GROSSMONT UNION HIGH SCHOOL DISTRICT

ATTACHMENT I - SUPPLEMENTAL CONDITIONS
MOUNT MIGUEL HIGH SCHOOL SCIENCE BUILDING MODERNIZATION

The following are supplemental conditions for the project. These supplemental conditions are part of the
project’s requirements to stipulate and clarify inclusions, exclusions, and other information. These
requirements are in addition to the requirements found elsewhere in the project documents. Any scope
included within the supplemental conditions is a requirement of the contract. Scope inclusions that are
not utilized during the course of construction will be credited back to Grossmont Union High School
District (GUHSD) upon completion of the project.

l. GENERAL REQUIREMENTS: The following general requirements apply to all work included

in this contract:

l.
2.

Prime Contractor has reviewed the Project site and is aware of existing conditions.

Contractor has reviewed the As-Built drawings, is aware and has included all items
contained there-in that may affect their bid.

The project is located on an existing operating High School Campus. Prime Contractor is
responsible to ensure construction activities do not affect Campus operations. Prime
Contractor to sequence and schedule work to permit uninterrupted and safe use of the
campus by staff and students.

Comply with all City, County and State requirements, prepare haul route and obtain
permits, as required. Include preparation of all paperwork; haul route maps, applications,
etc., as required by the local municipality. If required, include erosion control measures.

Maintain fire department access requirements, emergency access for District personnel
and construction personnel.

Continuously clean all on and off-site roadways during earthwork, demolition and hauling
operations that result in dirt and debris collecting on roadways and access paths. The
only acceptable street cleaning equipment is equipment that will not create dust.

Obtain and comply with all AQMD permits (if required) and CAL/OSHA safety
requirements.

All import soil must be sourced from a DTSC certified site and be DTSC compliant.
Provide documentation of the DTSC certified source site to C.W. Driver three (3) days
after notice of award.

Provide dust control for earthwork operations. Site is to be sufficiently wetted at end of
shift to prevent the need for off-hours dust control. Protect existing structures and
surrounding areas from water damage due to dust control.

Include all necessary precautions (including retaining a utility locator service, potholing
and/or exposing of each utility in the excavation zone) to prevent disturbing of known or
unknown existing underground utilities and/or structures, which are not to be removed in
this scope of work.

Provide all necessary railings, barricades, fall protection, and safety devices related to all
work including excavation, earthwork, and demolition in compliance with all Local, State
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20.

21.

22.

23.
24.

and Federal agencies including temporary shoring and structural bracing. Remove all
temporary items when no longer required.

Provide protection of existing finishes to remain including installation and maintenance of
dust and weather barriers for existing buildings. Special attention to protect existing
hydrants, backflow preventers, meters, etc. shall be made.

Provide flagmen as required. It is understood that the work will take place within an
operating campus and that the Prime Contractor is solely responsible to protect the
public and maintain un-interrupted access to the campus by the general public. Provide all
barricades, etc. as required to achieve this. Perform work during off- hours as required to
avoid disruption of campus operations.

Prime Contractor will be responsible for collateral damage to areas or finishes not
scheduled for demolition as a result of his operations.

Prime Contractor must provide a construction schedule within ten (10) calendar days of
notice to proceed for District and Construction Manager (CM) review. The construction
schedule shall meet all requirements and dates of the Project master Schedule provided in
the bid documents. The Prime Contractor’s schedule will be cross-examined with the
master construction schedule and with other Prime Contractor’s work.

Prime Contractor has included the costs for off-site storage of project materials should
inefficient area be available at the job site. Off-site storage includes but is not limited to
Prime Contractor’s office, bonded warehouses, storage units, etc. Off-site storage
security is the responsibility of this Prime Contractor.

It is understood that the supplemental conditions contained in the Contract Documents
are a material element of this Contract and scope of work. It is specifically noted that the
Prime Contractor shall be responsible for all requirements and clauses contained in the
Project Specific Provisions.

Prime Contractor may use the domestic or irrigation water service on site. If this is
insufficient, this Prime Contractor shall arrange and pay for all other necessary water
services. Obtain permits and meters from governing Water District if use of fire water is
required. Prime Contractor shall pay for any use of fire water.

Prime Contractor may use the electrical services on site. Prime Contractors shall provide
temporary power systems to support construction activities, as required.

Protect all existing hardscape, barricades, trees, etc. that may be damaged during work
operations.

Protect all existing structures/utilities/benchmarks/miscellaneous items as required.

Prime Contractor shall walk the site and provide the Construction Manager a video of
existing conditions (i.e. damaged curbs, raveling, etc.) prior to commencing work. Prime
Contractor shall remedy any damage resulting from Prime Contractor’s work.

Provide continuous handling and removal of spoils from work areas.

Clean-out of concrete trucks and grouting equipment shall be into concrete wash out
containers provided and maintained by the Prime Contractor.
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25.

26.

27.

28.

29.

30.

3.

32.

33.

34.

Testing and inspections are included in this contract when inspections are caused by
Prime Contractor’s failure to meet testing and inspection criteria.

It is the Prime Contractor’s responsibility to protect all existing utilities from damage
caused by their operation.

All surplus spoils shall not be stockpiled onsite unless authorized by the Construction
Manager. Haul-off is the responsibility of the Prime Contractor. Stockpiles, if allowed,
shall not block access to any other work.

At the conclusion of all work power wash all paving surfaces and clean all buildings and
other surfaces that exhibit dirt, dust or debris from work in this Contract.

Any landscaping, irrigation or hardscape damaged during the course of construction must
be repaired to its original, before-construction-condition, at no additional cost to the
District. Where grass is damaged, re-sod the damaged area and maintain for 30 days until
the grass is established. Re-seeding will only be permitted at the specific and written
direction of the CM.

Regardless of notations, specifications, details found elsewhere; backfill of irrigation and
control wires below grade lines shall be shaded with a minimum of 6” of clean,
compacted, imported sand.

Give proper written notice to the Inspector of Record and Testing Laboratory prior to
initial start of fabrication and fieldwork.

Include cost of preparation and printing of all shop drawings for all contract work items
including all revisions to shop drawings during the approval process and up until payment
of retention.

Prime Contractor shall notify the Construction Manager and Architect, in writing, of all
inconsistencies in the project drawings/specifications and subsequent shop drawings prior
to fabrication.

Prime Contractor shall utilize the District’s E-Builder (now called Trimble Unity Connect)
contract management software program for project communication/documentation.
Prime Contractor shall direct all communication to the Construction Manager, per the
General Conditions of this Contract.

A. RFI’s will be processed through E-Builder. The Prime contractor is responsible
for generating the RFI and providing all applicable attachments in E-Builder-.

B. The submittal register will be submitted to CM in an excel sheet for review and
acceptance by the Architect. Once accepted, the Prime Contractor will upload
the register into E-Builder for the submittal tracking process. The register items
in E-Builder should be structured to reflect each complete PDF package that will
be submitted (not each submittal item in the specifications).

C. The project SOV and subsequent payment applications will be processed
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35.

36.

37.
38.

39.

40.

41.

through E-Builder.
D. All Potential Change Orders will be uploaded by the Prime Contractor for
processing.

Coordinate all shop fabrication / field inspection (for costs relating to inspection see
Project Specific Provisions.) Become completely familiar with testing requirements and
coordination of mill certificates, labeling, tagging, and stamping of steel during the
fabrication process, shipment to jobsite and erection. No unidentified steel shall be used.
All steel will have mill certifications and be properly identified (source, heat or melt
number, etc.). If required, the Inspection Firm will take steel samples and will perform
destructive tests. Accordingly, purchase steel in such quantity, length, size, etc. to allow
steel samples to be taken from the actual elements to be used in construction.
Coordinate this and provide the samples required by the Testing Laboratory. Provide
adequate access for Inspectors to all elements of work. Means of access include ladders,
lifts, scaffolds, etc. Costs for re-inspection of any work as a result of previous failed
inspection will be the responsibility of this Prime Contractor.

A safety Job Hazard Analysis (JHA), task-specific Activity Hazard Analysis (AHA) and a
complete fall protection plan shall be submitted to the Construction Manager for review
prior to the start of work activities. Prime Contractor must submit their Injury and lliness
Prevention Program (IIPP) prior to mobilizing to the project site. Prime Contractor must
review Appendix A — Pre-Plan Trench/Excavation Checklist, fill-out and submit the
associated paperwork prior to commencing any digging activities. Prime Contractor
shall include trench plates at all exposed trenches created in or adjacent to hardscape or
paths of travel if not specifically noted in Prime Contractor’s IIPP. Prime Contractor shall
cover trenches outside of hardscape or path of travel zones with |” plywood if Prime
Contractor’s own IIPP does not specifically address said condition.

On site bathrooms/restrooms or facilities will be provided as noted in the bid packages.

The District may remove all materials they wish to salvage prior to the start of work. All
items/materials left within the project site at the start of work are to be removed from
the site and disposed of by this Prime Contractor.

Prime Contractor is required to attend weekly Prime Contractor meetings as required by
the Construction Manager. The representative attending the meeting shall be familiar
with the project and sufficiently empowered to make decisions regarding their scope of
work.

Upon return receipt of approved shop drawings, Prime Contractor is responsible to
notify the Construction Manager, in writing, of any questions that are unresolved on
reviewed shop drawings that will delay delivery. Unless the Construction Manager
receives notice, all claims for delays shall be invalid.

In the event of discrepancies or if an item/system is not clearly defined prior to the
bidding deadline, Prime Contractor shall assume the most stringent, higher quality and
greater quantity of work for bidding purposes. If Prime Contractor still requires
clarification after awarded the project, Prime Contractor shall generate an RFI. If
appropriate, a deductive change order shall be issued if the clarification results in a
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42.

43.

44,

45.

46.

47.

48.

reduced scope. Example: If the plans show a receptacle for a device/equipment but does
not designate a panel/circuit for power, Prime Contractor shall assume the power will be
fed from a spare circuit from the furthest panel within the building or the closest panel
from the closest building. Reference the General Conditions of the Bid and Contract
documents for further clarification.

All mechanical, electrical, plumbing and fire alarm plans are schematic in nature only and
actual routing of ductwork, piping, raceways, etc. will vary due to actual job conditions.
Include all necessary relocations and re-routing as required for a complete and functional
system. System components (ductwork, piping, raceways, etc.) should be expected to be
relocated up to 10’ in order to avoid obstructions. Prime Contractor shall bear all costs
to relocate M/E/P/FA components to alleviate conflicts and clashes between systems.
Prime Contractor shall conduct weekly M/E/P/FA coordination meetings to ensure that
conflicts and clashes are detected and rectified prior to actual installation.

All required utility shut downs shall be closely coordinated with the Construction
Manager and the District. Provide a minimum of 72 hours notice prior to each shutdown.
It is understood that the operations of a functioning campus shall not be interrupted.
Therefore, shut downs may need to occur after hours and on weekends. Prime
Contractor shall include the costs for this off-hour work.

Perform shutdowns or tie-ins during off-hours (9pm - 6am). The contract amount shall
include any overtime work and temporary facilities (i.e. generators, temporary bathrooms
& wash stations, temporary lighting, etc.) necessary for such work. All off-hour work shall
be coordinated with the District’s Maintenance & Operation (M&O) department and
Campus Facilities Departments via the Construction Manager. If the Prime Contractor
does not perform a scheduled shutdown, without merit, the rescheduling and associated
labor/meetings/time of the shutdown is at no additional cost to the District.

Include all provisions to maintain utilities, mechanical, electrical, plumbing and fire
protection services to occupied buildings, site equipment/services/components and any
other buildings on campus that are outside the limits of work. These services are to
remain fully functional throughout the entire course of the project. This specifically
includes but is not limited to performing work out of sequence, installing temporary
piping/systems, temporarily cutting/capping piping to assist in other demo operations, etc.
The maintenance of said utilities may not be specifically detailed or noted on the plans.

Protect all existing underground vaults that are in the areas of work, repair all damage
caused by this Prime Contractor at no additional cost to the Owner. Coordinate with
the Construction Manager prior to starting work in any areas where underground vaults
exist. If an existing vault is shown to remain within an area scheduled to receive new
concrete or asphalt, Prime Contractor includes resetting, adjusting or replacing the vault
in order to accommodate the new concrete or asphalt grade. Confirm the existing
condition of each vault prior to starting the work.

Prime Contractor has reviewed the available as-built drawings and information available
via site visits and has included all work needed to work over, around and under existing
below grade utilities including all “wet” and “dry” systems.

All surfaces of existing building and site components shall be inspected and accepted by
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49.

50.

51.

52.

53.

54.

55.
56.

57.

58.

59.

the Prime Contractor prior to start of any work. Application of Prime Contractor's work
shall constitute acceptance of these components.

It is understood that the work will take place within an operating Campus and that the
Prime Contractor is solely responsible to protect the public and maintain uninterrupted
access to the campus by the general public. Provide all barricades, etc to achieve this.
Perform during off-hours as required to avoid disruption of campus operations.

At the Construction Manager’s discretion, Prime Contractor shall allow any underground
utility line to be moved up to 20’ in a horizontal direction, prior to installation, to avoid
other obstructions at no extra cost to the District.

Pothole all utility points of connection prior to installation of any below grade pipes or
systems. Costs associated with relocating below grade utilities because the point of
connection was not verified first will be borne by the Prime Contractor. Prior to any
underground work, utilize below grade utility locator service to identify all existing below
grade utilities.

Construction parking: All construction parking shall be confined within the limits of work
or specific construction parking area designated in the Attachment G — Logistics Plan.
Prime Contractors cannot use student, Staff or public parking spaces on campus unless
specifically allowed in the contract documents or agreed upon by the District. Costs
associated with parking are the responsibility of the Prime Contractor.

Project Signage is to be determined by the District and Construction Manager. No
company signs shall be placed on the project without expressed written consent from the
District. Prime Contractor will provide all project signage.

Any fire hydrants located on site shall remain active and accessible. Any existing hydrants
schedule for removal shall remain active until new hydrants are installed

Verify all existing grades and report any discrepancies prior to starting work.

Prime Contractor shall comply with all District labor requirements including the use of
LCP Tracker.

Prime Contractor to remove, protect and reinstall all existing items as required to install
new work. This work may not be specifically noted on the contract documents. Itis the
Prime Contractor’s option whether to protect items in place or remove and reinstall
them.

Prime Contractor shall provide means and methods to protect finishes and systems to
remain from the elements and from construction operations. Any existing finishes,
systems or equipment damaged as a result of the Prime Contractor’s activities will be
replaced by the Prime Contractor at no expense to the District.

Prime Contractor understands that the project site is located adjacent to an operating
pool and that construction debris can affect the PH balance of the pool if it enters,

|
GROSSMONT UNION HIGH SCHOOL DISTRICT Attachment I — Supplemental Conditions
MOUNT MIGUEL HIGH SCHOOL SCIENCE BUILDING MODERNIZATION

PAGE 6 OF 10



GROSSMONT UNION HIGH SCHOOL DISTRICT

60.

61.

62.

63.

64.

resulting in chemical changes that require costly remediation. It is the intent of this
project to operate near/on the pool deck without damaging/disturbing the existing pool
system or the surrounding surfaces. Prime Contractor to include provisions to prevent
their construction debris from entering the pool or pool facility. Prime Contractor to
include full scrim protection at all scaffolding used on/near the existing pool deck.

Prime Contractor can be addressed throughout the Contract Documents as ‘Prime
Contractor’ or ‘Contractor.’

If the Prime Contractor pursues product substitution, it is the Prime Contractor’s
responsibility to guarantee the substituted product will not contribute to preventing
completion of scope within the contract timeframe. Note: This project contains basis of
design products/systems. Prime Contractor must request substitutions through GUHSD’s
substitution procedures in order to deviate from the basis of design products/systems. If
Prime Contractor elects to request substitution, Prime Contractor must account for
additional review time of the substitution and subsequent submittal reviews thereafter.
Substitution Requests must be submitted, per #012500 — Substitution Procedures. Prime
Contractor is not permitted to substitute a product after bid unless the product/system
can not be provided per the specifications. It is the Prime Contractor’s responsibility to
verify basis of design products/systems are available at the time of bid and to account of
their respective procurement lead times.

The Construction Manager has provided an overall construction schedule for bidding and
coordination purposes. Upon successful award of the project, the Prime contractor shall
anticipate and provide resources for 24 hours of schedule coordination and planning
meetings. The meetings will be in person and include all the prime trade contractors.
The goal of the schedule coordination and planning sessions will be to develop a master
construction schedule, inclusive of the Prime Contractor’s input and expertise, to ensure
the timely completion of the project. The durations and logic in the master schedule
issued in the bid documents are subject to change based on this input. The milestones
and overall project duration will not change.

The location of the project will make vehicle and equipment access difficult. The Prime
contractor must be familiar with the site constraints and logistics plan in order to
adequately prepare for the movement of labor, equipment and materials. Off-Hour and
weekend work will be required for any work that may impact the operations of the
Campus. Prime Contractor should anticipate and include resources for additional labor
to hand-carry materials as needed. Material movement around the occupied classrooms
will be severely limited.

Prime Contractor includes provisions for testing all existing equipment and systems
scheduled to remain that interface with the Prime Contractor’s new work. Testing shall
be coordinated with the Construction Manager and performed prior to installing new
work that interfaces with the existing system and after the Prime Contractor’s new work
is complete. Once the system has been tested and verified, Prime Contractor shall train
end-user on the operation and maintenance of the newly installed work interfacing with
the new system.
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65.

66.

67.

68.

69.

Procurement: It is the intent of this project to procure all material/equipment in-time to
complete the Prime Contractor’s scope within their respective schedule duration. Prime
Contractor shall provide notification of all material/equipment availability within fifteen
(I5) days of the Preliminary Notice of Award (PNOA). If any material/equipment is
unavailable or is anticipated to affect the project completion date, Prime Contractor shall
notify the Construction Manager and either provide an equal product/system that is
available or provide an expedite option. Prime Contractor shall provide material
procurement updates weekly, until all Prime Contractor’s material has been procured for
the project. Prime Contractor has communicated the procurement expectations with it’s
sub-tiers, distributors and manufacturers accordingly. The District will not entertain
schedule relief to Prime Contractors for late procurement if the procurement delay is
unsupported by a legitimate force majeure letter from the Manufacturer. If the
procurement delay is unsupported and affects the critical path and/or the completion date
of the project, the Prime Contractor will be responsible for the schedule delay and any
subsequent financial consequences.

Prime Contractor has reviewed General Conditions section 7.7 — Cost of Change Orders.

If Prime Contractor has been authorized by a Scope Change Directive (SCD) on a Time
and Material (T&M) basis, Prime Contractor shall provide signed T&M tickets in Prime
Contractor’s final Potential Change Order (PCO)/Change Order Request (COR). If a
T&M ticket has not been signed by the Construction Manager or an applicable District
Representative, the District reserves the right to reject said T&M ticket. Note: Prime
Contractor’s crew trucks are not compensable equipment items and shall be covered in
Prime Contractor’s overhead and profit, per section 7.7.2.3-vc.

Prime Contractor shall comply with all current COVID-19 regulations applicable to the
Project site location while Prime Contractor or it’s subcontractors are on site. COVID-
|9 regulations include but are not limited to state orders, local orders & county orders.

Prime Contractor includes all transport, hoisting equipment, crane services and rigging
required for its work. Prime Contractor shall coordinate closely with the Construction
Manager and other Prime Contractors on sequence of work. Prime Contractor is
responsible to provide, erect and dismantle all ladders, scaffolding and man lifts required
to perform work. Prime Contractor is responsible for engineering all scaffolding
proposed to be used on the project. If at any time the Prime Contractor chooses to
erect scaffolding on a suspended surface/or surface above-grade, Prime Contractor shall
perform its own Structural Engineering study to ensure proposed scaffolding plan does
not compromise the existing/new structure or anyone’s safety. Prime Contractor shall
supply the Construction Manager and District’s safety consultant with all scaffolding plans
and crane pick plans for supplemental review. Safety Consultant and Construction
Manager will not accept crane pick plans or scaffolding plans but will provide consultation.
The safety and execution of the crane pick plans and scaffolding erections are the
responsibility of the Prime Contractor and shall adhere to the Prime Contractor’s |[IPP
and all OSHA requirements.

Prime Contractor shall keep on the work at all times during it’s progress a competent
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70.

71.

72.

73.

74.

construction Superintendent satisfactory to the District.” Prime Contractor shall include
provisions for a Superintendent on site at all times during performance of scope. If any
subcontractor or affiliate of the Prime Contractor is on the project site, the Prime
Contractor’s dedicated Superintendent should be on site supervising said subcontractor
or affiliate. Said Superintendent individual shall not perform work in-place, as their role is
supervisory in nature.

Rain Event Preparation: Prime Contractors are expected to reasonably protect Prime
Contractor’s own work/equipment prior to a rain event. Reasonable protection includes
but is not limited to poly sheeting protection over work with sand bags/straw-waddle
surrounding poly sheeting, moving material/equipment into dry areas, setting up pump(s),
setting up canopies, evaluating site drainage prior to rain event, etc. Trenches & footing
excavations are expected to be covered prior to a rain event with said reasonable
protection. If the Prime Contractor does not reasonably protect it's own
work/equipment prior to a rain event and said rain event causes damage or requires
additional time/money as a result of said rain event, Prime Contractor is responsible for
the subsequent time/money/remedial work.

Prime Contractor acknowledges the past/current market was/is volatile; therefore
construction costs (material, equipment, labor, etc.) have reflected said volatility. To that
effect, Prime Contractors are expected to account for appropriate material escalation and
market volatility. Itis the Prime Contractor’s responsibility to forecast construction costs
at the anticipated date of order based on the master schedule and based on coordination
with manufacturers, distributors, etc. Prime Contractor is responsible for coordinating
guaranteed pricing or pricing assurances with manufacturers, distributors, etc. in order to
mitigate the Prime Contractor’s risk of unanticipated material escalation. Prime
Contractor shall NOT develop their pricing based exclusively off the material, equipment,
etc. pricing at the date/time of the bid.

Submittal Reviews: Regardless of the design team or Construction Manager specifically
annotating shop drawings/submittals, the Prime Contractor is responsible for field
measuring and verifying the dimensions included in the Prime Contractor’s submittal. The
expectation is that shop drawings are field-verified and based on project/site conditions.

In the event the Prime Contractor is scheduled to perform work by the Construction
manager and the Prime Contractor does not arrive on-site within 72-hours or does not
mutually agree upon a date of scope completion within 48-hours of a notice, the
Construction Manager/District shall select an alternative Contractor to perform the work
and shall back-charge the responsible Prime Contractor for the scope they did not
perform.

Prime Contractor acknowledges and understands that daily reports, updated as-builts and
active insurance is a condition of payment each month throughout the project. If Prime
Contractor is delinquent on daily report uploads, updating as-builts or does not have
active insurance, Prime Contractor’s payment shall be put on hold until the non-
compliance is rectified.
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75.

76.

77.

78.

Prime Contractor has reviewed specific submittal due dates/schedules in the Prime
Contractor’s associated Scope of Work and has included provisions to execute said
requirements. Prime Contractor understands that submittal due dates can be based off
the Preliminary Notice of Award date and Prime Contractor shall reserve submittal
administration accordingly.

All Prime Contractors and their sub-tiered contractors must visit the project site a
minimum of 2 weeks prior to scope being performed on the schedule. The intent is that
the individuals visiting the site will be the on-site installer or the supervisor of said
installer. Said individual(s) shall review the condition of the site in coordination with the
plans and associated submittals in order to identify any field issues that could prevent or
slow down the work that they anticipate completing. This requirement includes but is not
limited to pre-installation coordination meetings, per the specifications.

Prime Contractor has reviewed Attachment G — Logistics Plan. Temporary Fencing will
be provided by the Finish Prime Contractor. All Prime Contractor must request
permission to move the fencing.

The Prime contractor will create an account with DSA Box and upload their DSA 6C
form upon completion of work.
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