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DOCUMENT 00020 
NOTICE TO CONTRACTORS CALLING FOR BIDS 

NOTICE IS HEREBY GIVEN that Grossmont–Cuyamaca Community College District of 
San Diego County, California, acting by and through its Governing Board, hereinafter referred 
to as the District, will receive up to, but not later than 2:00 p.m., on Tuesday, April 04, 2023, 
sealed bids for the award of a contract for: 

B23.005— GROSSMONT COLLEGE 
INTERIM SWING SPACE PH1-3-  PHASE 3  

Scope of Work – The scope of Grossmont College Interim Swing Space Ph 1-3 - Phase 3 will 
include infrastructure in Lot 1 to support two (2) additional modular classroom buildings and 
conversion of current classroom 70-112 in Building 70 to a computer lab. 

Estimated contract value - $90,000.00  

Bids shall be received in the Purchasing and Contracts office of the Grossmont–Cuyamaca 
Community College District, Grossmont College, Parking Lot 4, 8800 Grossmont College Drive, 
El Cajon, CA 92020-1799 and shall be opened and publicly read aloud at the above-stated time 
and place. 

Each bid must conform and be responsive to the Contract Documents and all plans, specifications 
and any other documents pertaining to the Project, copies of which are now on file and may be 
obtained after Tuesday, February 28, 2023 at American Reprographics Company Downtown 
San Diego Location located at 555 W. Beech Street, Suite 111 San Diego, CA 92101. Phone 619-
232-8440 or https://order.e-arc.com/arcEOC/ARCPlanRoom.aspx. Copies of bid documents, 
drawings and specifications will also be available at the ARC website that same day.  
A mandatory pre-bid meeting and job walk has been scheduled for Tuesday, March 14, 2023 
at 2:00p.m.  This mandatory pre-bid meeting and job walk will take place at 8800 Grossmont 
College Dr., El Cajon , CA, El Cajon, CA 92020, Grossmont College - Program Management 
Trailer Bldg. 87. Representatives of the District, Project Manager, and the campus will be present 
to answer questions bidders have regarding this Project.   
 
Bids will not be accepted from any bidder who did not attend the mandatory pre-bid meeting and 
job walk.  All bidders in attendance will receive a copy of the pre-bid attendees list by the 
following day.  Only bidders attending the meetings and job walks will receive any addenda issued 
after that date. 
 
Each bid shall be accompanied by the security referred to in the Contract Documents, the non-
collusion affidavit, the list of proposed subcontractors, and all additional documentation 
required by the Instructions to Bidders. 

All questions and requests for information must be made in writing by mail or email to the 
attention of Christine Cole, Gafcon Modular Office, Grossmont College, 8800 Grossmont 
College Dr., El Cajon , CA, El Cajon, CA 92020. Email: ccole@gafcon.com. For procedural 
questions, you may call Raquel Guerrero at (619) 644-7633. 
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Please Note: One (1) hard copy and one (1) cd format of complete sets of bid documents will be 
provided at no cost to each bidder and electronic download (except delivery). Any additional sets 
can be ordered and purchased directly through ARC. 

The successful bidder will be required to furnish the District with a Performance Bond equal to 
100% of the successful bid, and a Payment Bond equal to 100% of the successful bid, prior to 
execution of the Contract.  All bonds are to be secured from a surety company that meets all of 
the State of California bonding requirements, as defined in Code of Civil Procedure section 
995.120, and is authorized by the State of California, and all documents required by Code of Civil 
Procedure section 995.660, to the extent required by law.   

Pursuant to the provisions of Public Contract Code section 22300, the successful bidder may 
substitute certain securities for funds withheld by District to ensure his performance under the 
Contract.  At the request and expense of the successful bidder, securities equivalent to any amount 
withheld shall be deposited at the discretion of District, with either District or a state or federally 
chartered bank, as the escrow agent, who shall then pay any funds otherwise subject to retention 
to the successful bidder.  Upon satisfactory completion of the Contract, the securities shall be 
returned to the successful bidder 

In order to assist the District in meeting its Disabled Veteran Business Enterprises ("DVBE") goal 
of at least three percent (3%) (as described in Paragraph 28 of 00100), bidders are encouraged (but 
not required) to seek out and include DVBE subcontractors and suppliers in their bid. The 
document 00420 Designation of DVBE subcontractors is required to be included with your bid 
and if no DVBE subcontractors or vendors are intended to be used for this project, then the bidder 
should simply indicate "None" in the Subcontractor column. 
 
When proceeding with good faith effort all DVBE documentation needs to be provided with bid 
submission refer to (Exhibit A). The DVBE advertisement period is 14 days prior to the bid 
opening scheduled for April 04, 2023, which is March 21, 2023.    

While not required as part of any participation goals or tracking, the District encourages and 
welcomes participation in the bidding process by Minority Business Enterprises (MBE), Women-
Owned Business Enterprises (WBE), Disadvantaged Business Enterprises (DBE), and Small 
Businesses (SB).   

Please complete Exhibit H, Small and Underutilized Business Certification Information Form, 
to assist the District in their reporting efforts. All local, small, and underutilized firms submitting 
this form will be added to the District’s Outreach Program database and will receive notification 
of bid opportunities requiring corresponding contractor’s license(s). 

The District reserves the right to reject any or all bids or to waive any irregularities or informalities 
in any bids or in the bidding. 

Pursuant to Labor Code section 1771.7, the District has implemented and shall enforce a 
Labor Compliance Program (LCP) for this Project. The successful bidder shall be required to 
comply with all the requirements of the District's LCP and applicable provisions of the 
California Labor Code. In bidding on this Project, it shall be the bidder’s responsibility to 
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evaluate the cost of complying with the District's LCP. The bidders shall include all costs of 
compliance with specified requirements in the contract amount.  

The successful bidders shall be responsible for complying with the provisions of the District's 
LCP, including the standard provisions requiring payment of prevailing wages, maintenance 
and submission of weekly certified payrolls, and hiring of apprenticeship as appropriate. The 
successful bidders shall be required to attend, and invite subcontractors to attend, a pre-
construction meeting at which a representative of the District shall discuss labor law 
requirements. The successful bidders shall work with the District's staff and consultants to 
ensure the full compliance with the District's LCP and applicable labor law. 

The successful bidders shall be responsible for complying with Labor Code Section 1771.1(a) as 
follows: A contractor or subcontractor shall not be qualified to bid on, be listed in a bid proposal, 
subject to the requirements of Section 4104 of the Public Contract Code, or engage in the 
performance of any contract for public work, as defined in this chapter, unless currently registered 
and qualified to perform public work pursuant to Section 1725.5. It is not a violation of this 
section for an unregistered contractor to submit a bid that is authorized by Section 7029.1 of the 
Business and Professions Code or by Section 10164 or 20103.5 of the Public Contract Code, 
provided the contractor is registered to perform public work pursuant to Section 1725.5 at the 
time the contract is awarded. 

The Director of Industrial Relations has determined the general prevailing rate of per diem wages 
in the locality in which this work is to be performed for each craft or type of worker needed to 
execute the Contract which will be awarded to the successful bidder, copies of which are on file 
and will be made available to any interested party upon request by contacting the Labor 
Compliance division of Gafcon, Inc. at 858-875-0010. 

The project is also subject to the requirements of all applicable provisions of the California Labor 
Code and the California Code of Regulations, including but not limited to, Chapter 1 of Part 7 of 
Division 2 of the Labor Code (Section 1720 et seq.); California Code of Regulations, Title 8, 
Chapter 8, Subchapters 3 & 4 (Section 16000 et seq.); and California Code of Regulations, Title 
8, Chapter 8, Subchapter 4.5 (Section 16450 et seq.). 

The successful bidder and each subcontractor of any tier shall be required to pay not less than the 
general prevailing rates of per-diem wages in the locality in which the work is to be performed for 
each craft or type of worker needed to execute the contract. 

Successful bidder and each subcontractor shall keep accurate payroll records in accordance with 
Labor Code Section 1776, and must furnish certified payroll records to the Department of 
Industrial Relations (DIR) electronic Certified Payroll Record (eCPR) online system every thirty 
(30) days and within ten (10) days of any separate request by DIR or District. .  Payroll records 
shall be furnished in a format prescribed by Section 16401 of Title 8 of the California Code of 
Regulations, with use of the current version of “Public Works Payroll Reporting Form (A-1-131)” 
and “Statement of Employer Payments (DLSE Form PW26)” constituting presumptive 
compliance with this requirement, provided the forms are filled out accurately and completely.  
In lieu of paper forms, the DIR may provide for and require the electronic submission of certified 
payroll reports. 
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The successful bidder will be required to retain copies of certified payroll records for a minimum 
of five (5) years from the date of completion and submit them upon request of the District or its 
authorized agent.   

A copy of the per-diem rates of Prevailing Wages shall be posted at the site of the Project by the 
District.  Rates are available at http://www.dir.ca.gov/dlsr/pwd/index.htm. 

In accordance with the provisions of the California Labor Code, contractors or subcontractors 
may not perform work on a public works project with a subcontractor who is ineligible to perform 
work on a public project pursuant to Section 1777.1 or Section 1777.7 of the California Labor 
Code.  Any contract on a public works project entered into between a contractor and a debarred 
subcontractor is void as a matter of law.  A debarred subcontractor may not receive any public 
money for performing work as a subcontractor on a public works contract.  Any public money 
that is paid, or may have been paid to a debarred subcontractor by a contractor on the Project 
shall be returned to the District.  The Contractor shall be responsible for the payment of wages to 
workers of a debarred subcontractor who has been allowed to work on the Project. 

It shall be mandatory upon the bidder to whom the Contract is awarded, and upon any 
subcontractor under him, to comply with all Labor Code provisions, which include, but are not 
limited to the payment of not less than the said specified rates to all workers employed by them 
in the execution of the Contract, employment of apprentices, hours of labor, debarment of 
contractors and subcontractors, and those required under Labor Code Section 1771.1(a). 
Each bidder shall be a licensed contractor pursuant to the Business and Professions Code and 
shall be licensed in the appropriate classification(s) of contractor’s license(s), for the work bid 
upon, and must maintain the license throughout the duration of the Contract License required 
for this project:   

B – General Building Contractor 
 

Award of Contract:  The District shall award the Contract for the Project to the bidder submitting 
the lowest bid, as determined from the total base bid alone and is deemed responsible by the 
District. 

No bidder may withdraw his bid for a period of sixty (60) calendar days after the date set for the 
opening of bids. 

Dated this day of Tuesday, February 28, 2023 
Elena Adams 
Clerk of the Grossmont-Cuyamaca Community College District 
County of San Diego, California 
Publication Dates: Tuesday, February 28, 2023 
    Tuesday, March 07, 2023 
 

[END OF DOCUMENT]
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 DOCUMENT 00100 
 INFORMATION FOR BIDDERS 
 
1. Preparation of Bid Form 

The District invites bids on the attached form to be 
submitted at such time and place as is stated in the 
Notice to Contractors Calling for Bids. All blanks in the 
bid form must be appropriately filled in. All bids must be 
submitted in sealed envelopes bearing on the outside the 
name of the bidder, his address, and the name of the 
Project for which the bid is submitted.  All prices must 
be stated in both words and figures where so indicated, 
and where there is a conflict in the words and figures, the 
words shall govern.  Prices quoted shall be in whole 
dollars only.  Prices, wording and notations must be in 
ink or typewritten.  Erasures or other changes shall be 
noted over by signature of the bidder.  It is the sole 
responsibility of the bidder to see that his bid is received 
in proper time. All bids received after the scheduled 
closing time for receipt of bids will be returned to the 
bidder unopened. 

2. Combined Bid Packages 

This paragraph applies when there is more than one bid 
package for a project.  Bidders shall have the option to 
bid combined bid packages.  The bidder MUST still bid 
each package separately, in addition to the combined 
bid.  The District will compare the combined bid with 
the individual bids.  If the combined bid is lower than the 
sum of the apparent low individual bids the District shall 
elect to award to the combined bidder.  If the sum total 
of the individual bids is lower than the combined bid, the 
individual packages will be awarded.  If the bidder is 
submitting a combined bid for multiple packages, the 
bidder must write the words “MULTIPLE BID 
PACKAGES” and the number of each package on the 
outside of the sealed envelope. 

3. Bid Security 

Each bid shall be accompanied by one of the following:  
(a) cash; (b) a certified check made payable to the 
District;  (c) a cashier’s check made payable to the 
District; or (d) a satisfactory bid bond payable to the 
District executed by the bidder as principal and an 
admitted surety approved to conduct business in the 
State of California as surety, in an amount not less than 
10% of the maximum amount of the bid.  Personal 
sureties and unregistered surety companies are 
unacceptable.  The California admitted surety insurer, as 
defined in California Code of Civil Procedure Section 
995.120, shall be a satisfactory corporate surety.  The 
cash, check or bid bond shall be given as a guarantee that 
the bidder shall execute the Contract if it be awarded to 

the bidder in conformity with the Contract Documents 
and shall provide the surety bond or bonds as specified 
therein within ten (10) consecutive calendar days after 
notification of the Notice of Award of the Contract to 
the bidder. 

In the event the bidder to whom the Notice of Award of 
Contract is given fails or refuses to post the required 
bonds, as provided in Section 10 below, and return 
executed copies of the Contract within ten (10) 
consecutive calendar days from the date of the Notice of 
Award of Contract, the District may declare the bidder’s 
bid deposit or bond forfeited as damages caused by the 
failure of the bidder to post the required bonds and 
execute such copies of the Contract, and may award the 
Contract to the next lowest responsible bidder, or may 
call for new bids. 

4. Faxed and Electronic Mail Bids 

All bids must be under sealed cover. The District will not 
accept any bids or bid modifications submitted by 
facsimile or electronic mail transmission. 

5. Signature 

The bid must be signed in the name of the bidder and 
must bear the signature in longhand of the person or 
persons duly authorized to sign the bid on behalf of the 
bidder.  All signatures are to be in ink.  In the event that 
the bidder is a joint venture or partnership, there shall be 
submitted with the bid certifications signed by 
authorized officers of each of the parties to the joint 
venture or partnership, naming the individual who shall 
be the agent of the joint venture or partnership, who shall 
sign all necessary documents for the joint venture or 
partnership and who, should the joint venture or 
partnership be the successful bidder, shall act in all 
matters relative to the Contract resulting therefore for the 
joint venture or partnership. 

6. Modifications 

Changes in or additions to the bid form, recapitulations 
of the work bid upon, alternative proposals, or any other 
modification of the bid form which is not specifically 
called for in the Contract Documents may result in the 
District’s rejection of the bid as not being responsive to 
the invitation to bid. No oral or telephonic modification 
of any bid submitted will be considered and a telegraphic 
modification may be considered only if the postmark 
evidences that a confirmation of the telegram duly 
signed by the bidder was placed in the mail prior to the 
opening of bids.  Bids may be rejected if they show any 
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alteration in form, are incomplete, or contain 
irregularities of any kind. 

7. Erasures/Mutilation of Bid Documents 

The bid submitted must not contain any erasures, 
interlineations, or other corrections unless each such 
correction is suitably authenticated by affixing in the 
margin immediately opposite the correction the surname 
or surnames of the person or persons signing the bid. 

Bidders should not deface or mutilate the bid documents 
to the extent that they may not be usable for construction 
purposes. 

8. Examination of Site and Contract Documents 

At its own expense and prior to submitting its bid, each 
bidder shall visit the site of the proposed work and fully 
acquaint himself with the conditions relating to the 
construction and labor so that the bidder may fully 
understand the facilities, which include but are not 
limited to difficulties, and restrictions attending the 
execution of the work under the Contract. Bidders shall 
thoroughly examine and be familiar with the drawings 
and specifications. Each bidder shall also determine the 
local conditions which may, in any way affect the 
performance of the work, including the prevailing wages 
and other relevant cost factors; familiarize itself with all 
federal, state and local laws, ordinances, rules, 
regulations and codes affecting the performance of the 
work, including the cost of permits and licenses required 
for the work; make such surveys and investigations, 
including investigations of subsurface or latent physical 
conditions at the site or where work is to be performed. 
The failure or omission of any bidder to receive or 
examine any Contract Documents, form, instrument, 
addendum, or other document or to visit the site and 
acquaint himself with conditions there existing shall in 
no way relieve any bidder from any obligation with 
respect to their bid or to the Contract. The submission of 
a bid shall be taken as incontrovertible evidence of 
compliance with this section. 

9. Withdrawal of Bids 

Any bidder may withdraw his bid either personally, by 

written request, or by telegraphic request confirmed in 
the manner specified above at any time prior to the 
scheduled closing time for receipt of bids.  Any request 
to withdraw a bid shall be so worded so as not to reveal 
the amount of the original bid.  Withdrawn bids may be 
resubmitted until the scheduled time for receipt of bids, 
so long as the resubmitted bids are in full conformance 
with the Contract Documents.  After the scheduled 
closing time for receipt of bids, a bidder may not 
withdraw its bid until the expiration of sixty (60) 

calendar days, after which time a bid may be withdrawn 
only in writing and in advance of actual award of the 
Contract. 

10. Contracts and Bonds 

The Contract form which the successful bidder, as 
Contractor, will be required to execute, and the form of 
the Performance Bond equal to 100% of the successful 
bid, and Payment Bond equal to 100% of the successful 
bid which the bidder will be required to furnish at the 
time of execution of the Contract, are included in the 
Contract Documents and should be carefully examined 
by the bidder. The required number of executed copies 
of the Contract, the Performance Bond, and the 
Payment Bond for Public Works is as specified in the 
Special Conditions. The Performance and Payment 
Bonds must be executed by an admitted Surety approved 
to conduct business in the State of California, pursuant 
to California Code of Civil Procedure Section 995.120.  
In addition, to the extent required by law, the Payment 
and Performance Bonds must be accompanied by a 
certified copy of the certificate of authority of the insurer 
issued by the Insurance Commissioner of the State of 
California, a certificate from the Clerk of the County of 
San Diego that the certificate of authority of the insurer 
has not been surrendered, revoked, cancelled, annulled, 
or suspended, or if it has that it has been renewed, and 
four copies of the insurer’s most recent annual statement 
and quarterly statement filed with the Department of 
Insurance of the State of California. 

11. Interpretation of Plans and Documents 

If any person contemplating submitting a bid for the 
proposed Contract is in doubt as to the true meaning of 
any part of the drawings, specifications, or other 
Contract Documents, or finds discrepancies in, or 
omissions from the drawings and specifications, that 
person may submit to both the Program Manager and 
the Architect a written request for an interpretation or 
correction thereof. The person submitting the request 
will be responsible for its prompt delivery. Any 
interpretation or correction of the Contract Documents 
will be made only by addendum duly issued.  Any 
addenda or bulletins issued by the Program Manager 
and/or the Architect during the time of bidding or 
forming a part of the documents furnished to bidders for 
bid preparation, shall be covered in the bid and made 
part of the Contract Documents.  In the event that an 
addendum or bulletin, setting forth material changes, 
additions or deletions is issued when there is 72 hours or 
less to the bid deadline, the District will extend the 
bidding deadline by at least 72 hours.  No person is 
authorized to make any oral interpretation of any 
provision in the Contract Documents to any bidder, and 
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no bidder is authorized to rely on any such unauthorized 
oral interpretation.  

12. Bidders Interested in More Than One Bid 

No person, firm, or corporation shall be allowed to 
make, or file, or be interested in more than one bid for 
the same work unless alternate bids are specifically 
called for. A person, firm, or corporation that has 
submitted a sub-proposal to a bidder, or that has quoted 
prices of materials to a bidder, is not thereby disqualified 
from submitting a sub-proposal or quoting prices to other 
bidders or making a prime proposal. 

13. Noncollusion Affidavit 

Bidders on all public works contracts are required to 
submit an affidavit of Noncollusion with their bid.  This 
form is included with the bid package and must be signed 
under the penalty of perjury and dated. 

14. Reservation 

The District reserves the right to reject any or all bids, or 
to waive any irregularities or informalities in any bids or 
in the bidding.  

15. Award of Contract 

The award of the Contract, if made by the District, will 
be to the lowest responsible bidder therefore whose bid 
complies with all of the prescribed requirements.  If 
alternate bids are called for, the Contract may be 
awarded at the election of the governing board to the 
lowest responsible bidder on the base bid, or on the base 
bid and any alternate or combination of alternates, as 
specifically established in the Notice to Contractors 
Calling for Bids. 

16. Evidence of Responsibility 

If bidders were not required to pre-qualify prior to being 
allowed to bid on the Project, the following information 
will be required to accompany bids submitted to the 
District:  

Each bid shall be supported by a statement of the 
bidder’s experience as of recent date on the form entitled 
“INFORMATION REQUIRED OF BIDDER,” bound 
herein.  District may also consider the qualifications and 
experience of subcontractors and other persons and 
organizations (including those who are to furnish the 
principal items of material and equipment) proposed for 
those portions of the work.  Operating costs, 
maintenance considerations, performance data and 
guarantees of materials and equipment may also be 
considered by the District.  In this regard, the District 
may conduct such investigations as the District deems 
necessary to assist in the evaluation of any bid and to 
establish the responsibility, qualifications and financial 

ability of the bidder, proposed subcontractors, and other 
persons and organizations to do the work in accordance 
with the Contract Documents to the District’s 
satisfaction within the prescribed time; the District 
reserves the right to reject the bid of any bidder who does 
not pass any such evaluation to the satisfaction of the 
District. 

17. Listing Subcontractors 

Each bidder shall set forth on the form provided herein, 
and submit with its sealed bid at the time bids are due 
the name and address of the place of business of each 
subcontractor who will perform work, labor, furnish 
materials, or render service to the bidder on said 
Contract in excess of one-half (1/2) of one percent (1%) 
of the total bid. Bidders are required to submit the 
phone number, license number, license expiration 
date, and DIR registration number of each 
subcontractor listed in its bid at the time of bid 
opening.  No time extension will be allowed for 
submission of additional information required by this 
Section. 

18. Workers’ Compensation 

In accordance with the provisions of Section 3700 of the 
Labor Code, Contractor shall secure the payment of 
compensation to his employees. Contractor shall sign 
and file with the District the following certificate prior to 
performing the work under this Contract: 

I am aware of the provisions of Section 3700 of the 
Labor Code which require every employer to be 
insured against liability for workers’ compensation 
or to undertake self-insurance in accordance with 
the provisions of that code, and I will comply with 
such provisions before commencing the 
performance of the work of this Contract. 

The form of such certificate, Contractors Certificate 
Regarding Workers Compensation, is included as part of 
the Contract Documents. 

19. Substitution of Security 

The Contract Documents call for monthly progress 
payments based upon the percentage of the work 
completed.  The District will retain five percent (5%) of 
each progress payment as security for completion of the 
work.  At the request and expense of the successful 
bidder, the District will substitute securities for the 
amount so retained in accordance with Public Contract 
Code section 22300 and the Contract Documents. 

20. Labor Compliance 

Pursuant to Labor Code section 1771.7, the District has 
implemented and shall enforce a Labor Compliance 
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Program (LCP) for this Project.  The successful bidder 
shall be required to comply with all the requirements of 
the District's LCP and applicable provisions of the 
California Labor Code. In bidding on this Project, it 
shall be the bidder’s responsibility to evaluate the cost of 
complying with the District's LCP. The bidders shall 
include all costs of compliance with specified 
requirements in the contract amount. 

The successful bidders shall be responsible for complying 
with the provisions of the District's LCP, including the 
standard provisions requiring payment of prevailing 
wages, maintenance and submission of weekly certified 
payrolls, and hiring of apprenticeship as appropriate.  
The successful bidders shall be required to attend, and 
invite subcontractors to attend, a pre-construction 
meeting at which a representative of the District shall 
discuss labor law requirements.  The successful bidders 
shall work with the District's staff and consultants to 
ensure the full compliance with the District's LCP and 
applicable labor law. 

The District has obtained from the Director of the 
Department of Industrial Relations the general 
prevailing rate of per diem wages in the locality in which 
this work is to be performed for each craft or type of 
worker needed to execute the Contract.  These rates are 
on file at the District Office located at District, 8800 
Grossmont College Drive, El Cajon, CA 92020-1799 
Copies may be obtained on request.  Bidders are advised 
that a copy of these rates must be posted at each job site. 

The project is also subject to the requirements of all 
applicable provisions of the California Labor Code and 
the California Code of Regulations, including but not 
limited to, Chapter 1 of Part 7 of Division 2 of the Labor 
Code (Section 1720 et seq.); California Code of 
Regulations, Title 8, Chapter 8, Subchapters 3 & 4 
(Section 16000 et seq.); and California Code of 
Regulations, Title 8, Chapter 8, Subchapter 4.5 (Section 
16450 et seq.). 

The successful bidder and each subcontractor of any tier 
shall be required to pay not less than the general 
prevailing rates of per-diem wages in the locality in 
which the work is to be performed for each craft or type 
of worker needed to execute the contract. 

Successful bidder and each subcontractor shall keep 
accurate payroll records in accordance with Labor Code 
Section 1776. Payroll records shall be furnished in a 
format prescribed by Section 16401 of Title 8 of the 
California Code of Regulations, with use of the current 
version of “Public Works Payroll Reporting Form (A-1-
131)” and “Statement of Employer Payments (DLSE 
Form PW26)” constituting presumptive compliance 

with this requirement, provided the forms are filled out 
accurately and completely.   

The successful bidder will be required to retain copies of 
certified payroll records for a minimum of five (5) years 
from the date of completion and submit them upon 
request of the District or its authorized agent.   

A copy of the per-diem rates of Prevailing Wages shall 
be posted at the site of the Project by the District.  Rates 
are available at 
http://www.dir.ca.gov/dlsr/pwd/index.htm. 

21. Debarment of Contractors and Subcontractors 

In accordance with the provisions of the California 
Labor Code, Contractors or subcontractors may not 
perform work on a public works project with a 
subcontractor who is ineligible to perform work on a 
public project pursuant to Section 1777.1 or Section 
1777.7 of the California Labor Code.  Any contract on a 
public works project entered into between a contractor 
and a debarred subcontractor is void as a matter of law.  
A debarred subcontractor may not receive any public 
money for performing work as a subcontractor on a 
public works contract.  Any public money that is paid, 
or may have been paid to a debarred subcontractor by a 
contract on the Project shall be returned to the District.  
The successful bidder, as Contractor, shall be responsible 
for the payment of wages to workers of a debarred 
subcontractor who has been allowed to work on the 
Project. 

22. Contractor's License 

To perform the work required for this Project, bidders 
must possess the appropriate Contractor's License for the 
portion of the work bid upon, and bidders must maintain 
the license throughout the duration of the Contract. If, 
at the time the bids are opened, bidder is not licensed to 
perform the Project in accordance with division 3, 
chapter 9 of the Business and Professions Code of the 
State of California and the Notice to Contractors Calling 
for Bids, the bid will not be considered. 

Provided, however, that in all contracts where federal 
funds are involved, no bid submitted shall be invalidated 
by the failure of the bidder to be licensed in accordance 
with the laws of California. The first payment for work 
or material under any contract shall not be made unless 
and until the Registrar of Contractors verifies to the 
District that the records of the Contractor’s State License 
Board indicate that the Contractor was properly licensed 
at the time the contract was awarded.  Any bidder or 
contractor not so licensed shall be subject to all legal 
penalties imposed by law, including, but not limited to, 
any appropriate disciplinary action by the Contractor’s 
State License Board.  Failure of the bidder to obtain 
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proper and adequate licensing for an award of a contract 
shall constitute a failure to execute the contract and shall 
result in the forfeiture of the security by the bidder. 

23. Storm Water Permit for Construction Activity 

It shall be the responsibility of the successful bidder to 
file a Notice of Intent and procure a State Water 
Resources Control Board (State Water Board) National 
Pollutant Discharge Elimination System General Permit 
for Waste Discharge Requirements for Discharges of 
Storm Water Runoff Associated with Construction 
Activity (Permit).  The successful bidder shall be solely 
responsible for preparing and implementing a Storm 
Water Pollution Prevention Plan (SWPPP) prior to 
initiating work. The successful bidder shall be 
responsible for procuring, implementing and complying 
with the provisions of the Permit and the SWPPP, 
including the standard provisions, monitoring and 
reporting requirements as required by Permit.  It shall be 
the responsibility of all bidders to evaluate and include 
in the bid the cost of procuring the Permit and preparing 
the SWPPP as well as complying with the SWPPP and 
any necessary revisions to the SWPPP.  The successful 
bidder shall also include in his bid the cost of monitoring 
as required by the Permit. 

24. Bid Deposit Return 

The District will return the security accompanying the 
bids of all unsuccessful bidders no later than sixty (60) 
calendar days after award of the Contract. 

25. Insurance 

Prior to commencement of the work the successful 
bidder shall purchase and maintain insurance as set forth 
in the General Conditions, in the amounts specified in 
the Special Conditions to these Contract Documents, 
and in a form acceptable to the District, from a company 
or companies lawfully authorized to do business in 
California as admitted carriers having an “A” policy 
holders rating and a financial size rating of at least Class 
VII in accordance with the most current Best’s Key 
Rating Guide, Property-Casualty.  Such insurance shall 
be adequate to protect themselves from claims under 
Workers’ Compensation Acts, and from claims from 
damages for personal injury, including death, and 
damage to property, which may arise from operations 
under the Contract and from the ownership, 
maintenance or uses of motor vehicles, or claims 
involving blanket contractual liability applicable to the 
successful bidder’s obligations under the Contract 
Documents, and completed operations, independent 
contractors, and Broad Form Property damage, without 
exclusion for collapse, explosion, demolition, 
underground coverage, and excavating.  The successful 

bidder shall be required to file with the District 
certificates of such insurance, and shall name, by way of 
endorsement on any policy of insurance, the District, 
Program Manager and Architect as additional insureds.  
Failure to furnish such evidence of insurance may be 
considered default by the successful bidder.   

District reserves the right pursuant to Government Code 
Section 4420.5 to use an owner controlled insurance 
program. 

26. Request For Substitutions  

a. For purposes of this provision the term 
"substitution" shall mean the substitution of any 
material, process or article that is substantially 
equal or better in every respect to that so indicated 
or specified in the specifications. 

b. Whenever in specifications any material, process, 
or article is indicated or specified by grade, patent, 
or proprietary name or by name of manufacturer, 
such specifications shall be deemed to be used for 
the purpose of facilitating the description of the 
material, process or article desired and shall be 
deemed to be followed by words "or equal."  
Bidders may, unless otherwise stated, offer for 
substitution any material, process or article which 
shall be substantially equal or better in every respect 
to that so indicated or specified.   However, the 
District has adopted certain uniform standards for 
certain materials, processes and articles.  If any 
material, process or article offered for substitution 
by bidders is not, in the opinion of the Architect and 
the District, substantially equal or better in every 
respect to that specified, bidders shall furnish the 
material, process or article specified. The burden of 
proof as to the equality of any material, process or 
article shall rest with the bidders.   

c. Bidders shall submit requests together with 
substantiating data for substitution of any "or equal" 
material, process or article no later than nine (9) 
business days prior to the bid opening.  Provisions 
authorizing submission of "or equal" substitution 
justification data shall not in any way authorize an 
extension of time for performance of this Contract.  
Furthermore, if a proposed "or equal" substitution 
request is rejected, a bidder shall be responsible for 
including the specified material, process or article in 
its bid.  The District shall not be responsible for any 
costs of bidders associated with "or equal" 
substitution requests.  The District has the complete 
and sole discretion to determine if a material, 
process or article is an "or equal" material, process 
or article that may be substituted.   
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d. For purposes of subdivision (c) above, data required 
to substantiate requests for substitutions of an "or 
equal" material, process or article data shall include 
a signed affidavit from the bidder stating that the 
substituted "or equal" material, process or article is 
equivalent to that specified in the specification in 
every way except as listed on the affidavit.  
Substantiating data shall also include any and all 
illustrations, specifications, and other relevant data 
including catalogue information which describes 
the requested substituted "or equal" material, 
process or article and substantiates that it is an “or 
equal” to the material process or article specified.  
In addition, the submittal documentation must also 
include a statement of the cost implications of the 
substitution being requested stating whether and 
why the substitution of the "or equal" material, 
process or article will reduce or increase the 
Contract Price.  The substantiating data must also 
include information regarding the durability and 
lifecycle cost of the requested substituted "or equal" 
material, process or article.  Failure to submit all the 
needed substantiating data, including the signed 
affidavit, to the Program Manager in a timely 
fashion so that the substitution can be adequately 
reviewed may result in the rejection of the proposed 
substitution. The Program Manager and Architect 
are not obligated to review multiple substitution 
submittals for the same product or item due to the 
bidder’s failure to submit a complete package 
initially. 

e. Time limitations in this Article must be complied 
with strictly and in no case will an extension of time 
for completion be granted because of bidder’s 
failure to request the substitution of an alternative 
item at the times and manner set forth herein in 
subdivision (c).  Further, the bidder shall bear the 
costs of all engineering work associated with the 
review of submittals for substitution of equals.  

f. In event Contractor furnishes material, process, or 
article more expensive than that specified, the 
difference in cost of such material, process, or 
article so furnished shall be borne by Contractor. 

27. Anti-Discrimination 

It is the policy of the District that in connection with all 
work performed under contracts, there be no 
discrimination against any prospective or active 
employees engaged in the work because of race, color, 
ancestry, national origin, religious creed, sex, age or 
marital status.  The successful bidder agrees to comply 
with applicable Federal and California laws including, 
but not limited to, the California Fair Employment 

Practice Act, beginning with Government Code 12900, 
and Labor Code 1735.  In addition, the successful bidder 
agrees to require like compliance by any subcontractors 
employed on the work by him. 

28. Disabled Veteran Business Enterprises 

In accordance with Education Code Section 71028, the 
District has a participation goal for Disabled Veteran 
Business Enterprises (“DVBE”) of at least three percent 
(3%) of the total dollar amount of contracts awarded.  
Although Bidders are not specifically required to meet 
the 3%, they are encouraged to attempt through “good 
faith effort”. Bidders are encouraged to seek and include 
DVBE subcontractor and supplier participation in your 
bids.  In addition, you are encouraged to note in the 
Expanded List of Proposed Subcontractors those who 
qualify as DVBE’s.  Prior to, and as a condition 
precedent for, final payment under this Contract, the 
successful bidder will be required to provide 
documentation to the District identifying the amounts 
paid to DVBE’s in conjunction with this Contract so that 
the District can assess its success at meeting its DVBE 
participation goal. 

 
29. Pre-Bid Meeting & Job Walk 

A Mandatory Pre-Bid Meeting and Job Walk has been 
scheduled for Tuesday, March 14, 2023 at 2:00p.m. 
This Mandatory Pre-Bid Meeting and Job-Walk will 
take place at,8800 Grossmont College Dr., El Cajon , 
CA, El Cajon, CA  92020, Program Management Trailer 
Bldg. 87 at Grossmont College. Representatives of the 
District, Program Manager, and the campus will be 
present to answer questions bidders have regarding this 
Project.  Bids will not be accepted from any bidder who 
did not attend the mandatory pre-bid meeting and job 
walk.  All bidders in attendance will receive a copy of the 
pre-bid attendees list by the next business day.  Only 
bidders attending the mandatory pre-bid meeting and job 
walk will receive any addenda that is issued after that 
date. 

No Telephone Availability 

Bidders are advised that on bid date telephones WILL 
NOT be available at the District Administrative Offices 
for use by bidders or their representatives. 



GROSSMONT–CUYAMACA COMMUNITY COLLEGE DISTRICT 

 

 

B23.005 – GROSSMONT COLLEGE INTERIM SWING SPACE 
PH1-3-  PHASE 3 

INFORMATION FOR BIDDERS 
 

11 

 

30. Required Certifications 

Bidders, for all projects involving state funds, are 
required to submit the “Asbestos-Free Materials 
Certification.” This form is included with the bid 
package and must be signed under the penalty of perjury 
and dated.  The successful bidder shall also execute, 
under the penalty of perjury and dated, the "Recycled 
Content Certification" and the “Drug-Free Workplace 
Certification” included in this package.   

31. Ethics in Bidding. 

The District expects the bidders to maintain high ethical 
standards in engaging in the competitive bidding 
process. The bid amount of one bidder should not be 
divulged to another before the award of the subcontract 
or order, nor should it be used by bidders to secure a 
lower proposal from another bidder on that project (bid 
shopping). Subcontractors or Suppliers should not 
request information for the bidder regarding any sub-bid 
in order to submit a lower proposal on that project (bid 
peddling). The District will consider any bidder found to 
be engaging in such practices to be a non-responsible 
bidder and may reject its bid on that ground.                     

 

[END OF DOCUMENT] 
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DOCUMENT 00200 
 

BID FORM  
 

________________________________________________________________ 
Company 

 
TO: Grossmont-Cuyamaca Community College District, acting by and through its Board of 
Education, herein called the “District”: 

1. Pursuant to and in compliance with your Notice to Contractors Calling for Bids and the other 
documents relating thereto, the undersigned bidder, having thoroughly examined and 
familiarized himself with the terms of the Contract, the local conditions affecting the 
performance of the Contract and the cost of the work at the place where the work is to be 
done, and with the drawings and specifications and other Contract Documents, hereby 
proposes and agrees to perform, within the time stipulated, the Contract, including all of its 
component parts, and everything required to be performed, including its acceptance by the 
District and to provide and furnish any and all of the labor, materials, tools, expendable 
equipment, and all utility and transportation services necessary to perform the Contract and 
complete in a workmanlike manner all of the work required in connection with the Project 
described below: 

B23.005 — GROSSMONT COLLEGE INTERIM SWING SPACE PH1-3-  PHASE 3 
 

All in strict conformity with the drawings and specifications and other Contract Documents, 
including addenda nos. _____, _____, _____,and _____, on file at the office of  said District. 

Award of Contract:  The District shall award the Contract for the Project to the bidder submitting 
the lowest bid, as determined from the total base bid alone and is deemed responsible by the 
District. 

BASE BID: 

 $___________________for the Grossmont College Interim Swing Space Ph1-3-  Phase 3. 
 
+ $____10,000.00_______ Grossmont College Interim Swing Space Ph1-3-  Phase 3 allowance 

for potential project modifications and unforeseen conditions above and beyond those noted 
in the Construction Documents and Specifications. 

=   $___________________TOTAL BASE BID (includes all applicable taxes and cost; or for the 
sum of (in words) 
_________________________________________________________________________ 

Said sum indicated above includes all applicable taxes, costs and a $10,000.00 allowance described in 
Section W, Document 00800, SPECIAL CONDITIONS, which is to be credited back to the District 
if not used.  
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2. It is understood that the District reserves the right to reject this bid and that this bid shall 
remain open and not be withdrawn for the period specified in the Notice to Contractors 
Calling for Bids. 

3. Attached is the required bid security in the amount of not less than 10% of the Bid:  
$   .  Bid bond, certified check, cashier’s check or cash (circle one). 

4. Non-collusion affidavit is attached hereto. 

5. The required list of proposed subcontractors is attached hereto. 

6. It is understood and agreed that if written notice of the acceptance of this bid is mailed, 
telegraphed, or delivered to the undersigned after the opening of the bid, and within the time 
this bid is required to remain open, or at any time thereafter before this bid is withdrawn, the 
undersigned will execute and deliver to the District a contract in the form attached hereto in 
accordance with the bid as accepted. The undersigned will submit the executed Contract, 
Performance Bond and Payment Bond for Public Works, and Insurance Certificates as 
specified, all within ten (10) consecutive calendar days after Award of Contract (which date 
shall be the day following the Board of Education approval of the award). The work under 
the Contract shall be commenced by the undersigned bidder, if awarded the contract, on the 
date to be stated in the District’s Notice to the Contractor to Proceed, and shall be completed 
by the Contractor in the time specified in the Contract Documents.  The Contractor shall not 
start work on the Project until all paper work required herein is timely and correctly submitted 
to the District.  No time extensions shall be granted to Contractor for Contractor's failure to 
comply with these provisions. 

7. Notice of acceptance or requests for additional information should be addressed to the 
undersigned at the address stated below: 

   

   

   

8. The names of all persons interested in the foregoing proposal as principals are as follows: 

   

   

   

(IMPORTANT NOTICE: If bidder or other interested person is a corporation, state legal name of 
corporation, also names of the president, secretary, treasurer, and manager thereof; if a co-partnership, 
state true name of firm, also names of all individual copartners comprising the firm; if bidder or other 
interested person is an individual, state first and last names in full.) 
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9. Bidder certifies that he is licensed in accordance with the law providing for the registration of 
Contractors, License No. ___________________, Expiration Date  

 __________________, classification of license__________________________________.    

 If the bidder is a joint venture, each member of the joint venture must include the above 
information. 

10. Bidder certifies that his is/is not (circle one) DVBE certified.  DVBE reference number 
assigned by the Office of Small Business Certification and Resources is ____________.  If 
bidder is DVBE certified, please attach a copy of the DVBE certification letter. 

11. Pursuant to Section 7103.5 of the Public Contract Code submitting a bid to the District, the 
bidder offers and agrees that if the bid is accepted, it will assign to District all rights, title, and 
interest in and to all causes of action it may have under Section 4 of the Clayton Act (15 
U.S.C. Section 15) or under the Cartwright Act (Chapter 2 (commencing with Section 16700) 
of Part 2 of Division 7 of the Business and Professions Code), arising from purchases of goods, 
materials, or services by the bidder for sale to the purchasing body pursuant to the bid.  Such 
assignment shall be made and become effective at the time the purchasing body tenders final 
payment to the bidder. 

   
Corporation Name or Partnership Name or if Individual 

   
Address 

    
Signature of Bidder Date 

Note:  If bidder is a corporation or partners authorized to sign contracts on behalf of the partnership; and 
if bidder is an individual, the bidder’s signature shall be placed above.  If bidder is a corporation, affix 
corporation seal. 

——————————— 

I,_______________________________________, the ____________________________________ of 
the bidder, hereby certify under penalty of perjury under the laws of the State of California, that all of 
the information submitted by the bidder in connection with this bid and all of the representations made 
herein are true and correct.  Executed on this _________ day of _____________________________ 
20__, at       County, California.    

Proper Name of Bidder  ____________________________ 

By   
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Signature of Bidder   

NOTE: If bidder is a corporation, the legal name of the corporation shall be set forth above together 
with the signatures of authorized officers or agents and the document shall bear the corporate seal; if 
bidder is a partnership, the true name of the firm shall be set forth above together with the signature 
of the partner or partners authorized to sign contracts on behalf of the partnership; and if bidder is an 
individual, his or her signature shall be placed above. 

Business Address:          

Place of Residence:          

Telephone: (                 )         

Bidder must submit the following documents with this Bid Form in order to be considered 
responsive: 

 
00300 Bid Bond 
00400 Contractor's Certification Regarding Workers' Compensation 
00410 Designation of Subcontractors 
00420 Designation of DVBE Subcontractors/Suppliers 
00430 Information Required of Bidders 
00440 Asbestos-Free Materials Certification 
00450 Non-Collusion Affidavit 
00455 Site Visit Certification 
00620 Recycled Content Certification 
00630 Drug-Free Workplace Certification 
00930 Lead Based Paint Certification 
00980 Prevailing Wage Certification 
 
 

[END OF DOCUMENT] 
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DOCUMENT 00300 
 

BID BOND 
 
KNOW ALL MEN BY THESE PRESENTS: THAT we,   

 , as Principal, and 

   , as Surety, 
are held and firmly bound unto the Grossmont-Cuyamaca Community College District, hereinafter called 
the District, in the penal sum of TEN PERCENT (10%) OF THE MAXIMUM AMOUNT OF THE BID 
of the Principal submitted to the said DISTRICT for the work described below for the payment of which 
sum in lawful money of the United States, well and truly to be made, we bind ourselves, our heirs, 
executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the 
accompanying bid dated _________________ 20__, for B23.005 GROSSMONT COLLEGE INTERIM 
SWING SPACE PH1-3-  PHASE 3. NOW, THEREFORE. If the Principal shall not withdraw said bid 
within the period specified therein after the opening of the same, or, if no period be specified, within sixty 
(60) days after said opening; and, if the Principal be awarded the contract, and shall within the period 
specified therefore, or if no period be specified, within ten (10) consecutive calendar days after the Award 
of Contract (which date shall be the day following the Board of Education approval of the award) complete 
the prescribed forms are presented to him for signature enter into a written contract with the District in 
accordance with the bid as accepted and give bond with good and sufficient surety or sureties, as may be 
required, for the faithful performance and proper fulfillment of such contract and for the payment for labor 
and materials used for the performance of the contract, or in the event of the withdrawal of said bid within 
the period specified or the failure to enter into such contract and give such bonds within the time specified.  
If the Principal shall pay the District the difference between the amount specified in said bid and the amount 
for which the District may procure the required work and/or supplies, if the latter amount be in excess of 
the former, together with all costs incurred by the District in again calling for bids, then the above obligation 
shall be void and of no effect, otherwise to remain In full force and virtue. 
Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or 
addition to the terms of the contract on the call for bids, or to the work to be performed thereunder, or the 
specifications accompanying the same, shall in anywise affect its obligation under this bond, and It does 
hereby waive notice of any such change, extension of time, alteration or addition to the terms of said 
contract or the call for bids, or to the work, or to the specifications. 

In the event a lawsuit is brought upon this bond by the District and judgment is recovered, the surety shall 
pay all litigation expenses incurred by the District in such suit, including reasonable attorneys’ fees, court 
costs, expert witness fees and investigation expenses. 

IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their several 
seals this   day of ____________________ 20__, the name and corporate seal of each corporate party 
being hereto affixed and these presents duly assigned by its undersigned representative, pursuant to 
authority of Its governing body. 

         
 Principal 

 By        

 

 Title        
 
(Corporate Seal)        
 Surety 

 By        
Attorney-in-Fact 

(Attach Attorney-in-Fact Certificate)   Title        
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DOCUMENT 00400 
 

CONTRACTOR’S CERTIFICATE REGARDING 
WORKERS’ COMPENSATION 

 
Labor Code section 3700 in relevant part provides: 
 

Every employer except the State shall secure the payment of compensation in one or 
more of the following ways: 

 
(a) By being insured against liability to pay compensation in one or more insurers duly 

authorized to write compensation insurance in this State. 
 

(b) By securing from the Director of Industrial Relations a certificate of consent to self-
insure, which may be given upon furnishing proof satisfactory to the Director of 
Industrial Relations of ability to self-insure and to pay any compensation that may 
become due to his employees 

 
I am aware of the provisions of Section 3700 of the Labor Code which require every employer to 
be insured against liability for workers’ compensation or to undertake self-insurance in 
accordance with the provisions of that code, and I will comply with such provisions before 
commencing the performance of the work of this Contract. 
 
Contractor 
 
By              
  Signature 
 
Title              
 
(In accordance with Article 5 (commencing at section 1860), chapter 1, part 7, division 2 of the 
Labor Code, the above certificate must be signed and filed with the awarding body prior to 
performing any work under this Contract.) 
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DOCUMENT 00410 
 

DESIGNATION OF SUBCONTRACTORS 
 
 
In compliance with the Subletting and Subcontracting Fair Practices Act (chapter 4 (commencing 

at section 4100), part 1, division 2 of the Public Contract Code of the State of California) and any 

amendments thereof, each bidder shall set forth below: (a) the name and the location of the place 

of business and (b) the portion of the work which will be done by each subcontractor who will 

perform work or labor or render service to the prime contractor in or about the construction of 

the work or improvement to be performed under this Contract or a subcontractor licensed by the 

State of California who, under subcontract to the prime contractor, specially fabricates and 

installs a portion of the work or improvement according to detailed drawings contained in the 

plans and specifications in an amount in excess of one-half (1/2) of one percent (1%) of the prime 

contractor’s total bid. The prime contractor shall list only one subcontractor for each such portion 

as is defined by the prime contractor in this bid.  Bidders are required to submit the phone 

number, license number, license expiration date, and DIR registration number of each 

subcontractor listed in its bid at the time of bid opening.  No time extension will be allowed for 

submission of information required by this document. 

If a prime contractor fails to specify a subcontractor or if a prime contractor specifies more than 

one subcontractor for the same portion of work to be performed under the Contract in excess of 

one-half (1/2) of one percent (1%) of the prime contractor’s total bid, he shall be deemed to have 

agreed that he is fully qualified to perform that portion himself, and that he shall perform that 

portion himself. 

No prime contractor whose bid is accepted shall (a) substitute any subcontractor, (b) permit any 

subcontract to be voluntarily assigned or transferred or allow it to be performed by anyone other 

than the original subcontractor listed in the original bid, or (c) sublet or subcontract any portion 

of the work in excess of one-half of one percent of the prime contractor’s total bid as to which his 

original bid did not designate a subcontractor, except as authorized in the Subletting and 

Subcontracting Fair Practices Act. Subletting or subcontracting of any portion of the work in 

excess of one-half of one percent of the prime contractor’s total bid as to which no subcontractor 

was designated in the original bid shall only be permitted in cases of public emergency or 

necessity, and then only after a finding reduced to writing as a public record of the authority 

awarding this Contract setting forth the facts constituting the emergency or necessity. 
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Description 
and 

Percentage of 
Work 

Subcontractor Location of 
Business Phone Number 

CSLB License 
No. and Exp. 

Date 

DIR 
Registration 

No. 
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Description 
and 

Percentage of 
Work 

Subcontractor Location of 
Business Phone Number 

CSLB License 
No. and Exp. 

Date 

DIR 
Registration 

No. 
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Description 
and 

Percentage of 
Work 

Subcontractor Location of 
Business Phone Number 

CSLB License 
No. and Exp. 

Date 

DIR 
Registration 

No. 

      

      

      

      

      

      

      

      

      

 
 
 
  
Proper Name of Bidder  Address 
 
  
By (Signature and Print Name)  Title 
 
    
Phone   Date 
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DOCUMENT 00420 
 

DESIGNATION OF DVBE SUBCONTRACTORS 
 
Contractor shall identify each subcontractor that is a certified Disabled Veteran Business 
Enterprise (DVBE).  Contractor shall provide the DVBE Reference Number assigned by the 
Office of Small Business Certification and Resources for each DVBE subcontractor, and shall 
attach a copy of the subcontractor's certification letter. 
 
If no sub-contractors are identified enter “None”. 
 
 

Subcontractor/Suppliers 
Type 

of 
Work 

Location 
of 

Business 

DVBE 
Reference 
Number 

Percentage 
of 

Contract 
Price 

License 
No. 
and 
Exp. 
Date 

DIR 
Registration 

No. 
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DOCUMENT 00430 
 

INFORMATION REQUIRED OF BIDDERS 

BIDDER REFERENCES AND RESPONSIBILITY INFORMATION 

a. The District expressly reserves the right to reject the bid of any bidder who, upon 
investigation, has been determined to fail to complete similar contracts in a timely fashion 
or in a satisfactory manner.  Such rejection would, if applicable, be based upon the 
principle that the bidder is “non-responsible” and poses a substantial risk of being unable 
to complete the work in a cost-effective, professional and timely manner. 

a. In performing the above-described responsibility determination, the District reserves the 
right to utilize all possible sources of information in making its determination, including 
but not limited to:  inquiries to regulatory State Boards and agencies; Dun and Bradstreet 
credit reports, inquiries to companies and public entities for which Contractor has 
previously performed work, reference checks and examination of all public records. 

b. The bidder must provide the following information: 

1) Firm Name and Address: 

  

  

  

1) Telephone: ________________________  Fax: ______________________ 

Email: _____________________________________ 

2) Type of Firm: Individual   
(check one) Partnership  
 Corporation  

3) Contractor’s License:  Primary Class   
License. No.   

License Expiration Date:    

Department of Industrial Relations Contractor Registration No.:  

4) Names and titles of all officers of the firm: 

_____________________  _____________________ 

_____________________  _____________________ 

_____________________  _____________________ 

5) Number of years as a contractor in construction of this type: _________ 
6) Number of years your organization has conducted business under its present 
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name: ______ 
7) Has a claim or other demand ever been made against your organization’s 

California Contractor License Bond? 

  Yes   No 

 If yes, on a separate attachment, state the following: (i) the name, address and 
telephone number of each person or entity making claim or demand; (ii) the date 
of each claim or demand; (iii) the circumstances giving rise to each such claim or 
demand; and (iv) the disposition of each such claim or demand. 

9) Has a complaint ever been filed against your organization's California 
Contractors License with the California Contractors State License Board? 

 Yes   No 

If yes, on a separate attachment, state the following for each complaint: (i) the 
name, address and telephone number of each person or entity making the 
complaint; (ii) the date of each complaint; (iii) the circumstances giving rise to 
each such complaint; and (iv) the disposition of each such complaint, including 
without limitation, any disciplinary or other action imposed or taken by the 
California Contractors State License Board as a result of any such complaint 

10) List the categories of work your organization typically performs with your own 
forces: 

  

  

  

  

11) Claims and lawsuits (if you answer yes to any of the following, you must attach 
details). 

(a) Have any lawsuits or other administrative, legal, arbitration or other 
proceedings, ever been brought or commenced against your organization 
or any of its principals, officers or equity owners in connection with any 
construction contract or construction project 
 

 Yes   No 
 
If so, describe the circumstances, the amount demanded or other relief 
demand and the disposition of each such lawsuit or other proceeding. 

(b) Has your organization ever filed a lawsuit or commenced other 
administrative, legal or other proceedings in connection with any 
construction contract or construction project? 

 Yes   No 
 
If so, describe the circumstances, the amount demanded or other relief 
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demand and the disposition of each such lawsuit or other proceeding. 

(c) Are there any judgments, orders, decrees or arbitration awards pending, 
outstanding against your organization or any of the officers, directors, 
employees or principals of your organization? 
 

 Yes   No 
 
If so, describe each such judgment, order, decree or arbitration award 
and the present status of the satisfaction or discharge thereof. 

 12) Has your organization ever refused to sign a contract awarded to it?  
 Yes   No 

 
If so, on a separate attachment, state the following: (i) describe each such 
contract; (ii) the owner's name, address, telephone number and contact person; 
and (iii) the circumstances of your refusal to sign such contract. 

 13) Has your organization ever failed to complete a construction contract? 
 Yes   No 

 
If so, on a separate attachment, state the following: (i) describe each such 
contract; (ii) the owner's name, address, telephone number and contact person; 
and (iii) the circumstances of your failure to complete such contract. 

 14) Has your organization ever been declared in default of a construction contract? 
 Yes   No 

 
If so, on a separate attachment, state the following:  (i) describe each such 
contract; (ii) the owner's name, address, telephone number and contact person; 
and (iii) the circumstances of each such declaration of default. 

 15) Has any construction contract to which your organization is a party been 
terminated for the convenience of the project owner? 

 Yes   No 
 
If so, identify the project and project owner along with a description of the 
circumstances under which the convenience termination occurred. 

 16) Has a claim or other demand ever been asserted against any Bid Bond, 
Performance Bond, or Payment Bond posted by your organization in connection 
with any construction contract or your submittal of a bid proposal for a 
construction contract?  

 Yes   No 
 
If so, on a separate attachment, state the following: (i) the name, address, 
telephone number and contact person for each claimant; (ii) the date upon which 
each such demand or claim was made; and (iii) the disposition of each such 
demand or claim. 

c. The bidder must also demonstrate a knowledge of school construction techniques and 
should possess a working ability to perform similarly-sized construction work for a public 
agency.  This knowledge and ability shall be shown by furnishing the names, current 
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phone numbers, address, points of contact and scope of work of three (3) customers served 
within the past five (5) years with requirements similar to the needs of the Grossmont-
Cuyamaca Community College District in terms of both scope of work and dollar value. 
(Exhibit J). 

 
FAILURE TO FURNISH THE REFERENCES (IN THE COMPLETE FORMAT 
REQUIRED) MAY CAUSE YOUR BID TO BE REJECTED AS NON-RESPONSIVE.  

 
EXAMPLE:  Your references should be listed in the following format (facts are example only) 

 (a) Work for X Y Z Community College District 
 (b) Phone # (222) 123-4567 
 (c) 999 Holly Drive, L.A., CA 92000 
 (d) Contact:  J.Q. Jones III at above # 
 (e) Renovated Hills High in 1990 for $1.3 Million. 
 
Bidder’s Name: _________________________________________________________________ 
 
1. Reference #1 

 District or Entity:           

 Phone #:            

 Address:            

 Name of Contact:           

 Email Address:  __________________________________________________________ 

 Scope of Work & $ Amount:          

 Completion of Contract:          
 
 Reference #2 

 District or Entity:           

 Phone #:            

 Address:            

 Name of Contact:           

 Email Address:  __________________________________________________________ 

 Scope of Work & $ Amount:          

 Completion of Contract:          
 
 Reference #3 

 District or Entity:           

 Phone #:            

 Address:            

 Name of Contact:           

 Email Address:  __________________________________________________________ 

 Scope of Work & $ Amount:          

 Completion of Contract:          
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Accuracy and Authority: 

The undersigned is duly authorized to execute this Statement of Bidders Qualifications under 
penalty of perjury on behalf of the Bidder.  The undersigned warrants and represents that he/she 
has personal knowledge of each of the responses to this Statement of Bidder's Qualifications 
and/or that he/she has conducted all necessary and appropriate inquiries to determine the truth, 
completeness and accuracy of responses to this Statement of Bidder's Qualifications. 

The undersigned declares and certifies that the responses to this Statement of Bidder's 
Qualifications are complete and accurate; there are no omissions of material fact or information 
that render any response to be false or misleading and there are no misstatements of fact in any 
of the responses.  The undersigned acknowledges the Instructions for Bidders provides that the 
Bid Proposal submitted concurrently with this Statement of Qualifications is subject to rejection 
for non-responsiveness if any of the responses herein contain misstatements or misrepresentations 
of material fact, are incomplete or inaccurate or omit material facts or information rendering the 
response to be incomplete, inaccurate, false or misleading. 

Executed this ________ day of ____________________, 20__, at _________________________________.
            (City and State) 

I declare under penalty of perjury under California law that the foregoing is true and correct. 
 
  

 (Signature) 

 
  

(Typed name and title) 
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DOCUMENT 00440 
 

ASBESTOS-FREE MATERIALS CERTIFICATION 
 
The undersigned declares that he or she is the person who executed the bid for:   
 

B23.005 GROSSMONT COLLEGE INTERIM SWING SPACE PH1-3-  PHASE 3 
 

(hereinafter referred to as the “Project”), and submitted it to the Grossmont-Cuyamaca 
Community College District (hereinafter referred to as the “District”) on behalf of  

  
 (hereinafter referred to as the “Contractor”). 

To the best of my knowledge, information and belief, in completing the Contractor’s Work for 
the Project, no material furnished, installed or incorporated into the Project will contain, or in 
itself be composed of, any materials listed by the federal or state EPA or federal or state health 
agencies as a hazardous material. 

Any disputes involving the question of whether or not material installed with asbestos-containing 
equipment is settled by electron microscopy; the cost of any such tests shall be paid by the 
Contractor. 

All work or materials installed by the Contractor which is found to contain asbestos, or work or 
material installed with asbestos-containing equipment, will be immediately rejected and this work 
shall be removed and replaced by the Contractor at no additional cost to the District. 

Decontamination and removal of work found to contain asbestos or work installed with asbestos-
containing equipment shall be done only under supervision of a qualified consultant, 
knowledgeable in the field of asbestos abatement and accredited by the Environmental Protection 
Agency. 

The ASBESTOS REMOVAL CONTRACTOR shall be an EPA accredited contractor qualified 
in the removal of asbestos and shall be chosen and approved by the Asbestos Consultant who 
shall have sole discretion and final determination in this matter. 

The asbestos consultant shall be chosen and approved by the Program Manager/Architect or the 
District who shall have sole discretion and final determination in this matter. 

The work will be not accepted until asbestos contamination is reduced to levels deemed 
acceptable by the Asbestos Consultant. 

I declare under penalty of perjury under the laws of the State of California that the foregoing is 
true and correct. 

Executed on this   day of     , 20__ at     . 
 
        
Name of Contractor (Print or Type)  

By  ______           
 Signature        Print Name 

       



GROSSMONT–CUYAMACA COMMUNITY COLLEGE DISTRICT 

 

 

B23.005 – GROSSMONT COLLEGE INTERIM SWING SPACE 
PH1-3-  PHASE 3 

ASBESTOS-FREE MATERIALS 
CERTIFICATION 

 
29 

Title 
 
State of California  
County of _________ 
 
Subscribed and sworn to (or affirmed) before me on this   day of     , 20 _,  
by                       proved to me on the basis of satisfactory 
evidence to be the person (s) who appeared before me 
 
____________________________________ 
Signature, Notary Public  
 
My Commission Expires:                              (seal) 
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DOCUMENT 00450 
 

NON-COLLUSION AFFIDAVIT 
(To be executed by Bidder and submitted with bid) 

 
State of California  ) 
     )   
County of    ) 
 
I, _____ being first duly sworn, deposes and says that he is 
______________________________________________________________________________ of 
_________________________________________________________________________________ the 
party making the attached bid; that the bid is not made in the interest of, or on behalf of, any undisclosed 
person, partnership, company, association, organization, or corporation; that the bid is genuine and not 
collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to 
put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed 
with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the 
bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 
conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, 
profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against 
the public body awarding the contract of anyone interested in the proposed contract; that all statements 
contained in the bid are true; and, further, that the bidder has not, directly or indirectly, submitted his 
or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data 
relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company association, 
organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid. 

 
I certify (or declare) under penalty of perjury under the laws of the State of California that the foregoing 
is true and correct. 
 
Executed this    day of    , 20__ at       
California. 
 
Signature of Bidder           
 
Print Name and Title           
  
Subscribed and sworn to (or affirmed) before me on this   day of     , 20__, 
by____________________________ proved to me on the basis of satisfactory evidence to be the 
person(s) who appeared before me. 
 
 
                                            (seal) 
Signature, Notary Public 
 
 
My Commission Expires:_________________ 



GROSSMONT–CUYAMACA COMMUNITY COLLEGE DISTRICT 

 

 

B23.005 – GROSSMONT COLLEGE INTERIM SWING SPACE 
PH1-3-  PHASE 3 

SITE-VISIT CERTIFICATION 
 

31 

 

 
DOCUMENT 00455 

 
SITE-VISIT CERTIFICATION 

                              (To be executed by Bidder and submitted with bid) 

Check whichever option applies: 

     I certify that I visited the Site of the proposed Work and became fully acquainted with the conditions 
relating to construction and labor. I fully understand the facilities, difficulties, and restrictions 
attending the execution of the Work under contract. 
 

   I certify that (Bidder's representative) visited the Site of the 
proposed Work and became fully acquainted with the conditions relating to construction and labor. 
The Bidder's representative fully understood the facilities, difficulties, and restrictions attending the 
execution of the Work under contract. 
 
If Bidder is awarded the Contract, Bidder agrees to fully indemnify the Grossmont-Cuyamaca 
Community College District, its Architect, its Engineer, its Program Manager, and all of their 
respective officers, agents, employees, and consultants from any damage, or omissions, related to 
conditions that could have been identified during the visit to the Site referenced above in accordance 
with the indemnification provisions contained in the Contract. 
 
I certify under penalty of perjury under the laws of the State of California that the foregoing is true and 
correct. 
 
 
Date: __________________________________________   
 

Proper Name of Bidder: __________________________________________  
 

Signature: __________________________________________   
 

Print Name: __________________________________________   
 

Title: __________________________________________   
 
 

[END OF DOCUMENT] 
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DOCUMENT 00500 
 

CONTRACT 
 

THIS CONTRACT, made this day of ________________________ in the County of San Diego, State of 
California, by and between the Grossmont-Cuyamaca Community College District, hereinafter called the 
District, and ___________________________________________________________, hereinafter called the 
Contractor, 

WITNESSETH that the District and the Contractor for the considerations stated herein agree as follows: 

ARTICLE 1 - SCOPE OF WORK. The Contractor shall perform within the time stipulated the Contract 
as herein defined, and shall provide all labor, materials, equipment, tools, utility services, and 
transportation to complete in a worker-like manner all of the work required in connection with the 
following titled Project: 

B23.005 GROSSMONT COLLEGE INTERIM SWING SPACE PH1-3-  PHASE 3 

In strict compliance with the Contract Documents as specified in Article 5 below.  The Contractor shall be 
liable to the District for any damages arising as a result of a failure to comply with that obligation, and the 
Contractor shall not be excused with respect to any failure to so comply by act or omission of the Program 
Manager, Architect, Engineer, Inspector, Division of the State Architect, or representative of any of them, 
unless such act or omission actually prevents the Contractor from fully complying with the Contract 
Documents and the Contractor protests, in accordance with the Contract Documents that the act or 
omission is preventing the Contractor from fully complying with the Contract Documents.  Such protest 
shall not be effective unless reduced to writing and filed with the District office within five (5) days of the 
date of occurrence of the act or omission preventing the Contractor from fully complying with the Contract 
Documents. 

ARTICLE 2- TIME FOR COMPLETION.  The work shall be commenced on the date stated in the 
District’s Notice to Proceed, as provided in Section A of the Special Conditions. As specified in the 
District’s notice to proceed, the work shall be completed within 74 days consecutive calendar days from 
and after the date stated in such notice, and in accordance with the target milestones and work element 
durations shown in the Master Construction Project Schedule, included in the Special Conditions.  The 
calendar days specified herein includes 5 calendar day(s) for anticipated inclement weather, taking into 
consideration the seasonal weather for the time when construction will be undertaken. 

In entering into this Contract, Contractor acknowledges and agrees that the construction duration 
stipulated herein is adequate and reasonable for the size and scope of the Project. 

ARTICLE 3 - CONTRACT PRICE. The District shall pay to the Contractor as full consideration for the 
faithful performance of the Contract, subject to any additions or deductions as provided in the Contract  
Documents,  and  including  any  applicable  sales,  use  or  other  taxes  or  costs,  the sum  of: Base Bid 
the Grand Total sum of _______________________________________, said sum being the total 
amount stipulated in the bid.  Payment shall be made as set forth in the General Conditions. 

ARTICLE 4 – LIQUIDATED DAMAGES.  It is agreed that the Contractor will pay the District the sum 
Five Hundred Dollars and zero cents ($500.00) per calendar day for each and every day of delay beyond 
the time prescribed in the Contract Documents for finishing said work, as Liquidated Damages and not as 
a penalty or forfeiture.  In the event the same is not paid, the Contractor further agrees that the District may 
deduct that amount thereof from any money due or that may become due the Contractor under the 
Contract.  This Article does not exclude recovery of damages under provisions of the Contract Documents. 
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ARTICLE 5 - COMPONENT PARTS OF THE CONTRACT. The agreement entered into by this 
Contract consists of the following Contract Documents, all of which are component parts of the Contract 
as if herein set out in full or attached hereto: 

Notice to Contractors Calling for Bid 
Information for Bidders 
Bid Form, as accepted 
Bid Bond 
Site Visit Verification 
Contractor's Certificate Regarding Workers' Compensation 
Designation of Subcontractors 
Designation of DVBE Subcontractors 
Information Required of Bidders 
Asbestos-Free Material Certification 
Non-collusion Affidavit 
Contract 

Lead Base Paint Certification 
Prevailing Wage Certification 
Public Works Contractor Registration Certification  
Performance Bond 
Payment Bond for Public Works 
Recycled Content Certification 
Drug-Free Workplace Certifications 
General, Special, and Supplementary Conditions 
Insurance Policies 
All Contractor Certifications 
Addenda Nos. __, __, __ & __ as issued 
Exhibits A-K 
Drawings, Plans, and Specifications 
 

All of the above-named Contract Documents are intended to be complementary. Work required by one of 
the above-named Contract Documents and not by others shall be done as if required by all. This Contract 
shall supersede any prior agreement of the parties. 

ARTICLE 6 – PROVISIONS REQUIRED BY LAW.  Each and every provision of law and clause 
required to be inserted in this Contract shall be deemed to be inserted herein and this Contract shall be read 
and enforced as though it were included herein, and if through mistake or otherwise any such provision is 
not inserted or is not inserted correctly, then upon application of either party the Contract shall forthwith 
by physically amended to make such insertion or correction. 

ARTICLE 7 – SUBSTITUTION OF SECURITIES.  It is understood that at the request and expense of 
the Contractor, the District will pay the amounts retained pursuant to these Contract Documents as security 
for the completion of the work in compliance with the requirements of Public Contract Code Section 22300. 

ARTICLE 8 – LABOR COMPLIANCE.  

Pursuant to Labor Code section 1771.7, the District has implemented and shall enforce a Labor 
Compliance Program (LCP) for this Project.  The Contractor shall be required to comply with all the 
requirements of the District's LCP and applicable provisions of the California Labor Code. In bidding on 
this Project, it shall be the Contractor’s responsibility to evaluate the cost of complying with the District's 
LCP. The Contractor shall include all costs of compliance with specified requirements in the contract 
amount. 

Contractor shall be responsible for complying with the provisions of the District's LCP, including the 
standard provisions requiring payment of prevailing wages, more further explained below, maintenance 
and submission of certified weekly payrolls, and hiring of apprenticeship as appropriate.  Contractor shall 
be required to attend, and invite subcontractors to attend, a pre-construction meeting at which a 
representative of the District shall discuss labor law requirements.  Contractor shall work with the District's 
staff and consultants to ensure the full compliance with the District's LCP and applicable labor law. 

Contractor shall comply with the prevailing wage provisions of the California Labor Code and the 
prevailing wage rate determinations of the Department of Industrial Relations.  These rates will be made 
available to any interested party upon request by contacting the Labor Compliance division of Gafcon, Inc. 
at 858-275-0010.  It shall be mandatory upon the Contractor and all subcontractors to comply with all 
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Labor Code provisions, which include but are not limited to prevailing wages, employment of apprentices, 
hours of labor, and debarment of Contractors and subcontractors. 

ARTICLE 9 – RECORD AUDIT.  In accordance with Government Code, Section 8546.7, records of both 
the District and the Contractor shall be subject to examination and audit by the Auditor General for a 
period of three (3) years after final payment. 

ARTICLE 10 – INDEMNIFICATION.  The District, the District’s Representative, the Program 
Manager, the Architect, and their Board members, directors, officers, employees, agents and authorized 
volunteers shall not be answerable or accountable in any manner for any loss or damage that may happen 
to the work or any part thereof, or for any of the materials or other things used or employed in performing 
the Work, of for injury or damage to any person or persons, either workers, employees of Contractor or its 
subcontractors or the public, or for damage to adjoining or other property, from any cause whatsoever 
arising out of or in connection with the performance of the Work.  The Contractor shall be responsible for 
any damage to adjoining or other property, from any cause whatsoever arising out of or in connection with 
the performance of the work.  The Contractor shall be responsible for any damage or injury to any person 
or property resulting from defects or obstructions or from any cause whatsoever arising out of or in 
connection with the performance of the Work;  provided, however, that the Contractor shall not be liable 
for the sole established negligence, willful misconduct or active negligence of the District, its Board 
members, directors, officers, employees, agents and authorized volunteers who are directly responsible to 
the District. 

a. Contractor shall indemnify the District, the Program Manager, and their Board members, 
directors, officers, employees, agents and authorized volunteers against and will hold and save 
them and each of them harmless from any and all actions, claims, damages to persons or property, 
penalties, obligations or liabilities that may be asserted or claimed by any person, firm entity, 
corporation, political subdivision or other organization arising out of or in connection with the 
Work, operation or activities of Contractor, its agents, employees, subcontractors or invitees, 
provided for herein, whether or not there is concurrent passive or active negligence on the part of 
the District, the District’s Representative, the Program Manager, the Architect, or their Board 
members, directors, officers, employees, agents and authorized volunteers, but excluding such 
actions, claims, damages to persons or property penalties, obligations or liabilities arising from the 
sole established negligence, willful misconduct or active negligence of the District, the District’s 
Representative, the Program Manager, the Architect, or those who are directly responsible to 
them; and in connection therewith: 

1) Contractor will defend any action or actions filed in connection with any of said claims, 
damages, penalties, obligations or liabilities and will pay all costs and expenses, including 
attorney's fees incurred in connection therewith.   

2) Contractor will promptly pay any judgment rendered against Contractor, the District, the 
District’s Representative, the Program Manager, the Architect, and their Board members, 
directors, officers, employees, agents and authorized volunteers covering such claims, 
damages, penalties, obligations and liabilities arising out of or in connection with such 
work, operations, or activities of Contractor hereunder and Contractor agrees to save and 
hold the District, the District’s Representative, the Program Manager, the Architect, and 
their Board members, directors, officers, employees, agents and authorized volunteers 
harmless therefore. 

3) In the event the District, the District’s Representative, the Program Manager, the 
Architect, and their Board members, directors, officers, employees, agents and authorized 
volunteers are made a party to any action or proceeding filed or prosecuted against 
Contractor for such damages or other claims arising out of or in connection with the 
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Work, or operation or activities of Contractor hereunder, Contractor agrees to pay to the 
District, the District’s Representative, the Program Manager, the Architect, and their 
Board members, directors, officers, employees, agents and authorized volunteers any and 
all costs and expenses incurred by the District, the District’s Representative, the Program 
Manager, the Architect, and their Board members, directors, officers, employees, agents 
and authorized volunteers in such action or proceeding together with reasonable 
attorney's fees. 

4) The District may retain, to the extent it deems necessary, the money due to the Contractor 
under and by virtue of the Contract Documents until disposition has been made of such 
actions or claims for damages as specified herein above. 

ARTICLE 11 – NO STATE LIABILITY.  As between the District and the State of California, the 
Contractor agrees that the State of California, including the Community College Chancellor’s Office, is not 
liable for any damages of any kind arising out of this Contract.  The Contractor’s sole remedy is against the 
District or other third parties, and only the District and those other third parties may be liable for any injury 
the Contractor may suffer under this Contract. 

IN WITNESS WHEREOF, this Contract has been duly executed by the above-named parties, on the day 
and year first above written. 

CONTRACTOR:  DISTRICT: 

______________________________________  GROSSMONT-CUYAMACA 
______________________________________  COMMUNITY COLLEGE DISTRICT 
 
License No.   By   
  Sahar Abushaban 
By   __ Vice Chancellor -Business Services 
 
Date:  Date:  
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DOCUMENT 00600 
 

PERFORMANCE BOND 
 
KNOW ALL MEN BY THESE PRESENTS That 

WHEREAS, the Grossmont-Cuyamaca Community College District (hereinafter designated as “Public Entity”), by 
action taken or a resolution passed November 08, 2022 has awarded to ___________________, hereinafter designated 
as the “Principal,” a contract for work described as follows: 

 

B23.005 GROSSMONT COLLEGE INTERIM SWING SPACE PH1-3-  PHASE 3 
 

WHEREAS, said Principal is required under the terms of said contract to furnish a bond for the faithful performance 
of thereof; 

NOW THEREFORE, we, the Principal and   , as 
Surety, are held and firmly bound unto the Public Entity in the penal sum of ________________________ Dollars 
($________________) which is one hundred percent (100%) of the total contract amount for the above stated Project.  
Lawful money of the United States of America, to be paid to the District for the payment of which sum well and truly 
to be made, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly 
by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that if the above bounded Principal, his or its heirs, executors, 
administrators, successors or assigns, shall in all things stand to and abide by and well and truly keep and perform, the 
covenants, conditions, and agreements in the said contract and any alteration thereof made as therein provided, on his 
or their part, to be kept and performed at the time and in the manner therein specified, and in all respects according to 
their true intent and meaning, and shall indemnify and save harmless the Districts, its officers and agents, as therein 
stipulated, then this obligation shall become null and void, otherwise, It shall be and remain in full force and virtue.  
And the said Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or 
addition to the terms of the contract or to the work to be performed there under, or the specifications accompanying 
the same, shall in anywise affect Its obligation on this bond, it does hereby waive notice of any such change, extension 
of time, alteration, or addition to the terms of the contract, or to the work, or to the specifications.  In the event suit is 
brought upon this bond by the District and judgment is recovered, the Surety shall pay all litigation expenses incurred 
by the District in such suit, including attorneys’ fees, court costs, expert witness fees and investigation expenses. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all purposes be 
deemed an original thereof, have been duly executed by the Principal and Surety above named, on the day of  , 
20__, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its 
undersigned representative pursuant to authority of its governing body. 

 

    

  Principal (Proper Name of Contractor) 

  By    

   Signature of Contractor 

    

  Typed or printed name 

 

(Seal of Surety)    

  Surety Name 

 By    

  Signature of Attorney in Fact for Surety 

(Attached Attorney-In-Fact    

Certificate and Required Acknowledgements)  Typed or printed name 

*Note:  Appropriate Notarial Acknowledgments of Execution by Contractor and surety and a power of 
Attorney MUST BE ATTACHED. 
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DOCUMENT 00610 
 

PAYMENT BOND FOR PUBLIC WORKS 
 
KNOW ALL MEN BY THESE PRESENTS That 

WHEREAS, the Grossmont-Cuyamaca Community College District (hereinafter designated as the 
“District”), by action taken or a resolution passed November 08, 2022, has awarded to ________________, 
hereinafter designated as the “Principal,” a contract for the work described as follows: 
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WHEREAS, said Principal is required to furnish a bond in connection with said contract; providing that if 
said Principal or any of its Subcontractors shall fail to pay for any materials, provisions, provender, 
equipment, or other supplies used in, upon, for or about the performance of the work contracted to be done, 
or for any work or labor done thereon of any kind, or for amounts due under the Unemployment Insurance 
Code or for any amounts required to be deducted, withheld, and paid over to the Employment 
Development Department from the wages of employees of said Principal and its Subcontractors with 
respect to such work or labor the Surety on this bond will pay for the same to the extent hereinafter set 
forth. 

NOW THEREFORE, we, the Principal and        as Surety, are held 
and firmly bound unto the District in the penal sum of __________________________________ Dollars 
($________________), lawful money of the United States of America, for the payment of which sum well 
and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly 
and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, his or its subcontractors, 
heirs, executors, administrators, successors or assigns, shall fail to pay any of the persons named in Section 
3181 of the California Civil Code, fail to pay for any materials, provisions or other supplies, used in, upon, 
for or about the performance of the work contracted to be done, or for any work or labor thereon of any 
kind, or amounts due under the Unemployment Insurance Code with respect to work or labor performed 
under the contract, or for any amounts required to be deducted, withheld, and paid over to the Employment 
Development Department or Franchise Tax Board from the wages of employees of the contractor and his 
subcontractors pursuant to section 18663 of the California Revenue and Taxation Code, with respect to 
such work and labor the surety or sureties will pay for the same, in an amount not exceeding the sum herein 
above specified, and also, in case suit is brought upon this bond, all litigation expenses incurred by the 
Public Entity in such suit, including reasonable attorneys’ fees, court costs, expert witness fees and 
investigation expenses. 

This bond shall inure to the benefit of any of the persons named in Section 3181 of the California Civil 
Code so as to give a right of action to such persons or their assigns in any suit brought upon this bond. 

It is further stipulated and agreed that the Surety on this bond shall not be exonerated or released from the 
obligation of this bond by any change, extension of time for performance, addition, alteration or 
modification in, to, or of any contract, plans, specifications, or agreement pertaining or relating to any 
scheme or work of improvement herein above described, or pertaining or relating to the furnishing of labor, 
materials, or equipment therefore, nor by any change or modification of any terms of payment or extension 
of the time for any payment pertaining or relating to any scheme or work of improvement herein above 
described, nor by any rescission or attempted rescission or attempted rescission of the contract, agreement 
or bond, nor by any conditions precedent or subsequent in the bond attempting to limit the right of recovery 
of claimants otherwise entitled to recover under any such contract or agreement or under the bond, nor by 
any fraud practiced by any person other than the claimant seeking to recover on the bond and that this 
bond be construed most strongly against the Surety and in favor of all persons for whose benefit such bond 
is given, and under no circumstances shall Surety be released from liability to those for whose benefit such 
bond has been given, by reason of any breach of contract between the owner or Public Entity and original 
contractor or on the part of any obligee named in such bond, but the sole conditions of recovery shall be 
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that claimant is a person described in Section 3110 or 3112 of the California Civil Code, and has not been 
paid the full amount of his claim and that Surety does hereby waive notice of any such change, extension 
of time, addition, alteration or modification herein mentioned. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all 
purposes be  deemed  unoriginal  thereof,  have  been  duly  executed  by  the  Principal  and  Surety  above  
named,  on  the    day of      20__, the name and corporate seal of each 
corporate party being hereto affixed and these presents duly signed by its undersigned representative 
pursuant to authority of its governing body. 

 

    

  Principal (Proper Name of Contractor) 

 By    

  Signature of Contractor 

    

  Typed or printed name 

 

(Seal of Surety)    

  Surety Name 

 By    

  Signature of Attorney in Fact for Surety 

(Attached Attorney-In-Fact    

Certificate and Required Acknowledgements)  Typed or printed name 

*Note:  Appropriate Notarial Acknowledgments of Execution by Contractor and surety and a power of 
Attorney MUST BE ATTACHED.
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DOCUMENT 00620 
RECYCLED CONTENT CERTIFICATION 

 
The undersigned declares that he or she is the person who executed the bid for the  

 
B23.005 GROSSMONT COLLEGE INTERIM SWING SPACE PH1-3-  PHASE 3 

 
(hereinafter referred to as the “Project”), and submitted it to the Grossmont-Cuyamaca 
Community College District (hereinafter referred to as the “District”) on behalf of  

  
(hereinafter referred to as the “Contractor”). 

 Pursuant to Public Contract Code Section 10308.5, all contractors are required to certify 
in writing under penalty of perjury the minimum (if not exact) percentage of recycled content in 
materials, goods, or supplies offered or products used in the performance of their contract, 
regardless of whether the product meets the required recycled product percentage as defined in 
Sections 12161 and 12200.  The recycled content shall include both post-consumer material and 
secondary material as defined in Public Contract Code Sections 12161 and 12200 shall apply. 

 I declare under penalty of perjury under the laws of the State of California that the 
following percentages of Postconsumer Material and Secondary Material is in the materials, 
goods or supplies offered for, or products used in, the performance of the Contract for the Project: 

  % Postconsumer Material    % Secondary Material 
 
Executed on this ___ day of ____________, 20__ at       . 
 
 
    
       Name of Contractor (Print or Type) 

 
 By   
   Signature 

 
    
   Print Name 

 
   
   Title 

State of California  
County of _______________ 
 
Subscribed and sworn to (or affirmed) before me on this __________ day of ____________, 20__, by
  ____________ proved to me on the basis of satisfactory evidence to be the person (s) 
who appeared before me  
 
___________________________ 
Signature, Notary Public  
 
My Commission Expires:    (seal) 
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DOCUMENT 00630 
 

DRUG-FREE WORKPLACE CERTIFICATION 
 
 This Drug-Free Workplace Certification form is part of the Contract made by and 
between the Grossmont-Cuyamaca Community College District (hereinafter referred to as the 
"District") and _________________________(hereinafter referred to as the "Contractor") for the 
B23.005 GROSSMONT COLLEGE INTERIM SWING SPACE PH1-3-  PHASE 3 hereinafter 
referred to as the "Project").  This form is required from all successful bidders pursuant to the 
Drug-Free Workplace Act of 1990 (Government Code Section 8350 et seq.)  The Drug-Free 
Workplace Act of 1990 requires that every person or organization awarded a contract or grant for 
procurement of any property or service from any State agency must certify that it will provide a 
drug-free workplace by doing certain specified acts.  It addition, the Act provides that each 
contract or grant awarded by a State agency may be subject to suspension of payments or 
termination, and the contractor or grantee may be subject to debarment from future contracting, 
if the contracting agency determines that specified acts have occurred. 

 Pursuant to Government Code Section 8355, every person or organization awarded a 
contract or grant from a State agency shall certify that it will provide a drug-free workplace by 
doing all of the following: 

 A. Publishing a statement notifying employees that the unlawful manufacture, 
distribution, dispensation, possession or use of a controlled substance is prohibited in their 
workplace and specifying actions which will be taken against employees for violations of the 
prohibition; 

 B. Establishing a drug-free awareness program to inform employees about all of the 
following: 

1. The dangers of drug abuse in the workplace; 

2. The person’s or organization’s policy of maintaining a drug-free 
workplace; 

3. The availability of drug counseling, rehabilitation and 
employee-assistance programs; and 

4. The penalties that may be imposed upon employees for drug abuse 
violations. 

 C. Requiring that each employee engaged in the performance of the contract or grant 
be given a copy of the statement required by subdivision "A," and that, as a condition of 
employment on the contract or grant, the employee agrees to abide by the terms of the statement. 

 I, the undersigned, agree to fulfill the terms and requirements of the Drug-Free Workplace 
Act as it now exists or may hereinafter be amended.  Particularly, I shall abide by Government 
Code Section 8355 when performing the Contract for the Project by:  

 A. Publishing a statement notifying employees concerning the prohibition of 
controlled substance at my workplace; 

 B. Establishing a drug-free awareness program; and  

 C. Requiring that each employee engaged in the performance of the contract be given 
a copy of the statement required by Section 8355(a) and agree to abide by the terms of that 
statement. 
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 I also understand that if the District determines that I have either: (a) made a false 
certification herein; or (b) violated this certification by failing to carry out the requirements of 
Section 8355, the Contract awarded herein is subject to termination, suspension of payments, or 
both.  I further understand that if I violate the terms of the Drug-Free Workplace Act of 1990, I 
may be subject to debarment in accordance with the requirements of the Act. 

 I acknowledge that I am aware of the provisions of Government Code Section 8350 et 
seq., and hereby certify that I will adhere to the requirements of the Drug-Free Workplace Act of 
1990. 

 
Executed on this ____ day of ______________, 20__ at _________________________________. 
 
 
    
  Name of Contractor (Print or Type) 

 By   
  Signature 

    
  Print Name 

    
  Title 

 
State of California 
County of ___________________ 
 
Subscribed and sworn to (or affirmed) before me on this  _  day of    __, 
20__, by___________________________ proved to me on the basis of satisfactory evidence to be the 
person (s) who appeared before me 
 
 
       
Signature, Notary Public  
 
My Commission Expires:             (seal) 
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DOCUMENT 00700 
 

GENERAL CONDITIONS 
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DOCUMENT 00700 
 

GENERAL CONDITIONS 
 
Article 1.   DEFINITIONS 

a. Acceptable, Acceptance or words of similar import 
are used, it shall be understood that the acceptance 
of the Program Manager, Architect and/or the 
District is intended.   

b. Approval means written authorization by Program 
Manager, Architect and/or District for specific 
applications within the Contract. 

c. Architect means the Architect employed by District 
to provide architecture and related services for the 
Project. 

d. Contract, Contract Documents include all Contract 
Documents including:  Notice to Contractors 
Calling for Bids, Information for Bidders/Pre-
Qualification Documents, Bid Form, Designation of 
Subcontractors, Certificate Regarding Workers’ 
Compensation, Non-Collusive Bidding Declaration, 
Designation of DVBE Subcontractors, Drug-Free 
Workplace Certification, Recycled Content 
Certification, Asbestos-Free Materials Certification, 
Information Required of Bidders, Performance 
Bond, Payment Bond, Insurance Policies/OCIP 
Documents, General Conditions, Special 
Conditions, Supplementary General Conditions, if 
any, Drawings, Plans, Specifications, the Contract, 
and all modifications, addenda, and amendments. 

e. Day as used herein shall mean calendar day unless 
otherwise specifically designated. 

f. District and Contractor are those mentioned as such 
in the Contract. For convenience and brevity, these 
terms, as well as terms identifying other persons 
involved in the Contract are treated throughout the 
Contract Documents as if they are of singular 
number and masculine gender.  The terms District 
and Owner are used interchangeably.  The terms 
Contractor, Trade Contractor and Prime Contractor 
are all references to the other.  These terms are used 
interchangeably in the course of the Contract 
Documents. 

g. District’s Representative or Representative means 
any representative of the District authorized in 
writing to act on behalf of the District, including but 
not limited to the District’s Architect, Inspector 
and/or Program Manager. 

h. Equal, Equivalent, Satisfactory, Directed, 
Designated, Selected, As Required and words of 
similar meaning are used, the written approval, 
selection, satisfaction, direction, or similar action of 
the Program Manager, Architect, and/or District is 
required. 

i. Includes and Including do not limit the work to the 
items following those words. 

j. Indicated, Shown, Detailed, Noted, Scheduled or 
words of similar meaning shall mean that reference 
is made to the drawings, unless otherwise noted. It 

shall be understood that the direction, designation, 
selection, or similar import of the Program Manager, 
Architect, and/or District is intended, unless stated 
otherwise. 

k. Locality in which the work is performed means the 
county in which the public work is done. 

l. Perform shall be understood to mean that the 
Contractor, at Contractor’s expense, shall perform 
all operations necessary to complete the work, 
including furnishing of necessary labor, tools, and 
equipment, and further including the furnishing and 
installing of materials that are indicated, specified, or 
required to complete such performance. 

m. Program Manager means the Program Manager 
employed by the District to provide construction 
management and related services for the Project. 

n. Project is the undertaking planned by District and 
Contractor as provided in the Contract Documents. 

o. Provide shall include “provide complete in place,” 
that is, “furnish, install, test and make ready for use.” 

p. Required and words of similar meaning are used, it 
shall mean “as required to properly complete the 
work” as required by the Program Manager, 
Architect and/or District, unless stated otherwise. 

q. Subcontractor as used herein, includes those having 
a direct contract with Contractor and one who 
furnishes material worked to a special design 
according to plans, drawings, and specifications of 
this work, but does not include one who merely 
furnishes material not so worked. 

r. Surety is the person, firm, or corporation, admitted 
as a California admitted surety, that executes as 
surety the Contractor’s Performance Bond and 
Payment Bond for Public Works.  Surety must be an 
admitted surety insurer pursuant to Code of Civil 
Procedure section 995.120. 

s. The Work means the entire improvement proposed 
by the District to be constructed in whole, or in part, 
pursuant to the Contract Documents. 

t. Work means labor, equipment and materials 
incorporated in, or to be incorporated in the 
construction covered by the Contract Documents.  

u. Worker includes laborer, worker, or mechanic, and 
any supervisors thereto. 

Article 2.  DRAWINGS AND SPECIFICATIONS 

a. Contract Documents. Contract Documents are 
complementary, and what is called for by one shall 
be as binding as if called for by all. The intention of 
documents is to provide the District with complete 
and fully operational facilities as indicated and 
specified including all labor and materials, 
equipment, and transportation necessary for the 
proper execution of the work. Materials or work 
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described in words which as applied have a well-
known technical or trade meaning shall be deemed 
to refer to such recognized standards. 

b. Interpretations. Drawings and specifications are 
intended to be fully cooperative and to agree. 
However, if Contractor observes that drawings and 
specifications are in conflict, the Contractor shall 
promptly notify the Program Manager in writing and 
any necessary changes shall be adjusted as provided 
in contracts for changes in work. If such conflict 
arises, the following order of precedence shall 
generally apply, provided, however, that the order of 
precedence shall not be so rigidly interpreted as to 
affect an absurd or costly result: 

1) Special Conditions shall take precedence over 
General Conditions. 

2) Technical Specifications implement, in additional 
detail, the requirements of the General Conditions. 
In the event of conflict between the Technical 
Specifications and the General Conditions, the 
General Conditions shall take precedence. 

3) In the event of a conflict between the Technical 
Specifications and the drawings, the higher quality, 
higher quantity and the most stringent 
requirements shall be deemed to apply and shall 
govern as to materials, workmanship, and 
installation procedures.  

4) With regard to drawings: 

(a) Figures govern over scaled dimensions; 

(b) Larger scale drawings and details govern over 
smaller scale drawings; 

(c) Addenda/change order drawings govern over 
Contract drawings; 

(d) Contract drawings govern over standard 
drawings. 

5) Work not particularly shown or specified shall be 
the same as similar parts that are shown or 
specified. 

c. Misunderstanding of drawings and specifications 
shall be clarified by the Architect, whose decisions 
shall be final, and which shall be communicated to 
the Contractor by the Program Manager. 

d. Standards, Rules, and Regulations referred to are 
recognized printed standards and shall be considered 
as one and a part of these specifications within limits 
specified. 

e. Compliance with Applicable Laws.  Drawings and 
specifications are intended to comply with all laws, 
ordinances, rules and regulations of authorities 
having jurisdiction, and where referred to in the 
Contract Documents, said laws, ordinances, rules 
and regulations shall be considered as part of said 
Contract Documents within the limits specified.  The 
Contractor shall bear all expenses correcting work 
done contrary to said laws, ordinances, rules and 
regulations and if the Contractor (1) performed same 
without first consulting the Program Manager for 
securing the Architect's instructions regarding said 

work or (2) disregarded the   Architect’s instructions 
regarding said work. 

f. Provisions of Law Deemed Inserted.  Each and 
every provision of law required by law to be inserted 
in this Contract shall be deemed to be inserted herein 
and the Contract shall be read and enforced as 
though it were included herein, and if through 
mistake, omission or otherwise any such provision is 
not inserted, or is not correctly inserted, then upon 
application of either party the Contract shall be 
amended in writing to make such insertion or 
correction. 

g. Addenda and Deferred Approvals.  Addenda shall 
govern over all other Contract Documents.  
Subsequent addenda issued shall govern over prior 
addenda only to the extent specified.  In accordance 
with Titles 19, 21 and/or 24 of the California Code 
of Regulations and the Uniform Building Code, 
addenda shall be approved by the Department of 
State Architect ("DSA").  The requirements 
approved by the DSA on any item submitted as a 
deferred approval in accordance with Titles 19, 21 
and/or 24 of the California Code of Regulations and 
the Uniform Building Code, shall take precedence 
over any previously issued addenda, drawing or 
specification. 

h. District's Authority.  The District retains the 
authority to issue the ultimate decision in the event 
the Program Manager and Architect cannot reach a 
consensus regarding any clarification requested, any 
necessary changes to conflicting drawings and 
specifications, any requested instructions or any 
similar issue presented under this Article 2. 

i. Organization of Work.  Organization of the 
specification into divisions, sections, and articles, 
and arrangement of drawings shall not control the 
Contractor in dividing the work among 
subcontractors or in establishing the extent of work 
to be performed by any trade. 

Article 3. COPIES FURNISHED 

Contractor will be furnished copies of drawings and 
specifications as set forth in DOCUMENT 00800- 
Special Conditions. Additional copies may be obtained 
at cost of reproduction. 

Article 4.  OWNERSHIP OF DRAWINGS 

All drawings, specifications, and copies thereof 
furnished by the District are District property. They are 
not to be used by Contractor or Subcontractor on other 
work nor shall Contractor claim any right to such 
documents.  With exception of one signed Contract set, 
all documents shall be returned to the District on request 
at completion of work. 

Article 5.  DETAIL DRAWINGS AND 
INSTRUCTIONS  

a. Examination of Drawings and Specifications.  
Before commencing any portion of the Work, 
Contractor shall carefully examine all Drawings and 
Specifications and other information given to 
Contractor as to materials and methods of 
construction and other Project requirements.  



GROSSMONT–CUYAMACA COMMUNITY COLLEGE DISTRICT 

 

B23.005 – GROSSMONT COLLEGE INTERIM SWING SPACE 
PH1-3-  PHASE 3 

GENERAL CONDITIONS 
 

46 

Contractor shall immediately notify District and 
both the Program Manager and Architect of any 
perceived or alleged error, inconsistency, ambiguity, 
or lack of detail or explanation in the Drawings and 
Specifications in the manner provided herein.  If the 
Contractor or its Subcontractors, material or 
equipment suppliers, or any of their officers, agents 
and employees performs, permits, or causes the 
performance of any Work under the Contract 
Documents which it knows or should have known to 
be in error, inconsistent, or ambiguous, or not 
sufficiently detailed or explained, Contractor shall 
bear any and all costs arising therefrom including, 
without limitation, the cost of correction thereof 
without increase or adjustment to the Contract Price, 
as set forth in Article 3 of the Contract, or the time 
for performance.  If Contractor performs, permits, or 
causes the performance of any Work under the 
Contract Documents prepared by or on behalf of 
Contractor which is in error, inconsistent or 
ambiguous, or not sufficiently detailed or explained, 
Contractor shall bear any and all resulting costs, 
including, without limitation, the cost of correction, 
without increase to or adjustment in the Contract 
Price or the time for performance.  In no case shall 
any Subcontractor proceed with the Work if 
uncertain without the Contractor’s written direction 
and/or approval. 

b. Requests for Information.  Within seven (7) 
calendar days of notification of any ambiguity, 
conflict or lack of information, the Program 
Manager will provide Architect's prepared 
additional instructions, by means of drawings or 
other written direction, necessary for proper 
execution of work.  All such drawings and 
instruments shall be consistent with the Contract 
Documents, true developments thereof, and 
reasonable inferable therefrom.  Work shall be 
executed in conformity therewith and Contractor 
shall do no work without proper drawings and 
instructions.  Any necessary additional details 
furnished by the Program Manager and/or the 
Architect to more fully explain the work shall be 
considered as part of the Contract Documents.   

c. Scale Drawings.  Should any details need to be more 
elaborate, in the opinion of the Contractor, than 
scale drawings and specifications warrant, written 
notice thereof shall be given to the Program Manager 
within three (3) working days of the receipt of same.   
In case no notice is given to the Program Manager 
within three (3) working days, it will be assumed the 
details are a reasonable development of the scale 
drawings.  In case notice is given, then the Program 
Manager and Architect, together, will consider the 
claim and if found justified, the drawings will be 
modified by the Architect, or Program Manager 
shall recommend to the District a change order for 
the extra work involved within a reasonable amount 
of time.  

d. Quality of Parts, Construction and Finish.  All 
parts of the described and shown construction shall 
be of the best quality of their respective kinds and the 
Contractor is hereby advised to use all diligence to 
inform himself fully as to the required construction 

and finish, and in no case to proceed with the 
different parts of the work without obtaining first 
from both the Program Manager and Architect such 
directions and/or drawings as may be necessary for 
the proper performance of the work. 

e. Contractor's Variation from Contract Document 
Requirements.  If it is found that the Contractor has 
varied from the drawings and/or specifications, in 
materials, quality, form or finish, or in the amount 
or value of the materials and labor used, the Program 
Manager, shall be at liberty at any time, before or 
after completion of the work, to order such improper 
work removed, remade and replaced, and all work 
distributed by these changes shall be made good at 
the Contractor's expense, or the Program Manager, 
after consultation with the Architect, shall receive 
from the Contractor, for the District (or District shall 
deduct from amount due Contractor), a sum of 
money equivalent to the difference in value between 
the work performed and that called for by the 
drawings and specifications, it being optional with 
the Program Manager and Architect to pursue either 
course.  

Article 6. TIME FOR COMPLETION AND 
LIQUIDATED DAMAGES 

a. Time for Completion/Liquidated Damages.  Work 
shall be commenced on or before the date stated in 
the District’s notice to the Contractor to proceed and 
shall be completed by Contractor in the time 
specified in the Special Conditions. The District is 
under no obligation to consider early completion of 
the Project and the Contract completion date shall 
not be amended by the District’s acceptance of the 
Contractor’s proposed earlier completion date.  
Furthermore, Contractor shall not, under any 
circumstances receive additional compensation from 
the District for indirect, general, administrative or 
other forms of overhead costs for the period between 
the time of earlier completion proposed by the 
Contractor and the official Contract completion 
date.  If the work is not completed in accordance 
with the foregoing, it is understood that the District 
will suffer damage. It being impractical and 
infeasible to determine the amount of actual 
damage, it is agreed that Contractor shall pay to the 
District as fixed and liquidated damages, and not as 
a penalty, the sum stipulated in DOCUMENT 
00800 - Special Conditions for each calendar day of 
delay until work is completed and accepted. 
Contractor and his surety shall be liable for the 
amount thereof.  Any money due or to become due 
the Contractor may be retained to cover said 
liquidated damages. Should such money not be 
sufficient to cover said liquidated damages, the 
District shall have the right to recover the balance 
from the Contractor or his sureties, who will pay said 
balance forthwith. Regardless of the schedule 
submitted by Contractor, no delay claims shall be 
accepted by the District unless the event or 
occurrence delays the completion of the Project  

b. Inclement Weather.  Contractor shall abide by 
Program Manager’s determination of what 
constitutes inclement weather based upon the 
Inspector or geotechnical engineer’s 
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recommendation. An inclement weather day is a day 
when the weather causes unsafe work conditions or 
is unsuitable for work that should not be performed 
during inclement weather (i.e., exterior finishes), 
and shall include consideration when rain days 
exceed the normal frequency and amount based on 
the closest weather station data averaged over the 
past three years, for the period of this Contract and 
when Contractor can show that such rain days 
impact the critical path. Time extensions related to 
inclement weather shall be non-compensable and 
shall only be granted when the work that is stopped 
during inclement weather is on the critical path of 
the Project schedule. Contractor shall be expected to 
perform all work he can possibly complete during 
inclement weather (i.e., interior work).  

c. Extension of Time. Contractor shall not be charged 
liquidated damages because of any delays in 
completion of work due to unforeseeable causes 
beyond the control and without the fault or 
negligence of Contractor including, but not restricted 
to: acts of God, or of public enemy, acts of 
Government, acts of District or anyone employed by 
him or acts of another Contractor in performance of 
a contract with the District, fires, floods, epidemics, 
quarantine restrictions, strikes, freight embargoes, 
and unusually severe weather or delays of 
subcontractors due to such causes. Contractor shall 
within five (5) calendar days of the beginning of any 
such delay (unless the District grants a further period 
of time prior to date of final settlement of the 
Contract) notify the District in writing of causes of 
delay; thereupon the District shall ascertain the facts 
and extent of delay and grant extension of time for 
completing work when, in its judgment, the findings 
of fact justify such an extension. The District’s 
findings of fact thereon shall be final and conclusive 
on parties hereto. In case of a continuing cause of 
delay, only one claim is necessary. Time extensions 
to the Project should be requested by the Contractor 
as they occur and without delay. Regardless of the 
schedule submitted by Contractor, no delay claims 
shall be accepted by the District unless the event or 
occurrence delays the completion of the Project 
beyond the contractual completion date. 

d. No Damages for Delay. The District’s liability to 
Contractor for delays for which the District is 
responsible shall be limited to an extension of time 
for delays unless such delays were unreasonable 
under the circumstances involved and were not 
within the contemplation of the parties when the 
Contract was awarded. Contractor agrees that the 
Program Manager shall determine the actual costs to 
Contractor of any delay for which Contractor may 
claim damages from the District. Such costs, if any, 
shall be directly related to the Project, and shall not 
include costs that would be borne by the Contractor 
in the regular course of business, including, but not 
limited to, home office overhead and ongoing 
insurance costs. The District shall not be liable for 
any damages which the Contractor could have 
avoided by any reasonable means including, but not 
limited to, the judicious handling of forces, 
equipment, or plant. 

Article 7. REMOVAL OR RELOCATION OF 
MAIN OR TRUNKLINE UTILITY 
FACILITIES 

a. The District has endeavored to determine the 
existence of utilities at the site of the work from the 
records of the owners of known utilities in the 
vicinity of the work.  The positions of these utilities 
as derived from such records are shown on the plans. 

b. No excavations were made to verify the locations 
shown for underground utilities.  The service 
connections to these utilities are not shown on the 
plans.  It shall be the responsibility of the Contractor 
to determine the exact location of all service 
connections.  The Contractor shall make his own 
investigations, including exploratory excavations, to 
determine the locations and type of service 
connections, prior to commencing work which could 
result in damage to such utilities.  The Contractor 
shall immediately notify the District's Representative 
as to any utility discovered by him in a different 
position than shown on the plans or which is not 
shown on the plans. 

1) MAIN OR TRUNKLINE FACILITIES 

(a) Notwithstanding the above, pursuant to Section 
4215 of the Government Code, as it may be 
amended from time to time, the District has the 
responsibility to identify, with reasonable 
accuracy, main or trunk-line facilities on the 
plans and specifications.  In the event that main 
or trunk-line utility facilities are not identified 
with reasonable accuracy in the plans and 
specifications made a part of the invitation for 
bids, District shall assume the responsibility for 
their timely removal, relocation, or protection. 

(b) The Contractor shall be compensated by the 
District for the costs of locating and repairing 
damage not due to the failure of the Contractor 
to exercise reasonable care, and removing, 
relocating, protecting or temporarily maintaining 
such main or trunk-line utility facilities not 
indicated with reasonable accuracy in the plans 
and specifications, and for equipment in the 
Project necessarily idled during such work. In 
this regard, Contractor will be required to do 
such work in accordance with Article 50 herein. 

(c) Alternatively, District may make changes in the 
alignment and grade of the work to obviate the 
necessity to remove, relocate, or temporarily 
maintain the utility, in accordance with Article 
50 or District may make arrangements with the 
owner of the utility for such work to be done at 
no cost to the Contractor. 

(d) The Contractor shall not be assessed a forfeiture 
for delay in completion of the Project when such 
delay is caused by the failure of the District or the 
owner of the utility to provide for the removal, 
relocation, protection or temporary maintenance 
of all such main or trunk-line facilities not 
indicated with reasonable accuracy. 

(e) Nothing herein shall preclude the District from 
pursuing any appropriate remedy against the 
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utility for delays which are the responsibility of 
the utility. 

(f) Nothing herein shall be construed to relieve the 
utility from any obligation as required either by 
law or by contract to pay the cost of removal or 
relocation of existing utility facilities. 

(g) If the Contractor while performing the Contract 
discovers utility facilities not identified by the 
District in the Contract plans or specifications, he 
shall immediately notify the District and utility 
in writing. 

(h) The owner of the public utility shall have the sole 
discretion to perform repairs or relocation work 
or hire the Contractor to do such repairs or 
relocation work at a reasonable price. 

2) OTHER UTILITIES 

(a) In case it should be necessary to remove, 
relocate, or temporarily maintain a utility 
because of interference with the work, the work 
on the utility shall be performed and paid for as 
follows: 

(1) When it is necessary to remove, relocate or 
temporarily maintain a service connection, the 
cost of which is not required to be borne by the 
owner thereof, the Contractor shall bear all 
expenses incidental to the work on the service 
connection.  The work on the service 
connection shall be done in a manner 
satisfactory to the owner thereof; it being 
understood that the owner of the service 
connection has the option of doing such work 
with his own forces or permitting the work to be 
done by the Contractor. 

(2) When it is necessary to remove, relocate, or 
temporarily maintain a utility which is in the 
position shown on the plans, the cost of which 
is not required to be borne by the owner thereof, 
the Contractor shall bear all expenses incidental 
to the work on the utility.  The work on the 
utility shall be done in a manner satisfactory to 
the owner thereof; it being understood that the 
owner of the utility has the option of doing such 
work with his own forces or permitting the work 
to be done by the Contractor. 

(3) When it is necessary to remove, relocate, or 
temporarily maintain a utility which is not 
shown on the plans or is in a position different 
from that shown on the plans and were it in the 
position shown on the plans would not need to 
be removed, relocated, or temporarily 
maintained, and the cost of which is not 
required to be borne by the owner thereof, the 
District will make arrangements with the owner 
of the utility for such work to be done at no cost 
to the Contractor, or will require the Contractor 
to do such work in accordance with Article 50 
or will make changes in the alignment and grade 
of the work to obviate the necessity to remove, 
relocate, or temporarily maintain the utility.  
Changes in alignment and grade will be ordered 
in accordance with Article 50 herein. 

(4) No representations are made that the 
obligations to move or temporarily maintain 
any utility and to pay the cost thereof is or is not 
required to be borne by the owner of such 
utility, and it shall be the responsibility of the 
Contractor to investigate to find out whether or 
not said cost is required to be borne by the 
owner of the utility. 

(5) The right is reserved to governmental agencies 
and to owners of utilities to enter at any time 
upon any street, alley, right-of-way, or easement 
for the purpose of making changes in their 
property made necessary by the work and for 
the purpose of maintaining and making repairs 
to their property. 

Article 8. PROGRESS SCHEDULE 

a. Estimated Schedule.  Within fourteen (14) calendar 
days after the effective date of the Notice to Proceed, 
Contractor shall prepare an estimated progress 
schedule and shall submit same to District’s Program 
Manager for approval.  The schedule shall clearly 
identify all staffing and other resources which in the 
Contractor’s judgment are needed to complete the 
Project within the time specified for completion.  
The schedule shall include milestones and shall 
include the “critical path” of construction. Such 
schedule shall be submitted to District, Program 
Manager and Architect for the District’s approval. 
The Contractor is fully responsible to determine and 
provide for any and all staffing and resources at 
levels which allow for good quality and timely 
completion of the Project; the District’s approval of 
the progress schedule does not relieve the Contractor 
of any such responsibility.  Contractor’s failure to 
incorporate all elements of work required for the 
performance of the Contract or any inaccuracy in the 
schedule shall not excuse the Contractor from 
performing all work required for a completed Project 
within the specified Contract time period, 
notwithstanding the District’s acceptance of the 
schedule.  If the required schedule is not received by 
the time the first payment request is due, Contractor 
shall not be paid until the schedule is received, 
reviewed and accepted by the District. 

b. Schedule Contents.  The schedule shall allow 
enough time for inclement weather.  Such schedule 
shall indicate graphically the beginning and 
completion dates of all phases of construction, shall 
indicate the critical path for all critical, sequential 
time related activities.  All required schedules shall 
indicate “float time” for all “slack” or “gaps” in the 
non-critical activities. Submitted construction 
schedules shall have a duration to match the 
Contract time. Excess time may be picked up with 
“float time” if needed or desired by the Contractor. 
A “bar chart” in reasonably complete detail shall be 
adequate in contracts over $1 million and shall show 
critical path items. All required schedules shall be 
periodically updated to reflect changes in the status 
of the job, including weather delays. At a minimum, 
the Contractor shall be required to provide and keep 
updated a monthly schedule in order to prevent 
delay claims. 
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c. State Testing. In no event shall Contractor conduct 
any work on the Project on dates on which State 
Testing of Pupils is conducted.  District or District’s 
Representative will provide Contractor with a 
schedule of test dates concurrent with the District’s 
issuance of notice of award of Contract, or as soon 
as such test dates are made available to the District. 

d. Daily Reports.  The Contractor’s Job 
Superintendent shall be required to complete the 
“Contractor’s Daily Activity Report” form for each 
day’s activities.  Contractor’s Job Superintendent 
will be required to submit the completed form by 
10:00 a.m. each day for the preceding day’s 
activities.  The District reserves the right to withhold 
monthly progress payments if any Contractor’s 
Daily Activity Reports from the month being billed 
for have not yet been submitted to the Program 
Manager. 

e. Cost Loaded Schedule.  Within thirty (30) calendar 
days after the effective date of the Notice to Proceed, 
Contractor shall submit for review and approval, a 
cost and resource loaded schedule. 

f. Schedule Updates. Progress, Cost, and Resource 
Loaded Schedules and reports shall be submitted 
monthly with progress payment applications.  
Contractor shall not be paid until the schedule is 
received, reviewed and accepted by the District. 

Article 9. CONTRACT SECURITY 

Unless otherwise specified in Special Conditions, 
Contractor shall furnish a surety bond in an amount 
equal to one hundred percent (100%) of Contract Price 
as security for faithful performance of this Contract and 
shall furnish a separate bond in an amount at least equal 
to one hundred percent (100%) of the Contract Price as 
security for payment of persons performing labor and 
furnishing materials in connection with this Contract.   
Both the Payment and Performance Bonds must be 
executed by an admitted Surety, as defined in California 
Code of Civil Procedure Section 995.120.  The Payment 
and Performance Bonds must be accompanied by the 
original or a certified copy of the unrevoked power of 
attorney or other appropriate instrument entitling or 
authorizing the person who executed the bond to do so.  
In addition, to the extent required by law, the Payment 
and Performance Bonds must be accompanied by a 
certified copy of the certificate of authority of the insurer 
issued by the Insurance Commissioner of the State of 
California, a certificate from the Clerk of the County of 
San Diego that the certificate of authority of the insurer 
has not been surrendered, revoked, cancelled, annulled, 
or suspended, or if it has that it has been renewed, and 
four copies of the insurer’s most recent annual statement 
and quarterly statement filed with the Department of 
Insurance of the State of California.  Aforesaid bonds 
shall be in form set forth in these Contract Documents. 
Upon request of Contractor, the District will consider 
and accepting multiple sureties on such bonds. 

Article 10. ASSIGNMENT 

Contractor shall not assign, transfer, convey, sublet, or 
otherwise dispose of this Contract or any part thereof 
including any claims, without prior written consent of 
the District.  Any assignment without the written 

consent of the District shall be void.  Any assignment of 
money due or to become due under this Contract shall 
be subject to a prior lien for services rendered or material 
supplied for performance of work called for under said 
Contract in favor of all persons, firms, or corporations 
rendering such services or supplying such materials to 
the extent that claims are filed pursuant to the Civil 
Code, the Code of Civil Procedure, and/or the 
Government Code. 

Article 11. CHANGE IN NAME AND NATURE 
OF CONTRACTOR’S LEGAL 
ENTITY 

Should a change be contemplated in the name or nature 
of the Contractor's legal entity, the Contractor shall first 
notify the District in order that proper steps may be 
taken to have the change reflected on the Contract. 

Article 12. PROHIBITED INTERESTS 

No official of the District, and no District Representative 
who is authorized in such capacity and on behalf of the 
District to negotiate, make, accept, or approve, or to 
take part in negotiating, making, accepting or approving 
any architectural, engineering, inspection, construction 
or material supply contract or any subcontract in 
connection with construction of the Project, shall be or 
become directly or indirectly interested financially in 
this Contract or in any part thereof. No officer, 
employee, Program Manager, Architect, attorney, 
engineer or Inspector of or for the District who is 
authorized in such capacity and on behalf of the District 
to exercise any executive, supervisory or other similar 
functions in connection with construction of the Project, 
shall become directly or indirectly interested financially 
in this Contract or in any part thereof. 

Article 13. SEPARATE CONTRACTS 

a. The District reserves the right to let other contracts 
in connection with this work. Contractor shall afford 
other contractors reasonable opportunity for 
introduction and storage of their materials and 
execution of their work and shall properly connect 
and coordinate his work with theirs. 

b. If any part of Contractor’s work depends upon 
proper execution or results upon work of any other 
contractor, the Contractor shall inspect and 
promptly report to the Program Manager any defects 
in such work that renders it unsuitable for such 
proper execution and results. His failure to so inspect 
and report shall constitute his acceptance of other 
contractor’s work as fit and proper for reception of 
his work, except as to defects which may develop in 
the other contractor’s work after execution of 
contractor’s work. 

c. To insure proper execution of his subsequent work, 
Contractor shall measure and inspect work already 
in place and shall at once report to the Program 
Manager any discrepancy between executed work 
and the Contract Documents. 

d. Contractor shall ascertain to his own satisfaction the 
scope of the Project and nature of any other contracts 
that have been or may be awarded by the District in 
prosecution of the Project to the end that Contractor 
may perform this Contract in the light of such other 



GROSSMONT–CUYAMACA COMMUNITY COLLEGE DISTRICT 

 

B23.005 – GROSSMONT COLLEGE INTERIM SWING SPACE 
PH1-3-  PHASE 3 

GENERAL CONDITIONS 
 

50 

contracts, if any. Nothing herein contained shall be 
interpreted as granting to Contractor exclusive 
occupancy at site of the Project. Contractor shall not 
cause any unnecessary hindrance or delay to any 
other contractor working on the Project. If 
simultaneous execution of any contract for the 
Project is likely to cause interference with 
performance of some other contract or contracts, the 
District or District’s Representative shall decide 
which Contractor shall cease work temporarily and 
which contractor shall continue or whether work can 
be coordinated so that contractors may proceed 
simultaneously. The District shall not be responsible 
for any damages suffered or for extra costs incurred 
by Contractor resulting directly or indirectly from 
award, performance, or attempted performance of 
any other contract or contracts on the Project, or 
caused by any decision or omission of the District or 
District’s Representative respecting the order of 
precedence in performance of contracts. 

Article 14. SUBCONTRACTING 

a. Contractor agrees to bind every subcontractor by 
terms of the Contract as far as such terms are 
applicable to subcontractor’s work. If Contractor 
subcontracts any part of this Contract, Contractor 
shall be as fully responsible to the District for the acts 
and omissions of his subcontractor and of persons 
either directly or indirectly employed by his 
subcontractor, as he is for acts and omissions of 
persons directly employed by himself. Nothing 
contained in these Contract Documents shall create 
any contractual relation between any subcontractor 
and the District.  The District shall be deemed to be 
the third party beneficiary of the contract between 
the Contractor and the subcontractor. 

b. The District’s consent to or approval of any 
subcontractor under this Contract shall not in any 
way relieve Contractor of his obligations under this 
Contract and no such consent or approval shall be 
deemed to waive any provision of this Contract 

c. Substitution or addition of subcontractors shall be 
permitted only as authorized in chapter 4 
(commencing at section 4100), part 1, division 2 of 
the California Public Contract Code. 

Article 15. DISTRICT’S RIGHT TO TERMINATE 
CONTRACT 

a. The District may, without prejudice to any other 
right or remedy, serve written notice upon 
Contractor and his surety of its intention to 
terminate this Contract if the Contractor (i) refuses 
or fails to prosecute the work or any separable part 
thereof with such diligence as will insure its 
completion within the time specified or any 
extension thereof, or (ii) fails to complete said work 
within such time, or (iii) if the Contractor should file 
a bankruptcy petition or be adjudged a bankrupt, or 
(iv) if he should make a general assignment for the 
benefit of his creditors, or (v) if a receiver should be 
appointed on account of his insolvency, or (vi) if he 
should persistently or repeatedly refuse or should 
fail, except in cases for which extension of time is 
provided, to supply enough properly skilled workers 

or proper materials to complete the work in time 
specified, or (vii) if he should fail to make prompt 
payment to subcontractors or for material or labor, 
or (viii) persistently disregard laws, ordinances or 
instructions of the District or those of District’s 
Representatives, or (ix) otherwise be guilty of a 
substantial violation of any provision of the 
Contract, or (x) if he or his subcontractors should 
violate any of the provisions of this Contract. The 
notice of intent to terminate shall contain the reasons 
for such intention to terminate. Unless within ten 
(10) calendar days after the service of such notice, 
such condition shall cease or such violation shall 
cease and satisfactory arrangements for the 
correction thereof be made, this Contract shall, upon 
the expiration of said ten (10) calendar days, cease 
and terminate. In such case, Contractor shall not be 
entitled to receive any further payment until work is 
finished. In event of any such termination, the 
District shall immediately serve written notice 
thereof upon surety and Contractor written notice of 
termination stating that the contract has ceased and 
is terminated. Surety shall have the right to 
investigate,  take over and perform this Contract, 
provided, however, that if Surety, within fifteen (15) 
calendar days after service upon it of said notice of 
termination, does not give the District written notice 
of its intention to take over and perform this 
Contract and does not commence performance 
thereof within twenty (20) calendar days from the 
date of service upon it of such notice of termination, 
the District may take over the work and prosecute 
same to completion by contract or by any other 
method it may deem advisable for the account and 
at the expense of Contractor. Contractor and his 
surety shall be liable to the District for any excess 
cost or other damages occasioned the District 
thereby. If the District takes over the work as herein 
above provided, the District may, without liability 
for so doing, take possession of and utilize in 
completing the work such materials, appliances, 
plant, and other property belonging to the 
Contractor as may be on the site of the work and 
necessary therefore. If Surety does not perform the 
Project work itself, the Surety shall consult with the 
District regarding its planned choice of a contractor 
or contractors to complete the Project, and upon 
request by District, Surety shall provide District 
evidence of responsibility of Surety's proposed 
contractor or contractors.  District shall be entitled to 
reject Surety's choice of contractor or contractors if 
District determines in is sole discretion that the 
contractor or contractors are nonresponsible.  If 
Surety provides District written notice of its 
intention to take over and perform this Contract, 
within fifteen (15) calendar days of such written 
notice of intent to take over and perform, Surety or 
its chosen contractor or contractors (if such 
contractor or contractors are approved by District) 
shall provide District a detailed Progress Schedule as 
specified in Article 8 above. Contractor and his 
surety shall be liable to District for any excess cost or 
other damages occasioned the District as a result of 
Surety or Surety's contractor or contractors takeover 
and performance. 
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b. If the unpaid balance of the Contract Price exceeds 
the expense of finishing work, including 
compensation for additional architectural, 
managerial, and administrative services, such excess 
shall be paid to Contractor. If such expense shall 
exceed such unpaid balance, Contractor shall pay 
the difference to the District. Expense incurred by 
the District as herein provided, and damage incurred 
through Contractor’s default, shall be certified by the 
Program Manager. 

c. Should the District determine that environmental 
considerations mandate that the underlying Project 
should not go forward, District may notify 
Contractor that this Contract is terminated due to 
environmental considerations and District shall only 
be obligated to pay Contractor for the work that 
Contractor had performed at the time of notification 
of termination of this Contract for environmental 
considerations. 

d. Termination for Convenience:  The District may 
terminate performance of the work called for by the 
Contract Documents in whole or, from time to time, 
in part, if the District determines that a termination 
is in the District's interest. 

 The Contractor shall terminate all or any part of the 
Work upon delivery to the Contractor of a Notice of 
Termination specifying that the termination is for the 
convenience of the District, the extent of 
termination, and the effective Date of such 
termination. 

 After receipt of Notice of Termination, and except as 
directed by the District, the Contractor shall, 
regardless of any delay in determining or adjusting 
any amounts due under this Termination for 
Convenience clause, immediately proceed with the 
following obligations: 

1) Stop Work as specified in the Notice. 

2) Complete any Work specified in the Notice of 
Termination in a least cost/shortest time manner 
while still maintaining the quality called for under 
the Contract Documents. 

3) Leave the property upon which the Contractor was 
working and upon which the facility (or facilities) 
forming the basis of the Contract Documents is 
situated in a safe and sanitary manner such that it 
does not pose any threat to the public health or 
safety. 

4) Terminate all subcontracts to the extent that they 
relate to the portions of the work terminated. 

5) Place no further subcontracts or orders, except as 
necessary to complete the continued portion of the 
Contract. 

6) Submit to the District, within ten (10) calendar days 
from the Effective Date of the Notice of 
Termination, all of the usual documentation called 
for by the Contract Documents to substantiate all 
costs incurred by the Contractor for labor, materials 
and equipment through the Effective Date of the 
Notice of Termination.  Any documentation 
substantiating costs incurred by the Contractor 

solely as a result of the District's exercise of its right 
to terminate this Contract pursuant to this clause, 
which costs the Contractor is authorized under the 
Contract Documents to incur, shall: (i) be 
submitted to and received by the District no later 
than thirty (30) calendar days after the Effective 
Date of the Notice of Termination; (ii) describe the 
costs incurred with particularity; and (iii) be 
conspicuously identified as "Termination Costs 
occasioned by the District's Termination for 
Convenience." 

 Termination of the Contract shall not relieve Surety 
of its obligation for any just claims arising out of or 
relating to the Work performed.  In the event that 
the District exercises its right to terminate this 
Contract pursuant to this provision, the District 
shall pay the Contractor, upon the Contractor's 
submission of the documentation required by this 
clause and other applicable provisions of the 
Contract Documents, all actual reimbursable costs 
incurred according to the provisions of this 
Contract.   

e. Termination of Contract by Contractor:  The 
Contractor may terminate the Contract upon ten 
(10) calendar days written notice to the District, 
whenever:  (1)  the entire Work has been suspended 
for ninety (90) consecutive days through no fault or 
negligence of the Contractor, and notice to resume 
the Work or to terminate the Contract has not been 
received from the District within this time period; or 
(2) the District should fail to pay the Contractor any 
substantial sums due it in accordance with the terms 
of the Contract and within the time limits prescribed.  
In the event of such termination, the Contractor shall 
have no claims against the District except for Work 
performed as of the date of termination. 

f. The foregoing provisions are in addition to and not 
in limitation of any other rights or remedies available 
to the District. 

g. Notwithstanding the foregoing provisions, this 
Contract may not be terminated or modified where 
a trustee-in-bankruptcy has assumed the Contract 
pursuant to 11 U.S.C. section 365 (Federal 
Bankruptcy Act). 

Article 16. GUARANTEE 

a. Besides guarantees required elsewhere, Contractor 
shall, and hereby does, guarantee all work for a 
period of one (1) year after date of acceptance of 
work by the District. Contractor shall repair or 
replace any or all such work, together with any other 
work, which may be displaced in so doing, that may 
prove defective in workmanship and/or materials 
within a one-year period from date of acceptance 
without expense whatsoever to the District, ordinary 
wear and tear, unusual abuse or neglect excepted. 
The District will give notice of observed defects with 
reasonable promptness. Contractor shall notify the 
District upon completion of repairs. 

b. In the event of failure of Contractor to comply with 
above-mentioned conditions within one week after 
being notified in writing, the District is hereby 
authorized to proceed to have defects repaired and 
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made good at the expense of Contractor. Contractor 
hereby agrees to pay costs and charges therefore 
immediately on demand. 

c. If, in the opinion of the District or District’s 
Representative, defective work creates a dangerous 
condition or requires immediate correction or 
attention to prevent further loss to the District or to 
prevent interruption of operations of the District, the 
District or the District’s Representative will attempt 
to give the notice required by this Article. If the 
Contractor cannot be contacted or does not comply 
with the District’s request for correction within a 
reasonable time as determined by the District, the 
District may, notwithstanding the provisions of this 
Article, proceed to make such correction or provide 
such attention. The costs of such correction or 
attention shall be charged against the Contractor. 
Such action by the District or its Representative will 
not relieve the Contractor of the guarantees provided 
in this Article or elsewhere in this Contract. 

d. This Article does not in any way limit the guarantee 
on any items for which a longer guarantee is 
specified or on any items for which a manufacturer 
gives a guarantee for a longer period. Contractor 
shall furnish the District with all appropriate 
guarantee or warranty certificates upon completion 
of the Project. 

Article 17. NOTICE AND SERVICE THEREOF 

a. Any notice from one party to the other under the 
Contract shall be in writing and shall be dated and 
signed by party giving such notice or by the duly 
authorized representative of such party. Any such 
notice shall not be effective for any purpose 
whatsoever unless served in one of the following 
manners: 

1) If notice is given to the District, by personal delivery 
thereof to the Program Manager or the District or 
by depositing same in United States mails, enclosed 
in a sealed envelope addressed to the District and 
for attention of the Program Manager, postage 
prepaid and registered; 

2) If notice is given to Contractor by personal delivery 
thereof to said Contractor or to his foreman at site 
of Project, or by depositing same in United States 
mails, enclosed in a sealed envelope addressed to 
said Contractor at his regular place of business or at 
such other address as may have been established for 
the conduct of work under this Contract, postage 
prepaid and registered; 

3) If notice is given to surety or other person by 
personal delivery to such surety or other person or 
by depositing same in United States mails, enclosed 
in a sealed envelope addressed to such surety or 
person at the address of such surety or person last 
communicated by him to party giving notice, 
postage prepaid and registered. 

4) If notice is served by mail, it shall be deemed 
received and all time periods associated with the 
giving of notice shall run from the third day after 
mailing. 

Article 18. WORKERS 

a. Contractor shall at all times enforce strict discipline 
and good order among his employees. Contractor 
shall not employ on work any unfit person or any 
one not skilled in work assigned to him. 

b. Any person in the employ of the Contractor whom 
the District or District’s Representative may deem 
incompetent or unfit shall be dismissed from work 
and shall not again be employed on it except with the 
written consent of the District. 

Article 19. LABOR COMPLIANCE PROGRAM 

The provisions of this Article shall apply if required for 
this Project as set forth in the Notice to Contractors 
and/or Information to Bidders. 

a. The District shall enforce a Labor Compliance 
Program (LCP).  The Contractor, and any 
subcontractors, are required to comply with the 
requirements of the District's LCP.  The Contractor 
hereby expressly agrees to comply with the 
requirements of the District's LCP at no additional 
cost to the District. 

b.  The District’s LCP includes, but is not limited to, 
provisions requiring the Contractor to comply with 
the prevailing rates of wages as set forth in Article 20 
of these General Conditions, maintenance and 
submission of weekly certified payroll records as set 
forth in Article 21 of these General Conditions, 
employment of apprentices as set forth in Article 22 
of these General Conditions, compliance with legal 
hours of work as set forth in Section Article 23 of 
these General Conditions, and debarment as set 
forth in Article 24 of these General Conditions.  The 
District’s LCP also requires the Contractor to attend 
a mandatory pre-construction meeting and allow 
District representatives to conduct on site interviews 
of workers to ensure that prevailing wages are being 
paid.  Failure to comply with these provisions or any 
other provisions of the District's LCP shall result in 
the withholding of contract payments by the District.  
The Contractor expressly acknowledges these 
provisions and agrees to comply with these 
provisions and any provisions in the District's LCP.   

c.  The Contractor shall include provisions (a) and (b) 
in this Article in all subcontracts and require 
subcontractors to comply with these provisions at no 
additional cost to the District. 

d.   The Contractor must comply with the District’s LCP 
in a timely manner. Should the Contractor have 
unresolved or otherwise outstanding Labor 
Compliance discrepancies, issues, or requirements in 
excess of 60 calendar days, monthly progress 
payments shall be withheld until compliance is 
strictly effectuated.   

e.   If the Contractor has unresolved or otherwise 
outstanding Labor Compliance discrepancies, 
issues, or requirements within 60 calendar days of 
cessation of work, the District reserves the right to 
withhold costs incurred to remedy the issues from 
contract payments and or retention. 

Article 20. PREVAILING RATES OF WAGES 
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a.  The Contractor is aware of the requirements of 
California Labor Code Sections 1720 et seq. and 
1770 et seq., as well as California Code of 
Regulations, Title 8, section 16000 et seq. 
(“Prevailing Wage Laws”), which require the 
payment of prevailing wage rates and the 
performance of other requirements on certain 
“public works” and “maintenance” projects.  Since 
this Project involves an applicable “public works” or 
“maintenance” project, as defined by the Prevailing 
Wage Laws, and since the total compensation is 
$1,000 or more, Contractor agrees to fully comply 
with such Prevailing Wage Laws.  The Contractor 
shall obtain a copy of the prevailing rates of per diem 
wages at the commencement of this Agreement from 
the website of the Division of Labor Statistics and 
Research of the Department of Industrial Relations 
located at www.dir.ca.gov/dlsr/ .  In the 
alternative, the Contractor may view a copy of the 
prevailing rates of per diem wages at the District's 
Facilities Department.  Contractor shall make copies 
of the prevailing rates of per diem wages for each 
craft, classification or type of worker needed to 
perform work on the Project available to interested 
parties upon request, and shall post copies at the 
Contractor’s principal place of business and at the 
Project site.  Contractor shall defend, indemnify and 
hold the District, its elected officials, officers, 
employees and agents free and harmless from any 
claims, liabilities, costs, penalties or interest arising 
out of any failure or allege failure to comply with the 
Prevailing Wage Laws and/or the District's LCP.  

b.  The Contractor and each subcontractor shall forfeit 
as a penalty to the District not more than Two 
Hundred Dollars ($200) for each calendar day, or 
portion thereof, for each worker paid less than the 
stipulated prevailing wage rate for any work done by 
him, or by any subcontract under him, in violation 
of the provisions of the California Labor Code.   The 
difference between such stipulated prevailing wage 
rate and the amount paid to each worker for each 
calendar day or portion thereof for which each 
worker was paid less than the stipulated prevailing 
wage rate shall be paid to each worker by the 
Contractor. 

c.  As a further material part of this Contract, 
Consultant agrees to hold harmless and indemnify 
the District, its Board and each member of the 
Board, its officers, employees and agents from any 
and all claims, liability, loss, costs, damages, 
expenses, fines and penalties, of whatever kind or 
nature, including all costs of defense and attorneys’ 
fees, arising from any alleged failure of Contractor or 
its subcontractors to comply with the prevailing 
wage laws of the State of California.  If the District 
or any of the indemnified parties are named as a 
party in any dispute arising from the failure of 
Contractor or its subcontractors to pay prevailing 
wages, Contractor agrees that the District and the 
other indemnified parties may appoint their own 
independent counsel, and Contractor agrees to pay 
all attorneys’ fees and defense costs of the District 
and the other indemnified parties as billed, in 
addition to all other damages, fines, penalties and 

losses incurred by the District and the other 
indemnified parties as a result of the action.  

Article 21. PAYROLL RECORDS 

a.  Pursuant to Labor Code section 1776, as amended 
from time to time, the Contractor and each 
subcontractor shall maintain weekly certified payroll 
records showing the name, address, social security 
number, work classification, straight time and 
overtime hours paid each day and week, and the 
actual per diem wages paid to each journeyman, 
apprentice, worker or other employee employed by 
him or her in connection with the work.  Contractor 
shall certify under penalty of perjury that records 
maintained and submitted by Contractor are true 
and accurate.  Contractor shall also require 
subcontractor(s) to certify weekly payroll records 
under penalty of perjury. 

b.  The payroll records enumerated under Article 21(a) 
above shall be certified and submitted by the 
Contractor at a time designated by the District.  The 
Contractor shall also provide the following: 

1) A certified copy of the employee's payroll records 
shall be made available for inspection or furnished 
to such employee or his or her authorized 
representative on request. 

2)  A certified copy of all payroll records enumerated 
in Article 21(a) shall be made available for 
inspection or furnished upon request of the 
Department of Industrial Relations ("DIR"). 

c.  The certified payroll records shall be on forms 
provided by the Division of Labor Standards 
Enforcement ("DLSE") of the DIR or shall contain 
the same information as the forms provided by the 
DLSE. 

d.  Any copy of records made available for inspection 
and furnished upon request to the public shall be 
marked or obliterated in such a manner as to prevent 
disclosure of an individual's name, address, and 
social security number.  The name and address of the 
Contractor or any subcontractor performing Work 
on the Project shall not be marked or obliterated. 

e.  In the event of noncompliance with the requirements 
of this Section, the Contractor shall have ten (10) 
days in which to comply subsequent to receipt of 
written notice specifying item or actions necessary to 
ensure compliance with this section.  Should 
noncompliance still be evident after such ten (10) day 
period, the Contractor shall, as a penalty to the 
District, forfeit One Hundred Dollars ($100.00) for 
each calendar day, or portion thereof, for each 
worker until strict compliance is effectuated.  Upon 
the request of the DIR, such penalties shall be 
withheld from contract payments. 

Article 22. EMPLOYMENT OF APPRENTICES 

a.  The Contractor's attention is directed to the 
provisions of Sections 1777.5, 1777.6, and 1777.7 of 
the California Labor Code concerning employment 
of apprentices by the Contractor or any 
subcontractor under him.  The Contractor shall 
obtain a certificate of apprenticeship before 
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employing any apprentice pursuant to Section 
1777.5, 1777.6, and 

 1777.7 of the California Labor Code. 

b.  Information relative to apprenticeship standards, 
wage schedules, and other requirements may be 
obtained from the Director of Industrial Relations, 
ex officio the Administrator of Apprenticeship, San 
Francisco, California, or from the Division of 
Apprenticeship Standards and its branch offices. 

c.  Knowing violations of Section 1777.5 will result in 
forfeiture not to exceed $100 for each calendar day 
of non-compliance pursuant to Section 1777.7. 

Article 23. HOURS OF WORK 

a.  Eight (8) hours of work shall constitute a legal day's 
work.   The Contractor and each subcontractor shall 
forfeit, as penalty to the District, twenty-five dollars 
($25) for each worker employed in the execution of 
work on the Project by the Contractor or any 
subcontractor under him for each calendar day 
during which such worker is required or permitted to 
work more than eight (8) hours in any one calendar 
day and forty (40) hours in any calendar week in 
violation of the provisions of the Labor Code, and in 
particular, Section 1810 to Section 1815, thereof, 
inclusive, except that work performed by employees 
of the Contractor and his subcontractors in excess of 
eight hours per day at not less than one and one-half 
times the basic rate of pay, as provided in Labor 
Code section 1815. 

b.  Generally, construction work on the Project shall be 
accomplished on a regularly scheduled eight (8) hour 
per day work shift basis, Monday through Friday, 
between the hours of 7:00 a.m. and 5:00 p.m., 
however nothing herein shall prevent Contractor 
from working weekends and after school hours in 
order to complete the Project so long as not 
otherwise prohibited by law or local ordinances or 
regulations. 

Article 24. DEBARMENT OF CONTRACTORS 
AND SUBCONTRACTORS 

The Contractor, or any subcontractor working under the 
Contractor may not perform work on a public works 
project with a subcontractor who is ineligible to perform 
work on a public project pursuant to Section 1777.1 or 
Section 1777.7 of the California Labor Code.  Any 
contract on a public works project entered into between 
the Contractor and a debarred subcontractor is void as a 
matter of law.  A debarred subcontractor may not 
receive any public money for performing work as a 
subcontractor on a public works contract.  Any public 
money that is paid, or may have been paid to a debarred 
subcontractor by the Contractor on the project shall be 
returned to the District.  The Contractor shall be 
responsible for the payment of wages to workers of a 
debarred subcontractor who has been allowed to work 
on the project.  

Article 25. NON-DISCRIMINATION 

Pursuant to the provisions of Labor Code section 1735, 
Contractor and its subcontractor shall not unlawfully 
discriminate in the employment of persons on this 

Project because of race, religious creed, color, national 
origin, ancestry, physical handicap, medical condition, 
marital status, and sex. 

Article 26. OWNER CONTROLLED 
INSURANCE PROGRAM 

District reserves the right pursuant to Government Code 
section 4420.5 to use an Owner Controlled Insurance 
Program.  Information regarding utilization of an OCIP 
is included in the Special Conditions or pursuant to an 
addendum.  

Article 27. WORKERS’ COMPENSATION 
INSURANCE 

The Contractor shall provide, during the life of this 
Contract, workers’ compensation insurance for all of the 
employees engaged in work under this Contract, on or 
at the site of the Project, and, in case any of his work is 
sublet, the Contractor shall require the subcontractor 
similarly to provide workers’ compensation insurance 
for all the latter’s employees. Any class of employee or 
employees not covered by a subcontractor’s insurance 
shall be covered by the Contractor’s insurance. In case 
any class of employees engaged in work under this 
Contract, on or at the site of the Project, is not protected 
under the Workers’ Compensation Statutes, the 
Contractor shall provide or shall cause a subcontractor 
to provide, adequate insurance coverage for the 
protection of such employees not otherwise protected. 
The Contractor is required to secure payment of 
compensation to his employees in accordance with the 
provisions of Section 3700 of the Labor Code.  The 
Contractor shall file with the District certificates of his 
insurance protecting workers.  Company or companies 
providing insurance coverage shall be acceptable to the 
District, if in the form and coverage as set forth in Article 
33. 

Article 28. EMPLOYER’S LIABILITY 
INSURANCE 

Contractor shall provide during the life of this Contract, 
Employer’s Liability Insurance in the amount of, at 
least, one million dollars ($1,000,000.00) per accident 
for bodily injury and disease.  Contractor shall provide 
District with a certificate of Employer’s Liability 
Insurance. Such insurance shall comply with the 
provisions of Article 33 below. 

Article 29. COMMERCIAL GENERAL 
LIABILITY AND PROPERTY 
DAMAGE INSURANCE 

a. Contractor shall procure and maintain during the life 
of this Contract and for such other period as may be 
required herein, at its sole expense, such 
comprehensive general liability insurance or 
commercial general liability and property damage 
insurance as shall protect Contractor and the 
District, the District’s Representatives, Program 
Manager, Architects and Agents, from all claims for 
bodily (personal) injury, including accidental death, 
as well as claims for property damage arising from 
operations under this Contract, and other covered 
loss, however occasioned, occurring during the 
policy term. Such policy shall comply with all the 
requirements of this Article, and shall be in the form 
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and amounts as set forth in the Special Conditions 
hereof. The limits set forth in the Special Conditions 
shall apply separately to each insured against whom 
claims are made or suits are brought, except with 
respect to the limits of liability.  Further the limits set 
forth in the Special Conditions shall not be construed 
to relieve the Contractor from liability in excess of 
such coverage, nor shall it limit Contractor’s 
indemnification obligations to the District, and shall 
not preclude the District from taking such other 
actions available to the District under other 
provisions of the Contract Documents or law. 

b. Contractor shall make certain that any and all 
subcontractors hired by Contractor are insured in 
accordance with this Contract. If any subcontractor’s 
coverage does not comply with the foregoing 
provisions, Contractor shall indemnify and hold the 
District harmless from any claim, damage, loss, cost, 
or expense, including attorneys’ fees, incurred by the 
District as a result thereof. 

c. Company or companies providing insurance 
coverage shall be acceptable to the District and 
authorized to conduct business in the State of 
California. 

d. All general liability policies provided pursuant to the 
provisions of this Article shall comply with the 
provisions of Article 33 below. 

e. All general liability policies shall be written to apply 
to all bodily injury, including death, property 
damage, personal injury, owned and non-owned 
equipment, blanket contractual liability, completed 
operations liability, explosion, collapse, under-
ground excavation, removal of lateral support, and 
other covered loss, however occasioned, occurring 
during the policy term, and shall specifically insure 
the performance by Contractor of that part of the 
indemnification contained in Article 33 hereof, 
relating to liability for injury to or death of persons 
and damage to property. If the coverage contains one 
or more aggregate limits, a minimum of 50% of any 
such aggregate limit must remain available at all 
times; if over 50% of any aggregate limit has been 
paid or reserved, the District may require additional 
coverage to be purchased by Contractor to restore 
the required limits. Contractor may combine 
primary, umbrella, and as broad as possible excess 
liability coverage to achieve the total limits indicated 
above. Any umbrella or excess liability policy shall 
include the additional insured endorsement 
described in  Article 33 below. 

Article 30. AUTOMOBILE LIABILITY 
INSURANCE 

Contractor shall take out and maintain at all times 
during the term of this Contract Automobile Liability 
Insurance in the amount set forth in the Special 
Conditions.  Such insurance shall provide coverage for 
bodily injury and property damage including coverage 
for non-owned and hired vehicles, in a form and with 
insurance companies acceptable to the District.  Such 
insurance shall comply with the provisions of Article 33 
below. 

Article 31.BUILDER’S RISK [FIRE;“ALL RISK”] 

Builder’s Risk [Fire; “All Risk”] extended coverage 
insurance policy shall be provided by the Owner, The 
Grossmont – Cuyamaca Community College District on 
all work, material, equipment, appliances and structures 
which are a part of the Contract and subject to loss or 
damage by fire, vandalism and malicious mischief, in an 
amount to cover 100% of the replacement cost.  The 
District accepts all responsibility until the Contract is 
formally accepted by the Governing Board for the 
work.  District provided Builder’s Risk Insurance Policy 
does not include coverage for Contractor’s tools or 
equipment.  That coverage must be provided by the 
Contractor. 

 

Article 32. PROOF OF CARRIAGE OF 
INSURANCE 

a. Contractor shall, as soon as practicable following the 
placement of insurance required hereunder, but in no 
event later than the effective date of the Contract, 
deliver to the District certificates of insurance 
evidencing the same, together with appropriate 
separate endorsements thereto, evidencing that 
Contractor has obtained such coverage for the period 
of the Contract. Contractor shall deliver certified 
copies of the actual insurance policies specified 
herein, within thirty days after commencement of 
work. Thereafter, copies of renewal policies, or 
certificates and appropriate separate endorsements 
thereof, shall be delivered to the District within thirty 
(30) calendar days prior to the expiration of the term 
of any policy required herein. Contractor shall 
permit the District at all reasonable times to inspect 
any policies of insurance of Contractor which 
Contractor has not delivered to the District. 

b. Certificates and insurance policies shall include the 
following clause: 

1) This policy shall not be canceled or reduced in 
required limits of liability or amounts of insurance 
until notice has been mailed to the District stating 
date of cancellation, reduction or other adverse 
change respecting such insurance. The date of 
cancellation, reduction or adverse change may not 
be less than thirty (30) calendar days after date of 
mailing notice.” 

c. Any notice required to be sent pursuant to this 
Article shall be to the District’s address as shown in 
the Notice to Contractors Calling for Bids. 

d. Certificates of insurance shall state in particular 
those insured, extent of insurance, location and 
operation to which insurance applies, expiration 
date, and cancellation and reduction notice. All 
Certificates of Insurance provided by Contractor 
shall name the District, the Program Manager and 
Architect, and Program Manager’s and Architect’s 
consultants as additional insureds. 

e. The coverage afforded by the additional insured 
endorsement described in paragraph (d) above, shall 
apply as primary insurance, and any other insurance 
maintained by the District owner, the members of 
the District’s Board of Education, or its officers, 
agents, employees and volunteers, or any self-funded 
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program of the District, shall be in excess only and 
not contributing with such coverage.  This coverage 
must be given via ISO endorsement CG 2010 (11/85 
ed.)  or insurer’s equivalent for coverage as respects: 
liability arising out of activities performed by or on 
behalf of the Contractors; products and completed 
operations of the Contractor;  premises owned, 
occupied or used by the Contractor; or automobiles 
owned, leased, hired or borrowed by the Contractor.  
The coverage shall contain no special limitations on 
the scope of protection afforded to the District, its 
board of trustees, directors, officers, employees, 
agents or authorized volunteers. 

f. Insurance carriers shall be qualified to do business in 
California and maintain an agent for service of 
process within the State.  Such insurance carriers 
shall have not less than an “A” policy holder’s rating 
and a financial rating of not less than “Class VII” 
according to the latest Best’s Key Rating Guide 
unless otherwise approved by the District. 

g. After receiving written Notice of Cancellation of 
Insurance, Contractor shall have ten (10) calendar 
days to provide other policies of insurance similar to 
the canceled policies and acceptable insurance. If 
such replacement coverage is not provided, the 
District may secure insurance at the Contractor’s 
expense. 

h. Nothing contained in the insurance requirements 
shall be construed as limiting the extent of the 
Contractor’s responsibility for payment of damages 
resulting from operations under this Contract. 

i. Contractor’s failure to procure the insurance 
specified herein, or failure to deliver certified copies 
or appropriate certificates of such insurance, or 
failure to make the premium payments required by 
such insurance, shall constitute a material breach of 
the Contract, and the District may, at its option, 
terminate the Contract for any such default by 
Contractor. 

j. The requirements as to the types and limits of 
insurance coverage set forth herein and in the Special 
Conditions to be maintained by the Contractor, and 
any approval of said insurance by the District or its 
insurance Contractor(s), are not intended to and 
shall not in any manner limit or qualify the liabilities 
and obligations otherwise assumed by the 
Contractor pursuant to the Contract, including, but 
not limited to, the provisions concerning 
indemnification. 

k. The District shall retain the right at any time to 
review the coverage, form, and amount of insurance 
required herein and may require Contractor to 
obtain insurance reasonably sufficient in coverage, 
form and amount to provide adequate protection 
against the kind and extent of risk which exists at the 
time a change in insurance is required. 

l. All deviations from the contractual insurance 
requirements stated herein must be approved in 
writing by the District’s risk manager. 

m. Included in any policy or policies of liability 
insurance provided by Contractor hereunder, except 

Workers’ Compensation Insurance, shall be a 
standard waiver of rights of subrogation against the 
District, its Representatives, or Agents, by the 
insurance company issuing said policy or policies. 

n. If coverage is written on a “claims made” basis, the 
Certificate of Insurance shall clearly so state. In 
addition to the coverage requirements specified 
above, such policy shall provide that: 

1) The policy retroactive date coincides with or 
precedes Contractor’s commencement of work 
under the Contract (including subsequent policies 
purchased as renewals or replacements). 

2) Contractor will make every effort to maintain 
similar insurance during the required extended 
period of coverage following expiration of the 
Contract, including the requirement of adding all 
additional insureds. 

3) If insurance is terminated for any reason, 
Contractor shall purchase an extended reporting 
provision of at least two years to report claims 
arising in connection with the Contract. 

o. The policy allows for reporting of circumstances or 
incidents that might give rise to future claims. 

p. Contractor shall notify the District in writing of the 
amount, if any, of self-insured retention provided 
under the General Liability coverage, with a 
maximum limit of $25,000. The District may 
approve higher retention amounts, based upon 
review of documentation submitted by Contractor. 
Such review shall take into consideration 
Contractor’s net worth and reserves for payment of 
claims of liability against Contractor, which must be 
sufficient to adequately compensate for the lack of 
other insurance coverage required hereunder. 

Article 33. INDEMNIFICATION 

The District, the District’s Representative, the Program 
Manager, the Architect, and their Board members, 
directors, officers, employees, agents and authorized 
volunteers shall not be answerable or accountable in any 
manner for any loss or damage that may happen to the 
work or any part thereof, or for any of the materials or 
other things used or employed in performing the Work, 
of for injury or damage to any person or persons, either 
workers, employees of Contractor or its subcontractors 
or the public, or for damage to adjoining or other 
property, from any cause whatsoever arising out of or in 
connection with the performance of the Work.  The 
Contractor shall be responsible for any damage to 
adjoining or other property, from any cause whatsoever 
arising out of or in connection with the performance of 
the work.  The Contractor shall be responsible for any 
damage or injury to any person or property resulting 
from defects or obstructions or from any cause 
whatsoever arising out of or in connection with the 
performance of the Work;  provided, however, that the 
Contractor shall not be liable for the sole established 
negligence, willful misconduct or active negligence of 
the District, its Board members, directors, officers, 
employees, agents and authorized volunteers who are 
directly responsible to the District. 
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a. Contractor shall indemnify the District, the Program 
Manager, and their Board members, directors, 
officers, employees, agents and authorized 
volunteers against and will hold and save them and 
each of them harmless from any and all actions, 
claims, damages to persons or property, penalties, 
obligations or liabilities that may be asserted or 
claimed by any person, firm entity, corporation, 
political subdivision or other organization arising 
out of or in connection with the Work, operation or 
activities of Contractor, its agents, employees, 
subcontractors or invitees, provided for herein, 
whether or not there is concurrent passive or active 
negligence on the part of the District, the District’s 
Representative, the Program Manager, the 
Architect, or their Board members, directors, 
officers, employees, agents and authorized 
volunteers, but excluding such actions, claims, 
damages to persons or property penalties, 
obligations or liabilities arising from the sole 
established negligence, willful misconduct or active 
negligence of the District, the District’s 
Representative, the Program Manager, the 
Architect, or those who are directly responsible to 
them; and in connection therewith: 

1) Contractor will defend any action or actions filed in 
connection with any of said claims, damages, 
penalties, obligations or liabilities and will pay all 
costs and expenses, including attorney's fees 
incurred in connection therewith.   

2) Contractor will promptly pay any judgment 
rendered against Contractor, the District, the 
District’s Representative, the Program Manager, 
the Architect, and their Board members, directors, 
officers, employees, agents and authorized 
volunteers covering such claims, damages, 
penalties, obligations and liabilities arising out of or 
in connection with such work, operations, or 
activities of Contractor hereunder and Contractor 
agrees to save and hold the District, the District’s 
Representative, the Program Manager, the 
Architect, and their Board members, directors, 
officers, employees, agents and authorized 
volunteers harmless therefrom. 

3) In the event the District, the District’s 
Representative, the Program Manager, the 
Architect, and their Board members, directors, 
officers, employees, agents and authorized 
volunteers are made a party to any action or 
proceeding filed or prosecuted against Contractor 
for such damages or other claims arising out of or 
in connection with the Work, or operation or 
activities of Contractor hereunder, Contractor 
agrees to pay to the District, the District’s 
Representative, the Program Manager, the 
Architect, and their Board members, directors, 
officers, employees, agents and authorized 
volunteers any and all costs and expenses incurred 
by the District, the District’s Representative, the 
Program Manager, the Architect, and their Board 
members, directors, officers, employees, agents and 
authorized volunteers in such action or proceeding 
together with reasonable attorney's fees. 

4) The District may retain, to the extent it deems 
necessary, the money due to the Contractor under 
and by virtue of the Contract Documents until 
disposition has been made of such actions or claims 
for damages as specified herein above. 

Article 34. PERSONAL LIABILITY 

Neither the District, the District's Representative, the 
Engineer, Program Manager, Architect, Consultants 
nor any other director, officer or authorized assistant or 
agent of the District, the District's Representative, or the 
Engineer, Program Manager, Architect or Consultants 
shall be personally responsible for any liability arising 
under the Contract. 

Article 35. LAWS AND REGULATIONS 

a. Contractor shall give all notices and comply with all 
laws, ordinances, rules, and regulations bearing on 
conduct of work as indicated and specified. If 
Contractor observes that drawings and specifications 
are at variance therewith, he shall promptly notify 
the Program Manager in writing and any necessary 
changes shall be adjusted as provided for in this 
Contract for changes in work. If Contractor performs 
any work knowing it to be contrary to such laws, 
ordinances, rules and regulations, and without such 
notice to the Program Manager, he shall bear all 
costs arising therefrom. 

b. Contractor shall be responsible for familiarity with 
the Americans with Disabilities Act (“ADA”) (42 
USC §12101 et seq.). Installations of equipment and 
other devices shall be in compliance with ADA 
regulations. 

Article 36. PERMITS AND LICENSES 

Permits and licenses necessary for prosecution of work 
shall be secured and paid for by Contractor, unless 
otherwise specified. 

Article 37. INSPECTION FEES FOR 
PERMANENT UTILITIES 

All inspection fees and other municipal charges for 
permanent utilities including, but not limited to, sewer, 
electrical, phone, gas, water, and irrigation shall be paid 
for by the District. Contractor shall be responsible for 
arranging the payment of such fees, but inspection fees 
and other municipal fees relating to permanent utilities 
shall be paid by the District. Contractor may either 
request reimbursement from the District for such fees, or 
obtain the funds from the District prior to paying such 
fees. 

Article 38.  EASEMENTS 

Easements for permanent structures or permanent 
changes in existing facilities shall be secured and paid 
for by the District, unless otherwise specified. 

Article 39.  SURVEYS 

Surveys to determine location of property lines and 
corners will be supplied by the District. Surveys to 
determine locations of construction, grading, and site 
work shall be provided by Contractor. 

Article 40. EXCISE TAXES 
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If under federal excise tax law any transaction hereunder 
constitutes a sale on which a federal excise tax is 
imposed and the sale is exempt from such excise tax 
because it is a sale to a state or local government for its 
exclusive use, the District, upon request, will execute a 
certificate of exemption which will certify (1) that the 
District is a political subdivision of the state for the 
purposes of such exemption and (2) that the sale is for 
the exclusive use of the District. No excise tax for such 
materials shall be included in any bid price. 

Article 41. PATENTS, ROYALTIES, AND 
INDEMNITIES 

The Contractor shall indemnify, defend and hold 
harmless the District and its Board Members, officers, 
agents, and employees harmless from liability of any 
nature or kind, including cost and expense, for or on 
account of any patented or unpatented invention, 
process, article, or appliance manufactured or used in 
the performance of this Contract, including its use by the 
District, unless otherwise specifically stipulated in the 
Contract Documents. 

Article 42.  MATERIALS 

a. Except as otherwise specifically stated in this 
Contract, Contractor shall provide and pay for all 
materials, labor, tools, equipment, water, lights, 
power, transportation, superintendence, temporary 
constructions of every nature, and all other services 
and facilities of every nature whatsoever necessary to 
execute and complete this Contract within specified 
time. 

b. Unless otherwise specified, all materials shall be new 
and the best of their respective kinds and grades as 
noted and/or specified, and workmanship shall be of 
good quality. 

c. Materials shall be furnished in ample quantities and 
at such times as to insure uninterrupted progress of 
work and shall be stored properly and protected as 
required. Contractor shall be entirely responsible for 
damage or loss by weather or other causes to 
materials or work under this Contract. 

d. No materials, supplies, or equipment for work under 
this Contract shall be purchased subject to any 
chattel mortgage or under a conditional sale or other 
agreement by which an interest therein or in any part 
thereof is retained by seller or supplier. Contractor 
warrants good title to all material, supplies, and 
equipment installed or incorporated in work and 
agrees upon completion of all work to deliver 
premises, together with all improvements and 
appurtenances constructed or placed thereon by him, 
to the District free from any claims, liens, or charges. 
He further agrees that neither he nor any person, 
firm, or corporation furnishing any materials or 
labor for any work covered by this Contract shall 
have any right to lien upon premises or any 
improvement or appurtenance thereon, except that 
Contractor may install metering devices or other 
equipment of utility companies or of political 
subdivisions title to which is commonly retained by 
utility company or political subdivision. In event of 
installation of any such metering device or 
equipment, Contractor shall advise the District as to 

the owner thereof. Nothing contained in this Article, 
however, shall defeat or impair right of persons 
furnishing material or labor under any bond given by 
Contractor for their protection or any rights under 
any law permitting such persons to look to funds due 
Contractor in hands of the District, and this 
provision shall be inserted in all subcontracts and 
material contracts and notice of its provisions shall 
be given to all persons furnishing material for work 
when no formal contract is entered into for such 
material. 

e. Materials shall be stored on the premises in such 
manner so as not to interfere with the work and so 
that no portion of the structure shall be overloaded. 

f. Materials or work required or necessary to be tested 
shall be tested under supervision of, as directed by 
and at such places as may be convenient to the 
District and/or the District’s Representatives.  The 
required testing of all structural materials shall be 
done by an approved testing laboratory as pursuant 
to Article 70, herein 

 

Article 43.  SUBSTITUTIONS 

a. For purposes of this provision the term "substitution" 
shall mean the substitution of any material, process 
or article that is substantially equal or better in every 
respect to that so indicated or specified in the 
specifications. 

b. Whenever in specifications any material, process, or 
article is indicated or specified by grade, patent, or 
proprietary name or by name of manufacturer, such 
specifications shall be deemed to be used for the 
purpose of facilitating the description of the material, 
process or article desired and shall be deemed to be 
followed by words "or equal."  Bidders may, unless 
otherwise stated, offer for substitution any material, 
process or article which shall be substantially equal 
or better in every respect to that so indicated or 
specified.   However, the District has adopted certain 
uniform standards for certain materials, processes 
and articles.  If any material, process or article 
offered for substitution by bidders is not, in the 
opinion of the Architect and the District, 
substantially equal or better in every respect to that 
specified, bidders shall furnish the material, process 
or article specified. The burden of proof as to the 
equality of any material, process or article shall rest 
with the bidders.   

c. Bidders shall submit requests together with 
substantiating data for substitution of any "or equal" 
material, process or article no later than nine (9) 
business days prior to the bid opening.  Provisions 
authorizing submission of "or equal" substitution 
justification data shall not in any way authorize an 
extension of time for performance of this Contract.  
Furthermore, if a proposed "or equal" substitution 
request is rejected, a bidder shall be responsible for 
including the specified material, process or article in 
its bid.  The District shall not be responsible for any 
costs of bidders associated with "or equal" 
substitution requests.  The District has the complete 
and sole discretion to determine if a material, process 
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or article is an "or equal" material, process or article 
that may be substituted.   

d. For purposes of subdivision (c) above, data required 
to substantiate requests for substitutions of an "or 
equal" material, process or article data shall include 
a signed affidavit from the Contractor stating that the 
substituted "or equal" material, process or article is 
equivalent to that specified in the specification in 
every way except as listed on the affidavit.  
Substantiating data shall also include any and all 
illustrations, specifications, and other relevant data 
including catalogue information which describes the 
requested substituted "or equal" material, process or 
article and substantiates that it is an “or equal” to the 
material process or article specified.  In addition, the 
submittal documentation must also include a 
statement of the cost implications of the substitution 
being requested stating whether and why the 
substitution of the "or equal" material, process or 
article will reduce or increase the Contract Price.  
The substantiating data must also include 
information regarding the durability and lifecycle 
cost of the requested substituted "or equal" material, 
process or article.  Failure to submit all the needed 
substantiating data, including the signed affidavit, to 
the Program Manager in a timely fashion so that the 
substitution can be adequately reviewed may result 
in the rejection of the proposed substitution. The 
Program Manager and Architect are not obligated to 
review multiple substitution submittals for the same 
product or item due to the Contractor’s failure to 
submit a complete package initially. 

e. Time limitations in this Article must be complied 
with strictly and in no case will an extension of time 
for completion be granted because of Contractor’s 
failure to request the substitution of an alternative 
item at the times and manner set forth herein in 
subdivision (c).  Further, the Contractor shall bear 
the costs of all engineering work associated with the 
review of submittals for substitution of equals.  

f. In event Contractor furnishes material, process, or 
article more expensive than that specified, the 
difference in cost of such material, process, or article 
so furnished shall be borne by Contractor. 

Article 44.  SHOP DRAWINGS 

a. Contractor shall check and verify all field 
measurements and shall submit with such 
promptness as to cause no delay in his own work or 
in that of any other contractor, subcontractor, 
Program Manager, Architect, other independent 
contractor or worker on the Project, five (5) copies of 
all shop or setting drawings, schedules, and materials 
list, and all other submittals in accordance with other 
provisions of the Contract required for the work of 
various trades. Contractor shall sign all submittals 
affirming that submittals have been reviewed and 
approved by Contractor prior to submission to 
Program Manager. Each signed submittal shall 
affirm that the submittal meets all the requirements 
of the Contract Documents except as specifically and 
clearly noted and listed on the cover sheet of the 
submittal. 

b. Contractor shall advise the District immediately, if 
Program Manager and/or Architect have not 
checked and approved with reasonable promptness, 
such schedules and drawings for conformance with 
design concept of Project and compliance with 
information given in the Contract Documents. 
Contractor shall make any corrections required by 
the Architect, and file with the Program Manager 
five (5) corrected copies each, and furnish such other 
copies as may be needed for construction.  
Architect’s approval of such drawings or schedules 
also shall not relieve Contractor from responsibility 
for deviations from drawings or specifications unless 
Contractor has in writing called Program Manager’s 
attention to such deviations at time of submission 
and has secured the Architect's written approval.  
Architect’s approval of such drawings and schedules 
shall not relieve Contractor from responsibility for 
errors in shop drawings or schedules. For purposes 
of this Article “reasonable promptness” shall mean 
such reasonable promptness as to cause no delay in 
the work or in the activities of the District, 
Contractor or separate contractors, while allowing 
sufficient time in the Program Manager and 
Architect’s professional judgment to permit 
adequate review. In contracts in excess of $1 million, 
“reasonable promptness” shall mean such 
reasonable promptness as to not affect the critical 
path. 

Article 45. SUBMITTALS 

a. Contractor shall furnish for approval, within seven 
(7) calendar days following award of Contract a log 
of all samples, material lists and certifications, mix 
designs, schedules, and other submittals, as required 
in specifications. Such log shall indicate whether 
samples will be provided as specified and in 
accordance with other provisions of this Contract. 

b. Contractor will provide samples and submittals, 
together with catalogs and supporting data required 
by the Architect to the Program Manager within a 
reasonable time period so as not to cause delays on 
the Project. 

c. This provision shall not authorize any extension of 
time for performance of this Contract. Architect will 
check and approve such samples, only for 
conformance with design concept of work and for 
compliance with information given in the Contract 
Documents. Work shall be in accordance with 
approved samples. Architect’s action will be taken 
within fourteen (14) calendar days after receiving 
such samples and submittals. If in the Program 
Manager’s and/or Architect’s professional judgment 
fourteen (14) calendar days is an insufficient amount 
of time to permit adequate review, Program 
Manager shall, within the initial fourteen (14) 
calendar days period, notify the Contractor, with a 
copy to the Inspector and the District, of the amount 
of time that will be required to respond. 

d. If the Architect’s response results in a change in the 
Project, then such change shall be effected by a 
written change order. 
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Article 46. COST BREAKDOWN AND 
PERIODICAL ESTIMATES 

a. Contractor shall furnish on forms approved by the 
District: 

1) Within seven (7) calendar days of award of 
Contract a detailed estimate giving a complete 
breakdown of Contract Price; and 

2) A periodical itemized estimate of work done for the 
purpose of making partial payments thereon; 

3) Within ten (10) calendar days of award of contract, 
contractor shall provide a schedule of estimated 
monthly payments which shall be updated and 
submitted monthly with payment applications. 

b. Values employed in making up any of these 
schedules will be used only for determining basis of 
partial payments and will not be considered as fixing 
a basis for additions to or deductions from Contract 
Price. 

Article 47.  PAYMENTS 

a. Each month within thirty (30) calendar days after 
receipt of an undisputed and properly submitted 
payment request, there shall be paid to Contractor a 
sum equal to ninety five-percent (95%) of the value 
of work performed up to the last day of the previous 
month, less the aggregate of previous payments. 
Monthly payments shall be made only on the basis 
of monthly estimates which shall be prepared by 
Contractor on a form approved by the District and 
filed with the District before the fifth day of the 
month during which payment is to be made. Work 
completed as estimated shall be an estimate only and 
no inaccuracy or error in said estimate shall operate 
to release Contractor or any bondsman from 
damages arising from such work or from enforcing 
each and every provision of this Contract and the 
District shall have the right subsequently to correct 
any error made in any estimate for payment.   
Contractor shall provide all conditional and 
unconditional waivers and releases prior to Gafcon 
processing requisitions for payments. District will 
accept unconditional lien release from prior month 
pay application along with current month 
conditional lien release. Contractor shall collect all 
lien releases from subcontractors, which may be 
requested by the District. First tier subcontractors 
shall provide both conditional and unconditional 
lien releases on all progress payments and final 
payments, regardless if they have filed a 20-day 
preliminary notice or not. Second tier subcontractors 
and suppliers are required to provide both 
conditional and unconditional lien releases 
throughout the construction process, if they 
previously filed the 20-day preliminary notice. 
District will accept unconditional lien release from 
prior month pay application along with current 
month conditional lien release. Contractor shall not 
be entitled to have any payment estimates processed 
or be entitled to have any payment made for work 
performed so long as any lawful or proper direction 
concerning work, or any portion thereof given by the 
District, Program Manager and/or Architect shall 
remain uncomplied with. 

b. The final retention payment of five percent (5%) of 
the value of work done under this Contract, if 
unencumbered, shall be made within sixty (60) 
calendar days after the date of completion of the 
work, provided however, that in the event of a 
dispute between the District and the Contractor, the 
District may withhold from the final payment an 
amount not to exceed one hundred and fifty percent 
(150%) of the disputed amount. Completion means 
any of the following as provided by Public Contract 
Code section 7107: 

1) The occupation, beneficial use, and enjoyment of a 
work of improvement, excluding any operation 
only for testing, startup, or commissioning, by the 
public agency, or its agent, accompanied by 
cessation of labor on the work of improvement. 

2) The acceptance by the public agency, or its agent, 
or the work of improvement. 

3) After the commencement of a work of 
improvement, a cessation of labor on the work of 
improvement for a continuous period of 100 
calendar days or more, due to factors beyond the 
control of the Contractor. 

4) After the commencement of a work of 
improvement, a cessation of labor on the work of 
improvement for a continuous period of 30 
calendar days or more, if the public agency files for 
record a notice of cessation or a notice of 
completion. 

c. This Contract is subject to the provisions of Public 
Contract Code section 7107. 

d. For purposes of this Contract, the acceptance by the 
District means acceptance made only by an action of 
the governing body of the District in session. 
Acceptance by Contractor of said final payment shall 
constitute a waiver of all claims against the District 
arising from this Contract. At any time after fifty 
percent (50%) of the work has been completed, if the 
District, by action of its governing body, finds that 
satisfactory progress is being made, the District may 
make any of the remaining payments in full for 
actual work completed or may withhold any amount 
up to five percent (5%) thereof as the District may 
find appropriate based on the Contractor’s progress. 

e. Final Payment. The District shall, after the 
satisfactory completion of the work, make a final 
estimate of the amount of Work done thereunder 
and the value of said work, and the District shall pay 
the entire sum so found to be due after deduction 
therefrom all previous payments and all amounts to 
be retained under the provisions of the Contract 
Documents, provided that a release of liens and 
claims has been received from the Contractor 
pursuant to Civil Code Section 3262.  All prior 
partial estimates and payments shall be subject to 
correction in the final estimate and payment.  The 
final payment shall not be due and payable until the 
expiration of thirty-five (35) calendar days from the 
date of acceptance of the work by the District, which 
acceptance shall be by formal action of the Board of 
Education.  
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 No certificate given or payments made under the 
Contract, except the final certificate or final payment 
shall be evidence of the performance of the Contract, 
either wholly or in part, and no payment shall be 
construed to be an acceptance of any defective work 
or improper materials. 

f. Whenever any part of the work is in a condition 
suitable for use, and the best interest of the District 
requires such use, the District may take possession 
of, connect to, open for public use, or use a part 
thereof.  When so used, maintenance and repairs due 
to ordinary wear and tear or vandalism will be made 
at District’s expense.  The use by the District as 
contemplated in this Article shall in no case be 
construed as constituting acceptance of the work or 
any part thereof.  Such use shall neither relieve the 
Contractor of any of his responsibilities under the 
Contract nor act as a waiver by the District of any of 
the conditions thereof.  Contractor shall continue to 
maintain all insurance, including Builder’s Risk 
insurance, on the Project. 

Article 48.  PAYMENTS WITHHELD 

a. In addition to amounts which the District may retain 
under any and all other Articles in this Contract 
including those entitled “Payments,” and “Time for 
Completion and Liquidated Damages,” the District 
may withhold a sufficient amount or amounts of any 
payment or payments otherwise due to Contractor, 
as in his judgment may be necessary to cover: 

1) Payments which may be past due and payable for 
just claims against Contractor or any 
subcontractors for labor or materials furnished in 
and about the performance of work on the Project 
under this Contract. 

2) Defective work not remedied. 

3) Failure of Contractor to make proper payments to 
his subcontractor or for material or labor. 

4) Completion of the Contract if there exists a 
reasonable doubt that the work can be completed 
for balance then unpaid. 

5) Damage to another Contractor. 

6) Amounts which may be due the District for just 
claims against Contractor. 

7) Failure of Contractor to keep the record (“as-built”) 
drawings up to date. 

8) Failure to provide update on construction schedule 
as required by Article 9 hereof. When the above 
grounds are removed, payment shall be made for 
amounts withheld because of them. 

9) Site cleanup. 

b. The District may apply such withheld amount or 
amounts to payment of such claims or obligations at 
its discretion with the exception of subsections (a)(1), 
(3), and (5) of this Article, which must be retained or 
applied in accordance with applicable law. In so 
doing, the District shall be deemed the agent of 
Contractor and any payment so made by the District 
shall be considered as a payment made under 

contract by the District to Contractor and the District 
shall not be liable to Contractor for such payments 
made in good faith. Such payments may be made 
without prior judicial determination of claim or 
obligations. The District will render Contractor a 
proper accounting of such funds disbursed on behalf 
of Contractor. 

Article 49.  CHANGES AND EXTRA WORK 

a. Changes In Work. The District, without 
invalidating the Contract, and as provided by law, 
may order extra work or make changes by altering, 
adding to, or deducting from work, the Contract 
sum being adjusted accordingly. All such work 
shall be subject to prevailing wage rates and shall be 
executed under the conditions of the original 
contract except that any claim for extension of time 
caused thereby shall be adjusted at the time of 
ordering such change. Wage rates for labor shall 
not exceed the prevailing wage rates in the locality 
of the Site and shall be in the labor classification(s) 
necessary for the performance of the Change. Use 
of a labor classification, which would increase labor 
costs associated with any Change, shall not be 
permitted.  Labor costs shall exclude costs incurred 
by the Contractor in preparing estimate(s) of the 
costs of the Change, in the maintenance of records 
relating to the costs of the Change or the 
supervision and other overhead and general 
conditions costs associated with the Change or 
performance thereof. 

b. In giving instructions, Contractor agrees that the 
Program Manager and Architect, together, shall 
have authority to make minor changes in work, not 
involving change in cost, and not inconsistent with 
the purposes or approvals of the Project. Otherwise, 
except in an emergency endangering life or property, 
no extra work or change shall be made unless 
pursuant to a written order from the District, and no 
claim for an addition to the Contract sum shall be 
valid unless so ordered.  If the Contractor is delayed 
in completing the work by reason of any change 
made pursuant to this Article, the time for 
completion of the Work shall be extended by change 
order for a period commensurate with such delay.  
The Contractor shall not be subject to any claim for 
liquidated damages for this period of time. 

c. Unforeseen Conditions. Contractor shall provide 
the District’s Construction with notice of unforeseen 
conditions immediately upon discovery of such 
conditions. 

d. Value of any such extra work, change, or deduction 
shall be determined at the discretion of the District, 
in consultation with the Program Manager and 
Architect, in one or more of the following ways: 

1) By acceptable lump sum proposal from Contractor 
with itemization as required by the Program 
Manager. 

2) By unit prices contained in Contractor’s original bid 
and incorporated in the Contract Documents or 
fixed by subsequent agreement between the District 
and Contractor. 
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3) By the actual cost of material and labor, which shall 
not exceed prevailing wage rates, and a percentage 
for overhead and profit. The following form shall 
be followed as applicable for additions and 
deductions to the Contract: 

(a) Material (attach itemized 
quantity and unit cost plus sales 
tax) 

 
 
_________ 

(b) Labor (total labor cost per hours 
completed and submitted per 
Exhibit I – Wage Rate 
Worksheet – to provide itemized 
hours and base rates from 
identified prevailing wage rate 
schedules) 

 
 

 
_________ 

(c) Insurance (Commercial General 
Liability and Property Damage 
Insurance, Workers’ 
Compensation Insurance)  

 
 
 
 
_________ 

(d) Subtotal _________ 

(e) Subcontractor’s overhead and 
profit as defined in Article 49 (h), 
below, not to exceed 15% of Item 
(d) 
(if applicable) 

 
 
 
_________ 

(f) Subtotal    _________ 

(g) Contractor’s Overhead and 
Profit, as defined in Article 49 
(h), below, not to exceed 5% of 
Item (f) for work performed by 
subcontractor, or 15% if 
performed by Contractor  

 
 
 
 
 
_________ 

(h) Subtotal _________ 

(i) Bond Premium, not to exceed 1% 
of Item (h) 

 
_________ 

(j) Total _________ 

 
e. Regardless of whether the cost of the change order is 

determined pursuant to 1, 2, or 3, above, in addition 
to the cost of the material and labor for deleted items, 
Contractor shall credit back overhead mark-up and 
the bonding mark up for deleted items at the time of 
the request for changes and extra work. 

f. Should Contractor claim that any instruction, 
request, drawing, specification, action, condition, 
omission, default, or other situation (i) obligates the 
District to pay additional compensation to the 
Contractor; or (ii) obligates the District to grant an 
extension of time for the completion of the Contract; 
or (iii) constitutes a waiver of any provision in the 
Contract, CONTRACTOR SHALL NOTIFY THE 
DISTRICT, IN WRITING, OF SUCH CLAIM AS 
SOON AS POSSIBLE, BUT IN NO EVENT 
WITHIN MORE THAN FIVE (5) WORKING 
DAYS FROM THE DATE CONTRACTOR HAS 
ACTUAL OR CONSTRUCTIVE NOTICE OF 
THE CLAIM. CONTRACTOR SHALL ALSO 

PROVIDE DISTRICT WITH SUFFICIENT 
WRITTEN DOCUMENTATION SUPPORTING 
THE FACTUAL BASIS OF THE CLAIM 
including in the documentation items d(3)a-j 
described in this Article 49 above. Contractor shall 
be required to certify under penalty of perjury the 
validity and accuracy of any claims submitted. The 
Contractor’s failure to notify the District within such 
five (5) working day period shall be deemed a waiver 
and relinquishment of the claim against the District. 
If such notice be given within the specified time, the 
procedure for its consideration shall be as stated 
above in this Article. 

g. All costs associated with the change are to be 
included in the change order proposal to the 
Program Manager.  Costs may be in terms of time, 
money or both. 

h. Overhead and Profit.  The term "overhead and 
profit" for the Contractor and any subcontractors 
shall be considered to include insurance other than 
mentioned in Article 49(d) above, field and office 
supervisors and assistants, watchman, use of small 
tools, consumables, and general field and home 
office expenses, and no separate allowance will be 
made therefore.  

Article 50. DEDUCTIONS FOR UNCORRECTED 
WORK 

If the District in consultation with the Program Manager 
and Architect deems it inexpedient to correct work 
injured or not done in accordance with the Contract, an 
equitable deduction from the Contract Price shall be 
made therefore. 

Article 51.  PAYMENTS BY CONTRACTOR 

Contractor shall pay: 

a. For all transportation and utility services not later 
than the 20th day of the calendar month following 
that in which such services are rendered, 

b. For all materials, tools, and other expendable 
equipment to the extent of ninety five-percent (95%) 
of cost thereof, not later than the 20th day of the 
calendar month following that in which such 
materials, tools, and equipment are delivered at site 
of Project and balance of cost thereof not later than 
the 30th day following completion of that part of 
work in or on which such materials, tools, and 
equipment are incorporated or used, and 

c. To each of his subcontractors, not later than the 7th 
day following each payment to Contractor, the 
respective amounts allowed Contractor on account 
of work performed by respective subcontractor to the 
extent of such subcontractor’s interest therein. 

Article 52.  CONTRACTOR’S SUPERVISION 

a. Unless personally present on the premises where 
work is being done, Contractor shall keep on the 
work, during its progress, a competent full-time job 
(project) superintendent satisfactory to the District’s 
Program Manager. The job superintendent shall not 
be changed except with consent of the District unless 
the job superintendent proves to be unsatisfactory to 
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Contractor and ceases to be in his employ. The job 
superintendent shall represent Contractor in his 
absence and all directions given to him shall be as 
binding as if given to Contractor. Other directions 
shall be so confirmed on written request in each case. 

b. Contractor shall give efficient supervision to work, 
using his best skill and attention to control safety and 
job coordination. He shall carefully study and 
compare all drawings, specifications, and other 
instructions and shall at once report to the Program 
Manager of any error, inconsistency or omission 
which he may discover.  

Article 53.  DISTRICT’S INSPECTOR 

a. One or more Inspectors employed by District in 
accordance with requirements of Title 19, 21 and/or 
24 of the California Code of Regulations will be 
assigned to the work. His duties are specifically 
defined in the California Code of Regulations. 

b. Inspector shall have access to all plant operations 
involving work under this Contract and shall be 
provided reasonable advance notice of the time and 
place of operations which the Inspector desires to 
observe.  Inspector shall be provided with all 
necessary samples of materials and work for testing 
purposes.  All work shall be under the observation of 
said Inspector. He shall have free access to any or all 
parts of work at any time. Contractor shall furnish 
Inspector reasonable facilities for obtaining such 
information as may be necessary to keep him fully 
informed respecting progress and manner of work 
and character of materials. Inspection of work shall 
not relieve Contractor from any obligation to fulfill 
this Contract. Inspector, after consultation with the 
Program Manager and Architect, together, shall 
have authority to stop work whenever the provisions 
of the Contract Documents are not being complied 
with and Contractor shall instruct his employees 
accordingly.  In addition, the Inspector may stop any 
work which poses a probable risk of harm to persons 
or property.  The Contractor shall instruct its 
employees, subcontractors, material and equipment 
suppliers, etc. accordingly. 

 

Article 54.  INSPECTOR’S FIELD OFFICE 

a. For Projects using Multiple Trade Contractors, the 
Program Manager shall provide for the use of the 
Inspector a separate trailer or temporary private 
office of not less than 400 square feet of floor area to 
be located as directed by Inspector and to be 
maintained until removal is authorized by the 
District or the District’s Representative. If the 
Project utilizes a Prime Contractor, the Prime 
Contractor shall be responsible for providing the 
Inspector's field office.  The Office shall be of 
substantial waterproof construction with adequate 
natural light and ventilation by means of stock 
design windows. Door shall have a key-type lock or 
padlock hasp. The Inspector’s field office shall have 
heating and air-conditioning and shall be equipped 
with a telephone, a telephone answering machine, 
and a fax machine at Contractor’s expense. 

b. A table satisfactory for the study of plans and two 
chairs shall be provided by Contractor. Contractor 
shall provide and pay for adequate electric lights, 
local telephone service, and adequate heat and air 
conditioning for the field office until authorized 
removal. 

c. The provisions of this section are intended to be 
complementary to any requirements provided 
elsewhere in these Contract Documents, however in 
the event of conflicts between this section and other 
provisions of these Contract Documents, this section 
shall prevail. 

Article 55. DOCUMENTS ON WORK 

a. Contractor shall keep one copy of all Contract 
Documents, including addenda, change orders, 
Division I, Title 21 of the California Code of 
Regulations (Building Standards Administrative 
Code),  Title 24 of the California Code of 
Regulations, and the prevailing wage rates 
applicable at the time of the Contract, the Uniform 
Building Code and any other laws, rules or 
regulations governing building standards for public 
school/community college construction, which by 
this reference is a part of the Contract Documents, 
on job at all times. Said documents shall be kept in 
good order and available to both the Program 
Manager and the Architect and their representatives. 
Contractor shall be acquainted with and comply 
with the provisions of said these laws, rules or 
regulations as they relate to this Project.  Contractor 
shall also be acquainted with and comply with all 
California Code of Regulations provisions relating to 
this Project, particularly Titles 17, 19,  21 and 24.) 

b. Contractor shall also make available all books, 
records, accounts, contracts, bids, etc. upon request 
of the District. 

Article 56.  RECORD (“AS BUILT”) DRAWINGS 

a. Contractor shall maintain a clean, undamaged set of 
contract drawings and shop drawings. In addition to 
maintaining one complete set of record drawings 
(herein referred to as “as-builts”), Contractor shall 
require each trade to do its own as-builts. The trade 
as-builts shall contain information showing clean 
and clear drawings with horizontal and vertical 
controls suitable for conversion to electronic media.  
Graphic quality must be equal to clean and clear 
original drawings.  Adequacy of the drawings shall 
be determined by the District’s representative or 
architect.  Contractor shall mark the set to show the 
actual installation where the installation varies from 
the work as originally shown. Contractor shall mark 
whichever drawings are most capable of showing 
conditions fully and accurately where shop drawings 
are used, record a cross-reference at the 
corresponding location on the contract drawings. 
Contractor shall give particular attention to 
concealed elements that would be difficult to 
measure and record at a later date. Contractor shall 
use colors to distinguish variations in separate 
categories of the work. 

b. Contractor shall note related change order numbers 
where applicable. Contractor shall organize record 
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drawings sheets into manageable sets, bound with 
durable paper cover sheets and shall print suitable 
title, dates and other identification on the cover of 
each set. 

c. At the end of the Project, the Contractor shall 
provide the District Representative with a complete 
set of as-built drawings.  The complete set shall 
contain information showing clean and clear 
drawings with horizontal and vertical controls 
suitable for conversion to electronic media.  Graphic 
quality must be equal to clean and clear original 
drawings; adequacy of the drawings shall be 
determined by the District’s representative or 
architect.  The as-builts must show the entire site for 
each major trade, including but not limited to water, 
sewer, electrical, data, telephone, cable, fire alarm, 
gas and plumbing. 

Article 57. UTILITY USAGE 

a. All temporary utilities, including but not limited to 
electricity, water, gas, and telephone used on work 
shall be furnished and paid for by Contractor. 
Contractor shall furnish and install necessary 
temporary distribution systems, including meters, if 
necessary, from distribution points to points on site 
where utility is necessary to carry on the work. Upon 
completion of work, Contractor shall remove all 
temporary distribution systems. 

b. Contractor shall provide necessary and adequate 
utilities and pay all costs for water, electricity, gas, 
oil, and sewer charges required for completion of the 
Project. 

c. All permanent meters installed shall be listed in the 
Contractor’s name until completion occurs, as 
defined in Article 6 hereof, at which time further pro-
rating will be determined if necessary. When the 
District begins using the Project, charges over and 
above power actually used for construction will be 
the responsibility of the District. 

d. If the Contract is for construction in existing 
facilities, Contractor may, with written permission 
of the District, use the District’s existing utilities by 
making prearranged payments to the District for 
utilities used by Contractor for construction. 

Article 58.  SANITARY FACILITIES 

The Contractor shall provide sanitary temporary toilet 
buildings for the use of all workers, as directed by the 
Program Manager.  All toilets shall comply with local 
codes and ordinances.  Toilets shall be kept supplied 
with toilet paper and shall have workable door fasteners.  
Toilets shall be serviced no less than once weekly and 
shall be present in a quantity of not less than 1 per 20 
workers or otherwise as required by CAL-OSHA 
regulation.  The building shall be maintained in a 
sanitary condition at all times and shall be left at the site 
until the Inspector directs removal. Use of toilet facilities 
in the work under construction shall not be permitted 
except by approval of the Program Manager. 

Article 59. TRENCHES 

a. Trenches Five Feet or More in Depth.  If the 
Contract Price exceeds $25,000, the Contractor shall 

submit to the District’s Construction, for acceptance, 
in advance of excavation, a detailed plan showing 
the design of shoring, bracing, sloping or other 
provisions to be made for worker protection from the 
hazard of caving ground during the excavation of 
any trench or trenches five feet or more in depth.  
The plan shall be prepared by a registered civil or 
structural engineer.  As part of the plan, a note shall 
be included stating that the registered civil or 
structural engineer certifies that the plan complies 
with CAL-OSHA Construction Safety Orders, or 
stating that the registered civil or structural engineer 
certifies that the plan is not less effective than the 
shoring, bracing, sloping, or other provisions of the 
Safety Orders.   

1) All shoring submittal shall include surcharge loads 
from adjacent embankments, construction loads 
and spoil bank.  Submittal shall indicate minimum 
horizontal distance from top of trench to edge of all 
surcharge loads for all cases of shoring and side 
slopes.   

2) Nothing in this Article shall relieve Contractor of 
the full responsibility for providing shoring, bracing 
sloping, or other provisions adequate for worker 
protection.  If such plan varies from the shoring 
system standards established by the Construction 
Safety Orders, the plan shall be prepared by a 
registered civil or structural engineer. No 
excavation of such trench or trenches shall be 
commenced until said plan has been accepted by 
the District or the person to whom authority to 
accept has been delegated by the District. 

b. Excavations Deeper than Four Feet.  If work under 
this Contract involves digging trenches  or other 
excavation that extends deeper than four feet below 
the surface, Contractor shall promptly, and before 
the following conditions are disturbed, notify the 
District’s Program Manager, in writing, of any:  

1) Material that the Contractor believes may be 
material that is hazardous waste, as defined in 
Section 25117 of the Health and Safety Code, that 
is required to be removed to a Class I, Class II, or 
Class III disposal site in accordance with provisions 
of existing law. 

2) Subsurface or latent physical conditions at the site 
differing from those indicated. 

3) Unknown physical conditions at the site of any 
unusual nature, different materially from those 
ordinarily encountered and generally recognized as 
inherent in work of the character provided for in the 
Contract. 

District or District’s Representatives shall promptly 
investigate the conditions, and if it finds that the 
conditions do so materially differ, or do involve 
hazardous waste, and cause a decrease or increase in 
Contractor's cost of, or the time required for, 
performance of any part of the work, shall issue a 
change order under the procedures described in the 
Contract. 

In the event that a dispute arises between the District 
or District’s Representative and the Contractor as to 
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whether the conditions materially differ, or involve 
hazardous waste, or cause a decrease or increase in 
the Contractor's cost of, or time required for, 
performance of any part of the work, the Contractor 
shall not be excused from any scheduled completion 
date provided for by the Contract, but shall proceed 
with all work to be performed under the Contract.  
Contractor shall retain any and all rights provided 
either by contract or by law which pertain to the 
resolution of disputes and protests between the 
parties.  

Article 60. REGIONAL NOTIFICATION 
CENTER - EXCAVATIONS 

a. Contractor, except in an emergency, shall contact 
the appropriate regional notification center at least 
two working days prior to commencing any 
excavation if the excavation will be conducted in an 
area or in a private easement which is known, or 
reasonably should be known, to contain subsurface 
installations other than the underground facilities 
owned or operated by the District, and obtain an 
inquiry identification number from that notification 
center.  No excavation shall be commenced and 
carried out by the Contractor unless such an inquiry 
identification number has been assigned to the 
Contractor or any subcontractor of the Contractor 
and the District or the District’s Representatives has 
been given the identification number by the 
Contractor. 

b. Emergency shall be defined as a sudden, unexpected 
occurrence, involving a clear and imminent danger, 
demanding immediate action to prevent or mitigate 
loss of, or damage to, life, health, property, or 
essential public services.  Emergency includes such 
occurrences as fire, flood, earthquake, or other soil 
or geologic movements, as well as such occurrences 
as riot, accident, or sabotage (Government Code 
Section 4216). 

c. Subsurface installation means any underground 
pipeline, conduit, duct, wire, or other structure 
operated or maintained in or across a public street or 
public right of way (Government Code Section 
4216). 

Article 61. PROTECTION OF WORK AND 
PROPERTY 

a. The Contractor shall be responsible for all damages 
to persons or property that occur as a result of his 
fault or negligence in connection with the 
prosecution of this Contract.  Contractor shall be 
responsible for the proper care and protection of all 
materials delivered and work performed until 
completion and final acceptance by the District. All 
work shall be solely at the Contractor’s risk. 
Contractor shall adequately protect adjacent 
property from settlement or loss of lateral support as 
provided by law and the Contract Documents. 
Contractor shall take all necessary precautions for 
the safety of employees on the Project and shall 
comply with all applicable safety laws and building 
codes to prevent accidents or injury to persons on, 
about, or adjacent to premises where work is being 
performed. Contractor shall erect and properly 

maintain at all times, as required by conditions and 
progress of work, all necessary safeguards, signs, 
barriers, lights, and watchmen for protection of 
workers and the public and shall post danger signs 
warning against hazards created by such features in 
the course of construction. Contractor shall 
designate a responsible member of his organization 
on the work, whose duty shall be prevention of 
accidents.  The name and position of the person so 
designated shall be reported to the District’s Program 
Manager by Contractor. 

b. In an emergency affecting safety of life or of work or 
of adjoining property, Contractor, without special 
instruction or authorization from either the Program 
Manager, or the District, is hereby permitted to act, 
at his discretion, to prevent such threatened loss or 
injury, and he shall so act, without appeal, if so 
authorized or instructed by the Program Manager or 
the District. Any compensation claimed by 
Contractor on account of emergency work shall be 
determined by agreement. 

c. Contractor shall provide such heat, covering, and 
enclosures as are necessary to protect all work, 
materials, equipment, appliances, and tools against 
damage by weather conditions. 

d. Contractor shall take adequate precautions to protect 
existing sidewalks, curbs, pavements, utilities, 
adjoining property, and structures, and to avoid 
damage thereto, and repair any damage thereto 
caused by construction operations. Contractor shall: 

1) Enclose working area with a substantial barricade, 
arrange work to cause minimum amount of 
inconvenience and danger to students and faculty 
in their regular school activities, and perform work 
which may interfere with school routine before or 
after school hours. (This subsection applies to 
construction on existing school sites.) 

2) Provide substantial barricades around any shrubs or 
trees indicated to be preserved. 

3) Deliver materials to the building area over a route 
designated by both the Program Manager and the 
Architect. 

4) When directed by the District, take preventive 
measures to eliminate objectionable dust and 
follow SCAQMD air quality regulations as 
appropriate. 

5) Confine Contractor’s apparatus, the storage of 
materials, and the operations of his workers to 
limits indicated by law, ordinances, permits, or 
directions of the Program Manager. Contractor 
shall not unreasonably encumber premises with his 
materials. Contractor shall enforce all instructions 
of the District's Program Manager regarding signs, 
advertising, fires, danger signals, barricades, and 
smoking and require that all persons employed to 
work comply with all regulations while on 
construction site. 

6) Take care to prevent disturbing or covering any 
survey markers, monuments, or other devices 
marking property boundaries or corners. If such 
markers are disturbed by accident, they shall be 
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replaced by an approved civil engineer or land 
surveyor, licensed in the State of California, at no 
cost to the District. 

Article 62.  LAYOUT AND FIELD 
ENGINEERING 

All field engineering required for laying out this work 
and establishing grades for earthwork operations shall be 
furnished by the Contractor at his expense.  Such work 
shall be done by a qualified civil engineer approved by 
the Architect. Any required “as-built” drawings of site 
development shall be prepared by the approved civil 
engineer. 

Article 63. REMOVAL OF HAZARDOUS 
MATERIALS 

a. Since removal and/or abatement of Asbestos, PCBs 
and other toxic wastes and hazardous materials is a 
specialized field of work with specialized insurance 
requirements, unless otherwise specified in the 
Contract Documents, the District shall contract 
directly for such specialized services, if required, and 
shall not require the Contractor to subcontract for 
such services. 

b. In the event the Contractor encounters on the site 
material reasonably believed to be asbestos or 
polychlorinated biphenyl (PCB) which has not been 
rendered harmless, the Contractor shall immediately 
stop work in the area affected and report the 
condition to the District’s Inspector, and the 
Program Manager in writing. The work in the 
affected area shall not thereafter be resumed except 
by written agreement of the District and Contractor 
if in fact the material is asbestos or PCB and has not 
been rendered harmless. The work in the affected 
area shall be resumed in the absence of asbestos or 
PCB, or when it has been rendered harmless, by 
written agreement of the District and Contractor, or 
by arbitration under Article 80 hereof. 

Article 64. CUTTING AND PATCHING 

a. Contractor shall do all cutting, fitting, or patching 
of work as required to make its several parts come 
together properly and fit it to receive or be received 
by work of other contractors showing upon, or 
reasonably implied by, the drawings and 
specifications for the completed structure. 
Contractor shall make good after them as the 
Construction may direct. 

b. All cost caused by defective or ill-timed work shall 
be borne by party responsible therefore. 

c. Contractor shall not endanger any work by cutting, 
excavating, or otherwise altering work and shall not 
cut or alter work of any other contractor save with 
written consent of the Architect. 

Article 65. CLEANING UP 

a. Contractor at all times shall keep premises free from 
debris such as waste, rubbish, and excess materials 
and equipment caused by this work. Contractor shall 
not leave debris under, in, or about the premises.  
Upon completion of work, Contractor shall clean the 
interior and exterior of the building or improvement 

including fixtures, equipment, walls, floors, ceilings, 
roofs, window sills and ledges, horizontal 
projections, and any areas where debris has collected 
so surfaces are free from foreign material or 
discoloration. Contractor shall clean and polish all 
glass, plumbing fixtures, and finish hardware and 
similar finish surfaces and equipment and 
Contractor shall also remove temporary fencing, 
barricades, planking and construction toilet and 
similar temporary facilities from site.  Contractor 
shall also clean all buildings, asphalt and concrete 
areas to the degree necessary to remove oil, grease, 
fuel, or other stains caused by Contractor operations 
or equipment. 

b. If the Contractor fails to clean up at the completion 
of the Work, the District may do so and the cost of 
such clean up shall be charged back to the 
Contractor. 

Article 66. CORRECTION OF WORK BEFORE 
FINAL PAYMENT 

a. Contractor shall promptly remove from the premises 
all work condemned by the District as failing to 
conform to the Contract, whether incorporated or 
not. Contractor shall promptly replace and re-
execute his own work to comply with the Contract 
Documents without additional expense to the 
District and shall bear the expense of making good 
all work of other contractors destroyed or damaged 
by such removal or replacement. 

b. If Contractor does not remove such condemned 
work within a reasonable time, fixed by written 
notice, the District may remove it and may store the 
material at Contractor’s expense. If Contractor does 
not pay expenses of such removal within ten (10) 
calendar days’ time thereafter, the District may, 
upon ten (10) calendar days’ written notice, sell such 
materials at auction or at private sale and shall 
account for net proceeds thereof, after deducting all 
costs and expenses that should have been borne by 
Contractor. 

Article 67. ACCESS TO WORK 

The District and its Representatives shall at all times 
have access to work wherever it is in preparation or 
progress. Contractor shall provide safe and proper 
facilities for such access so that The District’s 
Representatives may perform their functions under 
contract. 

Article 68. OCCUPANCY 

The District reserves the right to occupy buildings at any 
time before completion, and such occupancy shall not 
constitute final acceptance of any part of work covered 
by this Contract. 

Article 69. TESTS AND INSPECTIONS 

a. If the Contract, the District’s Program Manager’s, 
architects, instructions, laws, ordinances, or any 
public authority require any work to be specially 
tested or approved, Contractor shall give notice in 
accordance with such authority of its readiness for 
observation or inspection at least two (2) working 
days prior to being tested or covered up. If inspection 
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is by a public authority other than the District, 
Contractor shall inform the District’s Program 
Manager of date fixed for such inspection.  Required 
certificates of inspection shall be secured by 
Contractor.  Observations by the District, Program 
Manager, Architect, or Inspector shall be promptly 
made and where practicable at source of supply. If 
any work should be covered up without approval or 
consent of the District, Program Manager and/or 
Architect, it must, if required by the District’s 
Program Manager, be uncovered for examination 
and satisfactorily reconstructed at Contractor’s 
expense in compliance with the Contract.  Costs for 
testing and inspection shall be paid by the District.  
Costs of tests of any materials found not to be in 
compliance with the Contract shall be paid by the 
Contractor. 

b. Where such inspection and testing are to be 
conducted by an independent laboratory or agency, 
such materials or samples of materials to be tested 
shall be selected by such laboratory or agency, or the 
District’s representative, and not by Contractor.  All 
test or inspections of materials shall be made in 
accordance with the commonly recognized 
standards of national organizations. 

c. In advance of manufacture of materials to be 
supplied by Contractor under the Contract, which by 
the terms of the Contract must be tested, Contractor 
shall notify the District’s Program Manager in 
advance so that the District and its Representatives 
may arrange for testing of same at the source of 
supply. Any materials shipped by Contractor from 
the source of supply prior to having satisfactorily 
passed such testing and inspection, or prior to receipt 
of notice from the District’s Representative that such 
testing and inspection will not be required, shall not 
be incorporated into the work without the prior 
approval of the District or its Representatives and 
subsequent testing and inspection. 

d. Reexamination of questioned work may be ordered 
by the District or its Representatives.  If so ordered, 
work must be uncovered by Contractor.  If such 
work is found to be in accordance with the Contract 
Documents, the District shall pay the costs of 
reexamination and replacement. If such work be 
found not to be in accordance with the Contract 
Documents, Contractor shall pay such costs. 

Article 70.  SOILS INVESTIGATIONS 

When a soils investigation report obtained from test 
holes at the site is available, such report shall not be a 
part of this Contract. Any information obtained from 
such report or any information given on drawings as to 
subsurface soil condition or to elevations of existing 
grades or elevations of underlying rock is approximate 
only, is not guaranteed, and does not form a part of the 
Contract. Contractor is required to make a visual 
examination of site and must make whatever tests he 
deems appropriate to determine the underground 
condition of the soil. Contractor agrees that he will make 
no claim against the District for damages in the event 
that during the progress of the work Contractor 
encounters subsurface or latent conditions at the site 
materially differing from those shown on drawings or 

indicated in specifications, or for unknown conditions of 
an unusual nature which differ materially from those 
ordinarily encountered and generally recognized as 
inherent in the work of the character provided for in 
plans and specifications. 

Article 71. PROGRAM MANAGER’S AND 
ARCHITECT’S STATUS 

a. Both the Architect and the Program Manager shall 
be the District's representatives during the 
construction period, and shall have the 
responsibilities and authorities to act on behalf of the 
District only to the extent identified in the Contract 
Documents, and generally as follows: 

1. The Architect is responsible for: 

 Interpreting the approved plans and specifications, 
and providing any necessary amplification of the 
plans and specifications. 

 Observing the construction and, in the first 
instance, judging the Contractor's performance 
with respect to the quality standards for materials 
and work in place. 

 Accepting and approving decisions and 
clarifications, pertaining to the technical aspects of 
the Contract Documents. 

2. The Program Manager is responsible for: 

 Serving as the Contractor's point of contact for 
management and administration of the Contract 
and coordination of interfaces with other 
Contractors and organizations participating in the 
same or adjacent projects, as well as those of the 
Architect and Inspector. 

 Implementing the established procedures for 
processing all required submissions and 
documentation. 

 Monitoring and reviewing the Contractor's safety 
program, personnel and equipment, scheduling and 
progress of the work, and, without assuming any of 
the Architect's legal responsibilities, the work of the 
Contractor for conformance with the Contract 
Documents. 

b. The Program Manager shall have authority to direct 
stoppage of the work whenever such stoppage may 
be necessary in the Program Manager's, the 
Architect's, or Inspector's reasonable opinion to 
insure the proper execution of the Contract. 

c. The District retains the authority to issue the 
ultimate decision in the event the Program Manager 
and Architect cannot reach a consensus regarding 
any decisions, clarifications, instructions, directions, 
acceptances, or approvals required, issues, or made 
pursuant to the Contract Documents and in 
connection with the prosecution and progress of the 
Work. 

Article 72. DECISIONS OF PROGRAM 
MANAGER AND ARCHITECT 

Contractor shall promptly notify the District in writing 
if either the Program Manager or Architect fail within a 
reasonable time to make decisions on all claims of the 
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District or Contractor and on all other matters relating 
to the execution and progress of the work. 

Article 73. PROVISIONS REQUIRED BY LAW 
DEEMED INSERTED 

Each and every provision of law and clause required by 
law to be inserted in this Contract shall be deemed to be 
inserted herein and the Contract shall be read and 
enforced as though it were included herein, and if 
through mistake or otherwise any such provision is not 
inserted, or is not correctly inserted, then upon 
application of either party, the Contract shall forthwith 
be physically amended to make such insertion or 
correction. 

Article 74.  LABOR/EMPLOYMENT SAFETY 

The Contractor shall maintain emergency first aid 
treatment for his employees which complies with the 
Federal Occupational Safety and Health Act of 1970 (29 
USC, section 651 et seq.), and California Code of 
Regulations, Title 8, Industrial Relations Division 1, 
Department of Industrial Relations, Chapter 4. 

Article 75. ASSIGNMENT OF ANTITRUST 
ACTIONS 

Pursuant to Section 7103.5 of the Public Contract Code, 
in entering into a public works contract or subcontract 
to supply goods, services, or materials pursuant to a 
public works contract, Contractor or subcontractor 
offers and agrees to assign to the District all rights, title, 
and interest in and to all causes of action it may have 
under Section 4 of the Clayton Act (15 USC, section 15) 
or under the Cartwright Act (chapter 2 (commencing 
with section 16700) of part 2 of division 7 of the Business 
and Professions Code), arising from the purchase of 
goods, services, or materials pursuant to this Contract or 
any subcontract. This assignment shall be made and 
become effective at the time the District tenders final 
payment to the Contractor, without further 
acknowledgment by the parties. 

Article 76.  NOTICE OF THIRD PARTY CLAIMS 

Pursuant to Public Contract Code section 9201, the 
District shall provide Contractor with timely 
notification of the receipt of any third-party claim, 
relating to the Contract.  District is entitled to recover its 
reasonable costs incurred in providing such notification. 

Article 77.  SUBSTITUTION OF SECURITY 

In accordance with Public Contract Code section 22300, 
the District will permit the substitution of securities for 
any moneys withheld by the District to ensure 
performance under the Contract.  At the request and 
expense of the Contractor, securities equivalent to the 
amount withheld shall be deposited with the District, or 
with a state or federally chartered bank as the escrow 
agent, who shall then pay such monies to the 
Contractor.  Upon satisfactory completion of the 
Contract, the securities shall be returned to the 
Contractor.   

Article 78. COMPLIANCE WITH STATE 
STORM WATER PERMIT FOR 
CONSTRUCTION 

a. Contractor shall be required to comply with all 
conditions of the State Water Resources Control 
Board (State Water Board) National Pollutant 
Discharge Elimination System General Permit for 
Waste Discharge Requirements for Discharges of 
Storm Water Runoff Associated with Construction 
Activity (Permit) for all construction activity which 
results in the disturbance of in excess of one acre of 
total land area or which is part of a larger common 
area of development or sale.  Contractor shall be 
responsible for filing the Notice of Intent and for 
obtaining the Permit.  Contractor shall be solely 
responsible for preparing and implementing a Storm 
Water Pollution Prevention Plan (SWPPP) prior to 
initiating Work.  In bidding on this Contract, it shall 
be Contractor's responsibility to evaluate the cost of 
procuring the Permit and preparing the SWPPP as 
well as complying with the SWPPP and any 
necessary revision to the SWPPP.  Contractor shall 
comply with all requirements of the State Water 
Resources Control Board.  Contractor shall include 
all costs of compliance with specified requirements 
in the contract amount.     

b. Contractor shall be responsible for procuring, 
implementing and complying with the provisions of 
the Permit and the SWPPP, including the standard 
provisions, monitoring and reporting requirements 
as required by the Permit.  Contractor shall provide 
copies of all reports and monitoring information to 
the District's Program Manager. 

c. Contractor shall comply with the lawful 
requirements of any applicable municipality, the 
County, drainage district, and other local agencies 
regarding discharges of storm water to separate 
storm drain system or other watercourses under their 
jurisdiction, including applicable requirements in 
municipal storm water management programs. 

d. Failure to comply with the Permit is in violation of 
federal and state law.  Contractor hereby agrees to 
indemnify and hold harmless District, its Board 
members, officers, agents, employees and authorized 
volunteers from and against any and all claims, 
demands, losses or liabilities of any kind or nature 
which District, its Board members, officers, agents, 
employees and authorized volunteers may sustain or 
incur for noncompliance with the Permit arising out 
of or in connection with the Project, except for 
liability resulting from the sole established 
negligence, willful misconduct or active negligence 
of the District, its Board members, officers, agents, 
employees or authorized volunteers.  District may 
seek damages from Contractor for delay in 
completing the Contract in accordance with Article 
6 hereof, caused by Contractor’s failure to comply 
with Permit. 

Article 79. RESOLUTION OF CONSTRUCTION 
CLAIMS  

a. The following shall be applicable to all Claims: 

1) Definition of Claim:  A "Claim" means a separate 
demand by the Contractor for (a) time extension, 
(b) payment of money or damages arising from 
work done by or on behalf of the Contractor 
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pursuant to the Contract and payment of which is 
not otherwise expressly provided for or the 
claimant is not otherwise entitled to, or (c) an 
amount the payment of which is disputed by the 
District. 

2) Filing a Claim is Not a Basis to Discontinue Work:  
The Contractor shall promptly comply with work 
under the Contract or work requested by the 
District even though a written claim has been filed.  
The Contractor and the District shall make good 
faith efforts to resolve any and all claims that may 
arise during the performance of the work covered 
by this Contract. 

b. Procedure for Claims $375,000 and Under:   

1) Any formal claim of $375,000 and under shall be 
processed as follows in accordance with Public 
Contract Code section 20104 et. seq.: 

(a) Claims less than $50,000  For claims less than 
Fifty Thousand Dollars ($50,000.00), the District 
shall respond in writing to any written claim 
within forty-five (45) days of receipt of the claim, 
or may request, in writing, within thirty (30) days 
of receipt of the claim, any additional 
documentation supporting the claim or relating to 
defenses to the claim that the District may have 
against the Contractor.  If additional information 
is thereafter required, it shall be requested and 
provided upon mutual agreement of the District 
and the Contractor.  The written response of the 
District to the claim, as further documented, shall 
be submitted to Contractor within fifteen (15) days 
after receipt of the further documentation or 
within a period of time no greater than that taken 
by Contractor in producing the additional 
information, whichever is greater. 

(b) Claims in Excess of $50,000  For claims over Fifty 
Thousand Dollars ($50,000.00), and less than or 
equal to Three Hundred Seventy-five Thousand 
Dollars ($375,000.00), the  District shall respond 
in writing to all written claims within sixty (60) 
days of receipt of the claim, or may request, in 
writing, within thirty (30) days of receipt of the 
claim, any additional documentation supporting 
the claim or relating to defenses to the claim that 
the District may have against the Contractor.  If 
additional information is thereafter required, it 
shall be requested and provided by mutual 
agreement of the District and the Contractor.  The 
written response of the District to the claim, as 
further documented, shall be submitted to the 
Contractor within thirty (30) days after receipt of 
the further documentation, or within a period of 
time no greater than that taken by Contractor in 
producing the additional information or requested 
documentation, whichever is greater.  

2) Informal Meet and Confer Conference: If 
Contractor disputes the written response of the 
District, or the District fails to respond within the 
time prescribed, Contractor may so notify the 
District, in writing, either within fifteen (15) days of 
receipt of the District’s response or within fifteen 
(15) days of the failure of the District to respond 

within the time prescribed, respectively, and 
demand an informal conference to meet and confer 
for settlement of the issues in dispute.  Upon a 
demand, the District shall schedule a meet and 
confer conference within thirty (30) days for 
settlement of the dispute.  

3) Tort Claim: If following the meet and confer 
conference the claim or any portion remains in 
dispute, the claimant may file a claim pursuant to 
Chapter 1 (commencing with Section 900) and 
Chapter 2 (commencing with Section 910) of Part 3 
of Division 3.6 of the Title  1 of the California 
Government Code.  For purposes of those 
provision, the running of the period of time within 
which a claim must be filed shall be tolled from the 
time the claimant submits his/her written claim 
until the time the claim is denied, including any 
period of time utilized by the meet and confer 
conference. 

c. Procedures for Civil Actions to Resolve Disputed 
Claims: 

1) Non-binding Mediation:  Within sixty (60) days, 
but no earlier than thirty (30) days, following the 
filing of a responsive pleading, the court shall 
submit the matter to non-binding mediation unless 
waived by mutual stipulation by both parties.  The 
mediation process shall provide for the selection 
within fifteen (15) days by both parties of a 
disinterested third person as mediation, shall be 
commenced within thirty (30) days of the submittal, 
and shall be concluded within fifteen (15) days from 
the commencement of the mediation unless a time 
requirement is extended upon a good cause shown 
to the court.  If the parties fail to select a mediator 
within the 15 day period, any party may petition the 
court to appoint the mediator. 

2) Judicial Arbitration:  If the matter remains in 
dispute, the case shall be submitted to judicial 
arbitration pursuant to Chapter 2.5 (commencing 
with Section 1141.10) of Title 3 of Part 3 of the 
California Code of Civil Procedure, 
notwithstanding Section 1141.11 of the code.  The 
Civil Discovery Act of 1986 (Article 3 
(commencing with Section 2017) of Chapter 3 of 
Title 3 of Part 4 of the Code of Civil Procedure) 
shall apply to any proceeding brought under this 
subsection consistent with the rules pertaining to 
judicial arbitration.  Arbitrators shall be 
experienced in construction law. 

3) Appeals:  In addition to Chapter 2.5 (commencing 
with Section 1141.10) of Title 3 of the Code of Civil 
Procedure), any party appealing an arbitration 
award who does not obtain a more favorable 
judgment shall, in addition to payment of costs and 
fees, also pay the attorneys' fees on appeal of the 
other party. 

4) Interest:  In any suit filed pursuant to Public 
Contract Code Section 20104.4, the District shall 
pay interest at the legal rate on any arbitration 
award or judgment.  The interest shall begin to 
accrue on the date the suit is filed in the court of 
law. 
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d. Procedure for Claims Over $375,000: 

1) If a dispute in excess of a total value of $375,000, 
arises out of, or relates to this Contract, or the 
breach thereof, and if said dispute cannot be settled 
through normal contract negotiations, the parties 
agree that as a condition precedent to the initiation 
of litigation, the dispute shall first be submitted to 
mediation pursuant to this Article 80.  The 
mediation is voluntary, non-binding, and intended 
to provide an opportunity for the parties to evaluate 
each other’s cases and arrive at a mutually 
agreeable resolution of the dispute.  These 
provisions relating to voluntary mediation shall not 
be construed or interpreted as mandatory 
arbitration. 

2) Either party may initiate mediation by notifying the 
other party or parties in writing.  A Request for 
Mediation shall contain a brief statement of the 
nature of the dispute or claim, and the names, 
addresses, and phone numbers of all parties to the 
dispute or claim, and those, if any, who will 
represent them in the mediation. 

3) The mediation process set forth in this Article shall 
be administered by the American Arbitration 
Association (AAA) and governed by their rules in 
effect at the time of filing, or by any other neutral 
organization agreed to by the parties (hereinafter 
called “Administrator”). 

4) The costs for all mediation, including the 
administrative fees and mediator compensation, 
will be shared equally by all parties.  Fees shall be 
jointly negotiated by all parties directly with the 
Administrator.  The shared costs are estimated at 
$1,500 or less for claims up to $60,000 and $3,000 
or less for claims over $60,000.  If all parties agree, 
then the mediation costs may increase as required 
for resolution of the dispute.  The expenses of 
witnesses for an party shall be paid by the party 
producing such witnesses. 

5) A single mediator, acceptable to all parties, shall be 
used to mediate the dispute.  The mediator will be 
knowledgeable in construction matters and will be 
selected from lists furnished by the Administrator.  
The initial mediation session shall commence 
within thirty (30) days of filing, unless otherwise 
agreed by the parties, or at the direction of the 
mediator. 

6) At least then (10) days before the first scheduled 
mediation session, each party shall provide the 
mediator a brief memorandum setting forth its 
position with regard to the issues that need to be 
resolved.  At the discretion of the mediator, such 
memoranda may be mutually exchanged by the 
parties.  At the first session, the parties will be 
expected to produce al information reasonably 
required for the mediator to understand the issue 
presented.  The mediator may require each party to 
supplement such information. 

7) Mediation hearings will be conducted in an 
informal manner and discovery will not be allowed 
unless agreed to by all parties.  All discussions, 
statements, or admissions will be confidential to the 

proceedings and will not be used for any other 
purpose as they relate to either party’s legal 
position.  There shall be no stenographic record of 
the mediation. 

8) Mediation sessions are private.  The parties and 
their representatives may attend mediation 
sessions.  Other persons may attend only with the 
permission of the parties and with the consent of the 
mediator.  The parties may have an attorney 
present and shall advise the other parties no less 
than five (5) working days before the mediation of 
their intent to have an attorney present, so that the 
other parties may also have their attorneys present. 

9) The mediator does not have authority to impose a 
settlement on the parties but will attempt to assist 
the parties in reaching a satisfactory resolution of 
their dispute.  The mediator is authorized to 
conduct joint and separate meetings with the parties 
and to make oral and written recommendations for 
settlement.  Whenever necessary, the mediator may 
also obtain expert advice concerning technical 
aspects of the dispute, provided the parties agree 
and assume the expenses of obtaining such advice.  
Arrangements for obtaining such advice shall be 
made by the mediator or the parties, as the mediator 
shall determine. 

10) The mediator is authorized to end the mediation 
whenever, in the mediator’s judgment, further 
efforts at mediation would not contribute to a 
resolution of the dispute between the parties. 

11) Any resultant agreements from mediation shall be 
documented in writing, as agreed upon during the 
mediation, and may be used as the basis for a 
change order or other directive as appropriate.  All 
mediation results and documentation shall be non-
binding and inadmissible for any purpose in any 
legal proceedings, unless such admission is 
otherwise agreed in writing by all parties.  
Mediators shall not be subject to any subpoena or 
liability and their actions shall not be subject to 
discovery in subsequent proceedings. 

12) The Mediation shall be terminated by the execution 
of a Settlement Agreement by the parties; by a 
written declaration of the Mediator to the effect that 
further efforts at Mediation are no longer 
worthwhile; or by a written declaration of a party 
or parties to the effect that the Mediation 
proceedings are terminated. 

13) If mediation is unsuccessful in resolving the 
dispute, the parties thereafter may agree to submit 
the matter to the Administrator for binding 
arbitration.  The parties agree that the matter shall 
be submitted to one (1) arbitrator, unless they agree 
to three (3) arbitrators in writing.  The parties 
further agree that they will faithfully observe this 
Contract, and that the parties will abide by and 
perform any award rendered by the arbitrator(s), 
that a judgment of a court having  competent 
jurisdiction may be entered upon the award, and 
that such judgment shall be enforceable as a final 
judgment to the fullest extent under the law.  The 
parties agree to split evenly all arbitration and 
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arbitrator(s)’ fees and expenses.  The arbitration 
shall be subject to, and proceed in accordance with 
California Code of Civil Procedure, section 1280 
through 1294.2 if the parties do not agree to submit 
to binding arbitration, neither party is prevented 
from pursuing other legal remedies. 

14) Any arbitration, mediation or other forms of 
alternate dispute resolution shall be handled within 
the boundaries of the District unless otherwise 
mutually agreed.   

e. Rights and Remedies.  The duties and obligations 
imposed by these General Conditions and the rights 
and remedies available hereunder to the parties 
hereto, and, in particular but without limitation, the 
warranties, guarantees and obligations imposed 
upon Contractor by the General Conditions and 
amendments thereto and all of the rights and 
remedies available to District and Program 
Manager/Architect thereunder, are in addition to, 
and are not to be construed in any way as a limitation 
of, any rights and remedies available to any or all of 
them which are otherwise imposed or available by 
laws or regulations by special warranty or guarantee 
or by other provisions of the Contract Documents, 
and the provisions of this paragraph will be as 
effective as if repeated specifically in the Contract 
Documents in connection with each particular duty, 
obligation, right and remedy to which they apply. 

f. Arbitration Award.  Pursuant to California 
Government Code section 818, the Arbitrator shall 
have no jurisdiction to award punitive or exemplary 
damages. 

g. Attorney's Fees and Costs. In the event that any 
arbitration, action, suit or other proceeding is 
instituted to enforce any provision of this Contract, 
and/or to remedy, prevent, or obtain relief from a 
breach of this Contract, the prevailing party shall be 
entitled to recover all of its attorney's fees and costs 
incurred in each and every such arbitration, action, 
suit or other proceeding, including any and all 
appeals or petitions therefrom, except as may be 
provided to the contrary above.  As used herein, 
attorney's fees shall be deemed to mean the full 
actual costs of any legal services actually performed 
in connection with the matters involved, calculated 
on the basis of the usual fees charged by the attorneys 
performing such services and shall not be limited to 
"reasonable attorney's fees" as defined by any statute 
or rule of court. 

Article 80. INTEGRATION 

a. Oral Modifications Ineffective.  No oral order, 
objection, claim or notice by any party to the other 
shall affect or modify any of the terms or obligations 
contained in any of the Contract Documents and 
none of the provisions of the Contract Documents 
shall be held to be waived or modified by reason of 
any act whatsoever, except by a waiver or 
modification thereof in writing and signed by the 
authorized representative of the District and the 
Contractor. 

b. Contract Documents Represent Entire Contract.  
The Contract Documents represent the entire 

understanding of the District and Contractor as to 
those matters contained therein, and no prior oral or 
written understanding shall be of any force or effect 
with respect to those matters covered by the Contract 
Documents. 

Article 81. COMPLIANCE WITH DTSC 
GUIDELINES—IMPORTED SOILS 

If the Project requires the use of imported soils, the 
Contractor shall be responsible to use and shall certify 
that the imported material it uses is free of any 
hazardous and/or toxic substance or material of any 
nature or type as defined in accordance with California 
Law and the California Health and Safety Code.  The 
District reserves the right to reject any imported material 
that has come from agricultural or commercial land 
uses.  Contractor must notify the District of the source 
of material and comply with the San Diego Regional 
Water Quality Control Board Resolution 95-63 and 
when applicable, with the guidelines of the Department 
of Toxic Substances Control (DTSC). 

Article 82. DRUG-FREE WORKPLACE, NO 
ASBESTOS CERTIFICATION  

Contractor shall, for all contracts involving state funds, 
submit a “Drug-Free Workplace Certification.” This 
form is included in the Contract Documents and must 
be signed under the penalty of perjury and dated prior to 
commencing work on this Project. 

In addition to the above listed certification, Contractor 
shall, for all contracts involving state funds, execute and 
submit an “Asbestos-Free Materials Certification.”   
Contractor, further, is aware of the following: 

a. Should asbestos containing materials be installed by 
the Contractor in violation of this certification, or if 
removal of asbestos containing materials is part of 
the Project, decontaminations and removals will be 
performed in accordance with the requirements of all 
applicable laws and will meet the following criteria: 

1. Decontamination and removal of work found to 
contain asbestos or work installed with asbestos 
containing equipment shall be done only under the 
supervision of a qualified consultant, 
knowledgeable in the field of asbestos abatement 
and accredited by the Environmental Protection 
Agency (EPA). 

2. The asbestos removal contractor shall be an EPA 
accredited contractor qualified in the removal of 
asbestos and shall be chosen and approved by the 
asbestos consultant who shall have sole discretion 
and final determination in this matter. 

3. The asbestos consultant shall be chosen and 
approved by the District which shall have sole 
discretion and final determination in this matter. 

4. The work will not be accepted until asbestos 
contamination is reduced to levels deemed 
acceptable by the asbestos consultant. 

b. If removal of asbestos containing materials is part of 
the Project, the cost of all asbestos removal, 
including, but not necessarily limited to the cost of 
the asbestos removal contractor, the cost of the 
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asbestos consultant, analytical and laboratory fees, 
time delays and additional costs that may be 
incurred by the District shall be borne entirely by the 
Contractor. 

c. Hold Harmless:  Interface of work for the Project 
with work containing asbestos shall be executed by 
the Contractor at his/her risk and at his/her 
discretion with full knowledge of the currently 
accepted standards, hazards, risks and liabilities 
associated with asbestos work and asbestos 
containing products.  By execution of the Contract, 
the Contractor acknowledges the above and agrees 
to the fullest extent permitted by law to hold 
harmless the District, its Governing Board, 
employees, agents, representatives, including its 
architect and assigns, for all asbestos liability which 
may be associated with this work.  The Contractor 
further agrees to instruct his/her employees with 
respect to the above-mentioned standards, hazards, 
risk and liabilities. 

Article 83. NOTICE OF TAXABLE POSSESSORY 
INTEREST 

The terms of this document may result in the creation of 
a possessory interest. If such a possessory interest is 
vested in a private party to this document, the private 
party may be subjected to the payment of personal 
property taxes levied on such interest. 

Article 84.  MISCELLANEOUS 

These Contract Documents shall be interpreted in 
accordance with the laws of the State of California.  If 
any action is brought to interpret or enforce any term of 
these Contract Documents, the action shall be brought 
in a state or federal court situated in the County of San 
Diego, State of California.  Except as otherwise 
provided in these Contract Documents, in the event of 
any such litigation between the parties, the prevailing 
party shall be entitled to recover all reasonable costs 
incurred, including reasonable attorney’s fees, as 
determined by the court.  

Article 85.  BID PROTESTS 

A bidder may protest a bid award if he/she believes that 
the award was inconsistent with Board policy or the bid 
specifications or was not in compliance with law.  A 
protest must be filed in writing with the Director, 
Purchasing and Contracts within ten (10) business days 
after receipt of District’s written notification of intent to 
award.  The bidder shall submit all documents 
supporting or justifying the protest.  A bidder’s failure to 
timely file a protest may constitute a waiver of his/her 
right to protest the award of the contract.  Any bidder 
submitting a bid may file a protest of the District’s intent 
to award the contract provided that each and all of the 
following conditions are met: 

a. The protest must be submitted in writing to the 
District (email is not acceptable), before 5:00 p.m. of the 
tenth business day following notification of intent to 
award. 

b. The initial protest document must contain a statement 
of any and all basis for the protest, including without 
limitation all facts, supporting documentation, legal 
authorities and argument in support of the grounds for 
the bid protest; any matters not set forth in the written 
bid protest shall be deemed waive.  All factual 
contentions must be supported by competent, admissible 
and creditable evidence. 

c. The protest must refer to the specific portions of all 
documents which form the basis for the protest. 

d. The protest must include the name, address, and 
telephone number of the person representing the 
protesting party. 

e. Any bid protest not conforming to the foregoing shall 
be rejected by the District as invalid.  Provided that a bid 
protest is filed in strict conformity with the foregoing, the 
District’s Director, Purchasing & Contracts, or such 
individual(s) as may be designated by him/her shall 
provide the bidder submitting the bid protest with a 
written statement concurring with or denying the bid 
protest.  The District’s Governing Board will render a 
final determination and disposition of a bid protest by 
taking action to award, modify or reject the disposition 
of a bid award as reflected in the written statement of the 
Director, Purchasing & Contracts or his/her designee.  
Action by the District’s Governing Board relative to a 
bid award shall be final and not subject to appeal or 
reconsideration by the District, any employee or officer 
of the District or the District’s Governing Board.  The 
rendition of a written statement by the Director, 
Purchasing & Contracts (or his/her designee) and action 
by the District’s Governing Board to award, modify or 
reject the disposition of the bid award reflected in such 
written statement shall be express conditions precedent 
to the institution of any legal or equitable proceedings 
relative to the bidding process, the District’s intent to 
award the contract, the District’s disposition of any bid 
protest or the District’s decision to reject all bid 
proposals. 

f. The procedure and time limits set forth in this 
paragraph are mandatory and are the bidder’s sole and 
exclusive remedy in the event of bid protest.  Failure to 
comply with these procedures may constitute a waiver 
of any right to further pursue the bid protest, including 
filing a Government Code claim or legal proceedings. 

 

Article 86. POST AWARD DEBRIEFING 

A post award debriefing is available to any bidder that 
submitted a proposal or bid in response to a solicitation.  
All bidders will be accorded fair and equal treatment 
with respect to its opportunity for debriefing. 
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Debriefing shall be requested in writing by the 
unsuccessful bidder within three (3) days of receipt of the 
District’s written notification of intent to award.  To the 
maximum extent practicable, the debriefing should 
occur within five (5) days after receipt of the written 
request. Debriefing may be done orally, in writing, or by 
any other method acceptable to the District. 

The debriefing information shall include the following: 

a. The District’s evaluation of the significant weaknesses 
or deficiencies in the debriefed bidder’s proposal, if 
applicable; 

b. The overall evaluated cost or price (including unit 
prices) and technical rating, if applicable, of the 
successful bidder and the debriefed bidder; 

c. The overall ranking of all bidders, when any ranking 
was developed by the District during the evaluation 
process; 

d. A summary of the rationale for award; 

e. For acquisitions of commercial items, the make and 
model of the item(s) to be delivered by the successful 
bidder; and 

f. Reasonable responses to relevant questions about 
whether procedures contained in the solicitation, 
applicable regulations, and other applicable authorities 
were followed. 

The debriefing shall not include point-by-point 
comparisons of the debriefed bidders’ proposal with 
those of other bidders. 

Article 87. PUBLISHING OF BID RESULTS 

Bid results will be posted on the District’s website for 
viewing by the general public.  Bid results will include 
the names and locations of all bidders and amount of 
bids. 

Article 88.  NOTICE OF INTENT TO AWARD 

After the District has made a final contract award 
determination, but prior to the actual awarding of the 
contract, the District shall send a written notice of intent 
to award to all bidders informing them which bidder(s) 
the District has selected.  This notice will serve as an 
indication to unsuccessful bidders that they may apply 
for post-award debriefing and/or file a bid protest with 
the District. 

 

[END OF DOCUMENT] 
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DOCUMENT 00800 
 

SPECIAL CONDITIONS 
 

A. Time of Performance.  The work shall be commenced on the date stated in the District’s notice 
to the Contractor to proceed (which date will be not less than ten (10) consecutive calendar days 
after Award of Contract nor more than sixty (60) consecutive calendar days, from and after the 
date of execution of the Contract) and shall be completed within 74 days consecutive calendar 
days from and after the date stated in such notice. District and Contractor each hereby stipulate 
that the stated performance period is accepted as reasonable and that no other performance 
period shall be acceptable unless accepted in writing (See Article 2 of Contract and Article 6 of 
General Conditions.) 

Work under this Contract shall be scheduled and coordinated in compliance with the dates 
indicated below: 

1. Notice to proceed anticipated to be issued Friday, May 26, 2023.  
2. Work is estimated to start on or about Tuesday, May 30, 2023. 
3. Contractor shall complete all work no later than Friday, August 11, 2023.  Liquidated 

Damages will apply starting Saturday, August 12, 2023.  

Liquidated Damages.  If work under this Contract is not ready for the intended use within the 
specified time period which includes 5 day(s) inclement weather, the agreed liquidated damages 
established in Article 6 of the General Conditions is Five Hundred Dollars and zero cents 
($500.00) per day for each calendar date completion is delayed.   

B. Documents Furnished. The number of copies of drawings and specifications to be furnished to 
General Contractor free of charge is one (1) hard copy and one (1) cd format excluding delivery. 

C. Insurance.  As provided in General Conditions, Contractor shall procure and maintain and shall 
require all subcontractors, if any, whether primary or secondary, to procure and maintain either: 

Comprehensive General Liability Insurance 
With a combined single limit per occurrence 
of not less than………………………………………………………….$1,000,000 

OR 

Commercial General Liability Insurance 
(including automobile insurance) which provides 
limits of not less than: 

a. Per occurrence (combined single limit)…………………..…..$1,000,000 

b. Project Specific Aggregate (for this Project only)……….…...$1,000,000 

c. Products/Completed Operations……………………………..$1,000,000  

d. Personal & Advertising Injury limit ………………………….$1,000,000 

AND  
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Automobile Liability Insurance  

In the amount of not less than ………………………………………..$1,000,000 

per occurrence for bodily injury and 

property damage 

Insurance Covering Special Hazards:  Following special hazards shall be covered by riders or 
riders to above-mentioned commercial liability insurance or property damage insurance policy 
or policies of insurance, or by special policies of insurance, in amounts as follows: 

 Automotive and truck where operated in amounts as stated above. 

 Material hoist where used in amounts as stated above. 

D. Executed Copies:  The number of executed copies of the Contract, the Performance Bond, and the 
Payment Bond for Public Works required is two (2) each. 

E. License Classification:  Each bidder shall be a licensed Contractor pursuant to the Business and 
Professions Code and shall be licensed in the following classification: 

B – General Building Contractor 

F. The stamped time from the date-time clock located at the bid collection point will be the official time 
for the bid opening.  Bids will be received up to and including the hour specified in the Notice Inviting 
Bids.  Bids stamped at :01 after the hour will be rejected and returned to the Bidder unopened. 

G. Contractor shall be aware of construction noise on the job and make necessary adjustments to ensure 
neighboring offices, and classrooms minimal disturbance.  Project Manager will, upon request of 
Contractor, check with the scheduling office.  Contractor is to avoid scheduling activities where 
construction noise may become an issue. 

H. In accordance with the Hazardous Communication standards and Employee’s Right to Know laws, 
Contractor is required to ensure that a Material Safety Data Sheet (MSDS) for any material or  
substance so requiring that is used on the job is readily available  and accessible on the Project Site 
and a copy  provided to the Director of Maintenance and Operations.  The Contractor is also required 
to ensure the proper labeling of any substance brought onto the campus that the person working with 
the material, or within the general area of the material, is/are informed about the hazards of the 
substance and follow proper handling and protection procedures. 

I. Contractor is required to comply with the provisions of the California Health and Safety Code 
Section 25249, et seq., which  required the posting and giving of notice to person who may be 
exposed to any chemical known to the State of California to cause cancer.  The Contractor agrees to 
familiarize himself with such statutory provisions and to fully comply with the requirements therein 
set forth. 

J. In the event of a hazardous materials spill at the construction site or within the boundaries of College, 
the Contractor will immediately notify the Director of Safety or campus police in order to mitigate 
the spill and minimize its effect on the environment. 

K. Traffic control, if required, shall be approved by the District's representative prior to commencing 
work each day. 

L. All labor, materials, equipment, and transportation required for proper installation, operation, and 
performance of facilities shown on the contract drawings, and described herein, in accordance with 
the stated intent of the project, shall be new (no used, rebuilt or remanufactured items may be 
incorporated in the Work) and provided at the expense of the Contractor.   Contractor shall not ship, 
or have shipped, any materials, tools, equipment, or any item directly to the DISTRICT without 
prior authorization.  Such shipments, if made, will be refused. 
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M. All (Interior) properties, structures, and equipment, etc., not indicated or specified to be removed, 
shall be properly and adequately protected from damage during the entire contract period.  If any of 
these items are damaged or disturbed in any way by the Contractor, his employees or assignees, they 
shall be restored to their original condition at the Contractor's expense. 

N. All (Exterior) properties, structures, equipment, gates, trees, fences, shrubs, etc., not indicated or 
specified to be removed, and all existing hardscape, utility lines, including irrigation, shall be 
properly and adequately protected from damage during the entire contract period.  If any of these 
items are damaged or disturbed in any way, by the Contractor, his employees or assignees, they shall 
be restored to their original condition at the Contractor's expense.  Any lawn area that is damaged 
shall be resodded at Contractor's expense.  Restoration of landscaped areas shall be completed to the 
satisfaction of the District’s Representative.  Contractor shall be solely responsible for protection and 
maintenance of any project improvements for the duration of the project.  Contractor shall be solely 
responsible for all costs incurred by de-mucking or de-mudding of project improvements caused by 
rain or storm events.  

O. All telephone lines and equipment shall be left intact by the Contractor.  If wires/cables are not in 
conduit and phones are detachable, the Contractor shall notify the Project Manager.  If telephone 
lines/equipment are damaged during construction, it shall be the Contractor's responsibility to 
replace damaged items to operational use at his cost. 

P. Contractor, his employees and material suppliers shall observe all Grossmont & Cuyamaca Colleges 
traffic and parking regulations.  Contractor and his employees shall park in an area to be designated 
by the Project Manager.  Temporary parking permits will be issued by Campus Parking Services to 
the Contractor for his employees. 

Q. If, in the opinion of the District, the Contractor and/or his representatives are jeopardizing the health 
and safety of the campus community, the District, or its designees, have the authority to stop any 
job or portion thereof until appropriate corrections are made. 

R. If, in the opinion of District, or their designee, an area requiring barricades is left unsafe and the 
Contractor or his representative is not available, barricades will be set up by Campus Police and the 
Contractor billed for time and barricade rental.  Barricades not returned to the District will be 
charged to the Contractor. 

S. If job supervisor is not available or adequate on the job site during the entire time of the construction, 
the District Representative may shut down the job. 

T. Keys to work areas, if required, must be obtained through the Project Manager.  Receipt of keys shall 
be signed for by the Contractor or authorized representative.  A refundable deposit, in an amount of 
$100 per key is required.  Upon completion of the Work, all keys shall be returned.  If Contractor 
fails to return all keys issued, Contractor shall be liable for the total cost of labor and material to re-
key all areas accessible with the lost keys. 

U. Contractor agrees to provide adequate training of District’s personnel to efficiently operate and 
maintain any equipment or controls installed under this contract. 

V. Additional areas of construction are being performed on the campus.  It may be necessary for this 
Contractor to perform Work within the boundaries of these projects.  Contractor must abide by the 
safety policies in place for any project where work for this scope is required to be performed. 

W. Include an allowance of $10,000.00 in your base bid number for potential project modifications and 
unforeseen conditions above and beyond those noted in the Construction Documents and 
Specifications.  This allowance may not be used without prior written authorization from the 
District’s Representative.   Any money left at the end of the project will be credited back to the Owner 
via a deductive change order.  

X. Contractor shall include in the base bid move-ons necessary to meet the project schedule.  Paragraph 
A of Document 00800 indicates a start and completion date for the project.  Contractor shall submit 
a detailed schedule indicating all completion dates being met within seven (7) days after notice to 
proceed. 

Y. The scope of work includes all site dust control as required by the City and/or County, including 
providing a water truck during earth operation, cost of water, meter and permits as required.  
Additionally, dust control in class rooms where doors are being replaced must protect all sensitive 
items, such as computers, smart carts and projectors. 
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Z. Include the cost of providing all traffic control, flag persons, pedestrian and traffic barricades as 
required to complete the work. Also included will be the cost and installation of all directional 
signage as required for both pedestrian and vehicular traffic. 

AA. Should additional work be authorized under a “Time and Material” change order, Contractor must 
notify Gafcon / GCCCD –  Christine Cole (each day prior to starting work) the number of workers 
and equipment working on each change order.  Daily field tickets with the Superintendent’s signature 
must be presented to Gafcon / GCCCD – Christine Cole for review and approval.  Daily tickets 
shall quantify labor hours, materials and equipment used.  If the Project Manager cannot verify the 
T&M tickets, then he shall write “cannot verify time” and the T&M ticket will not be paid.  

BB. Contractor confirms that he has inspected the existing sites and facilities prior to accepting the terms 
of this Contract.  All necessary items that are consistent with the scope of the contract for a complete 
job have been included in the Contractors bid. 

CC. Contractor shall protect the existing construction and utilities (above/below ground; regardless if 
they are concealed and/or indicated by the contract documents).  Contractor shall restore to its 
original condition any existing items that are damaged or disturbed. 

DD. Contractor agrees to provide a minimum of one (1) competent English speaking skilled foreman or 
superintendent who shall be present at all times during execution of the Contractor’s work. 

EE. Contractor to notify Christine Cole within 48 hours in advance for any required inspections. 
FF. SUBMITTALS:  All shop drawings, samples, product data, and other submittal data must be 

received by Project Manager in a timely manner per General Conditions Article 45.  It is the intent 
of this clause that re-submittals will not occur.  If, however, a re-submittal is required, then it shall 
be correctly prepared and resubmitted to the Project Manager within 2 working days of Contractor’s 
receipt of returned submittals.  If re-submittal is caused by Contractor’s actions and/or improper 
submittal, then Contractor shall be responsible for any and all costs, coordination, delays related to 
this issue. Obtain the Project Managers direction prior to fabricating any item without prior submittal 
approval. 

GG. THE DELIVERY OF SUBMITTALS:  Contractor agrees and acknowledges timely transmittal to 
the Project Manager of all shop drawings, samples, data, and other submittals required by this 
Contract is critical to the timely completion of the project, that any delay in such transmittal will 
cause the District to suffer substantial damages by way of extended overhead, added supervision 
impact, and other delay related costs, and that the actual amount of such damage suffered by the 
District would be extremely difficult and impractical to fix or ascertain.  Contractor shall therefore 
pay to the District as liquidated damages, any delays actually incurred. 

HH. Special “SHUT DOWN” Procedures:  All shut down / deactivation procedures (i.e. closing of 
valves, turning off power, blocking passageways, etc.) shall be approved by the District and the 
Project Manager prior to any action – No Exceptions.  A 72 hour notice shall be submitted by 
Contractor to the Project Manager for approval prior to work starting so that the District can take 
necessary action.  Complete all mechanical and electrical tie-ins during off hours and at no additional 
cost. 

II. Work Week and Job Hours:  Activities at the project site will be open 24 hours, 7 days a week.  All 
weekends, holidays or irregular hours worked must be approved by the District, must be supervised 
by the General Contractor’s Superintendent and be in compliance with local ordinances. Contractor 
shall pay costs for the Program Manager’s/Inspector Services if required as caused by irregular work 
hours. 

JJ. Safety:  Contractors shall take all necessary precautions for the safety of employees on the job and 
shall comply with all applicable provisions of Federal, State, OSHA and Municipal safety laws and 
building codes.  General Contractor to be advised that his works will have to be coordinated with 
other projects under construction in the same areas.  Any and all Contractors, Subcontractors, 
Vendors, Suppliers, etc. shall wear orange safety vests and attire that identifies name of company 
that employee is working for on this project at all times while on campus.   

KK. Weekly Project Meetings:  Job status meetings will be held on a weekly basis as directed by the 
Project Manager.   

LL. Materials Furnished by Others:  Contractor shall install all materials, furnished by others that are 
so designated in the Contract (if applicable).  Contractor shall be responsible for receiving, unloading, 
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protecting, storing, handling on jobsite, installation, rough/final connections, testing, warranty, etc. 
as required for a complete installation.  Contractor shall furnish all fasteners and miscellaneous items 
required to install materials.  Upon formal delivery, Contractor shall inspect materials for damage 
and that proper items were delivered and formally report all discrepancies.  If the materials are 
discovered to be defective or incorrect after installation, then Contractor shall remove and re-install 
correct materials at Contractor’s own expense.  Costs for correct materials shall be paid for by 
original material supplier.  Contractor to issue a written quantity survey of materials within 30 
calendar days of receipt of Contract. 

MM. In the case of conflicting information in the bid documents which cannot be resolved prior to 
bid, the bidder is to include the cost of the more expensive or stringent requirement so that the highest 
quality product is constructed. 

NN. Notice to Cure (48 Hour Notice).  If contractor at any time refuses or neglects to supply enough 
properly skilled workers and proper materials, or fails to properly and diligently prosecute the work 
covered by this Agreement, or fails to make prompt payment to its workers, subcontractors or 
suppliers, or becomes delinquent with respect to contributions or payments required to be made to 
any health and welfare, pension,  vacation, apprenticeship or other employee benefit program or 
trust, or is otherwise guilty of  a  material breach of a provision of this Agreement, and fails within 
forty-eight (48) hours after receipt of written notice to commence and continue satisfactory correction 
of such default with diligence and promptness, then Project Manager (acting on behalf of the 
District), without prejudice to any rights or remedies, shall have the right to any or all of the following 
remedies: 

a. Supply such management, number of workers and quantity of materials, equipment and other 
facilities as Project Manager deems necessary for the completion of Contractor’s work, or any 
part thereof which Contractor has failed to complete or perform, and charge the cost thereof to 
Contractor, who shall be liable for the payment of same including reasonable overhead and 
profit, incurred as a result of Contractor’s failure of performance;  
b. Contract with one or more additional Contractors to perform such part of Contractor’s work 
as Project Manager shall determine will provide the most expeditious completion of the total 
work and charge the cost thereof to Contractor;  
c. Withhold payment of any monies due Contractor pending corrective action to the extent 
required by and to the satisfaction of Project Manager;  
d. In the event of an emergency affecting the safety of persons or property, Project Manager may 
proceed as above without notice. 

OO. At the end of each work day, Contractor will safe off all doors in all buildings under construction.    
PP. Grossmont College and Cuyamaca College campuses are Smoke-Free and Tobacco-Free Campuses.  

No smoking or tobacco use is permitted anywhere on campus property, including parking lots and 
project sites in accordance with GCCCD Governing Board policy BP 3560. 

QQ. Change Order Cost Basis:  Should there be a dispute in the “Cost of the Work” of change order 
pricing, then the “Cost of the Work” shall be determined using the 2019 RS Means “Cost of Work” 
prior to overhead, profit and bond.  
 
All change orders shall be inclusive of all costs associated with the impacts of the changes, including 
but not limited to:  interference, disruptions, rescheduling, changes in the sequence of work, delays 
and/or associate acceleration.  Therefore, there will be NO reservation of rights allowed on change 
order request form or letters. 

RR. Project Schedule and Scheduling Requirements:  Include all costs necessary to comply with this 
project’s schedule requirement.  Include all overtime, work on weekends, cost to procure and / or 
expedite materials and equipment, etc. as required to meet the schedule as noted in (Exhibit E).  No 
additional compensation for overtime will be given to complete contractor and sub-trade contractor’s 
scope of work.  Allow for the overtime costs in your bid. 
 

SS. If the contractor encounters a threatened or actual delay to any activity or to completion of the 
project, however caused, the Contractor shall use available float, make reasonable schedule 
adjustments, and otherwise cooperate with the District to mitigate any such delay.  
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TT. Contractor is required (per Government code 4216/4217) to contact Underground Service Alert at 

1-800-422-4133 at least 2 days before staging excavations and obtain a Dig Alert ID #.  Please note 
that the District does not anticipate there being any Public Utilities located in the area of work 
(SDGE, _________ Water District, Cox Cable, etc.) However there may be Grossmont College  
owned utilities in the area, therefore Contractor shall be responsible to hire and pay for AirX (a utility 
locator) to mark out all utilities in the area of work to include any power, data, TV, phone, gas, 
water, irrigation, fire alarm, street lights, storm drain, sewer, etc. Contractor shall call AirX (Steve 
Tueting) @ 760-419-2183. Allow time for mark-out and comparison to existing college utility maps 
before digging.    

 
UU. By the contractor accepting the Master Schedule he or she agrees to pay for any and all cost 

associated with the purchase of materials to meet the completion date regardless of lead time.  

VV.  Contractor to install any safety measures to protect students, faculty members, and staff members 
during the project while facilities are occupied to be included in the base bid. 

WW. All clean up at the project must be completed at the end of each workday to provide a clean, 
accessible site for staff and students upon their arrival. 

XX. The Contractor is required to provide a six (6) foot high fence with a privacy screen around the 
construction site; equipped with vehicular and pedestrian gates with locks. 

YY. The Contractor is required to maintain the twenty (20) feet wide fire lane free of obstructions on 
Grossmont College campus. The Contractor is required to provide a fire watch to remove fencing 
in the fire lane path of travel when work must be performed at no additional cost to the District.  

ZZ. The Contractor is required to coordinate site logistics with other Contractors on the Grossmont 
College site when necessary to minimize the impact to the College at no additional cost to the 
District.    

AAA. Contractor’s Field Office Not a requirement. However, if Contractor requests a field office, he is to 
coordinate with the college for determining location and foot traffic to site therein. Contractor to 
include Field-Office in this bid if elected to have one including, but not limited to all power, WIFI, 
and other utility connections and Sanitary Facilities needed therein. 

 

 
 

[END OF DOCUMENT]
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DOCUMENT 00810 
 

SUPPLEMENTAL GENERAL CONDITIONS / INFORMATION FOR BIDDERS  
 
The following articles supersede the General Conditions / Information For Bidders as issued.  When 
any article, paragraph or subparagraph is not modified or deleted by these SUPPLEMENTAL 
GENERAL CONDITIONS, the unaltered provisions of such Article, paragraph or subparagraph 
shall remain in effect. 
 
The following articles of the General Conditions are modified: 
 
Article 54.  Inspector’s Field Office– is not required for this project. 
 
Article 78.  COMPLIANCE WITH STATE STORM WATER PERMIT FOR CONSTRUCTION - 
Temporary construction BMPs are required to be installed along the perimeter of the disturbed area to prevent 
sediment runoff from the project site.  Those BMPs include but are not limited to gravel bags and/or fiber rolls.  
 
The following articles of the Information For Bidders are modified:  
 
Paragraph 23.  Storm Water Permit for Construction Activity – Not Applicable, however temporary 
construction BMPs are required to be installed along the perimeter of the disturbed area to prevent sediment runoff 
from the project site.  Those BMPs include but are not limited to gravel bags and/or fiber rolls.  
 
 
 
 
 
[END OF DOCUMENT] 
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LEAD BASED PAINT CERTIFICATION 
 

 

DOCUMENT 00930 
 

LEAD BASED PAINT CERTIFICATION 
 
PROJECT/CONTRACT NO.:            between Grossmont-
Cuyamaca Community College District (“District”) and     
(“Contractor” or “Bidder”) for the B23.005 Grossmont College Interim Swing Space Ph1-3-  Phase 3 (“Contract” 
or “Project”). 
 

This certification provides notice to the Contractor  that: 
 

(1) Contractor's work may disturb lead-containing building materials. 
 

(2) Contractor shall notify the District if any work may result in the disturbance of lead-
containing building materials. 

 
(3) Contractor shall comply with the Renovation, Repair and Painting Rule, if lead- based 

paint is disturbed in a six-square-foot or greater area indoors or a  20- square-foot or 
greater area outdoors. 

 
1. Lead as a Health Hazard 
 

Lead poisoning is recognized as a serious environmental health hazard facing children today. Even at low levels 
of exposure, much lower than previously believed, lead can impair the development of a child's central nervous 
system, causing learning disabilities, and leading to serious behavioral problems. Lead enters the environment as 
tiny lead particles and lead dust disburses when paint chips, chalks, peels, wears away over time, or is otherwise 
disturbed. 
Ingestion of lead dust is the most common pathway of childhood poisoning; lead dust gets on a child’s hands and 
toys and then into a child’s mouth through common hand-to-mouth activity. 
Exposures may result from construction or remodeling activities that disturb lead paint, from ordinary wear 
and tear of windows and doors, or from friction on other surfaces. 
 
Ordinary construction and renovation or repainting activities carried out without lead-safe work practices can 
disturb lead-based paint and create significant hazards. Improper removal practices, such as dry scraping, sanding, 
or water blasting painted surfaces, are likely to generate high volumes of lead dust. 
 
Because the Contractor and its employees will be providing services for the District, and because the Contractor's 
work may disturb lead-containing building materials, CONTRACTOR IS HEREBY NOTIFIED of the potential 
presence of lead-containing materials located within certain buildings utilized by the District. All school buildings 
built prior to 1978 are presumed to contain some lead-based paint until sampling proves otherwise. 
 
2. Overview of California Law 
 

Education Code section 32240 et seq. is known as the Lead-Safe Schools Protection Act. Under this act, the 
Department of Health Services is to conduct a sample survey of schools in the State of California for the purpose 
of developing risk factors to predict lead contamination in public schools. (Ed. Code, § 32241.) 
 

Any school that undertakes any action to abate existing risk factors for lead is required to utilize trained and state-
certified contractors, inspectors, and workers. (Ed. Code, § 32243, subd. (b).) Moreover, lead-based paint, lead 
plumbing, and solders, or other potential sources of lead contamination, shall not be utilized in the construction of 
any new school facility or the modernization or renovation of any existing school facility. (Ed. Code, § 32244.) 
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Both the Federal Occupational Safety and Health Administration ("Fed/OSHA") and the California Division of 
Occupational Safety and Health ("Cal/OSHA") have implemented safety orders applicable to all construction work 
where a contractor's employee may be occupationally exposed to lead. 
 
The OSHA Regulations apply to all construction work where a contractor's employee may be occupationally 
exposed to lead. The OSHA Regulations contain specific and detailed requirements imposed on contractors subject 
to that regulation. The OSHA Regulations define construction work as work for construction, alteration, and/or 
repair, including painting and decorating.  It includes, but is not limited to, the following: 
 

a. Demolition or salvage of structures where lead or materials containing lead are present; 
 

b. Removal or encapsulation of materials containing lead; 
 

c. New construction, alteration, repair, or renovation of structures, substrates, or portions 
thereof, that contain lead, or materials containing lead; 

 
d. Installation of products containing lead; 

 
e. Lead contamination/emergency cleanup; 

 
f. Transportation, disposal, storage, or containment of lead or materials containing lead on the 

site or location at which construction activities are performed; and 
 

g. Maintenance operations associated with the construction activities described in the 
subsection. 

 
Because it is assumed by the District that all painted surfaces (interior as well as exterior) within the District contain 
some level of lead, it is imperative that the Contractor, its workers and subcontractors fully and adequately comply 
with all applicable laws, rules and regulations governing lead-based materials (including title 8, California Code of 
Regulations, section 1532.1). 
 
Contractor shall notify the District if any Work may result in the disturbance of lead-containing building 
materials. Any and all Work that may result in the disturbance of lead-containing building materials shall be 
coordinated through the District. Assigned copy of this Certification shall be on file prior to beginning Work 
on the Project, along with all current insurance certificates. 

 
3. Renovation, Repair and Painting Rule, Section 402(c)(3) of the Toxic Substances Control Act 

The EPA requires lead safe work practices to reduce exposure to lead hazards created by renovation, repair and 
painting activities that disturb lead-based paint. Pursuant to the Renovation, Repair and Painting Rule (RRP), 
renovations in homes, childcare facilities, and Schools built prior to 1978 must be conducted by certified renovations 
firms, using renovators with training by a EPA-accredited training provider, and fully and adequately complying 
with all applicable laws, rules and regulations governing lead-based materials, including those rules and regulations 
appearing within title 40 of the Code of Federal Regulations as part 745 (40 CFR 745). 
 
The RRP requirements apply to all contractors who disturb lead-based paint in a six- square-foot or greater area 
indoors or a 20-square-foot or greater area outdoors. If a DPH- certified inspector or risk assessor determines that 
a building constructed before 1978 is lead-free, the federal certification is not required for anyone working on that 
particular building. 
 
4.  Contractor’s Liability 
 

If the Contractor fails to comply with any applicable laws, rules, or regulations, and that failure results in a site or 
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worker contamination, the Contractor will be held solely responsible for all costs involved in any required 
corrective actions, and shall defend, indemnify, and hold harmless the District, pursuant to the indemnification 
provisions of the Contract, for all damages and other claims arising therefrom. 
 
If lead disturbance is anticipated in the Work, only persons with appropriate accreditation, registrations, 
licenses, and training shall conduct this Work. 
 
It shall be the responsibility of the Contractor to properly dispose of any and all    waste products, including, but not 
limited to, paint chips, any collected residue, or any other visual material that may occur from the prepping of any 
painted surface. It will be the responsibility of the Contractor to provide the proper disposal of any hazardous waste 
by a certified hazardous waste hauler. This company shall be registered with the Department of Transportation 
(DOT) and shall be able to issue a current manifest number upon transporting any hazardous material from any 
school site within the District. 
 
The Contractor shall provide the District with any sample results prior to beginning Work, during the Work, and 
after the completion of the Work. The District may request to examine, prior to the commencement of the Work, 
the lead training records of each employee of the Contractor. 

 
THE CONTRACTOR HEREBY ACKNOWLEDGES, UNDER PENALTY OF PERJURY, THAT IT: 
 

1. HAS RECEIVED NOTIFICATION OF POTENTIAL LEAD-BASED MATERIALS ON 
THE OWNER'S PROPERTY; 

 
2. IS KNOWLEDGEABLE REGARDING AND WILL COMPLY WITH ALL 

APPLICABLE LAWS, RULES, AND REGULATIONS GOVERNING WORK 
WITH, AND DISPOSAL, OF LEAD. 

 
THE UNDERSIGNED WARRANTS THAT HE/SHE HAS THE AUTHORITY TO SIGN ON BEHALF 
OF AND BIND THE CONTRACTOR. THE DISTRICT MAY REQUIRE PROOF OF SUCH 
AUTHORITY. 
 
 
 
 
 
 

 
Date:    

 

Proper Name of Contractor:            
 

Signature:                
 

Print Name:                                
 

Title:                                  
 
 

[END OF DOCUMENT]
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DOCUMENT 00980 
 

 PREVAILING WAGE CERTIFICATION 
 
PROJECT/CONTRACT NO.:                             between 
Grossmont-Cuyamaca Community College District (“District”) and                  
(“Contractor” or “Bidder”) for the B23.005 Grossmont College Interim Swing Space Ph1-3-  Phase 3 (“Contract” 
or “Project”). 
 
I hereby certify that I will conform to the State of California Public Works Contract requirements regarding 
prevailing wages, benefits, on-site audits with 48-hours’ notice, payroll records, and apprentice and trainee 
employment requirements, for all Work on the above Project including, without limitation, the labor compliance 
program, if this Project is subject to a labor compliance program. 
 

[IF THIS PROJECT USES FEDERAL FUNDS, DISTRICT SHOULD INCLUDE THE 
FOLLOWING] 

 
I hereby certify that I will also conform to the Federal Labor Standards Provisions regarding minimum wages, 
withholding, payrolls and basic records, apprentice and trainee employment requirements, equal employment 
opportunity requirements, Copeland Act requirements, Davis-Bacon and Related Act requirements, Contract 
Work Hours and Safety Standards Act requirements, and any and all other applicable requirements for federal 
funding for all Work on the above Project. 

 
Date:    
 
Proper Name of Contractor:      
 
Signature:    
 
Print Name:    
 
Title:    
 
 
 

[END OF DOCUMENT] 
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EXHIBIT A 
 
 

DVBE Program Requirements 
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Grossmont-Cuyamaca Community College District  

 
Certification of Compliance with DVBE Policy 

 
 
Project Name:          
 
Bid Number:          
 
 

Disabled Veteran Business Enterprise 
 

Project agreements for the construction and/ or modernization of school facilities, which are 
approved for funding by the State Allocation Board, shall include the following language: 
 

1. As required by the Education Code Section 17076.11, this Board has a 
participation goal for Disabled Veteran Business Enterprises of three percent 
(3%), per year, of overall dollar amount of funds allocated to the District by the 
State Allocation Board pursuant to the Leroy F. Greene School Facilities Act of 
1998 for construction or modernization and expended each year by the District. 

 

2. At the time of submission of bid documents, the contractor will provide a 
statement to the District of anticipated Disabled Veteran Business Enterprises in 
the contract.  Prior to, and as a condition for final payment under any contract 
for such project, the contractor shall provide appropriate documentation to the 
District identifying the amount paid to Disabled Veteran Business Enterprises in 
conjunction with the contract, so that the District can assess its success at 
meeting this goal. 

 

3. The District has devised a process for the implementation of this policy as 
defined in the Education Code and shall make any necessary revisions to keep 
the policy current with State Legislation. 

 

The Bidder/Contractor agrees to comply with the above District DVBE policy: 
 

Bidder/Contractor:  
 

Signature:  
 

Date:  
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Exhibit A 
 
Grossmont-Cuyamaca Community College District 
 

Disabled Veteran Business Enterprises 
(DVBE) Participation Requirement  

 
 

I. STATEMENT OF DVBE PARTICIPATION GOAL REQUIREMENT  
 
State Law requires that Districts make every effort to achieve a goal of three percent (3%) 
participation for Disabled Veteran Business Enterprises (DVBE) for projects which utilize 
funding from the State School Facilities Fund. 
 
Read this document carefully.  Failure to comply with the DVBE requirements may 
cause your bid to be deemed non responsive and your firm ineligible for award of this 
contract. 

 
II. SATISFACTION OF THE DVBE PARTICIPATION GOAL REQUIREMENT  

 
Goal Attainment - “Good Faith Effort” 

 
In order to satisfy and be considered responsive to this requirement, the bidder must 
meet the DVBE Participation Goal or document a “Good Faith Effort”, to meet the 
goal. A quick synopsis of instructions is as follows: 
 
1. DVBE Participation Goal Attainment 
 

The three percent (3%) Disabled Veteran Business Enterprise (DVBE) 
Participation Goal is attained when: 
 
(a) The bidder is not a DVBE and is committed to using DVBEs for not less 

than three percent (3%) of the contract dollar amount; or 
 
(b) The bidder is a DVBE and committed to performing not less than three 

percent (3%) of the contract dollar amount with its own forces or in 
combination with those of other DVBEs, including material and 
equipment suppliers; or 

 
(c) The bidder performs a “Good Faith Effort” in an attempt to solicit 

DVBEs for not less than three percent (3%) of the contract dollar amount. 
 

2. Good Faith Effort 
 

A “Good Faith Effort” to meet the DVBE participation goal is achieved by 
doing all of the following five items prior to the final bid due date and is 
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submitted with the bid documents.  Each of these items must be satisfied for 
each project bid.  The bidder shall: 
 

Step 1 Contact the District’s, campus designated, DVBE Coordinator for this bid to 
identify potential DVBE’s. (Christine Cole (619) 644-3958) This telephone 
call will initiate the provision of information to the bidder;  

 
Step 2 Contact other state and federal government agencies and local DVBE 

organizations to identify potential DVBE’s for this contract; 
 

Step 3 Advertise in trade paper and papers focusing on DVBE’s.  Advertisement 
must have appeared in publication at least fourteen (14) calendar days 
prior to the bid due date, unless otherwise noted by the District in the bid 
documents. 

 
Step 4 Send solicitation to potential DVBE subcontractors and suppliers for this 

contract with sufficient lead time to fully entertain and consider responding 
bids.  

 
Step 5       Evaluate DVBE's responses for possible participation in this contract. 
 

 
III. DVBE PARTICIPATION GOAL DOCUMENTATION REQUIREMENT  
 

A. General 
 
The bidder must document either its commitment to meet the DVBE participation 
goal or the Good Faith Effort performed if the goal wasn’t met. 
 
Bidders who submit a percentage less than 3% of goal attainment are required to 
submit documentation for making a “Good Faith Effort”.  This will ensure that 
either goal attainment or the “Good Faith Effort” has been met. 
 
The bidder’s efforts to meet the DVBE Participation Goal and /or make a “Good Faith 
Effort” must be diligent and the documentation must be sufficient to reasonably 
demonstrate that diligence to the District. Final determination of DVBE Participation 
Goal attainment or “Good Faith Effort” by the bidder shall be at the District’s sole 
discretion.   

 
 
 

B. Required Documentation for “Good Faith Effort” 
 

The DVBE documentation and forms that must be completed and included with the 
bid submission for a “Good Faith Effort” (Option B) are as follows:  
 

1. Form 840 & 840A (Documentation of DVBE Program Requirements) 
–Box B Checked. 
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2. Potential DVBE contact information obtained from State, Federal & 
Local Organizations. Submit information and screen prints if obtained 
through web result.  

3. Copy of your advertisement(s). 
4. Copies of all written invitations including delivery confirmations. 
5. Documentation of all follow-up correspondence. 
6. Certification of Compliance 

 
C. Required Documentation for DVBE Goal Attainment 

 
The DVBE documentation and forms must be presented completed and included with 
the bid submission for a (Option A) are as follows: 

 
1. Form 840 & 840A (Documentation of DVBE Program Requirements) 

–Box A Checked. 
2. Completed Designation of DVBE Subcontractors form 00420 
3. Certification of Compliance 

 
 
 
The following link will be helpful in your Good Faith Effort.   
 
https://caleprocure.ca.gov/pages/sbdvbe-index.aspx 
 
Disclaimer: The District does not endorse any particular contractor or trade publication 
listed under the aforementioned resource.     
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STD. 840 (REV. 3/2007) 

 
A. Designation Of Option – Check the appropriate box(es) to indicate the option(s) with which you choose to comply, 
complete the applicable sections and attach the required supporting documentation. You are advised to read all instructions 
carefully prior to completing this form. Remember that only California certified DVBEs who can provide related goods and/or 
services may be used to satisfy these program solicitation requirements. DVBEs must perform a commercially useful function. 
During contract performance, all requests for substituting DVBE subcontractors must be made in accordance with the provisions 
of California Code of Regulations, Title 2, §1896.64(c). 

OPTION A – I commit to meeting the full DVBE Agreement participation requirement. 
Complete: STD. 840, Section A (check the box on this form) and 

Certification of Compliance with DVBE Policy - Attached 
OPTION B – I performed and documented a Good Faith Effort (GFE) in an attempt to obtain DVBE participation. 
Complete: STD. 840, Section A (check the box on this form), 

STD. 840, Section B (for GFE Steps 1 & 2), 
STD. 840 (REVERSE), Section C (for GFE Steps 3-5), and  
Certification of Compliance with DVBE Policy - Attached 

OPTION C – I submit a copy of my firm’s “Notice of Approved DVBE Business Utilization Plan.” 
Complete: STD. 840, Section A (check the box on this form) and 

Certification of Compliance with DVBE Policy - Attached 
 

 

B. Documentation of Good Faith Effort Steps 1 and 2 – Full information must be provided. Remember to 
carefully read all instructions prior to completing this form. Please refer to the Resources & Information page for detailed contact 
information. 
 
STEP 1. Contact the Awarding Department (the contracting official, unless another contact is specified) to identify potential DVBE 
subcontractors, and document this contact below. 

Date Contacted 

/ / 
Contact Name Telephone Number 

( ) - ext. 
   Describe Result 

 
 

 

STEP 2. Contact all of the following and document your contacts as required: Other State and federal agencies and local 
organizations to identify potential DVBE subcontractors. Attach screen print(s) of Web Results for verification. 

Other State Agency – Procurement Division, Office of Small Business and DVBE Services (OSDS) 
 

PHONE 
CONTACT 

OR 
ONLINE 
SEARCH 

Date 

/ 
 
/ 

Telephone Number 

(916) 375-4940 

Contact Name 
 

I contacted the OSDS for a list of California 
certified DVBEs 

Date 

/ 
 
/ 

Internet Address 

www.pd.dgs.ca.gov/smbus 
 

I searched the OSDS online database 
to identify California certified DVBEs c 

   Describe Result 

 
 

Federal Agency – U.S. Small Business Administration (SBA) online database 
Date 

/ / 
Internet Address 

www.ccr.gov/.  
I searched the federal online database for 
California DVBEs. 

   Describe Result 

 
 

Local DVBE Organizations – Contact at least one local DVBE organization – refer to the DVBE Resource Packet for a list of 
acceptable contacts. (www.pd.dgs.ca.gov/smbus – select “DVBE Resource Packet”) 

Date 

/ / 
Organization Name   Contact Name 

   Describe Result 

 
Date 

/ / 
Organization Name Contact Name Telephone Number and/or Internet Address 

( ) - www. 
   Describe Result 

 
_____ 

 

 

Go to Page 2, Section C to continue Good Faith Effort documentation 



DOCUMENTATION OF DISABLED VETERAN BUSINESS ENTERPRISE PROGRAM REQUIREMENTS  

  91  

 

A. Documentation of Good Faith Effort Steps 3, 4 and 5 – Full information must be provided. 

STEP 3. Publish advertisements: At least two (2) advertisements: One (1) ad in an accepted trade paper; and one (1) ad in an 
accepted DVBE focus paper (please see the DVBE Resource Packet for a list of all accepted publications and a sample advertisement 
format); unless the paper is an approved dual purpose (fulfilling both trade and focus requirements), in which case one (1) ad is 
acceptable.  Document this step as required and remember to attach a copy of your advertisement(s). 
 

Focus Paper Name (list full name) Contact Name Telephone Number 

( ) - 
Address Date Ad Published 

/ / 
Trade Paper Name (list full name) Contact Name Telephone Number 

( ) - 
Address Date Ad Published 

/ / 

I certify the ad was placed to reach both trade and focus audiences through this one publication. 
 

Trade and Focus Paper Name (list full name) Contact Name Telephone Number 

( ) - 
Address Date Ad Published 

/ / 
 

STEP 4 & STEP 5. Document your completed contacts with (Step 4) and consideration of (Step 5), relevant DVBEs. 
Business reasons for non-selection must be explained. Attach additional pages to list all other DVBE contacts (you may 
use STD. 840A). Copies of all written invitations must be attached. Delivery confirmations should also be attached and 
submitted with the bid. 
 

  
  Date Contacted 

/ / 
DVBE Company Name 

DVBE Contact Name & Reference # Telephone Number 

( ) - ext. 
Fax Number 

( ) - 
E-mail (if available) 

    Street Address, City, State, and Zip Code 

 
DVBE was selected and is listed on the Designation of DVBE Subcontractors Form DVBE not selected for the following 
business reasons: 

 
 
 

  
  Date Contacted 

/ / 
DVBE Company Name 

DVBE Contact Name & Reference # Telephone Number 

( ) - ext. 
Fax Number 

( ) - 
E-mail (if available) 

    Street Address, City, State, and Zip Code 

 
DVBE was selected and is listed on the Designation of DVBE Subcontractors Form DVBE not selected for the following 
business reasons: 

 
 
 

  
  Date Contacted 

/ / 
DVBE Company Name 

DVBE Contact Name & Reference # Telephone Number 

( ) - ext. 
Fax Number 

( ) - 
E-mail (if available) 

    Street Address, City, State, and Zip Code 

 
DVBE was selected and is listed on the Designation of DVBE Subcontractors Form DVBE not selected for the 
following business reasons: 

 
 

 

ATTACH ADDITIONAL PAGES (OR USE STD. 840A) TO LIST ALL OTHER DVBE CONTACTS 
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This document may be used as a continuation from Section C, STD. 840, Steps 4 & 5 
  
  Date Contacted 

/ / 
DVBE Company Name 

DVBE Contact Name & Reference # Telephone Number 

( ) - ext. 
Fax Number 

( ) - 
E-mail (if available) 

Street Address, City, State, and Zip Code 

 
DVBE was selected and is listed on the Designation of DVBE Subcontractors Form DVBE not selected for the 
following business reasons: 

 
 
 

  
  Date Contacted 

/ / 
DVBE Company Name 

DVBE Contact Name & Reference # Telephone Number 

( ) - ext. 
Fax Number 

( ) - 
E-mail (if available) 

   Street Address, City, State, and Zip Code 

 
DVBE was selected and is listed on the Designation of DVBE Subcontractors Form DVBE not selected for the 
following business reasons: 

 
 
 

  
  Date Contacted 

/ / 
DVBE Company Name 

DVBE Contact Name & Reference # Telephone Number 

( ) - ext. 
Fax Number 

( ) - 
E-mail (if available) 

   Street Address, City, State, and Zip Code 

 
DVBE was selected and is listed on the Designation of DVBE Subcontractors Form DVBE not selected for the 
following business reasons:   

 
 
 

  
  Date Contacted DVBE Company Name 

/ / 
DVBE Contact Name & Reference # Telephone Number 

( ) - ext. 
Fax Number 

( ) - 
E-mail (if available) 

 
   Street Address, City, State, and Zip Code   

 
DVBE was selected and is listed on the Designation of DVBE Subcontractors Form DVBE not selected for the 
following business reasons: 

 
 
 

  
  Date Contacted DVBE Company Name 

/ / 
DVBE Contact Name & Reference # Telephone Number 

( ) - ext. 
Fax Number 

( ) - 
E-mail (if available) 

 
   Street Address, City, State, and Zip Code   

 
DVBE was selected and is listed on the Designation of DVBE Subcontractors Form DVBE not selected for the 
following business reasons: 



 

93 

DVBE Program Requirements Supplier Checklist (Rev. 2-28-2005) 
Please do not submit this checklist with your bid.  It is provided for your use only.  Checking every box 
of your elected compliance option does not guarantee that your bid will be deemed compliant. 
 
 

 

OPTION A: COMMITMENT TO DVBE AGREEMENT PARTICIPATION 
 

 
OPTION B: GOOD FAITH EFFORT (GFE) 

STD. 840 included with bid 

Designated the GFE Option in Section A – checked the second box of the form STD. 840 
Bidder Certification of Compliance with DVBE Policy - completed and included with bid (any participation 
obtained is identified on the Designation of DVBE Subcontractors form)  
(Step 1) Contacted the Awarding Department and listed the contact information and results 
(Step 2) Contacted Other State agency (Office of Small Business and DVBE Services) and listed the contact and 
results – if a DVBE search was conducted online, included a screen print with bid 

 

(Step 2) Searched the Federal U.S. Small Business Administration (SBA) using the Central Contractor Registration 
(CCR) on-line database, noted the results and included a screen print with bid 

 

(Step 2) Contacted Local DVBE Organization(s) and listed the contact and results – if a DVBE search was 
conducted online, included a screen print with bid    
(Step 3) Advertised – IF NOT WAIVED IN THE SOLICITATION 

 Listed full information for the advertisement(s) and publication(s) 
 At least 2 ads (one in a trade publication and one in a DVBE focus publication); OR 1 ad in one 

approved dual-purpose publication (for approved publications, see the Resource Packet at  
www.dgs.ca.gov/smbus) 

 Attached a copy of the advertisement(s) and affidavit(s) of publication 
 The advertisements were published at least 14 days prior to the bid due date (or lesser time if specified in the 

bid documents) 
 The advertisements included required contact information 

(Step 4) Listed on STD. 840 all DVBEs contacted that were not selected to perform as subcontractors 
 Attached copies of the invitations sent to DVBEs 
 Invitations included the required contact information 
 Attached copies of the delivery confirmations for invitations to DVBEs (e.g. mail receipts, fax 

  confirmations, etc.)    
(Step 5) Listed the business reasons for non-selection of DVBEs contacted 

 
 

 

 
 

 
 

 
 

 
 

 
 

 
 
 

 

STD. 840 included with bid 

Designated the Commitment Option in Section A – Checked the first box of the form STD. 840

Bidder Declaration - completed and included with bid 

Proposed DVBE participation meets the 3% requirement 



GROSSMONT–CUYAMACA COMMUNITY COLLEGE DISTRICT 

 

 

B23.005 – GROSSMONT COLLEGE INTERIM SWING SPACE  
PH1-3-  PHASE 3 

EXHIBIT B 
 

94 

 
 
 
 

EXHIBIT B 
 

Website for Prevailing Wage Scales 
 

PREVAILING WAGE DETERMINATION 
 

A copy of the Prevailing Wage Determination rates is on 
file at the District Office and the Program Manager Office 
in Parking Lot 4A, located at 8800 Grossmont College 
Drive, El Cajon CA 92020. 
 
The Prevailing Wage Determination is also located on 
the Internet at the following website: 
 
http://www.dir.ca.gov/dlsr/statistics_research.html 
 

 



GROSSMONT–CUYAMACA COMMUNITY COLLEGE DISTRICT 

 

 

B23.005 – GROSSMONT COLLEGE INTERIM SWING SPACE  
PH1-3-  PHASE 3 

EXHIBIT C   
 

95 

 
 
 
 

EXHIBIT C 
 

Payee Data Record Form 
 



Grossmont-Cuyamaca Community College District 
PAYEE DATA RECORD 
(Required in lieu of IRS Form W-9) 
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PEID 

 

PLEASE 
RETURN or 
FAX TO: 

Purchasing and Contracts 
Grossmont-Cuyamaca Community College District 
8800 Grossmont College Drive 
El Cajon, CA 92020-1799 
Phone: 619-644-7585 
FAX: 619-644-7994 

PURPOSE: Information contained in this form will be used by 
the District to prepare State of California Employment 
Development Department DE542 Reporting, Internal Revenue 
Form 1099, and for withholding on payments to nonresident 
payees. Prompt return of this fully completed form will 
prevent delays when processing payment. 
(See Privacy Act Notice on page 4 of instructions) 

PARTS 1-7 are to be completed by PAYEE 

PART 1 
PAYEE DATA 

Please print 
using block 
letters 

Name (If sole proprietor or single-owner LLC, enter owner’s full name here — Last Name, First Name, and Middle Initial) (See page 2, Specific Instructions): 


Business name, if different from above—trade or “doing business as (DBA)” name. (See page 2, Specific Instructions) 


Mailing address (Number and Street including Suite No. or Apartment No. – DO NOT USE POST OFFICE BOX ADDRESS): 


City, state and zip code: 


Phone number: 



Fax number: 



Toll free number: 


 

PART 2 
PAYEE ENTITY 
TYPE 
CHECK ONE BOX 
ONLY 

 
MEDICAL CORPORATION (including dentistry, 

podiatry, psychotherapy, optometry, 
chiropractic, etc.) 

EXEMPT CORPORATION (Nonprofit)  

ALL OTHER CORPORATIONS 

 
PARTNERSHIP 

LIMITED LIABILITY PARTNERSHIP (LLP) 

LIMITED LIABILITY COMPANY (LLC) 
ELECTING CORPORATE STATUS ON 
FOR 3882 

 
ESTATE OR TRUST 

INDIVIDUAL/SOLE PROPRIETOR 

LIMITED LIABILITY COMPANY (LLC) 
Single Owner 

FEDERAL/STATE/LOCAL GOVERNMENT 

PART 3 
PAYEE’S 
TAXPAYER I.D. 
NUMBER 

SOCIAL SECURITY NUMBER IS REQUIRED FOR INDIVIDUAL/SOLE PROPRIETOR BY AUTHORITY OF THE 
REVENUE AND TAXATION CODE SECTION 18646. 

IF PAYEE ENTITY TYPE IS A COPORATION, PARTNERSHIP, LLP, IF PAYEE ENTITY TYPE IS INDIVIDUAL/SOLE PROPRIETOR, 
CORPORATE STATUS LLC, ESTATE OR TRUST, OR OR SINGLE OWNER LLC, ENTER SSN: 
FEDERAL/STATE/LOCAL GOVERNMENT, ENTER FEIN: 

  
FEDERAL EMPLOYER’S IDENTIFICATION NUMBER (FEIN) SOCIAL SECURITY NUMBER (SSN) 

NOTE: Payment 
will not be 
processed without 
an accompanying 
taxpayer I.D. 
number. 

PART 4 FOR U.S. PAYEES EXEMPT FROM BACKUP WITHHOLDING (See page 2 of instructions) 
Exempt from 
backup withholding 

PART 5 
PAYEE 
RESIDENCY 
STATUS 

 
CHECK APPROPRIATE BOXES 

 

California Resident – Qualified to do business in CA or a permanent place of business in CA 

Nonresident (See page 3 of instructions) Payments to non residents for services may be subject to state withholding 

WAIVER OF STATE WITHHOLDING FROM FRANCHISE TAX BOARD ATTACHED 

SERVICES PERFORMED OUTSIDE OF CALIFORNIA 

 
NOTE: 
a. An estate is a resident if 
decedent was a California 
resident at time of death. 
b. A trust is a resident if at 
least one trustee is a 
California resident. 
(See page 3 of instructions) 

PART 6 
CERTIFYING 
SIGNATURE 

Under penalties of perjury, I certify that: 
1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me), 

and 

2. I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the 
Internal Revenue Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or 
(c) the IRS has notified me that I am no longer subject to backup withholding, and 

3. I am a U.S. person (including a U.S. resident alien) 

Certification Instructions.  You must cross out item 2 above if you have been notified by the IRS that you are currently subject to 
backup withholding because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 
does not apply. For mortgage interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an 
individual retirement arrangement (IRA), and generally, payments other than interest and dividends, you are not required to sign the 
Certification, but you must provide your correct TIN (See the attached instructions.) 

SIGNATURE OF U.S. PERSON 



DATE 
 


 

 

 

CHECK IF APPLICABLE AND PROVIDE A COPY OF CERTIFICATION 
 

Disabled Veteran Business Enterprise 
Minority Business Enterprise 
Woman Owned Business Enterprise Rev. 3/04 

PART 7 
TYPE OF 
BUSINESS 
ENTERPRISE 
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Purpose of Form 
A person who is required to file an information return with the IRS must 
obtain your correct taxpayer identification number (TIN) to report, for 
example, income paid to you, real estate transactions, mortgage interest 
you paid, acquisition or abandonment of secured property, cancellation 
of debt, or contributions you made to an IRA. 

U.S. . Person. Use Form W-9 only if you are a U.S. person (including 
a resident alien), to provide your correct TIN to the person requesting it 
(the requester) and, when applicable, to: 

1. Certify that the TIN you are giving is correct (or you are waiting 
for a number to be issued, 

2. Certify that you are not subject to backup withholding, or 

3. Claim exemption from backup withholding if you are a U.S. 
exempt payee. 

Note: If a requester gives you a form other than Form W-9 to request 
your TIN, you must use the requester’s form if it is substantially 
similar to IRS Form W-9.  

Foreign Person. If you are a foreign person, use the appropriate Form 
W-8 (see Pub. 515, Withholding of Tax on Nonresident Aliens and 
Foreign Entities). 

Nonresident alien who becomes a resident alien. Generally, only 
a nonresident alien individual may use the terms of a tax treaty to reduce 
or eliminate U.S. tax on certain types of income. However, most tax 
treaties contain a provision known as a “saving clause.” Exceptions 
specified in the saving clause may permit an exemption from tax to 
continue for certain types of income even after the recipient has otherwise 
become a U.S. resident alien for tax purposes. 
If you are a U.S. resident alien who is relying on exception contained in 
the saving clause of a tax treaty to claim an exemption from U.S. tax on 
certain types of income, you must attach a statement that specified the 
following five items: 

1. The treaty country. Generally, this must be the same treaty 
under which you claimed exemption from tax as a nonresident 
alien. 

2. The treaty article addressing the income. 

3. The article number (or location) in the tax treaty that contains 
the saving clause and its exceptions. 

4. The type and amount of income that qualifies for the exemption 
from tax. 

5. Sufficient facts to justify the exemption from tax under the 
terms of the treaty article. 

Example. Article 20 of the U.S.-China income tax treaty allows an 
exemption from tax for scholarship income received by a Chinese 
student temporarily present in the United States. Under U.S. law, this 
student will become a resident alien for tax purposes if his or her stay in 
the United States exceeds 5 calendar years. However, paragraph 2 of 
the first Protocol to the U.S.-China treaty (dated April 30, 1984) allows 
the provisions of Article 20 to continue to apply even after the Chinese 
student becomes a resident alien of the United States. A Chinese 
student who qualifies for this exception (under paragraph 2 of the first 
protocol) and is relying on this exception to claim an 

exemption from tax on his or her scholarship or fellowship income 
would attach to Form W-9 a statement that includes the information 
described above to support that exemption. 

If you are a nonresident alien or a foreign entity not subject to 
backup withholding, give the requester the appropriate completed 
Form W-8. 

What is backup withholding? Persons making certain payments to 
you must withhold and pay to the IRS 30% of such payments (29% 
after December 31, 2003; 28% after December 31, 2005). This is 
called “backup withholding.” Payments that may be subject to backup 
withholding include interest, dividends, broker and barter exchange 
transactions, rents, royalties, nonemployee pay, and certain payments 
from fishing boat operators. Real estate transactions are not subject to 
backup withholding. 
You will not be subject to backup withholding on payments you 
receive if you give the requester your correct TIN, make the proper 
certifications, and report all your taxable interest and dividends on your 
tax return. 
Payments you receive will be subject to backup withholding if: 

1. You do not furnish your TIN to the requester, or 

2. You do not certify your TIN when required (see the Part 6 
instructions given below for details), or 

3. The IRS tells the requester that you furnished an incorrect TIN, 
or 

4. The IRS tells you that you are subject to backup withholding 
because you did not report all your interest and dividends on 
your tax return (for reportable interest and dividends only), or 

5. You do not certify to the requester that you are not subject to 
backup withholding under 4 above (for reportable interest and 
dividend accounts opened after 1983 only). 

Certain payees and payments are exempt from backup withholding. 
See the Part 4 instructions and the separate Instructions for the 
Requester of Form W-9. 

Penalties 
Failure to furnish TIN.  If you fail to furnish your correct TIN to a 
requester, you are subject to a penalty of $50 for each such failure 
unless your failure is due to reasonable cause and not to willful 
neglect. 

Civil penalty for false information with respect to withholding.  
If you make a false statement with no reasonable basis that results in 
no backup withholding, you are subject to a $500 penalty. 

Criminal penalty for falsifying information.  Willfully falsifying 
certifications or affirmations may subject you to criminal penalties 
including fines and/or imprisonment. 

Misuse of TINs.  If the requester discloses or uses TINs in violation 
of Federal law, the requester may be subject to civil and criminal 
penalties. 
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Specific Instructions 

PART 1—PAYEE DATA (NAME) 

If you are an individual, you must generally enter the name shown on your 
social security card. However, if you have changed your last name, for 
instance, due to marriage without informing the Social Security 
Administration of the name change, enter your first name, the last name 
shown on your social security card, and your new last name. 

If the account is in joint names, list first, and then circle the name of the 
person or entity whose number you enter in Part 3 of the form. 

Sole proprietor. Enter your individual name as shown on your social 
security card in the “Name” box of Part 1. You may enter your 
business, trade, or “doing business as (DBA)” name in the “Business 
Name” box. You may not enter only the business name. 

Limited liability company (LLC).  If you are a single-member LLC 
(including a foreign LLC with a domestic owner) that is disregarded as 
an entity separate from its owner under Treasury regulations section 
301.7701.3, enter the owner’s name in the “Name” box. Enter 
the LLC’s name in the “Business Name” box. 

Other entities.  Enter your business name as shown on required Federal 
tax documents in the “Name” box. This name should match the name 
shown on the charter or other legal documents creating the entity. You 
may enter any business, trade, or DBA name in the “Business name” box. 

PART 2—PAYEE ENTITY TYPE.  Please check appropriate box. 

Note: You are requested to check the appropriate box for your status 
(individual/sole proprietor, corporation, etc.). 

PART 3—PAYEE’S TAXPAYER IDENTIFICATION NUMBER 

(TIN) 

Enter your TIN in the appropriate box. If you are a resident 
alien and you do not have and are not eligible to get an SSN, your TIN 
is your IRS individual taxpayer identification number (ITIN). Enter it in 
the social security number box. If you do not have an ITIN, see How 
to get a TIN below. 

If you are a sole proprietor, the District and the IRS prefer that 
you enter your social security number. The State of California 
Employment Development Department requires your SSN on 
the DE542 report. 

If you are a single-owner LLC that is disregarded as an entity separate 
from its owner (see Limited liability company (LLC) in Part 1), 
enter your SSN.  If the LLC is a corporation, partnership, etc., enter 
the entity’s EIN. 

Note: See the chart on page 4 for further clarification of name 
and TIN combinations. 

How to get a TIN.  If you do not have a TIN, apply for one immediately. 
To apply for an SSN, get Form SS-5, Application for a Social Security 
Card, from your local Social Security Administration office or get this form 
on-line at www.ssa.gov/online/sst.html. You may also get this form 
by calling 1-800-772-1213. Use Form W- 7, Application for IRS 
Individual Taxpayer Identification Number, to apply for an ITIN or Form 
SS-4, Application for Employer Identification Number, to apply for an EIN. 
Your can get Forms W-7 

and SS-4 from the IRS by calling 1-800-TAX-FORM (1-800-829-3676) or 
from the IRS’s internet Web Site at www.irs.gov. 
If you are asked to complete Form W-9 but do not have a TIN, write 
“Applied For” in the space for the TIN, sign and date the form, and give it 
to the requester. For interest and dividend payments, and certain 
payments made with respect to readily tradable instruments, generally 
you will have 60 days to get a TIN and give it to the requester before you 
are subject to backup withholding on payments. The 60-day rule does 
not apply to other types of payments. You will be subject to backup 
withholding on all such payments until you provide your TIN to the 
requester. 

Note: Writing “Applied For” means that you have already 
applied for a TIN or that you intend to apply for one soon. 

Caution: A disregarded domestic entity that has a foreign owner must 
use the appropriate Form W-8. 

PART 4—EXEMPT FROM BACKUP WITHHOLDING 

If you are exempt, enter your name as described above and check the 
appropriate box for your status, then check the “Exempt from backup 
withholding” box in Part 4. 
Generally, individuals (including sole proprietors) are not exempt from 
backup withholding. Corporations are exempt from backup withholding 
for certain payments, such as interest and dividends. 

Note: If you are exempt from backup withholding, you should 
still complete this form to avoid possible erroneous backup 
withholding. 

Exempt payees.  Backup withholding is not required on any 
payments made to the following payees: 

1. An organization exempt from tax under section 501(a), any 
IRA, or a custodial account under section 403(b)(7) if the 
account satisfies the requirements of section 401(f)(2); 

2. The United States or any of its agencies or instrumentalities; 

3. A state, the District of Columbia, a possession of the United 
States, or any of their political subdivisions or instrumentalities; 

4. A foreign government or any of its political subdivisions, 
agencies, or instrumentalities; or 

5. An international organization or any of its agencies or 
instrumentalities; 

6. A corporation; 

7. A foreign central bank of issue; 

8. A dealer in securities or commodities required to register in the 
United States, the District of Columbia, or a possession of the 
United States. 

9. A futures commission merchant registered with the commodity 
Futures Trading Commission; 

10. A real estate investment trust; 

11. An entity registered at all times during the tax year under the 
Investment Company Act of 1940; 

12. A common trust fund operated by a bank under section 
584(a); 

13. A financial institution; 
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1. A middleman known in the investment community as a 
nominee or custodian; or 

2. A trust exempt from tax under section 664 or described in 
section 4947. 

The chart below shows types of payments that may be exempt from 
backup withholding. The chart applies to the exempt recipients listed 
above, 1 through 15. 

 

If the payment is for… THEN the payment is 
exempt for… 

Interest and dividend payments All exempt recipients except for 9 

Broker transactions Exempt recipients 1 through 
13. Also, a person registered 
under the Investment Advisers 
Act of 1940 who regularly acts 
as a broker 

Barter exchange transactions 
and patronage dividends 

Exempt recipients 1 through 5 

Payments over $600 required 
to be reported and direct sales 
over 
$5,000 1 

Generally, exempt recipients 1 

through 7 2 

1 See Form 1099-MISC, Miscellaneous Income, and its instructions. 

2 However, the following payments made to a corporation (including 

gross proceeds paid to an attorney under section 6045(f), even if the 

attorney is a corporation) and reportable on Form 1099-MISC are not 

exempt from backup withholding: medical and health care payments, 

attorneys’ fees; and payments for services paid by a Federal executive 

agency. 

 PART 5—RESIDENCY STATUS 

Each corporation, individual, sole proprietor, partnership, estate or 
trust doing business with the Grossmont-Cuyamaca Community 
College District must indicate their residency status along with their 
taxpayer identification number. 

A corporation will be considered a “resident” if it has a permanent 
place of business in California. The corporation has a permanent 
place of business in California if it is organized and existing under 
the laws of this state or, if a foreign corporation, has qualified to 
transact intrastate business. A corporation that has not qualified 
to transact intrastate business (e.g., a corporation engaged 
exclusively in interstate commerce) will be considered as having a 
permanent place of business in this state only if it maintains a 
permanent office in this state that is permanently staffed by its 
employees. 

For individuals/sole proprietors, the term “resident” includes 
every individual who is in California for other than a temporary or 
transitory purpose and any individual domiciled in California who is 
absent for a temporary or transitory purpose. Generally, an individual 
who comes to California for a purpose, which will extend over a long 
or indefinite period, will be considered a resident. 
However, an individual who comes to perform a particular contract of 
short duration will be considered a nonresident. 
For withholding purposes, a partnership is considered a resident 
partnership if it has a permanent place of business in California. An 
estate is considered a California estate if the decedent was a 
California resident at the time of death and a trust is considered a 
California trust if at least one trustee is a California resident. 
More information on residency status can be obtained by calling 
the Franchise Tax Board at the numbers listed below: 

From within the United States, call ..................... 1-800-338-0505 

From outside the United Sates, call...................1-916-845-6600 

For hearing impaired with TDD, call ..................1-800-822-6268 

Are You Subject To Nonresident Withholding? 

Payments made to nonresident payees, including corporations, 
individuals, partnerships, estates and trusts, are subject to withholding. 
Nonresident payees performing services in California or receiving rent, 
lease or royalty payments from property (real or personal) located in 
California will have 7% of their total payments withheld for state income 
taxes. However, no withholding is required if total payments to the payee 
are $1500 or less for the calendar year. 
A nonresident payee may request that income taxes be withheld at a 
lower rate or waived by sending a completed form FTB 588 to the 
address below. A waiver will generally be granted when a payee has a 
history of filing California returns and making timely estimated payments. 
If payee activity is carried on outside of California or partially outside of 
California, a waiver or reduced withholding rate may be granted. For 
more information, contact: 
Franchise Tax Board Nonresident 
Withholding Section 
Attention: State Agency Withholding Coordinator PO 
Box 651 Sacramento, CA 95812-0651 
Telephone: (916) 845-4900 

FAX: (916) 845-4831 

If the Franchise Tax Board has authorized a reduced rate of 
withholding or waiver, attach a copy to this form. 
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PART 6—CERTIFICATION 

To establish to the withholding agent that you are a U.S. person, or 
resident alien, sign the PAYEE DATA RECORD Form. The withholding 
agent may request you to sign even if items 1, 3, and 5 below indicate 
otherwise. 
For a joint account, only the person whose TIN is shown in PART 2 should 
sign (when required). Exempt recipients, see Exempt from backup 
withholding on page 2. 

Signature requirements. Complete the certification as indicated in 
1 through 5 below. 

1. Interest, dividend, and barter exchange accounts opened 
before 1984 and broker accounts considered active during 
1983.  You must give your correct TIN, but you do not have to 
sign the certification. 

2. Interest, dividend and barter exchange accounts opened 
after 1983 and broker accounts considered inactive 
during 1983. You must sign the certification or backup 
withholding will apply.  If you are subject to backup withholding 
and you are merely providing your correct TIN to the requester, 
you must cross out item 2 in the certification before signing the 
form. 

3. Real estate transactions. You must sign the certification. You 
may cross out item 2 of the certification. 

4. Other payments.  You must give your correct TIN, but you do 
not have to sign the certification unless you have been notified 
that you have previously given an incorrect TIN. “Other payments” 
include payments made in the course of the requester’s trade or 
business for rents, royalties, goods (other than bills for 
merchandise), medical and health care services (including 
payments to corporations), payments to a nonemployee for 
services, payments to certain fishing boat crew members and 
fishermen, and gross proceeds paid to attorneys (including 
payment to corporations). 

5. Mortgage interest paid by you, acquisition or 
abandonment of secured property, cancellation of debt, 
qualified state tuition program payments (under section 
529), IRA or Archer MSA contributions or distributions, 
and pension distributions.  You must give your correct TIN, 
but you do not have to sign the certification. 

PART 7—TYPE OF BUSINESS ENTERPRISE 

Please check every box that applies and attach appropriate 
certification. 

What Name/Number to Give the Requester 
 

For this type of account: Give name and SSN of: 

1. Individual 
 

2. Two or more individuals (joint 
account) 

 

3. Custodian account of a minor 
(Uniform Gift to Minors Act) 

 
4. a.   The usual revocable savings 

trust (grantor is also trustee) 
 

b. So-Called trust account that is 
not a legal or valid trust under 
state law 

 
5. Sole proprietorship or single-owner 

LLC 

The individual 
 

The actual owner of the account or, if 
combined funds, the first individual on 
the account 1 

The minor 2 

 
The grantor-trustee 1 

 
The actual owner 1 

 
 

The owner—See Footnote 3 

For this type of account: Give name and EIN of: 
 

6. Sole proprietorship or single-owner 
LLC 

 
7. A valid trust, estate, or pension 

trust 
 

8. Corporate or LLC electing 
corporate status on Form 8832 

 
9. Association, club, religious, 

charitable, educational, or other 
tax-exempt organization 

10. Partnership or multi-member LLC 

11. A broker or registered nominee 
 

12. Account with the Department of 
Agriculture in the name of a public 
entity (such as a state or local 
government, school district, or 
prison) that receives agricultural 
program payments 

 
The owner—See 5 above and 
Footnote 3. 

Legal entity 4 

The corporation 

The organization 

 
The partnership 

The broker or nominee 

The public entity 

1 List first and circle the name of the persons whose number you furnish. If 
only one person on a joint account has an SSN, that person’s number must 
be furnished. 
2 Circle the minor’s name and furnish the minor’s SSN. 
3 You must show your individual name, but you may also enter your 
business or “DBA” name. The District and the IRS prefer that you 
provide your SSN. The District needs your SSN for State of 
California EDD DE542 reporting purposes. You may provide both 
you SSN and your EIN. The SSN will only be used for State of 
California EDD DE542 reporting; your EIN will be used for IRS 
1009MISC reporting 
4 List first and circle the name of the legal trust, estate, or pension trust. 
(Do not furnish the TIN of the personal representative or trustee unless 
the legal entity itself is not designated in the account title.) 

Note: If no name is circled when more than one 
name is listed, the number will be considered 
to be that of the first name listed.

 
 

Privacy Act Notice 

Section 6109 of the Internal Revenue Code requires you to provide your correct TIN to persons who must file information returns with the IRS to report interest, dividends, and 
certain other income paid to you, mortgage interest you paid, the acquisition or abandonment of secured property, cancellation of debt, or contributions you made to an IRA or 
Archer MSA. The IRS uses the numbers for identification purposes and to help verify the accuracy of your tax return. The IRS may also provide this information to the Department 
of Justice for civil and criminal litigation, and to cities, states, and the District of Columbia to carry out their tax laws. We may also disclose this information to other countries 
under a tax treaty, or to Federal and state agencies to enforce Federal nontax criminal laws and to combat terrorism. 

You must provide your TIN whether or not you are required to file a tax return. Payers must generally withhold 30% of taxable interest, dividend, and certain other payments 
to a payee who does not give a TIN to a payer. Certain penalties may also apply. 
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REQUEST FOR INFORMATION 

Pre-Bid Project RFI No.  
  

PROJECT:  B23.005 Grossmont College Interim Swing Space Ph1-3-  Phase 3 
  

Contractor RFI No:  

TO: 
Grossmont-Cuyamaca Community 
College District  Contractor RFI Date:  

 c/o Christine Cole/ Gafcon Date Received by CM/PM:  
 Direct: 619-644-3958 Date Required by Contractor:  
 E-mail: ccole@gafcon.com Date Forwarded to Contractor:  

 
REQUEST:  

Contractor Recommendations (when applicable):  

Requested By:   

 

 Company Name 
Date:   

   
Signed: Name & Signature 

 
ANSWER: 

 
Responded By:   

 

 Company Name 

Date:   

Signed:   

 Name & Signature 

THIS IS NOT AN AUTHORIZATION TO PROCEED WITH WORK INVOLVING ADDITIONAL COSTS 
AND/OR NOTIFICATION MUST BE GIVEN IN ACCORDANCE WITH THE CONTRACT DOCUMENTS 

IF ANY RESPONSE CAUSES ANY CHANGES TO THE CONTRACT. 
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EXHIBIT E 

 
Master Schedule 

GROSSMONT COLLEGE INTERIM SWING SPACE  
PH1-3- PHASE 3 

 
 

Advertisement #1  Tues., February 28, 2023 
Advertisement #2  Tues., March 07, 2023 
Mandatory Pre-Bid Meeting and Job Walk  Tues., March 14, 2023 @ 2:00 p.m. 
Last Day for DVBE Advertisement  Tues., March 21, 2023 

Deadline to Submit Request for Substitutions  Wed., March 22, 2023 
Last Day for Questions  Tues., March 21, 2023 
Last Day for Addendum  Thurs., March 30, 2023 

Bid Opening  Tues., April 04, 2023 @ 2:00 p.m. 
Notice to Bidders of Intent to Award  Tues., April 18, 2023 
Award Letter (anticipated)  Tues., May 02, 2023 
Signed Contract/Insurance/Contractor Bond to 
GCCCD Purchasing 

 Fri., May 12, 2023 

Notice to Proceed (anticipated)  Fri., May 26, 2023 
Pre-Construction Meeting (anticipated)  Tues., May 30, 2023 
Start of Construction (anticipated)  Tues., May 30, 2023 
Project Completion (including all punch list 
items) 

 Fri., August 11, 2023 

 
 

    
 
Note #1: Mandatory Pre-Bid Meeting and Job Walk is required for all prospective bidders 
to attend. Costs associated with on-time delivery and installation of all construction items 
including any long lead items in order to comply with the above schedule are to be included 
in the bid.  The overall project duration shall be for 74 days consecutive calendar days. The 
calendar days specified herein includes 5 calendar day(s) for anticipated inclement weather. 
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EXHIBIT F: 
 
 

Drawings Table of Contents by 
Di Donato Associates 

Swing Space Parking Lot 1 
 
 
AC1.0  ACCESSIBILITY NOTE 
AC1.1  ACCESSIBILITY NOTES (CONT.) 
A00  GROSSMONT COLLEGE CAMPUS PLAN 
A01  SITE PLAN/ACCESSIBLE PATH OF TRAVEL 
A02  AREA PLAN 
A03  BLDG. 16 FLOOR PLAN 
A03.1  BLDG. 15 FLOOR PLAN 
A04  EXTERIOR ELEVATIONS 
A04.1  EXTERIOR ELEVATIONS 
A05  SECTION 
A06  BLDG. 70 
A07  DETAILS 
 
E0.1  TITLESHEET 
E1.0  GROSSMONT SITE PLAN 
E2.0  POWER PLAN 
E3.0  BLDG. 15 AND 16 POWER AND DATA 
E4.0  BUILDING 70 POWER AND DATA 
E5.0  PARTIAL SINGLE LINE DIAGAM 
E6.0  DETAILS 
 
FA0.0  FIRE ALARM COVER SHEET 
FA1.0  FIRE ALARM PLAN 
FA1.1  FIRE ALARM RISER DIAGRAM 
FA1.2  FIRE ALARM CALCULATIONS 
FA1.3  FIRE ALARM NAC PANEL DETAILS 
FA1.4  FIRE ALARM WIRING TYPICALS 
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EXHIBIT G: 
 
 

Specifications Table of Contents by  
Di Donato Associates 

January 20, 2023 
 

TABLE OF CONTENTS 
 

 
 
 
DIVISION 1 - GENERAL REQUIREMENTS  
  
01100 Summary   
01250 Contract Modification Procedures  
01290 Payment Procedures  
01310 Project Management and Coordination  
01320 Construction Progress Documentation  
01330 Submittal Procedures  
01400 Quality Requirements  
01420 References  
01500 Temporary Facilities and Controls  
01600 Product Requirements  
01700 Execution Requirements  
01731 Cutting and Patching  
01770 Closeout Procedures  
01781 Project Record Documents  
01782 Operation and Maintenance Data  
01820 Demonstration and Training  
  
DIVISION 2 - SITE CONSTRUCTION   
  
02221 Demolition and Site Preparation  
  
DIVISION 5 - METALS  
  
05500 Metal Fabrications  
 
DIVISION 26   
  
260500 Common Work Results    
260519 Low-Voltage Electrical Power Conductors and Cables  
260526 Grounding and Bonding for Electrical Systems  
260529 Hangers and Supports for Electrical Systems  
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260533 Raceways and Boxes for Electrical Systems  
260543 Underground Ducts and Raceways for Electrical Systems   
260544 Sleeves and Sleeve Seals for Electrical Raceways and Cabling  
260553 Identification for Electrical Systems   
262726 Wiring Devices   
262816 Enclosed Switches and Circuit Breakers 
 
 
 
 



GROSSMONT–CUYAMACA COMMUNITY COLLEGE DISTRICT 

 

 

B23.005 – GROSSMONT COLLEGE INTERIM SWING SPACE 
PH1-3-  PHASE 3 

EXHIBIT H 
 

107 

 
 
 
 
 

EXHIBIT H 
 

Small and Underutilized Business Certification 
Information Form 
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SMALL AND UNDERUTILIZED 
BUSINESS CERTIFICATION INFORMATION 

 
Firm Name:  _________________________________________________________  
 
The District is interested in determining the number of small/underutilized businesses bidding 
on its projects. If your firm is a small and underutilized business certified by any of the following 
agencies, please list those certifications below and attach this sheet to your proposal. 

 California Department of General Services (DGS) 
 California Public Utilities Commission (CPUC) Supplier Clearinghouse 
 California Unified Certification Program (CUCP/CALTRANS) 
 Los Angeles County Metropolitan Transportation Authority (METRO) 
 System for Award Management (SAM) 

 
Small Business Enterprise (SBE) 

Certification I.D.:  __________________  Expiration Date: ______________________________  

Certifying Agency:  ______________________________________________________________  

Disadvantaged Business Enterprise (DBE) 

Certification I.D.:  __________________  Expiration Date: ______________________________  

Certifying Agency:  ______________________________________________________________  

Minority Business Enterprise (MBE) 

Certification I.D.:  __________________  Expiration Date: ______________________________  

Certifying Agency:  ______________________________________________________________  

Woman-owned Business Enterprise (WBE) 

Certification I.D.:  __________________  Expiration Date: ______________________________  

Certifying Agency:  ______________________________________________________________  

Disabled Veteran-owned/Service Disabled Veteran-owned Business Enterprise 
(DVBE)/(SDVOB) 

Certification I.D.:  __________________  Expiration Date: ______________________________  

Certifying Agency:  ______________________________________________________________  
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GCCCD BIDDER INFORMATION FORM 

The Grossmont-Cuyamaca Community College District (GCCCD) is committed to the 
opportunity for the inclusion of local contractors and suppliers, as well as small or historically 
underutilized businesses on Propositions R and V projects. The GCCCD Small Business 
Outreach Program is in place to identify and engage these businesses, and assist them in 
identifying and bidding on District projects. Targeted businesses are identified in one or more 
of the following categories: 

 Small or Underutilized Businesses: Includes businesses certified as a Small Business 
Enterprise (SBE), Disadvantaged Business Enterprise (DBE), Minority-owned Business 
Enterprise (MBE), Woman-owned Business Enterprise (WBE), and/or Disabled 
Veteran-owned Business Enterprise (DVBE) 

 East County Businesses: Includes businesses located within the GCCCD boundaries 

 Local Businesses: Includes businesses beyond the District boundaries, but located within 
San Diego County 

 
Eligible businesses are included in the GCCCD database of small, East County, and local 
businesses and are provided notification of bid opportunities. If you would like to be included, 
please fill out the information below and email or fax to Stephen Johnson, GCCCD 
Communications Coordinator, at Stephen.johnson@gafcon.com or (619)644-7990. 

 
For more information on the Outreach Program, please visit http://propsrv.gcccd.edu. 
 
CONTACT INFORMATION 
 
Your Name:    
 
Company’s Legal Business Name (LBN):      
 
Doing Business As (DBA) Name if different:     
 
Address, City, State, Zip:     
 
Phone: Fax:    
 
Email: Website:      
 
Businesses located within the following communities or zip codes are considered to be within 
the GCCCD boundaries and will be noted as East County businesses. 
 

 Cities: El Cajon, La Mesa, Lemon Grove, and Santee 

 Communities and Neighborhoods: Alpine, Bostonia, Boulevard, Campo, Casa de 
Oro, Crest, Cuyamaca, Dehesa, Descanso, Dulzura, Eucalyptus Hills, Flinn 
Springs, Granite Hills, Guatay, Harbison Canyon, Jacumba, Jamul, Japatul, Julian, 
Lake Morena, Lakeside, Mount Helix, Mount Laguna, Ocotillo Wells, Pine Valley, 
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Potrero, Rancho San Diego, Spring Valley, Tecate, Tierra del Sol, and Vallecito 
 
Firms listed outside the District boundaries but within San Diego County will be noted as local 
businesses. 
 
Database entries will be made upon verification of business location on the Contractors 
State License Board website at 
https://www2.cslb.ca.gov/onlineservices/checklicenseII/checklicense.aspx. 
 
Key words describing your business or services: 
 

  
 

LICENSE INFORMATION 
 
Please list any and all construction licenses, classifications and certifications held:  
  

 
License Number(s):    

 
SMALL AND UNDERUTILIZED BUSINESS CERTIFICATION INFORMATION 

 
Please list all of the small business certifications your firm currently holds. A list of certifying 
agencies recognized by the District is available at 
http://propsrv.gcccd.edu/Resources/Pages/CertifyingAgency.aspx. 

 
Small Business Enterprise (SBE) 
 
Certification I.D.: Expiration Date:    
 
Certifying Agency:      
 
Disadvantaged Business Enterprise (DBE) 
 
Certification I.D.: Expiration Date:    
 
Certifying Agency:      
 
Minority-owned Business Enterprise (MBE)/ State Minority-owned Business Enterprise 
(SMBE) 
 
Certification I.D.: Expiration Date:    

 
Certifying Agency:      

 
Woman-owned Business Enterprise (WBE)/ State Woman-owned Business Enterprise 
(SWBE) 

 
Certification I.D.: Expiration Date:    
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Certifying Agency:      
 
Disabled Veteran-owned Business Enterprise (DVBE) 
 
Certification I.D.: Expiration Date:    
 
Certifying Agency:      
 

Please include this completed form with the bid submitted for this project or forward it to Alex 
Jackstadt, GCCCD Program Communications Coordinator, via email at 
ajackstadt@gafcon.com or fax at (619) 644-7990. You will receive a confirmation email that your 
information has been verified and entered into the database. 
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EXHIBIT I 
 
 

Wage Rate Worksheet 
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Submission Date:    

Wage Rate Worksheet 
Provide for each trade and craft level for Contractor and Subcontractor 

 

Project Name: 
Grossmont College  Interim Swing Space Ph1-3-  
Phase 3 

 
Project Number:  B23.005 

Contractor:    

Trade:    

Effective Dates:    

Time:  (Regular, Overtime, Double Time)   

  

  Shop Field 

  Journeyman Foreman Journeyman Foreman  
General 
Foreman 

Hourly Base Rate           

Base Wage Rate           

Vacation Pay           

Supplemental Dues           

Total Base Wage           

              

Payroll Taxes           

FICA (Social Security)           

FUI or FUTA (Unemployment insurance)           

SUI or SUTA (State unemployment insurance)           

Total Payroll Taxes           

Fringe Benefits           

Health & Welfare           

Pension           

Apprenticeship Training           

Industry Fund           

Other (Explain)-Per Wage Determination           

Total Fringe Benefits           

              

            

Total Labor Cost Per Hour           

              

Bond Rate (%)           
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EXHIBIT J 
 
 

Bidder Reference Form 
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EXHIBIT K 
 

Virtual Bid Opening Information 
 

On March 19, 2020, the Governor of California issued Executive Order N-33-20 
and ordered that all individuals living in the State of California stay home or at 
their place of residence except as needed to maintain continuity of operations of 
the federal critical infrastructure sectors.  
 
On March 29, 2020, the Public Health Officer of the County of San Diego 
prohibited all public or private gatherings, which is defined to mean any event or 
convening that brings together 10 or more people in a single room or single space 
at the same time.  

 
In compliance with these Orders, bids shall be received in the Purchasing and 
Contracts office of the Grossmont-Cuyamaca Community College District, 
Grossmont College, Parking Lot 4, 8800 Grossmont College Drive, El Cajon, CA 
92020-1799 up to, but no later than 2:00 p.m. on April 4, 2023. You are encouraged 
to contact Raquel Guerrero (619) 644-7633 to schedule a time to deliver your 
sealed bid.  

 
Bids shall be opened at 3:00 p.m. at Building 87, Gafcon Program Management 
Trailer. All bidders may attend the bid opening via video or teleconference through 
Zoom:  

 
BID OPENING  

Time: April 4, 2023 at 3:00 p.m.  
 

Join Zoom Meeting 
 https://us06web.zoom.us/j/84431952994?pwd=SjZNd3NmL0Vyc3VnQVg5L2pRay84QT09 

 
 

Meeting ID: 844 3195 2994 
Passcode:  YazsS2 

 
Due to the above-Orders, Bidders may not attend the bid opening in-person. 
Bidders who require a disability accommodation in order to participate in the 
bidding opening as described above should contact Raquel Guerrero at 619-644-
7633 no later than 5 p.m. on Monday, April 3, 2023. 

 
 

 


