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CITY OF OCEANSIDE CONTRACT DOCUMENTS 
 

SECTION 1:  NOTICE INVITING SEALED BIDS 
 
PROJECT: Laurel Elementary Safe Routes to School Improvements 

CIP22-00003 
 
1.1 PUBLIC NOTICE IS HEREBY GIVEN that the City of Oceanside, hereinafter 
referred to as AGENCY, invites sealed bids for the above stated project and will receive 
such bids in the offices of and addressed to Oceanside City Clerk, 300 North Coast 
Highway, Oceanside, CA  92054, up to the hour of 2:00 p.m., the 9th day of May 2024, 
at which time they will be publicly opened. 
 
1.2 Bids shall be written clearly and legibly in conformance with the Instructions to 
Bidders and submitted in a sealed envelope plainly marked on the outside “SEALED BID 
FOR LAUREL ELEMENTARY SAFE ROUTES TO SCHOOL IMPROVEMENTS, CIP22-
00003 – DO NOT OPEN WITH REGULAR MAIL.” 
 
1.3 The work to be done is described in the Plans, Special Provisions, and other 
Contract Documents for the above stated project.  The AGENCY reserves the right to 
delete or reduce any bid item at the time the Notice of Award is sent.  The general items 
of work included in the scope of work are as follows: 
 
1.3.1 Scope of Work: The scope of the project includes the construction of two traffic 
circles, traffic striping and signage, rectangular rapid flashing beacons (RRFB), a raised 
median, sidewalk, ADA-compliant pedestrian curb ramps, and high visibility crosswalks. 
 
1.3.2 Location of Work: The Work is located along Laurel Street, from the Laurel 
Elementary cul-de-sac to the Holly Street intersection, and along San Diego Street, from 
the Laurel Street intersection to the Bust Street intersection, in the Eastside community. 
 
1.3.3 Plan Reference Numbers: CIP22-00003 
 
1.3.4 Time for Completion. Time is of the essence in the performance of work 
under this contract.  All work shall be completed in every detail to the satisfaction of the 
Engineer, exclusive of Maintenance Periods, within 80 working days after the 
commencement date set forth in the Notice to Proceed. 
 
1.3.5 Liquidated Damages:  Per Section 7 of the General Provisions, Subsection 7.24, 
the Liquidated Damages for failure of the CONTRACTOR to complete the work within the 
Contract Time set forth in Subsection 1.3.4 and Section 6, Notice to Proceed are in the 
sum of seven hundred fifty dollars ($750) per consecutive day in excess of the contract 
time. 
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CITY OF OCEANSIDE CONTRACT DOCUMENTS 
 

SECTION 2: INSTRUCTIONS TO BIDDERS 
 
 
PROJECT: Laurel Elementary Safe Routes to School Improvements 
  CIP22-00003 
 
The Bidder shall be responsible for complying with all Local, State, and Federal laws 
whether or not said laws are expressly stated or referred to herein. 
 
2.1 CONTRACT DOCUMENTS.  The Contract Documents for this project shall consist 
of the Notice Inviting Sealed Bids, Instructions to Bidders, Bid Documents, Notice of 
Award, Award Documents, Notice to Proceed, General Provisions, Special Provisions, 
Plans, Exhibits 1 through Exhibit 7, and all permits from other agencies as may be 
required by law. 
 
The Contract Documents may be amended in writing from time to time in accordance with 
Subsections 2.9, 5.1.16, and 7.21, to clarify or modify the work contemplated in order to 
ensure the completion of the work in an acceptable manner.  These amendments shall 
be incorporated into the Contract Documents. 
 
The precedence of the Contract Documents is set forth in Subsection 5.1.1. 
 
2.2 DEFINITIONS.  The definitions set forth in this subsection shall apply to all 

Contract Documents. 
 
a. Addenda – Written or graphic instruments issued in accordance with Subsection 

2.9 prior to the opening of Bids, which clarify, correct or change the Contract 
Documents. 

 
b. AGENCY - City of Oceanside. 
 
c. Agreement – The written Public Works Agreement (Subsection 5.1) between the 

CONTRACTOR and the AGENCY which sets forth the Work to be performed and 
which incorporates all Contract Documents. 

 
d. Bid – The firm offer by the Bidder to perform the Work set forth in the Contract 

Documents for the price set forth in the Bid Schedule. 
 
e. Bidder – The legal entity (individual, sole proprietorship, partnership, corporation, 

or otherwise) submitting a Bid for the Work, acting through a duly authorized 
representative pursuant to Subsection 2.5, or a designated representative 
pursuant to the Notice of Award. 
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f. Bidder’s Security – The security to be submitted by the Bidder pursuant to 
Subsection 2.13 to be used by the AGENCY in the event of the Bidder’s failure to 
properly execute the necessary Award Documents set forth in the Notice of Award. 

 
g. Board – City Council of the City of Oceanside. 
 
h. Caltrans – California Department of Transportation. 
 
i. City Attorney – The City Attorney of the City of Oceanside, or any Assistant or 

Deputy thereof. 
 
j. City Clerk – The City Clerk of the City of Oceanside or the City Clerk’s authorized 

designees. 
 
k. Code – The codes of the State of California, unless otherwise specified. 
 
l. Completion Date - The date of completion of all work under the Agreement as set 

forth in Section 6. 
 
m. Contract – Contract Documents as defined in Subsection 5.1.1. 
 
n. CONTRACTOR – The legal entity (individual, sole proprietorship, partnership, 

corporate, or otherwise) with whom the AGENCY has entered into the Agreement, 
acting through a duly authorized representative pursuant to Subsection 2.5.  Upon 
proper execution of the Agreement, the CONTRACTOR shall be responsible for 
compliance with all requirements under the Contract Documents of the 
CONTRACTOR, the Bidder, the Successful Bidder, and the Prime 
CONTRACTOR. 

 
o. Contract Price – The “total amount bid” set forth in the Bid Schedule (Subsection 

3.5). 
 
p. Contract Time – The amount of time for performance of all work under the 

Agreement as set forth in Section 6. 
 
q. County – San Diego County. 
 
r. Day/Work Day – Unless otherwise specified, the term “day” shall mean a calendar 

day of 24 hours, measured from midnight to the next midnight.  A “work day” is any 
day other than 1) Saturday; 2) Sunday; 3) any day designated as a holiday by the 
AGENCY; 4) any other day designated as a holiday in a Master Labor Agreement 
entered into by the CONTRACTOR or on behalf of the CONTRACTOR as an 
eligible member of a Contractor Association, provided that the CONTRACTOR 
makes a written request for written confirmation from the Engineer within twenty 
(20) days after the designated holiday. 
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s. Engineer – The City Engineer of the City of Oceanside or the City Engineer’s 
authorized designees. 

 
t. Federal – The United States of America. 
 
u. Plans – The design of the project as set forth in the Plan Reference Numbers 

referred to in Subsection 5.1 and amendments thereto approved in accordance 
with the Contract Documents.  The plans describe the location, character, 
dimensions and details of the Work. 

 
v. Project – The result of the performance of all Work set forth in the Contract 

Documents. 
 
w. Scope of Work – The general description of the Work to be performed under the 

Contract Documents as set forth in Subsection 1.3 of the Contract Documents. 
 
x. Section/Subsection – A reference in the Contract Documents to “Section” or 

“Subsection” shall refer to the Section or Subsection of the Contact Documents 
unless otherwise specified. 

 
y. Site – The property within which the CONTRACTOR shall perform the Work under 

the Contract Documents as described in the Plans. 
 
z. Specifications – Those portions of the Contract Documents consisting of written 

technical descriptions of materials, equipment, construction systems, standards 
and workmanship as applied to the Work and certain administrative details 
applicable thereto. 

 
aa. Standard Drawings – The Regional Standard Drawings, San Diego Area, 1988, 

and AGENCY approved supplements thereto. 
 
bb. Standard Specifications – The 2021 edition of the Standard Specifications for 

Public Works Construction, including all supplements, as written and promulgated 
by the Joint Cooperative Committee of the Southern California Chapter of the 
American Public Works Association and the Southern California District of the 
Associated General Contractors of California.  Copies of the Standard 
Specifications are available from the publisher, Buildings News, Incorporated, 
3055 Overland Avenue, Los Angeles, CA  90034, 1-888-264-7483. 

 
cc. Standard Specifications of the City of Oceanside – The most recent edition of 

the City of Oceanside Engineers Design and Processing Manual.  Copies of this 
manual are available from the Development Services Department on the City’s 
Website at https://www.ci.oceanside.ca.us/gov/dev/eng/edpmanual.asp. 

 
dd. State – The State of California. 
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ee. Subcontractor – Any legal entity (individual, sole proprietorship, partnership, 
corporate, or otherwise) having a direct contract with the CONTRACTOR or any 
other subcontractor for the performance of a part of the Work. 

 
ff. Work – Furnishing all materials, equipment, tools, labor and incidentals required 

by the Contract Documents to complete the project in a good and workmanlike 
manner satisfactory to the Engineer. 

 
2.3 DELIVERY OF BID.  Bids may be mailed or delivered by messenger.  However, it 

is the Bidder’s responsibility alone to ensure that the bid is received by the City 
Clerk prior to the hour and date for the bid opening specified in the Notice Inviting 
Sealed Bids.  Any bids received by the City Clerk after the hour and date for the 
bid opening specified in the Notice Inviting Sealed Bids shall be returned 
unopened. 

 
2.4 BID DOCUMENTS:  All Bid Documents shall be typewritten or printed clearly and 
legibly in conformance with the Instructions to Bidders and submitted in a sealed envelope 
plainly marked on the outside, “SEALED BID FOR LAUREL ELEMENTARY SAFE 
ROUTES TO SCHOOL IMPROVEMENTS CIP22-00003 – DO NOT OPEN WITH 
REGULAR MAIL.” 
 
The Bid Documents for this project shall consist of Section 3, of the Contract Documents 
as follows: 
 
  Examination of Project Site and Contract Documents 
  Bidder’s Certifications 
  Assignment by Bidder to AGENCY 
  Bidder’s Obligations upon AGENCY’s Acceptance of Bid 
  Bid Schedule 

Designation of Subcontractors 
  Contractor’s License 
  Other Principals with Bidder 
  Bankruptcy Judgments and Financial Condition 
  References 
  Designation of Sureties 
  Labor Requirements 
  Fair Employment Practices Provisions 
  Equal Employment Opportunity Compliance 
  Additional Pages 

Non-Collusion Affidavit 
Bidder’s Security 
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2.5 BIDDER’S SIGNATURES 
 
2.5.1 The Bidder shall sign two documents in the Bid Documents: 

a. Bid 
b. Bidders Security 

 
2.5.2 The legal name of the Bidder shall be typewritten or printed in Subsection 3.16(c) 
and below the signature line.  The type of legal entity shall be included in the name of the 
Bidder (Examples:  individual, sole proprietorship, general partnership, limited 
partnership, corporation).  The name and title of all individuals signing for the entity 
(“Signatories”) shall be typewritten or printed in Section 3.16(a) and 3.16(b) and below 
the signature line.  All signatures shall be notarized. 
 
The Bidder shall provide evidence that the individuals signing the document are 
authorized to bind the legal entity of the Bidder.  The notarization does not constitute such 
proof unless the legal entity of the Bidder is an individual. 
 
2.5.3 Sole Proprietorship.  If the Bidder is a sole proprietorship, either a State Fictitious 
Business Name Statement or a City of Oceanside Business License is sufficient to 
establish the authority of an individual to bind the sole proprietorship. 
 
2.5.4 Corporation.  If the Bidder is a corporation, proof of authorization shall be 
established (pursuant to Corporation Code Section 313) if one of the corporate officers 
listed in column A below and one of the corporate officers listed in column below both 
sign the documents. 
 
 
  A       B  
  Chairman of Board     Secretary 
  or    AND   or 
  President      Assistant Secretary 
  or       or 
  A       B  
  Vice President     Chief Financial Officer 
         or 
         Assistant Treasurer 
 
 
For any other combination of signatures of corporate officers, a copy of the board minutes, 
resolution, or articles of incorporation may be submitted to establish that the individuals 
have the authority to bind the corporation. 
 
2.5.5 Partnership.  If the Bidder is a Partnership, a State Certificate of Partnership 
(State form LP-1 for Limited Partnerships), or a copy of the Partnership Agreement is 
sufficient to establish the authority of a single General Partner to bind the Partnership. 
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2.5.6 Multiple Entities.  If the individual or individuals signing the documents are signing 
on behalf of an entity other than the Bidder, and that other entity is authorized to bind the 
legal entity of the Bidder, then documentation must be submitted which establishes that 
the individuals have the authority to bind the other entity, and that the other entity has the 
authority to bind the legal entity of the Bidder. 
 
 
2.6 CONTRACTOR’S LICENSE.  The CONTRACTOR to whom the contract is 
awarded shall be required to possess a Class “A” General Engineering Contractor’s 
License pursuant to Business and Professions Code Section 7056, at the time the 
contract is awarded. 
 
2.7 DISQUALIFICATION OF BIDDERS. In the event that any bidder acting as a 
prime contractor has an interest in more than one (1) bid, all such bids shall be rejected, 
and the Bidder shall be disqualified.  This restriction does not apply to subcontractors or 
suppliers who may submit quotations to more than one (1) bidder, and while doing so, 
may also submit a formal bid as a prime contractor. 
 
2.8 DESIGNATION OF SUBCONTRACTORS.  The Bidder shall comply with the 
Subletting and Subcontracting Fair Practices Act as set forth in the Public Contract Code 
Section 4100 et seq., hereinafter referred to as the “Subcontracting Act.”  Any reference 
in these Contract Documents to the requirements of the Subcontracting Act are for the 
bidder’s reference, and shall not limit the CONTRACTOR’s obligations under law. 
 
2.8.1 The Bidder shall set forth in Subsection 3.6 of the Bid Documents: 
 

a. The name, the location of the place of business, the California contractor license 
number, and the public works contractor registration number issued pursuant to 
Section 1725.5 of the Labor Code of each subcontractor who will perform work or 
labor or render service to the Bidder in or about the construction of the work for 
this project, or a subcontractor licensed by the State of California who, under 
subcontract to the Bidder, specially fabricates and installs a portion of the work or 
improvement according to detailed drawings contained in the plans and 
specifications, in an amount in excess of one–half (½) of one percent (1%) of the 
Bidder’s total bid or, in the case of bids or offers for the construction of streets or 
highways, including bridges, in excess of one-half (½) of one percent (1%) of the 
Bidder’s total bid or ten thousand dollars ($10,000.00), whichever is greater. 

 
b. The portion of the work which will be done by each subcontractor described in 

Subsection 2.8.1(a) above. 
 
2.8.2 The Bidder shall list only one subcontractor for each portion of the Work as is 
defined by the Bidder in the Bid Schedule. 
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2.9 INTERPRETATIONS OF PLANS AND CONTRACT DOCUMENTS.  If the Bidder 
is in doubt as to the meaning of any part of the Plans, Special Provisions or other Contract 
Documents, or finds discrepancies in or omissions from the Contract Documents, the 
Bidder shall submit to the City Clerk a written request for an interpretation or correction 
thereof prior to the time of publicly opening the bids.  The Bidder shall be responsible for 
the prompt delivery of the request. 
 
Any interpretation or correction of Contract Documents will be made only by written 
addendum by the Engineer to the Contract Documents.  A copy of any addendum shall 
be delivered by the AGENCY to each person receiving a set of Contract Documents for 
this project. 
 
The AGENCY shall not be responsible for any explanation or interpretations of the 
Contract Documents other than by written addendum.  No oral interpretations of any 
provision in the Contract Documents shall be binding upon the AGENCY. 
 
2.10 PREFERENCES FOR MATERIALS.  Pursuant to Public Contract Code Section 
3400, the AGENCY shall not limit the bidding, directly or indirectly, to any one specific 
concern. 
 
Whenever any particular material, process, or equipment is indicated in the Contract 
Documents by patent, proprietary or brand name, or by name of manufacturer, such 
wording is used for the purpose of facilitating its description and shall be deemed to be 
followed by the words “or equal.”  A listing of materials is not intended to be 
comprehensive, or in order of preference.  The CONTRACTOR may supply any of the 
materials specified, or offer any material, process, or equipment considered to be 
equivalent to that indicated.  Unless the CONTRACTOR clearly indicates in its Bid that it 
intends to offer an “equal” product, the Bid shall be considered as offering the brand name 
product. 
 
The CONTRACTOR shall, at its expense, furnish data concerning items offered by it as 
equivalent to those specified.  The CONTRACTOR shall, at its expense, have the material 
tested as required by the Engineer to determine that the quality, strength, physical, 
chemical, or other characteristics, including durability, finish, efficiency, dimensions, 
service, and suitability are such that the item will fulfill its intended function, and will 
sufficiently match other products in use by the AGENCY on public improvements either 
competed or in the course of completion. 
 
Test methods shall be subject to the approval of the Engineer.  Test results shall be 
reported promptly to the Engineer, who will evaluate the results and determine if the 
substitute item is equivalent. 
 
All data and test results submitted by the CONTRACTOR in substantiation of the offered 
substitute shall be submitted to the Engineer within thirty-five (35) days after the Notice 
of Award, unless such submittal date is extended in writing by the Engineer.  The Engineer 
shall make a determination to the CONTRACTOR, within ten (10) working days after the 
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CONTRACTOR submits all substantiation of the offer, as to whether or not the offered 
substitution may be used in the performance of the Contract.  A failure by the Engineer 
to issue a written determination to the CONTRACTOR within said ten (10) working days 
shall be deemed to be a rejection of the offered substitute.  The Engineer’s determination 
shall be final.  Installation and use of a substitute item shall not be made by 
CONTRACTOR unless and until approved by the Engineer. 
 
If a substitute offered by the CONTRACTOR is not found to be equal to the specified 
material, the CONTACTOR shall furnish and install the specified material at the price set 
forth in the Bid Schedule. 
 
The CONTRACTOR shall not be entitled to an extension of Contract Time resulting from 
a request for substitution of materials. 
 
2.11 IRREGULAR BIDS.  Irregular bids may be rejected by the AGENCY.   
 
A bid shall be considered irregular if any of the following situations occur: 
 
(a) The Bid contains unauthorized provisions, conditions, limitations, or alternatives.  

(Alternative Bids shall not be considered unless specifically requested and 
authorized by the AGENCY prior to the bid opening.) 

 
(b) The Bid is not typewritten or is not printed in ink. 
 
(c) The Bid contains interlineations, alterations, erasures, clerical errors, or is 

otherwise illegible or unclear. 
 
(d) The Bid is not properly signed in accordance with these instructions. 
 
(e) The Bid is made on a form other than those provided in Section 3 of these Contract 

Documents.  Additional descriptive matter may be submitted with the Bid if clearly 
documented in subsection 3.15 of the Bid Documents. 

 
(f) The Bid is sent without sufficient postage. 
 
(g) Multiple project bids are contained in the same envelope.  
 
The AGENCY reserves the right to waive any irregularity except that the AGENCY shall 
not re-compute, adjust or modify the total amount bid submitted by any Bidder.  The 
AGENCY reserves the right to adjust any Lump Sum or Unit Price item if the Total Bid 
Amount does not reflect the added value of the individual Bid items. 
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2.12 WITHDRAWAL OF BIDS.  After a bid is received by the City Clerk, the bid may 
be withdrawn only by a written request signed by the Bidder.  In order to cause a 
withdrawal of the bid, the request must be received by the City Clerk prior to the hour and 
date for the bid opening specified in the Notice Inviting Sealed Bids. 
 
No oral request for withdrawal will be considered.  No oral or written request for 
modification will be considered.  The withdrawal of a bid shall not prejudice the right of 
the Bidder to submit a new bid, provided the new bid is submitted in accordance with 
these Instructions to Bidders. 
 
After the bids have been publicly opened, they shall not be withdrawn by the bidders for 
a period of at least thirty (30) days subject to the exception stated in the paragraph below.  
The thirty (30) day period may be extended upon the written request by the Engineer and 
written approval by the Bidder. 
 
A bidder shall be permitted to withdraw a bid after the opening of the bids only if the Bidder 
establishes to the satisfaction of the Engineer all of the following: 
 
a. A clerical error was made by the Bidder in filling out the bid and the error was not 

due to an error in judgment, or an error in inspecting the site of the work, or an 
error in reading the plans or specifications. 

 
b. The clerical error made the bid materially different than the Bidder intended the bid 

to be. 
 
c. The Bidder gave the AGENCY written notice within five (5) days after the opening 

of the bids, which notice specifies in detail the nature of the error and how the error 
was made. 

 
2.13 BIDDER’S SECURITY.  A bid shall not be considered by the AGENCY unless a 
bidder’s security in an amount equal to at least ten percent (10%) of the amount bid is 
enclosed with it in the sealed envelope.  The bidder’s security shall be in one of the 
following forms: 
 
a. Cash 
 
b. Cashier’s check made payable to the AGENCY 
 
c. A certified check made payable to the AGENCY 
 
d. A bidder’s bond executed by an admitted surety insurer, made payable to the 

AGENCY in the form of the Bidder’s Bond in Subsection 3.17 of the Contract 
Documents.  The Power of Attorney for the attorney in fact of the surety must be 
current and attached to the bond.  The signature of the attorney in fact shall be 
notarized. 
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The Bidder’s Security shall be held by the AGENCY and remain in effect until the 
successful bidder properly executes the necessary Award Documents as set forth in the 
Notice of Award (Section 4 of these Contract Documents). 
 
If the Bidder is issued a Notice of Award by the AGENCY and the Bidder does not properly 
execute the necessary Award Documents as set forth in the Notice of Award, the award 
of Contract shall be void, and the Bidder’s Security shall be forfeited to the AGENCY.  
The forfeited Bidder’s Security shall be utilized by the AGENCY in accordance with Public 
Contract Code Sections 20170 through 20174. 
 
2.14 AWARD OF CONTRACT.  After the bids are publicly opened, the AGENCY shall 
review all bids for responsiveness to these Instructions to Bidders and the Bid 
Documents, compare the bids to the Engineer’s estimate, and investigate the 
responsibility and qualifications of all Bidders to whom the award is contemplated for a 
period not to exceed sixty (60) days unless extended by written agreement between 
AGENCY and Bidder. 
 
A responsible bidder shall be considered a bidder who has demonstrated the attribute of 
trustworthiness as well as quality, fitness, capacity and experience to satisfactorily 
perform the contract. 
 
The AGENCY reserves the right to reject any or all bids and to waive any irregularity 
except that the AGENCY shall not re-compute, adjust or modify the total amount bid 
submitted by any Bidder.  The AGENCY reserves the right to adjust any Lump Sum or 
Unit Price item if the Total Bid Amount does not reflect the added value of the individual 
Bid item. 
 
If the AGENCY determines that it is in the AGENCY’s best interest to award the contract, 
a Notice of Award shall be issued and sent to the responsible Bidder which has submitted 
the lowest responsive total bid amount as determined by the AGENCY. 
 
AGENCY shall not be contractually obligated to any Bidder until a Notice of Award has 
been duly issued and a contract executed by both the Bidder and the AGENCY. 
 
2.15 CONTRACT BONDS.  Before execution of the contract, the Bidder shall provide 
three good and sufficient bonds in the amounts listed below: 
 
a. “Performance Bond” for one hundred percent (100%) of the contract award to 

guarantee faithful and timely performance of all work, in a manner satisfactory to 
the AGENCY, and further guarantee that all materials and workmanship will be 
free from original or developed defects. 

 
b. “Payment Bond” (material and labor bond) for one hundred percent (100%) of the 

contract award to satisfy claims of material suppliers, mechanics, and laborers 
employed by Bidder on the Work that is the subject of the agreement. 
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SECTION 3:  BID DOCUMENTS 
 
 
PROJECT: Laurel Elementary Safe Routes to School Improvements  
  CIP22-00003 
 
3.1 EXAMINATION OF PROJECT SITE AND CONTRACT DOCUMENTS.  The 
Bidder declares that the project site, the terms of all Contract Documents, and the local 
conditions (including costs and physical conditions) affecting the performance of the work 
have all been carefully examined by the Bidder. The Bidder has taken all actions 
necessary to determine the requirements and difficulties of performance of the work. 
 
The Contract Documents for this project shall consist of the Notice Inviting Sealed Bids, 
Instructions to Bidders, Bid Documents, Notice of Award, Award Documents, Notice to 
Proceed, General Provisions, Special Provisions, Plans, Exhibit 1 through Exhibit 7, and 
all permits from other agencies as may be required by law. 
 
The Contract Documents may be amended in writing from time to time in accordance with 
Subsections 2.9, 5.1.16, and 7.21, to clarify or modify the work contemplated in order to 
ensure the completion of the work in an acceptable manner.  These amendments shall 
be incorporated into the Contract Documents. 
 
The precedence of the Contract Documents is set forth in Subsection 5.1.1. 
 
The Bidder’s failure or omission to receive or examine any part of the Contract 
Documents, or to visit the site and be familiar with the existing conditions, shall in no way 
relieve the Bidder from obligation with respect to this bid or to the performance of the work 
under this contract. 
 
3.2 BIDDER’S CERTIFICATIONS.  Based upon the Bidder’s above-stated 
examination of the project site and Contract Documents, and in accordance with the 
AGENCY’s Notice Inviting Sealed Bids, the Bidder hereby bids to perform or cause to be 
performed all work as set forth in the Contract Documents which shall consist of furnishing 
all materials, equipment, tools, labor, transportation, services, and incidentals required to 
complete the project in a good and workmanlike manner satisfactory to the Engineer. 
 
The Bidder understands that a bid is required for the entire work, that the estimated 
quantities set forth in the Bid Schedule are solely for the purpose of comparing bids, and 
that final compensation under the contract will be based upon the actual quantities of 
work satisfactorily completed. 
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The Bidder understands that the unit prices set forth by the Bidder in the Bid Schedule 
shall include all appurtenant expenses, premiums, taxes, royalties, and fees.  The Bidder 
shall make no reference in the Bid to Sales Tax, Use Tax, or any other tax.  The Bidder 
shall make no reference in the Bid to any patent fees or royalties on any patented article 
or process which may be furnished or used in the Bid.  The Bidder shall make no 
reference in the Bid to any premium for insurance or surety bonds.  All amounts bid shall 
be deemed and held to include any such taxes, fees, royalties, or premiums which may 
be applicable. 
 
The CONTRACTOR shall be responsible for all loss or damage arising out of the nature 
of the work, or from the action of the elements, or from any unforeseen difficulties or 
obstructions which may arise or be encountered in the prosecution of the work until its 
acceptance by the AGENCY, except as is otherwise provided in California Public Contract 
Code Section 7105.  CONTRACTOR shall also be responsible for expenses incurred in 
the suspension or discontinuance of the Work unless the CONTRACTOR is granted an 
extension of time for completion and a contract change order pursuant to Subsection 7.21 
of the General Provisions. 
 
The CONTRACTOR shall pay all license fees and royalties and assume all costs incident 
to the use in the performance of the Work or the incorporation of the Work of any 
invention, design, process, product, or device which is the subject of patent rights or 
copyrights held by others. 
 
3.3 ASSIGNMENT BY BIDDER TO AGENCY.  Pursuant to Public Contract Code 
Section 7103.5, in submitting a bid to AGENCY, Bidder offers and agrees that if the bid 
is accepted, it will assign to the AGENCY all rights, title, and interest in and to all causes 
of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the 
Cartwright Act, (Chapter 2; commencing with Section 16700) of Part 2 of Division 7 of the 
Business and Professions Code, arising from purchases of goods, materials, or services 
by Bidder for the sale to AGENCY pursuant to the bid.  Such assignment shall be made 
and become effective at the time AGENCY tenders final payment to Bidder. 
 
3.4 BIDDER’S OBLIGATIONS UPON AGENCY’S ACCEPTANCE OF BID.  If this bid 
is accepted for award by AGENCY, the Bidder receives a Notice of Award, Bidder agrees 
to properly execute all Contract Documents including bonds and insurance certificates in 
the time and manner specified in the Notice of Award. 
 
Time is of the essence in the Bidder’s performance of all obligations under these Contract 
Documents and all timing requirements shall be strictly adhered to unless otherwise 
modified by the AGENCY in accordance with the Contract Documents. 
 
Bidder understands that failure to properly execute the Contract Documents in the time 
and manner specified in the Notice of Award shall result in forfeiture to the AGENCY of 
the Bidder’s Security accompanying this bid.  Upon proper execution of the Contract 
Documents by the Bidder and AGENCY, the Bidder shall perform all work for this project 
at the unit prices set forth in the following Bid Schedule. 
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3.5  BID SCHEDULE. 
 
The contract is subject to award to the lowest responsive and responsible bidder based 
on the Base Bid. 
 

Item Description 
Estimated 
Quantity 

Unit Unit Price 
Extended 
Amount 

1 Mobilization/Demobilization 1 LS $ $ 

2 Traffic Control  1 LS $ $ 

3 
Stormwater Control, SWPPP, & BMP 
Implementation 

1 LS $ $ 

4 Construction Survey & Staking 1 LS $ $ 

5 Clearing and Grubbing 1 LS $ $ 

6 Unclassified Excavation 1 LS $ $ 

7 AC Pavement (3") 98 TON $ $ 

8 Class II Aggregate Base (6") 96 CY $ $ 

9 ADA Pedestrian Curb Ramp 37 EA $ $ 

10 Curb 1,010 LF $ $ 

11 Curb and Gutter 539 LF $ $ 

12 San Diego Street Raised Median 260 LF $ $ 

13 Cross Gutter 4,646 SF $ $ 

14 PCC Sidewalk (4”) 3,678 SF $ $ 

15 Parkway Mulch 710 SF $ $ 

16 Pipe Handrail System 24 LF $ $ 

17 Holly St Traffic Circle with Medians 1 EA $ $ 

18 Laurel Street Cul-De-Sac Traffic Circle 1 EA $ $ 

19 Adjust Manhole to grade 3 EA $ $ 

20 Adjust Fire Hydrant to grade 1 EA $ $ 

21 Adjust Valve, Meters, and Pull box to grade 2 EA $ $ 

22 Remove Sign and Post 17 EA $ $ 
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Item Description 
Estimated 
Quantity 

Unit Unit Price 
Extended 
Amount 

23 Rectangular Rapid Flashing Beacon (RRFB) 14 EA $ $ 

24 12" Stop Bar Limit Line 330 SF $ $ 

25 "STOP" Pavement Marking  19 EA $ $ 

26 White Continental Crosswalk 1,580 SF $ $ 

27 Yellow Continental Crosswalk 1,888 SF $ $ 

28 
Right Edgeline Extension through 
Intersection (Traffic Circle) 

90 LF $ $ 

29 6" Double Yellow Striping (Detail 22) 2,200 LF $ $ 

30 Advance Yield Line 60 SF $ $ 

31 New Sign and Post 16 EA $ $ 

32 New Sign 20 EA $ $ 

33 4" Yellow Diagonal Striping (Buffered Area) 120 LF $ $ 

34 “PED XING” Pavement Marking 8 EA $ $ 

35 Red Curb Paint 355 LF $ $ 

36 Remove Thermoplastic Pavement Markings 440 SF $ $ 

37 Remove Thermoplastic Traffic Stripe 1,870 LF $ $ 

38 
Pedestrian Push Button Post Assembly and 
Foundation with 1” Conduit 

2 EA $ $ 

39 
Maintenance of the Brahea Armata Tree – 
One Year Period 

1 LS $ $ 

 
Total Bid Amount in Numerals:   $       
 
Total Bid Amount in Words:   $      
  
              
Contractor       Address 
 
              
By        Address 
 
              
By        Telephone Number 
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DESIGNATION OF SUBCONTRACTORS.  As specified in Subsection 2.8 of the 
Instructions to Bidders, the Bidder shall comply with the Subletting Subcontracting Fair 
Practices Act as set forth in the Public Contract Code Section 4100 et seq. 
(“Subcontracting Act”). 
 
3.5.1 The Bidder shall be subject to the penalties set forth in the Subcontracting Act if 

the Bidder lists in his bid another contractor who will in turn sublet portions 
constituting the majority of work covered by the prime contract. 

 
3.6.2 If the Bidder fails to specify a subcontractor or if the Bidder specifies more than 
one (1) subcontractor for the same portion of the work in excess of one-half (½) of one 
percent (1%) of the bidder’s total bid, the Bidder agrees that it is fully qualified to perform 
that portion itself, and that the Bidder shall perform that portion itself. 
 
If, after award of contract, the successful bidder (“CONTRACTOR”) subcontracts, except 
as provided in the Subcontracting Act, the CONTRACTOR shall be subject to the 
penalties set forth in the Subcontracting Act.  If the CONTRACTOR violates any 
provisions of the Subcontracting Act, the CONTRACTOR violates the contract, and the 
City Council may either cancel this Contract or assess a penalty to the CONTRACTOR 
in accordance with the terms of the Subcontracting Act. 
 
3.6.3 The Bidder hereby certifies that the following is a list of all subcontractors which 
the Bidder is required by law to name in this bid: 
 
 Item #’s 

of Work 

 Full Company Name, 
Address and Phone 

 Type and % of Work 
to be Performed 

 License No. 
& Classification; 
DIR Registr. No. 

1. 
       

 
       

 
       

 
       

2. 
       

 
       

 
       

 
       

3. 
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 Item #’s 
of Work 

 Full Company Name, 
Address and Phone 

 Type and % of Work 
to be Performed 

 License No. 
& Classification; 
DIR Registr. No. 

4. 
       

        

        

        

5. 
       

        

        

        

6. 
       

        

        

        

7. 
       

        

        

        

8. 
       

        

        

        

9. 
       

        

        

        

10. 
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3.6 CONTRACTOR’S LICENSE; PUBLIC WORKS CONTRACTOR REGISTRATION.   
Bidder certifies, under penalty of perjury, that the following information is true and correct.  
Any bid not containing the State Contractor’s License Number, Class, and Expiration 
Date, and the public works contractor registration number issued by the Department of 
Industrial Relations (“DIR”), or a bid containing information which is subsequently proven 
false, shall be considered non-responsive and shall be rejected by the AGENCY. 
 

Bidder’s Legal Name           
 

State Contractor’s License No. & Class         
 

Original Date Issued           
 

Expiration Date            
 

DIR Registration Number           
 
3.8 OTHER PRINCIPALS WITH BIDDER. The following are the names, titles, 
addresses, and phone numbers of all individuals, firm members, partners, joint venturers, 
and/or corporate officers having a principal interest in this bid: 
 
             
 
             
 
             
 
All current and prior DBA’s aliases, and/or fictitious business names for any principal 
having an interest in this proposal are as follows: 
 
             
 
             
 
             
 
3.9 BANKRUPTCY JUDGMENTS AND FINANCIAL CONDITION.  If requested by 
AGENCY, the Bidder shall furnish, within ten (10) working days of request, a notarized 
financial statement, further references, and other information sufficiently comprehensive 
to permit an appraisal of the Bidder’s current financial condition. 
 
The date of any voluntary bankruptcy judgments against any principal having an interest 
in this bid are as follows: 
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3.10 REFERENCES.  The Bidder shall provide evidence that the Bidder has had the 
prior experience to properly perform in accordance with the terms of these Contract 
Documents. 
 
The following are the five (5) most recent projects for which the Bidder has performed 
similar work of similar type, complexity, and dollar value recently constructed by the 
Bidder.  The names, addresses, and phone numbers of the contracting agencies must be 
included: 
 
 
 Date 

Completed 

 Agency Name, 
Address & Phone 

 Type of Work 
Performed 

 Contract 
Amounts 

1. 
       

 
       

 
       

 
       

2. 
       

 
       

 
       

 
       

3. 
       

 
       

        

        

4. 
       

        

        

        

5. 
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3.11 DESIGNATION OF SURETIES.   
 
(a) PROJECT AWARDS OF $250,000.00 OR MORE 

 The bidder shall provide one of the following sureties: 

  1. A California admitted surety complying with Code of Civil Procedure 
§995.660; or 

  2. A current Treasury Listed Surety (Federal Register); or 

  3. A surety rated as A-X or higher by A.M. Best. 

(b) PROJECT AWARDS OF LESS THAN $250,000.00 

  The bidder shall provide one of the following sureties: 

  1. A California admitted surety complying with Code of Civil Procedure 
§995.660; or 

  2. A current Treasury Listed Surety (Federal Register); or 

  3. A surety rated as B or higher by A.M. Best. 

(c) A designated surety bond shall be made payable to the AGENCY.  The bond shall 
contain a notarized signature of a duly authorized attorney-of-fact for the surety and be 
supported by a current power-of-attorney for the signator. 
 
3.12 LABOR REQUIREMENTS.  The Bidder certifies that it shall comply with the State 
Labor Code Requirements as set forth in Exhibit 1 attached hereto. 
 
Pursuant to State Labor Code requirements, the Bidder shall comply with the 
General Prevailing Wage Determination Made by the Director of Industrial Relations 
as set forth in Exhibit 2 attached hereto (“State Prevailing Wages”). 
 
3.13 FAIR EMPLOYMENT PRACTICES PROVISIONS.  Bidder certifies that affirmative 
action has been and shall be taken to meet all requirements of the Fair Employment 
Practices Provisions as set forth in Exhibit 3 of the Contract Documents, and that such 
affirmative action has been fully documented, that said documentation is open to 
inspection, and that said affirmative action will remain in effect for the life of any contract 
awarded hereunder. 
 
3.14 EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE.  Bidder certifies that in 
all previous contracts or subcontracts, all reports which may have been due under the 
requirements of any agency, State, or Federal equal employment opportunity orders have 
been satisfactorily filed, and that no such reports are currently outstanding. 
 
3.15 ADDITIONAL PAGES.  The Bidder declares that the pages listed in this 
Subsection were added and included with these Bid Documents in order to accurately 
respond to the Instructions to Bidders and the Bid Documents.  The following descriptions 
include the general nature of the additional information, as well as the number of 
additional pages.  If any blank lines to not apply to the Bidder’s Bid, write “None” on the 
blank line. 
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 a) Addenda No(s)           
 

b) Bidder’s Security submitted pursuant to Subsection 2.13 of the Instructions 
to Bidders 

 
              
 
 c) All other additional pages         

              

 
3.16 NON-COLLUSION AFFIDAVIT.  Bidder shall fill in the three blank lines below with: 
 
(a) The name of the person signing this bid on behalf of the Bidder. 
 
(b) The title of the person signing this bid in relation to the Bidder. 
 
(c) The legal name of the bidder. 
 
(a)      , being first duly sworn, deposes and says under 
penalty of perjury under the laws of the State of California that he or she has the right, 
power, legal capacity, and authority to execute this Bid as (b)      
of (c)      , the Bidder, that the bid is not made in the interest of, 
or on behalf of, any undisclosed person, partnership, company, association, organization, 
or corporation; that the bid is genuine and not collusive or sham; that the Bidder has not 
directly or indirectly induced or solicited any other bidder to put in a false or sham bid, 
and has not directly or indirectly colluded, conspired, connived or agreed with any bidder 
or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the 
Bidder has not in any manner, directly or indirectly, sought by agreement, communication, 
or conference with anyone to fix the bid price of the Bidder or any other bidder, or to fix 
any overhead, profit, or cost element of the bid price, or of that of any other bidder or to 
secure any advantage against the public body awarding the contract of anyone interested 
in the proposed contract; that all statements contained in the bid are true, and, further 
that the Bidder has not, directly or indirectly, submitted his or her bid price or any 
breakdown thereof, or the contents thereof, or divulged information or data relative 
thereto, or paid, and will not pay any fee to any corporation, partnership, company 
association, organization, bid depository, or to any member or agent thereof to effectuate 
a collusive or sham bid. 
 
IN WITNESS WHEREOF, the undersigned represent and warrant that they have the right, 
power, legal capacity and authority to enter into and execute these Bid Documents on 
behalf of the bidder, and have caused these Bid Documents to be executed by setting 
hereunto their names, titles, and signatures hereon this day of __________________, 
2024, at ___________________ County, in the State of _______________________. 
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PROJECT: Laurel Elementary Safe Routes to School Improvements 
  CIP22-00003 
 
BIDDER:            
  Signature 
 
             
  Signature 
 
             
  Name and Title of Signatory 
 
             
  Legal Name of Bidder 
 
             
  Address 
 
             
  Telephone Number    Federal Tax ID Number 
 
 
SIGNATURES MUST BE MADE AND NOTARY ACKNOWLEDGEMENTS OF 
EXECUTION OF BIDDER MUST BE ATTACHED IN ACCORDANCE WITH 
SUBSECTION 2.5 OF THE INSTRUCTIONS TO BIDDERS. 
 



 

To Be Submitted As  24  
Part of Bid Documents 

CITY OF OCEANSIDE CONTRACT DOCUMENTS 
 

SECTION 3:  BID DOCUMENTS 
 

3.17 BIDDER’S BOND 
 

PROJECT: Laurel Elementary Safe Routes to School Improvements 
  CIP22-00003 
 
KNOW ALL MEN BY THESE PRESENTS, that we,      as Bidder, 
and      , as Surety, are held and firmly bound unto the City of 
Oceanside, as AGENCY, in the penal sum of ____________________________ dollars 
($____________), lawful money of the United States, which sum is at least ten percent (10%) 
of the total amount bid by Bidder to AGENCY for the above stated project, for the payment of 
which sum well and truly made, we bind ourselves, our heirs, executors, administrators, and 
successors, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION is such that if the above bounden Bidder submits 
a bid to AGENCY for the above referenced project (the terms and conditions of the bid are 
incorporated herein by reference); and if said bid is rejected by the AGENCY, or if said bid is 
accepted by the AGENCY and the Bidder properly executes all Contract Documents including 
bonds and insurance certificates in the time and manner specified in the Notice of Award, 
then this obligation shall become null and void; otherwise, it shall be and remain in full force 
and effect in favor of AGENCY. 
 
In the event suit is brought upon this bond by the AGENCY and judgment is recovered, the 
surety shall pay all reasonable costs incurred by the AGENCY, including a reasonable 
attorney’s fee to be fixed by the court. 
 
IN WITNESS WHEREOF, the undersigned represent and warrant that they have the right, 
power, legal capacity and authority to enter into and execute this document on behalf of the 
above bounden Bidder and Surety, and have set their names, titles, and signatures hereon 
this _____ day of ________________, 2024. 
 
BIDDER      SURETY 
 
              
 
By:         By:         
 
              
 
By:         By:         
 
              
Address      Address 
 
              
 
              
Telephone Number     Telephone Number 
NOTARY ACKNOWLEDGEMENTS OF BIDDER AND SURETY MUST BE ATTACHED. 



  C I T Y  O F  O C E A N S I D E  
      D E V E L O P M E N T  S E R V I C E S  D E P A R T M E N T  /  E N G I N E E R I N G  D I V I S I O N  
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Date 
 
 
Contact         Via Certified Mail 
Contractor’s Name 
Address 
Address 
 
 
SUBJECT:  CONTRACT DOCUMENTS 
SECTION 4:  NOTICE OF AWARD 
PROJECT:  Laurel Elementary Safe Routes to School Improvements 
   CIP22-00003 
 
 
Dear Contact: 
 
The Oceanside City Council on behalf of the City of Oceanside, as AGENCY, awarded 
the contract for the above referenced project to (Contractor’s Name), as CONTRACTOR, 
on the _____ day of ________________, 2024. 
 
EXECUTION OF AWARD DOCUMENTS 
 
In accordance with the Instructions to Bidders and the Bid Documents, the 
CONTRACTOR shall properly execute and deliver to the Engineer each of the following 
Award Documents: 
 
  1. Public Works Agreement, and 
  2. Faithful Performance Security, and 
  3. Payment Bond, and 
  4. Workers’ Compensation Insurance Certification, and 
  5. Liability Insurance Certification. 
 
If all the Award Documents listed above have not been properly executed and delivered 
to the Engineer within ten (10) working days of this Notice of Award, this award of contract 
shall be void, and the Bidder’s Security submitted by the CONTRACTOR shall be forfeited 
to the AGENCY. 
 
The contract for this project shall not be considered binding upon the AGENCY until the 
Public Works Agreement has been properly executed by both the CONTRACTOR, and 
the AGENCY. 
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The Public Works Agreement, the Faithful Performance Security, and the Payment Bond 
shall be signed by the CONTRACTOR (Bidder) in accordance with Subsections 2.5.2 
through 2.5.6 of the Instructions to Bidders.  When surety bonds are used as security, the 
surety’s attorney in fact must have a current power of attorney attached to the bonds.  
The signature of the Attorney in Fact shall be notarized.  Surety bonds shall be duly 
executed by a responsible corporate surety, authorized to issue such bonds in the State 
of California. 
 
The date on page one (1) of the Public Works Agreement shall be left blank.  The 
date shall be filled in by the City Manager on the date that the AGENCY executes the 
Agreement. 
 
The faithful performance security shall be in a sum not less than one hundred percent 
(100%) of the total contract price, in the form of the attached Performance Bond. 
 
Pursuant to Civil Code Sections 9550 and 9554, the CONTRACTOR shall file a payment 
bond with and approved by the AGENCY.  The payment bond shall be in a sum not less 
than one hundred percent (100%) of the total contract price.  The payment bond shall be 
in the form of the attached Payment Bond and not a deposit in lieu of a bond. 
 
The Workers’ Compensation Insurance Certificate shall be provided pursuant to 
Subsection 5.1.9 of the Public Works Agreement.  The Liability Insurance Certificate shall 
be provided pursuant to Subsection 5.1.10 of the Public Works Agreement. 
 
Should any bond, security, or insurance certificate become insufficient or unsatisfactory 
to the AGENCY, notice will be given to the CONTRACTOR to that effect, and the Engineer 
may issue a Stop Work Notice to suspend the CONTRACTOR’s performance until a 
satisfactory substitute is posted by the CONTRACTOR.  No further payments shall be 
deemed due or will be made under the Contract until a satisfactory substitute is posted 
by the CONTRACTOR. 
 
CONSTRUCTION SCHEDULE AND COMMENCEMENT OF WORK 
 
In addition to submitting the Award Documents, the CONTRACTOR shall submit a 
proposed Construction Schedule to the Engineer within ten (10) working days after the 
date of the Notice of Award. 
 
The construction schedule shall be in the form of a tabulation, chart, or graph and shall 
be in sufficient detail to show the chronological relationship and critical path of all activities 
of the project including, but not limited to, estimated starting and completion dates of 
various activities, submittal of shop drawings to the Engineer for approval, procurement 
of materials, and scheduling of equipment.  The construction schedule shall include time, 
as necessary, for the protection, removal, or relocation of utilities and other existing 
improvements.  The construction schedule shall reflect completion of all work under the 
Contract within the specified Contract Time and in accordance with these specifications.  
The construction schedule shall be supported by written statements from each supplier 
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of materials or equipment indicating that all orders have been placed and acknowledged, 
and setting forth the dates that each item will be delivered. 
 
Per Section 7, Subsection 7.24, the liquidated damages for failure of the Contractor to 
complete the work within the Contract Time set forth in Subsection 1.3.4 and Section 6, 
Notice to Proceed are in the sum of seven hundred fifty dollars ($750) per consecutive 
calendar day in excess of the Contract Time specified. 
 
COMPLIANCE WITH NPDES AND STORMWATER DISCHARGE REQUIREMENTS 
 
Prior to the commencement of any work, the CONTRACTOR shall verify evidence of 
existing coverage under California’s Statewide General NPDES permit for Storm Water 
Discharges Associated with Construction Activities for all projects subject to the permit.  
CONTRACTOR shall also retain on the jobsite a Storm Water Pollution Prevention Plan 
(SWPPP) for the State Regional Water Quality Contractor Board (RCQCB) and the City’s 
inspector, and shall implement the approved plan concurrent with the construction 
activities.  CONTRACTOR shall comply with all applicable Federal, State and local laws, 
regulations and requirements pertaining to storm water discharges.  Failure to do so can 
result in the issuance of a Stop Work Order until such time as the site is brought into 
compliance. 
 
PRECONSTRUCTION MEETING 
 
Within ten (10) working days after the CONTRACTOR has properly executed and 
delivered all Award Documents, as well as the proposed Construction Schedule, and prior 
to issuing the Notice to Proceed, the Engineer will schedule a preconstruction meeting 
with the CONTRACTOR to review the proposed Construction Schedule and delivery 
dates, arrange utility coordination, discuss construction methods, and clarify procedures 
for inspection of work and transmittal of documents. 
 
Prior to commencing work, the CONTRACTOR shall, through a person or persons 
authorized by subsection 2.5, designate in writing an authorized representative who shall 
have complete authority to act on behalf of the CONTRACTOR for this project, including 
the authority to execute contract change orders.  The CONTRACTOR shall also 
designate in writing, a person who shall be at the project site and be in control of all work 
at any time that work is being performed, and who shall receive any communications and 
correspondence from the AGENCY, on behalf of the CONTRACTOR.
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NOTICE TO PROCEED 
 
Within ten (10) working days after the CONTRACTOR has properly executed and 
delivered the necessary documentation which was requested at the pre-construction 
meeting, the Engineer shall issue the Notice to Proceed.  The Contract time shall 
commence upon the date set forth on the Notice to Proceed.  The work shall start within 
fifteen (15) days thereafter, and be diligently and continuously prosecuted to completion 
within the Contract Time provided in the Notice to Proceed. 
 
Please contact, Luis Cardenas, the Project Manager, at (760) 435-3573 in order to set 
the date for the pre-construction meeting, to coordinate the proposed construction 
schedule, and to facilitate the proper execution of the Award Documents. 
 
Very truly yours, 
 
 
 
 
BRIAN K. THOMAS, P.E 
City Engineer 
 
 
BT:  LW 
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CITY OF OCEANSIDE CONTRACT DOCUMENTS 
 

SECTION 5:  AWARD DOCUMENTS 
 

5.1 PUBLIC WORKS AGREEMENT 
 
 
PROJECT: Laurel Elementary Safe Routes to School Improvements 
  CIP22-00003 
 
PLAN REFERENCE NUMBERS:  CIP22-00003 
 
THIS PUBLIC WORKS AGREEMENT is made and entered into for the above referenced 
Project, this ____ day of _____________, 2024, BY AND BETWEEN the City of 
Oceanside, as AGENCY, and (Contractor’s Name), as CONTRACTOR. 
 
WITNESSETH that AGENCY and CONTRACTOR have mutually agreed as follows: 
 
5.1.1 Contents of Contract Documents.  The Contract Documents for this project shall 
consist of the Notice Inviting Sealed Bids, Instructions to Bidders, Bid Documents, Notice 
of Award, Award Documents, Notice to Proceed, General Provisions, Special Provisions, 
Plans, Exhibit 1 through Exhibit 7 and all permits from other agencies as may be required 
by law.  All Contract Documents not attached hereto are incorporated herein by reference. 
 
The Contract Documents may be amended in writing from time to time in accordance with 
Subsections 2.9, 5.1.16, and 7.21, to clarify or modify the work contemplated in order to 
ensure the completion of the work in an acceptable manner.  These amendments shall 
be incorporated into the Contract Documents. 
 
If there is a conflict between Contract Documents, the document highest in precedence 
shall control.  The precedence shall be: 
 
a. Requirements set by Local, State and Federal law, including permits required 

thereby. 

b. Amendments approved pursuant to Subsections 2.9, 5.1.16, and 7.21. 

c. Instructions to Bidders, Notice of Award, Award Documents, Notice to Proceed and 
General Provisions. 

d. Special Provisions. 

e. Plans. 

f. Bid Documents and Exhibits. 

g. Notice Inviting Sealed Bids, all other notices, reports, and documents to the extent 
specifically referred to in other Contract Documents. 
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5.1.2 Agency’s Obligations.  AGENCY hereby promises and agrees to pay 
CONTRACTOR for all work performed in accordance with these Contract Documents at 
the time, in the manner, and upon the conditions set forth in the Contract Documents. 
 
5.1.3 Authorized Agency Representatives.  On behalf of the AGENCY, and through 
the authority of the City Manager, the City Engineer (hereinafter “Engineer”) shall be the 
AGENCY’s authorized representative in the interpretation and enforcement of all work 
performed in connection with this Agreement.  The Engineer may delegate authority in 
connection with this Agreement to the Engineer’s designees.  The Engineer is authorized 
to approve change orders which do not exceed twenty-five thousand dollars ($25,000.00) 
or (10%) of the Contract price, whichever amount is smaller.  Change orders in excess of 
these amounts shall be approved only by action of the City Council.  The Project Manager 
shall be the Engineer’s authorized representative for the purposes of administering this 
Contract, interpreting and enforcing the terms of the Contract Documents and approving 
contract change orders which do not result in a change in compensation or time for 
performance.  The Project Manager shall be Luis Cardenas unless otherwise amended 
in writing by the Engineer.  The Project Manager and the Inspector, on behalf of the 
Engineer, shall be authorized to suspend the CONTRACTOR’s performance, and shall 
have access at all times to the Project Site and all Contract Documents in the 
CONTRACTOR’s possession.  The Inspector shall be determined in writing by the 
Engineer.  The CONTRACTOR shall promptly comply with instructions from the Engineer 
or from any authorized representative. 
 
5.1.4 Contractor’s Obligations.  For and in consideration of the payments and 
agreements to be made and performed by AGENCY, CONTRACTOR agrees to perform 
or cause to be performed all work set forth in the Contract Documents which shall consist 
of furnishing all materials, equipment, tools, labor and incidentals required to complete 
the project in a good and workmanlike manner satisfactory to the Engineer.  The 
CONTRACTOR shall furnish and maintain in good condition all equipment and facilities 
as required for the proper execution and inspection of the Work. 
 
The CONTRACTOR shall perform diligently and continuously in order to complete all 
work set forth in the Contract Documents in every detail to the satisfaction of the Engineer.  
The CONTRACTOR shall complete all work in every detail to the satisfaction of the 
Engineer, exclusive of maintenance periods, within the Contract Time of 95 working days 
after the Commencement Date set forth in the Notice to Proceed is sent by the AGENCY. 
 
The CONTRACTOR’S work at the Project Site shall be confined to work days between 
8:00 a.m. and 4:30 p.m. on residential, local, and collector streets, and 9:00 a.m. and 3:00 
p.m. on arterial streets.  Some arterial streets may require night work between the hours 
of 9:00 p.m. and 5:00 a.m. as determined by the Engineer.  Deviation from these hours 
will not be permitted without the prior consent of the Engineer, except in emergencies 
involving immediate hazard to persons or property. 
In the event of either a requested or emergency deviation, inspection fees will be charged 
against the CONTRACTOR.  The service fees will be calculated at overtime rates 
including benefits, overhead, and travel time.  The service fees will be deducted from any 
amounts due to the CONTRACTOR. 
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CONTRACTOR’s relationship to the AGENCY shall be that of an independent contractor.  
CONTRACTOR shall have no authority, express or implied, to act on behalf of the 
AGENCY as an agent, or to bind the AGENCY to any obligation whatsoever, unless 
specifically authorized in writing by the Engineer. 
 
CONTRACTOR shall be solely responsible to AGENCY for the performance of the 
CONTRACTOR, and any of its employees, agents, subcontractors, or suppliers, under 
these Contract Documents.  The CONTRACTOR agrees to bind every subcontractor by 
the terms of these Contract Documents as far as such terms are applicable to the 
subcontractor’s work.  Only competent workers shall be employed on the Work.  Any 
person employed, who is found to be incompetent, intemperate, troublesome, disorderly 
or otherwise objectionable, or who fails or refuses to perform work properly and 
acceptably, shall be immediately removed from the Work by the CONTRACTOR and not 
be re-employed on the Work. 
 
5.1.5 Time of the Essence.  Time is of the essence in performance of work under these 
Contract Documents and all timing requirements shall be strictly adhered to unless 
otherwise modified by the AGENCY in accordance with the Contract Documents. 
 
5.1.6 City Business License.  Prior to the commencement of any work under this 
Agreement, the CONTRACTOR shall obtain and present a copy of an Oceanside City 
Business License to the City Engineer. 
 
5.1.7 Compliance with NPDES and Storm Water Discharge Requirement.  Prior to 
the commencement of any work, the CONTRACTOR shall verify evidence of existing 
coverage under California’s Statewide General NPDES permit for Storm Water 
Discharges Associated with Construction Activities for all projects subject to the permit.  
CONTRACTOR shall also retain on the jobsite a Storm Water Pollution Prevention Plan 
(SWPPP) for inspection by the State Regional Water Quality Control Board (RWQCB) 
and the City, and shall implement the approved plan concurrent with the construction 
activities.  CONTRACTOR shall comply with all applicable Federal, State and local laws, 
regulations and requirements pertaining to storm water discharges.  Failure to do so can 
result in the issuance of a Stop Work Order until such time as the site is brought into 
compliance. 
 
CONTRACTOR shall comply with California RWQCB Order No. R9-2015-0013.  
CONTRACTOR shall file a discharge Notice of Intent (NOI), and comply with all permit 
requirements for any proposed discharge of groundwater, including construction 
groundwater extraction, or excavation or foundation groundwater extraction from any 
source (other than storm water runoff) regardless of volume.  The discharge of 
groundwater NOI and permit requirements are separate from, and in addition to, the State 
General NPDES Permit for storm water discharge associated with construction activities, 
NOI, and related storm water permit requirements. 
5.1.8 Contractor’s Compensation.  The CONTRACTOR agrees to receive and accept 
the sum of $      pursuant to the Bid Schedule set forth in Section 3.5, 
as full compensation for furnishing all materials, performing all work, and fulfilling all 
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obligations according to the terms and conditions of the Contract Documents.  Said 
compensation shall cover all expenses, losses, damages, and consequences arising out 
of the nature of faithfully completing the work in the time and manner specified in the 
Contract Documents. 
 
5.1.9 Workers’ Compensation Certification.  Pursuant to Labor Code Section 1861, 
the CONTRACTOR hereby certifies that the CONTRACTOR is aware of the provisions 
of Section 3700 of the Labor Code which require every employer to be insured against 
liability for Workers’ Compensation or to undertake self-insurance in accordance with the 
provisions of that Code, and the CONTRACTOR will comply with such provisions, and 
provide certification of such compliance as a part of these Award Documents.  The 
certification shall be in accordance Subsections 5.1.10(d) through 5.1.10(h) of this 
Agreement. 
 
The portion of Section 3700 of the California Labor Code which is relevant to this project 
is as follows: 
 
 “Every employer except the State shall secure the payment of compensation in 

one or more of the following ways: 
 

(a) By being insured against liability to pay compensation in one or more 
insurers duly authorized to write compensation insurance in this state. 

 
 (b) By securing from the Director of Industrial Relations a certificate of consent 

to self-insure, which may be given upon furnishing proof satisfactory to the Director 
of Industrial Relations of ability to self-insure and to pay any compensation that 
may become due to his employee.” 

 
5.1.10 Liability Insurance. 
 
(a) CONTRACTOR shall, throughout the duration of this Agreement maintain 
comprehensive general liability and property damage, insurance, or commercial general 
liability insurance, covering all operations of CONTRACTOR, its agents and employees, 
performed in connection with this Agreement including but not limited to premises and 
automobile. 
 
(b) CONTRACTOR shall maintain insurance in the following minimum amounts: 
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 (1) GENERAL LIABILITY 
 

(a) Comprehensive General Liability Insurance 
 (bodily injury and property damage) 
 Combined Singe Limit per Occurrence  $2,000,000 
 General Aggregate per year, or part thereof $4,000,000 

or 
 

(b) Commercial General Liability Insurance 
 (bodily injury and property damage) 
 General Limit per Occurrence   $2,000,000 
 General Limit Project Specific Aggregate $4,000,000 

 
 (2) AUTOMOBILE LIABILITY INSURANCE   $2,000,000 
 
 
If coverage is provided through a Commercial General Liability Insurance policy, a 
minimum of 50% of each of the aggregate limits shall remain available at all times.  If over 
50% of any aggregate limit has been paid or reserved, the AGENCY may require 
additional coverage to be purchased by the CONTRACTOR to restore the required limits.  
The CONTACTOR shall also notify the AGENCY’s Project Manager promptly of all losses 
or claims over $25,000 resulting from work performed under this contract, or any loss or 
claim against the CONTRACTOR resulting from any of the CONTRACTOR’s work. 
 
(c) All insurance companies affording coverage to the CONTRACTOR for the 

purposes of this Section shall add the City of Oceanside as “additional insured” 
under the designated insurance policy for all work performed under this 
agreement.  Insurance coverage provided to the City as an additional insured shall 
be primary insurance and other insurance maintained by the City of Oceanside, its 
officers, agents, and employees shall be in excess only and not contributing with 
the insurance provided pursuant to this Section. 

 
(d) All insurance companies providing coverage under this agreement shall be 

insurance organizations authorized by the Insurance Commissioner of the State of 
California to transact business of insurance in the state or be rated as A-X or higher 
by A.M. Best. 

 
(e) All insurance companies affording coverage shall provide thirty (30) day written 

notice to the City of Oceanside should the policy be cancelled before the expiration 
date.  For the purposes of this notice requirement, any material change in the policy 
prior to the expiration shall be considered a cancellation. 

 

(f) CONTRACTOR shall provide evidence of compliance with the insurance 
requirements listed above by providing a certificate of insurance and applicable 
endorsements, in a form satisfactory to the City Attorney, concurrently with the 
submittal of this Agreement. 
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(g) CONTRACTOR shall provide a substitute certificate of insurance no later than 
thirty (30) days prior to the policy expiration date.  Failure by the CONTRACTOR 
to provide such a substitution and extend the policy expiration date shall be 
considered a default by CONTRACTOR and may subject the CONTRACTOR to a 
Stop Work Notice until the CONTRACTOR has cured the default. 
 

(h) Maintenance of insurance by the CONTRACTOR as specified in this Agreement 
shall in no way be interpreted as relieving the CONTRACTOR of any responsibility 
whatever and the CONTRACTOR may carry, at its own expense, such additional 
insurance as it deems necessary. 

 
(i) CONTRACTOR shall require and verify that all subcontractors maintain insurance 

meeting all the requirements stated herein, and CONTRACTOR shall ensure that 
AGENCY is an additional insured on insurance required from subcontractors. For 
CGL coverage subcontractors shall provide coverage with a form at least as broad 
as CG 20 38 04 13. 

 
5.1.11 Contractor’s Indemnification of Agency.  CONTRACTOR shall indemnify and 
hold harmless the AGENCY and its officers, agents and employees against all claims for 
damages to persons or property arising out of the conduct of the CONTRACTOR or its 
employees, agents, subcontractors, or others in connection with the execution of the work 
covered by this Agreement, except only for those claims arising from the established sole 
or active negligence or sole willful misconduct of the AGENCY, its officers, agents, or 
employees. CONTRACTOR’s indemnification shall include all claims for damages arising 
out of any infringement of patent rights or copyrights incident to the use in the 
performance of the Work or resulting from the incorporation in the work of any invention, 
design, process, product, or device not specified in the Contact Documents.  
CONTRACTOR’s indemnification shall include any and all costs, expenses, attorneys’ 
fees and liability incurred by the AGENCY, its officers, agents, or employees in enforcing 
the provisions of this subsection, and in defending against such claims, whether the same 
proceed to judgment or not.  Further, CONTRACTOR at its own expense shall, upon 
written request by the AGENCY, defend any such suit or action brought against the 
AGENCY, its officers, agents, or employees. 
 
5.1.12 Contractor’s Guarantee.  The CONTRACTOR hereby guarantees that the entire 
work performed and all materials, parts, and equipment furnished on this project by the 
CONTRACTOR, all subcontractors, suppliers and vendors shall meet all requirements of 
this contract as to the quality of materials, equipment, and workmanship during the 
Guarantee period.  The Guarantee period shall begin on the date on which the work of 
improvement for this Public Works Agreement is accepted by the AGENCY, or the date 
of recordation of the Notice of Completion, whichever is earlier, and shall be in effect for 
three hundred and sixty five (365) days thereafter. 
 
If the Engineer determines that any of the work performed, or any of the materials, parts 
or equipment furnished are defective, or have become defective, during the Guarantee 
period, the AGENCY shall have the unqualified option to make any needed replacements 
or repairs itself or to have such replacements or repairs performed by the 
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CONTRACTOR.  For the purposes of this Guarantee, the term “defective” shall mean any 
work performed, or any materials, parts, or equipment furnished which fails to be in a 
condition as originally intended in accordance with the Plans and Special Provisions, due 
to the negligent or intentional acts, errors or omissions of the CONTRACTOR. 
 
If the AGENCY elects to have the needed replacements or repairs performed by the 
CONTRACTOR, and the Engineer gives written notice of this election to the 
CONTRACTOR, the CONTRACTOR agrees to perform the replacements or repair at no 
cost to the AGENCY within thirty (30) days after the date of the Engineer’s written notice. 
 
If the CONTRACTOR fails to perform within thirty (30) days after the date of the 
Engineer’s written notice, or if the AGENCY elects to perform the needed replacements 
or repairs itself, the AGENCY shall be entitled to compensation from the CONTRACTOR 
for all costs and expenses reasonably incurred in restoring the work to the condition as 
originally intended, including the cost of any such equipment or materials replaced, the 
cost of removing and replacing any other work necessary, and attorneys’ fees. 
 
5.1.13 Assignment and Delegation.  This Contract and any portion thereof shall not be 
assigned or transferred, nor shall any of the CONTRACTOR’s duties be delegated, 
without the express written consent of the AGENCY.  Any attempt to assign or delegate 
this contract without the express written consent of the AGENCY shall be void and of no 
force or effect.  A consent by the AGENCY to one assignment shall not be deemed to be 
a consent to any subsequent assignment. 
 
This Contract shall inure to the benefit of and be binding upon the parties hereto and their 
respective successors and assigns. 
 
5.1.14 Entire Agreement.  The Contract Documents comprise the entire agreement 
between AGENCY and CONTRACTOR concerning the work to be performed for this 
project.  The Contract Documents are complementary; what is called for in one is binding 
as if called for by all. 
 
5.1.15 Interpretation of the Contract.  The interpretation, validity and enforcement of 
this Contract shall be governed by and construed under the laws of the State of California.  
The Contract Documents do not limit any other rights or remedies available to AGENCY. 
 
The Table of Contents and section and subsection headings contained in the Contract 
Documents are for convenience in reference and are not intended to define or limit the 
scope of any provision thereof. 
 
Should any provision herein be found or deemed to be invalid, these Contract Documents 
shall be construed as not containing such provision, and all other provisions which are 
otherwise lawful shall remain in full force and effect, and to this end the provisions of 
these Contract Documents are severable. 
 
The CONTRACTOR shall be responsible for complying with all Local, State, and Federal 
laws whether or not said laws are expressly stated or referred to herein. 
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5.1.16 Contract Modification.  This Contract may not be modified orally or in any manner 

other than by an agreement in writing signed by the parties hereto, or in 
accordance with subsection 7.21 

 
5.1.17 Waiver.  No term or provision hereof shall be deemed waived and no default or 
breach excused, unless such waiver or consent shall be in writing and signed by the party 
claimed to have waived or consented to such breach.  The consent by any party to, or 
waiver of, a breach or default by the other, shall not constitute a consent to, waiver of, or 
excuse for, any other different or subsequent breach or default. 
 
5.1.18 Signatures.  The individuals executing this Public Works Agreement represent 
and warrant that they have the right, power, legal capacity and authority to enter into and 
to execute this Agreement on behalf of the respective legal entities of the CONTRACTOR 
and the AGENCY. 
 
5.1.19 Notices.  All notices, demands, requests, consents or other communications which 

this Agreement contemplates or authorizes, or requires or permits either party to 
give to the other, shall be in writing and shall be personally delivered or mailed to 
the respective party as follows: 
 

TO AGENCY:     TO CONTRACTOR: 
 
 Brian K. Thomas, City Engineer         

 Development Services Department         

 300 North Coast Highway          

 Oceanside, CA  92054           

 
Either party may change its address by notice to the other party as provided herein.  
Communications shall be deemed to have been given and received on the first to occur 
of (i) actual receipt at the offices of the party to whom the communication is to be sent, 
as designated above, or (ii) three (3) working days following the deposit in the United 
States Mail of registered or certified mail, postage prepaid, return receipt requested, 
addressed to the offices of the party to whom the communication is to be sent, as 
designated above. 
 
IN WITNESS WHEREOF the parties hereto for themselves, their heirs, executors, 
administrators, successors, and assigns do hereby agree to the full performance of the 
covenants herein contained and have caused this Public Works Agreement to be 
executed by setting hereunto their names, titles, hands, and seals this ________ day of 
________________________, 2024. 
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PROJECT: Laurel Elementary Safe Routes to School Improvements 
  CIP22-00003 
 
 [Contractor’s Name]     City of Oceanside    
 
By:        By:       
        City Manager 
 
By:        Date:        
 
Date:               
        Attest:  City Clerk 
       
City Business License No.           
        Approved as to Form: 
        City Attorney 
       
Federal Employer I.D. No. 
 
 
 
NOTARY ACKNOWLEDGEMENTS OF CONTRACTOR MUST BE ATTACHED. 
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Performance Bond No: __________________ 
 

CITY OF OCEANSIDE CONTRACT DOCUMENTS 
 

SECTION 5:  AWARD DOCUMENTS 
 

5.2:  PERFORMANCE BOND 
 

 
PROJECT: Laurel Elementary Safe Routes to School Improvements 
  CIP22-00003 
 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 
WHEREAS, AGENCY has awarded and CONTRACTOR is about to execute a Public 
Works Agreement for the above referenced Project (“Contract”) and the terms thereof, 
which are incorporated herein by reference, require the furnishing of a bond with said 
Contract providing for the faithful performance of said contract by the CONTRACTOR. 
 
NOW, THEREFORE, WE, (Contractor’s Name), as CONTRACTOR, and    
    , as Surety, are held and firmly bound unto the City of 
Oceanside, as AGENCY, in the penal sum of _____________________ dollars, 
($__________________), lawful money of the United States of America, said sum being 
one hundred percent (100%) of the estimated amount payable by AGENCY under the 
terms of the Contract, for payment of which sum well and truly to be made, we bind 
ourselves, our heirs, executors, administrators, and successors, jointly and severally, 
firmly by these presents. 
 
The condition of this obligation is such that if the above bounded CONTRACTOR shall in 
things stand to and abide by, and well and truly keep and perform the covenants, 
conditions and agreements in the said Contract and any alteration thereof made as 
therein provided on its part, to be kept and performed at the time and in the manner 
therein specified, and in all respects according to their true intent and meaning, and shall 
indemnify and save harmless the AGENCY, its officers and agents, as therein stipulated, 
then this obligation shall become null and void; otherwise it shall remain in full force and 
effect in favor of AGENCY. 
 
As part of the obligation secured hereby and in addition to the face amount specified 
therefore, there shall be included costs and reasonable expenses and fees, including 
reasonable attorney’s fees, incurred by the AGENCY in successfully enforcing such 
obligation, all to be taxed as costs and included in any judgment rendered. 
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The Surety hereby stipulates and agrees, for value received, that no alterations in the 
work to be done, materials to be furnished, or time for completion made pursuant to the 
terms of the contract shall in any way affect the Surety of its obligations on this bond, and 
notice of any such alterations is hereby waived by Surety. 
 
IN WITNESS WHEREOF, the undersigned represent and warrant that they have the right, 
power, legal capacity and authority to enter into and execute this document on behalf of 
the above bounden CONTRACTOR and Surety, and have set their names, titles, and 
signatures hereon this _______ day of ________________, 2024. 
 
 
PROJECT: Laurel Elementary Safe Routes to School Improvements 
  CIP22-00003 
 
Contractor      Surety  
 
 
 
              
Name       Name 
 
              
By       By 
 
              
By       By 
 
              
 
              
Address      Address 
              
Telephone Number     Telephone Number 
 
 
 
 
NOTARY ACKNOWLEDGEMENTS OF CONTRACTOR AND SURETY MUST BE 
ATTACHED. 
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Payment Bond No: __________________ 
 

CITY OF OCEANSIDE CONTRACT DOCUMENTS 
 

SECTION 5:  AWARD DOCUMENTS 
 

5.3  PAYMENT BOND 
 
 
PROJECT: Laurel Elementary Safe Routes to School Improvements 
  CIP22-00003 
 
 
KNOW ALL PERSONS BY THESE PRESENT: 
 
WHEREAS, AGENCY has awarded and CONTRACTOR is about to execute a Public 
Works Agreement for the above reference Project (“Contract”) and the terms thereof, 
which are incorporated herein by reference, require the furnishing of a payment bond 
upon the terms and conditions set forth herein. 
 
NOW, THEREFORE, WE,  (Contractor’s Name) as CONTRACTOR, and,    
     as Surety, are held and firmly bound unto the City of 
Oceanside, as AGENCY, in the penal sum of ____________________ dollars, 
($_______________), lawful money of the United States of America, said sum being one 
hundred percent (100%) of the estimated amount payable by AGENCY under the terms 
of the Contract, for payment of which sum well and truly to be made, we bind ourselves, 
our heirs, executors, administrators, and successors, jointly and severally, firmly by these 
present. 
 
The condition of this obligation is such that if the CONTRACTOR or any of its 
subcontractors shall fail to pay for any materials, provisions, provender or other supplies 
or teams used in, upon, for or about the performance of the work contracted to be done; 
or for any work or labor thereon of any kind, or for amounts due under the Unemployment 
Insurance Code with respect to work or labor performed under the contract, or for any 
amounts required to be deducted, withheld, and paid over to the Employment 
Development Department from the wages of employees of the CONTRACTOR and 
subcontractors pursuant to Section 13020 of the Unemployment Insurance Code, with 
respect to such work and labor that the surety will pay for the same, and also, in case suit 
is brought upon the bond, a reasonable attorney’s fee, to be fixed by the court.  This bond 
shall inure to the benefit of any of the persons named in Civil Code Section 8004 so as to 
give a right of action to such persons or their assigns in any suit brought upon the bond. 
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It is further stipulated and agreed that the Surety on this bond shall not be exonerated or 
released from the obligation of this bond by any change, extension of time for 
performance, addition, alteration or modification in, to, or of any of the Contract 
Documents pertaining or relating to any scheme or work of improvement hereinabove 
described or pertaining or relating to the furnishing of labor, materials, or equipment 
therefore, nor by any change or modification of any terms of payment or extension of the 
time for any payment pertaining or relating to any scheme of work of improvement 
hereinabove described, nor by any rescission or attempted rescission of the contract, 
agreement or bond, nor by any conditions precedent or subsequent in the bond 
attempting to limit the right of recovery of claimants otherwise entitled to recover under 
the Contract Documents or under this bond, nor by any fraud practiced by any person 
other than the claimant seeking to recover on the bond, and that this bond be construed 
most strongly against the Surety and in favor of all persons for whose benefit such bond 
is given, and under no circumstances shall Surety be released from liability to those for 
whose benefits such bond has been given, by reason of any breach of contract between 
the AGENCY and CONTRACTOR, and that Surety does hereby waive notice of any such 
change, extension of time, addition, alteration or modification herein mentioned. 
 
IN WITNESS WHEREOF, the undersigned represent and warrant that they have the right, 
power, legal capacity and authority to enter into and execute this document on behalf of 
the above bounden CONTRACTOR and Surety, and have set their names, titles, and 
signatures hereon this _________ day of ________________, 2024. 
 
PROJECT: Laurel Elementary Safe Routes to School Improvements 
  CIP22-00003 
 
Contractor      Surety  
 
              
Name       Name 
 
              
By       By 
 
              
By       By 
 
              
Address      Address 
              
Address      Address 
              
Telephone Number     Telephone Number 
 
NOTARY ACKNOWLEDGEMENTS OF CONTRACTOR AND SURETY MUST BE 
ATTACHED. 
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Date 
 
 
Contact         Via Certified Mail 
Contractor’s Name 
Address 
Address 
City, State   Zip Code 
 
SUBJECT:  CONTRACT DOCUMENTS 
SECTION 6:  NOTICE TO PROCEED 
PROJECT:  Laurel Elementary Safe Routes to School Improvements 
   CIP22-00003 
 
 
Dear Sir or Madam: 
 
You are hereby authorized to commence performance of the work for the above 
referenced project in accordance with the Agreement dated the [date in the face of the 
Agreement].  The commencement of the Contract time for this project shall be [date of 
commencement].  The work shall start within fifteen (15) days thereafter. 
 
Time is of the essence in the performance of work under these Contract Documents and 
all timing requirements shall be strictly adhered to unless otherwise modified by the 
AGENCY in accordance with the Contract Documents. 
 
You are required by the terms of the Contract Documents to perform diligently and 
continuously in order to complete all work in every detail to the satisfaction of the 
AGENCY, exclusive of maintenance periods, within the Contract time of 80 working days 
after the date of the commencement of the Contract time. 
 
Therefore, the date of completion of all work under the Agreement (“Completion Date”) is 
the [Completion Date], unless this date of completion is otherwise modified in writing in 
accordance with the procedures set forth in the Contract Documents. 
 
Very truly yours, 
 
 
 
BRIAN K. THOMAS, P.E 
City Engineer 
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CITY OF OCEANSIDE CONTRACT DOCUMENTS 
 

SECTION 7:  GENERAL PROVISIONS 
 
PROJECT: Laurel Elementary Safe Routes to School Improvements 
  CIP22-00003 
 
7.1 PERMITS.  Unless specifically stated otherwise in these Contract Documents, the 
CONTRACTOR shall, prior to the start of any work, obtain and pay all costs incurred for 
any and all permits, licenses, and other authorizations necessary to perform the work.  
The permits, licenses, and other authorizations which the CONTRACTOR shall obtain 
include, but are not necessarily limited to, the following:  Right-of-way Permit.  

7.2 SUBMITTALS.  The CONTRACTOR shall submit to the Engineer all shop 
drawings, samples, materials lists, equipment data, equipment and instruction manuals, 
record documents, and other submittals required by the Contract Documents, with 
reasonable promptness.  In no event shall the CONTRACTOR make submittals later than 
ten (10) days prior to the date by which the AGENCY’s approval is required to commence 
work in accordance with the CONTRACTOR’s construction schedule.  The 
CONTRACTOR shall submit complete assembly, lay out, and setting drawings for each 
item of material to be fabricated or manufactured to specifically fit or otherwise meet the 
requirements of the Contract Documents. 

When submittals are required by these Contract Documents, or requested by the 
Engineer, the CONTRACTOR shall prepare the submittal in accordance with current 
modern engineering practices and at the CONTRACTOR’s expense.  Drawings shall be 
of a size and scale to show clearly all necessary details.  Each drawing shall be a good 
quality transparency, accompanied by two (2) prints.  The submittals shall be delivered to 
the Engineer in a format acceptable to the Engineer. 

The CONTRACTOR shall give written notice, with all submittals, of any deviation from the 
requirements of the Contract Documents.  The deviations shall be clearly indicated or 
described including all other changes required to coordinate the Work.  Any claim or 
dispute by the CONTRACTOR shall be submitted to the Engineer in accordance with 
Subsection 7.22. 

The Engineer shall review each submittal and either approve, approve with exceptions 
noted, or reject the submittal. 

If approved, the original shall be retained by the Engineer, and the Engineer shall furnish 
the CONTRACTOR with an approved copy of the submittal.  Approval of submittals by 
the Engineer shall not relieve the CONTRACTOR from responsibility for errors or 
omissions in the submittals.  If rejected, the original shall be returned to the 
CONTRACTOR with a marked-up copy indicating corrections to be made for resubmittal 
by the CONTRACTOR. 
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The CONTRACTOR shall allow for at least ten (10) working days for review of submittals 
by the Engineer, and shall allow for no more than ten (10) working days for correction and 
resubmittal, by the CONTRACTOR, of rejected submittals. 

The CONTRACTOR shall not proceed with the ordering of fabrication, delivery, or 
installation of any work for which submittals are required, prior to approval of the submittal 
by the Engineer. 

7.3 PLANS AND SPECIAL PROVISIONS.  The CONTRACTOR shall maintain a 
control copy of the Contract Documents, including all modifications and all as-built 
conditions which deviate from the plans or specifications, on the Project Site at all times, 
to which the Engineer shall have access at all times. 

The Contract Documents are intended to describe a functionally complete project, and 
the AGENCY has endeavored to include in the Contract Documents information 
pertaining to conditions which may affect the cost of the work.  However, the AGENCY 
does not warrant the completeness or accuracy of such information, and the AGENCY 
disclaims responsibility for the completeness or accuracy of such information.  The 
CONTRACTOR shall be responsible for making reasonable examinations of the site, 
including field measurements, and the Contract Documents throughout the term of this 
project, in order to ascertain the existence of any site condition or apparent error or 
omission in the Contract Documents which could interfere with the satisfactory completion 
of the work, or which could affect the cost of the work. 

If the CONTRACTOR is in doubt as to the meaning of any part of the Plans, Special 
Provisions, or other Contract Documents, or if the CONTRACTOR discovers any 
apparent error or omission in the Contract Documents, the CONTRACTOR shall promptly 
notify the Engineer in writing. 

The CONTRACTOR shall, upon discovering any existing condition at the site which is not 
set forth in the Contract Documents and which is not defined as a changed condition as 
set forth below, but which could reasonably be assumed to interfere with the satisfactory 
completion of the work, promptly notify the Engineer and take such action which is 
reasonably necessary to perform the work. 

The Engineer shall promptly investigate the conditions set forth in any notice submitted 
by the CONTRACTOR pursuant to this subsection.  The Engineer shall respond in writing 
with a clarification or interpretation which is consistent with or reasonably inferable from 
the overall intent of the Contract Documents. 

Any claim or dispute by the CONTRACTOR shall be submitted to the Engineer in 
accordance with Subsection 7.22. 
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7.3.1 CONFORMED PLANS AND SPECIFICATIONS. 

The AGENCY may, at its option, provide the CONTRACTOR with a conformed set of 
plans and specifications with the changes made by the bid addenda.  CONTRACTOR 
shall review the conformed plans and specifications to verify whether they accurately 
reflect the addenda, and shall notify the AGENCY within 21 working days of any apparent 
discrepancies.  Each item in the conformed plans and specification shall thereafter be 
deemed to be consistent with the bid plans and specifications and all addenda unless the 
CONTRACTOR takes exception to it with 21 working days by explaining why an item is 
at variance with the bid documents.  The AGENCY may give conformed plans and 
specifications to the CONTRACTOR multiple times, in whole or in sections, throughout 
the construction, and a separate 21 working day comment period applies to each portion 
when provided to the CONTRACTOR. 

7.4 CHANGED CONDITIONS. 

7.4.1 The CONTRACTOR shall promptly notify the AGENCY in writing of any of the 
following “changed conditions” before the conditions are disturbed: 

(a) Material that the CONTRACTOR believes may be hazardous waste, as defined in 
Section 25117 of the Health and Safety Code, that is required to be removed to a 
Class 1, Class II, or Class III disposal site in accordance with provisions of existing 
law. 

(b) Subsurface or latent physical conditions at the site differing materially from those 
indicated in the Contract Documents. 

(c) Unknown physical conditions at the site of any unusual nature, different materially 
from those ordinarily encountered and generally recognized as inherent in work of 
the character provided for in the Contract Documents. 

7.4.2 The Engineer shall promptly investigate the conditions set forth in the 
CONTRACTOR’s notice.  If the Engineer determines that there is a changed condition 
which causes a decrease or increase in the CONTRACTOR’s cost of, or the time required 
for, performance of any part of the work, a change order shall be issued in accordance 
with the procedures set forth in Subsection 7.21.  If the Engineer determines that the 
conditions set forth in the CONTRACTOR’s notice do not entitle the CONTRACTOR to a 
change order, then the CONTRACTOR will be advised of the determination in writing. 

7.4.3 In the event that a dispute arises between the AGENCY and the CONTRACTOR 
as to whether there is a changed condition which entitles the CONTRACTOR to a change 
order, the CONTRACTOR shall not be excused from any scheduled completion date 
provided for by the Contract Documents, but shall proceed with all work to be performed 
under the Contract Documents in accordance with the Disputed Work provisions set forth 
in Subsection 7.22.  Any claim or dispute by the CONTRACTOR shall be submitted to the 
Engineer in accordance with Subsection 7.22.  The CONTRACTOR shall retain any and 
all rights provided by law which pertain to the resolution of disputes and protests between 
the AGENCY and the CONTRACTOR.  
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7.5 UTILITIES.  The CONTRACTOR shall comply with all requirements for the 
Protection of Underground Infrastructure as set forth in Government Code Sections 4215 
– 4217. 

7.5.1  Location of Utilities.  The location and existence of substructures were 
determined from a search of records maintained by their owners.  However, the AGENCY 
does not warrant the completeness or accuracy of this information, and the AGENCY 
disclaims responsibility for the completeness or accuracy of such information. 

The CONTRACTOR shall locate and protect service laterals, conduits, and 
appurtenances of any underground facility, the presence of which could reasonably be 
inferred from the presence of visible facilities such as buildings, meters, and junction 
boxes, prior to doing any work that may damage any such facilities, or interfere with their 
service. 

Where underground main distribution conduits such as water, gas, sewer, electric power, 
telephone or cable television are shown on the Plans, the CONTRACTOR, for the 
purpose of preparing a Bid, shall assume that every property parcel will be served by a 
service connection for each type of utility. 

If the CONTRACTOR, while performing the contract, discovers utility facilities not 
identified by the AGENCY in the contract plans or specifications, it shall immediately notify 
the Engineer and utility in writing. 

The Engineer shall promptly investigate the conditions set forth in any notice submitted 
by the CONTRACTOR pursuant to this Subsection 7.5.  The Engineer shall respond in 
writing in one of the following ways:  a notice of the AGENCY’s intent to perform any 
necessary work itself, a clarification or interpretation which is consistent with or 
reasonably inferable from the overall intent of the Contract Documents, or a change order.  
Any claim or dispute by the CONTRACTOR shall be submitted to the Engineer in 
accordance with Subsection 7.22. 

Pursuant to Government Code Section 4215, the AGENCY shall assume responsibility 
for the cost of the timely removal, relocation, or protection of existing main or trunkline 
utility facilities located on the construction site subject to this contract, if such utilities are 
not identified by the AGENCY in the plans and specifications made a part of the Contract 
Documents.  The CONTRACTOR shall be compensated, in accordance with Subsection 
7.21, for the costs of locating and repairing damage not due to the failure of the 
CONTRACTOR to exercise reasonable care, and removing or relocating such utility 
facilities not indicated in the Contract Documents with reasonable accuracy, and for 
equipment on the project necessarily idled during such work.  The CONTRACTOR shall 
not be assessed liquidated damages for delay in completion of the project, when such 
delay was caused by the failure of the AGENCY or the owner of the utility to provide for 
removal or relocation of such utility facilities. 
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7.5.2  Notifications to Utility Owners.  As provided in Section 4216 of the Government 
Code, at least two (2) working days prior to commencing any excavation, if the excavation 
will be conducted in an area which is known, or reasonably should be known, to contain 
subsurface installations, the CONTRACTOR shall contact the regional notification center 
(Underground Service Alert of Southern California) at 1-800-227-2600 and obtain an 
inquiry identification number.  The CONTRACTOR shall delineate the area to be 
excavated, in accordance with Government Code Section 4216.2, using a marking which 
has been approved by the Engineer. The CONTRACTOR shall remove all markouts, 
whether placed by his crews or Underground Service Alert, within thirty (30) days of 
completion of the excavation work or when the markouts are no longer needed. 

The CONTRACTOR shall also contact Caltrans for location of its subsurface installations.  
In addition, the CONTRACTOR shall notify the owners of all utilities and substructures 
not less than forty-eight (48) hours prior to working in the vicinity of any such facility. 

The CONTRACTOR shall determine the location and depth of all utilities, including 
service connections, which have been marked by the respective owners and which may 
affect or be affected by its operations.  If no pay item is provided in the Contract for this 
work, full compensation for such work shall be considered as included in the prices bid 
for other items of work. 

Any list of names and telephone numbers for utility or substructure owners shown on the 
Plans or in any other Contract Document is intended for the convenience of the 
CONTRACTOR and is not guaranteed to be complete or correct. 

7.5.3 Protection of Utilities.  The CONTRACTOR shall not interrupt the service 
function or disturb the support of any utility, such as the base and thrust blocks, without 
authority from the owner or order from the AGENCY.  All valves, switches, vaults, and 
meters shall be maintained readily accessible for emergency shutoff. 

Where protection is required to ensure support of utilities located by the AGENCY in 
accordance with the Contract Documents, the CONTRACTOR shall, unless otherwise 
provided, furnish and place the necessary protection at its expense. 

The CONTRACTOR shall immediately notify the Engineer and the utility owner if any 
utility is disturbed or damaged.  The CONTRACTOR shall bear the costs of repair or 
replacement of any utility damaged if located by the AGENCY in accordance with the 
Contract Documents. 

When placing concrete around or contiguous to any non-metallic utility installation, the 
CONTRACTOR at its expense, shall: 
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(a) Furnish and install a two inch (2”) cushion expansion joint material or other similar 
resilient material ; or 

(b) Provide a sleeve or other opening which will result in a two inch (2”) minimum clear 
annular space between the concrete and the utility; or 

(c) Provide other acceptable means to prevent embedment in or bonding to the 
concrete. 

Where concrete is used for backfill or for structures which would result in embedment, or 
partial embedment, of a metallic utility installation; or where the coating, bedding or other 
cathodic protection system is exposed or damaged by the CONTRACTOR’s operations 
or as may be required by the Work, the CONTRACTOR shall notify the Engineer and 
arrange to secure the advice of the affected utility owner regarding the procedures 
required to maintain or restore the integrity of the system. 

7.5.4  Removal of Utilities.  Unless otherwise specified, the CONTRACTOR shall 
remove all interfering portions of utilities shown on the Plans, or indicated in the Contract 
Documents as “abandoned” or “to be abandoned in place.”  Before starting removal 
operations, the CONTRACTOR shall ascertain from the AGENCY whether the 
abandonment is complete, and the costs involved in the removal and disposal shall be 
included in the Contract Price for the items of work necessitating such removals. 

7.5.5  Relocation of Utilities.  When feasible, the owners responsible for utilities within 
the area affected by the Work will complete their necessary installations, relocations, 
repairs or replacements before commencement of work by the CONTRACTOR.  When 
the Contract Documents indicate that a utility installation is to be relocated, altered or 
constructed by others, the AGENCY will conduct all negotiations with the owners and the 
work will be done at no cost to the CONTRACTOR, except as otherwise provided in the 
Contract Documents.  Utilities which are relocated in order to avoid interference with the 
proposed permanent work shall be protected in their relocated position at the 
CONTRACTOR’s cost. 

When the Contract Documents provide for the CONTRACTOR to alter, relocate, or 
reconstruct a utility, all costs for such work shall be included in the Contract Price for the 
items of work necessitating such work.  Temporary or permanent relocation or alteration 
of utilities requested by the CONTRACTOR for its convenience shall be its responsibility, 
and it shall make all arrangements and bear all costs. 

The utility owner will relocate service connections as necessary within the limits of the 
Work or within temporary construction or slope easements unless otherwise specified.  
When directed by the Engineer, the CONTRACTOR shall arrange for the relocation of 
service connections as necessary between the meter and property line, or between a 
meter and the limits of temporary construction or slope easements.  The relocation of 
such service connections will be paid for by the AGENCY in accordance with Subsection 
7.21.  Payment will include the restoration of all existing improvements which may be 
affected thereby. 
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7.5.6  Cooperation.  When necessary, the CONTRACTOR shall so conduct its 
operations as to permit access to the worksite and provide time for utility work to be 
accomplished during the progress of the Work. 

7.6  SITE ACCESS.  The AGENCY shall provide the CONTRACTOR with access to the 
Project Site.  All actions performed by the CONTRACTOR outside of the Project Site shall 
be the responsibility of the CONTRACTOR and at the CONTRACTOR’s cost. 

7.7 SURVEYING.   

7.7.1  Permanent Survey Markers and Lot Stakes.  The CONTRACTOR shall notify 
the Engineer in writing at least seven (7) days before starting Work in order that the 
Engineer may take necessary measures to ensure the preservation of survey 
monuments, bench marks, and lot stakes.  The CONTRACTOR shall preserve and shall 
not disturb permanent survey monuments, bench marks, or lot stakes unless otherwise 
authorized in writing by the Engineer.  The CONTRACTOR shall bear the expense of 
replacing any such markers that may be disturbed without authorization.  Replacement 
shall be done by the AGENCY or the CONTRACTOR, at the Engineer’s discretion and in 
accordance with written notice thereof. 

Replacements by the CONTRACTOR shall be made by a Civil Engineer or Land Surveyor 
registered in the State of California. 

When a change is made in the finished elevation of the pavement of any roadway in which 
a permanent survey monument is located, the CONTRACTOR shall adjust the monument 
cover to the new grade at the CONTRACTOR’s expense unless otherwise specified in 
the Contract Documents. 

7.7.2  Survey Service.  The AGENCY shall perform and be responsible for the accuracy 
of surveying adequate for construction.  The CONTRACTOR shall preserve and shall not 
disturb construction survey stakes and marks unless otherwise authorized in writing by 
the Engineer.  The CONTRACTOR shall bear the expense of replacing any such markers 
that are disturbed without authorization.  Replacement shall be done by the AGENCY or 
the CONTRACTOR at the Engineer’s discretion and in accordance with written notice 
thereof. 

The CONTRACTOR shall notify the Engineer in writing at least two (2) working days 
before survey services will be required in connection with the laying out of any portion of 
the Work.  The CONTRACTOR shall dig all holes necessary for line and grade stakes. 

Unless otherwise specified, stakes will be set and stationed by the AGENCY for curbs, 
headers, sewers, storm drains, structures, and rough grade and a corresponding cut or 
fill to finished grade (or flowline) indicated on a grade sheet. 
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7.7.3  Line and Grade.  All work shall conform to the lines, elevations, and grades shown 
in the Plans and other Contract Documents. 

Three (3) consecutive points set on the same slope shall be used together so that any 
variation from a straight grade can be detected.  Any such variation shall be reported to 
the Engineer.  In the absence of such report, the CONTRACTOR shall be responsible for 
any error in the grade of the finished work. 

Grades for underground conduits will be set at the surface of the ground.  The 
CONTRACTOR shall transfer them to the bottom of the trench. 

7.8  CONTRACTOR’S CONTROL OF THE SITE.  The requirements set forth in this 
Section, and Subsection, and in these entire Contract Documents are in addition to those 
imposed by Federal, State, and Local Law, and shall in no way relieve the CONTRACTOR 
of its obligations under law.  The CONTRACTOR’s compliance with Local law shall 
include but not be limited to, the City Grading Ordinance and Urban Runoff Regulations 
(Chapter 40 of the City Code). 

7.8.1  Noise.  The CONTRACTOR shall ensure that the noise level is not greater than 86 
dba at a distance of fifty feet (50’) unless otherwise authorized by the Engineer, or unless 
necessary for the safety of persons at the site. 

7.8.2  Cleanup and Dust Control.  Throughout all phases of construction, including 
suspension of work, and until final acceptance of the project, the CONTRACTOR shall 
keep the worksite clean and free from waste matter, rubbish, and debris.  The 
CONTRACTOR shall also abate dust nuisance by cleaning, sweeping, and sprinkling with 
water, or other means as necessary.  Any mud or other debris which results from 
CONTRACTOR’s abatement of dust shall be cleaned by the CONTRACTOR. 

When required, by the Engineer, the CONTRACTOR shall furnish and operate a self-
loading motor sweeper with spray nozzles at least once each working day to keep paved 
areas acceptably clean wherever construction, including restoration, is incomplete. 

No materials or equipment shall be stored onsite in excess of five (5) days prior to 
installation or continuous use unless otherwise approved in writing by the Engineer.  All 
materials and equipment not installed or used in the Work shall be removed from the site 
within five (5) days after no longer needed for the Work, and stored offsite at the 
CONTRACTOR’s expense unless otherwise approved in writing by the Engineer. 

Upon completion of the Work, and before final inspection, the entire worksite shall be 
cleared of equipment, unused materials, and rubbish so as to present a clean and neat 
appearance to the satisfaction of the Engineer. 

Care shall be taken by the CONTRACTOR to prevent spillage on haul routes.  Any such 
spillage shall be removed immediately and the area cleaned by the CONTRACTOR. 
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Excess excavated material from catch basins or similar structures shall be removed from 
the site immediately.  Sufficient material may remain for use as backfill if permitted by the 
Contract Documents.  Forms and form lumber shall be removed from the site as soon as 
practicable after stripping. 

7.8.3  Air Pollution Control.  The CONTRACTOR shall report in writing to the Engineer, 
to the San Diego Air Pollution Control District, and to the Regional Office of the 
Environmental Protection Agency any discharge of smoke, dust, or any other air 
contaminants which are a violation of Federal, State, or Local law. 

7.8.4  Vermin Control.  At the time of acceptance, structures entirely constructed under 
the Contract shall be free of rodents, insects, vermin and pests.  Necessary extermination 
work shall be arranged and paid for by the CONTRACTOR as part of the Work within the 
Contract time and shall be performed by a licensed exterminator in accordance with 
requirements of law.  The CONTRACTOR shall be responsible for any injury to persons 
or property, and for the elimination of offensive odors resulting from extermination 
operations. 

7.8.5  Sanitation.  The CONTRACTOR shall provide and maintain enclosed toilets for 
the use of persons engaged in the Work.  These accommodations shall be maintained in 
a neat and sanitary condition. 

Wastewater shall not be interrupted.  Should the CONTRACTOR disrupt existing sewer 
facilities, sewage shall be conveyed in closed conduits and disposed of in a sanitary 
sewer system.  Sewage shall not be permitted to flow in trenches or be covered by backfill. 

7.8.6  Temporary Light, Power, and Water.  The CONTRACTOR shall at its own 
expense, furnish, install, maintain, and remove all temporary light, power, and water, 
including piping, wiring, lamps, and other equipment, necessary for the Work.  The 
CONTRACTOR shall not draw water from any fire hydrant, except to extinguish a fire, 
without first obtaining permission from the applicable water agency.  When water is 
required from a fire hydrant or blowoff, the CONTRACTOR shall apply for a water meter 
with a permit from the City of Oceanside Water Utilities Department. 

7.8.7  Water Pollution Control.  The CONTRACTOR shall exercise every reasonable 
precaution to protect channels, storm drains, and bodies of water from pollution and shall 
conduct and schedule its operations so as to minimize or avoid discharge of pollutants 
including, but not limited to, sediment to said channels, drains, and waters.  Water 
pollution Best Management Practice (BMPs) shall include construction of those structural 
and non-structural BMPs which may be required to provide prevention, control, and 
abatement of water pollution.  The CONTRACTOR shall comply with all reporting 
requirements to the Engineer, the San Diego Regional Quality Control Board, and to the 
Regional Office of the Environmental Protection Agency, for any violation of Federal, 
State or Local law. 
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7.8.8 Drainage and Erosion Control.  The CONTRACTOR shall maintain drainage 
within and through the work areas.  Earth dams will not be permitted in paved areas.  
Temporary dams of sandbags, asphaltic concrete or other acceptable material will be 
permitted when necessary to protect the Work, provided their use does not create a 
hazard or nuisance to the public.  Such dams shall be removed from the site as soon as 
their use is no longer necessary. 

7.8.9  Advertising.  The names of contractors, subcontractors, architects, or engineers, 
with their addresses and the designation of their particular specialties, may be displayed 
on removable signs only if prior written approval is received from the Engineer. 

Commercial advertising matter shall not be attached to or painted on the surfaces of 
buildings, fences, canopies, or barricades. 

7.9  COOPERATION AND COLLATERAL WORK.  The CONTRACTOR shall be 
responsible for ascertaining the nature and extent of any simultaneous, collateral and 
essential work by others.  The AGENCY, its workers and contractors, and others, shall 
have the right to operate within or adjacent to the worksite to perform such work. 

The AGENCY, the CONTRACTOR, and each of such workers, contractors, and others, 
shall coordinate their operations and cooperate to minimize interference. 

The CONTRACTOR shall include in its Bid all costs involved as a result of coordinating 
its work with others.  The CONTRACTOR will not be entitled to additional compensation 
from the AGENCY for damages resulting from such simultaneous, collateral and essential 
work.  If necessary to avoid or minimize such damage, or delay, the CONTRACTOR shall 
redeploy its workforce to other parts of the Work. 

7.10 SITE SAFETY AND PROTECTION OF IMPROVEMENTS. 

7.10.1  The CONTRACTOR shall initiate, maintain, and supervise all safety precautions 
and programs in connection with the work which are necessary to prevent damage, or 
injury to, or loss of the following: 

(a) Any employees, laborers, suppliers, other persons on the work, and other persons 
and organizations who may be affected thereby; 

(b) Any work and materials and equipment incorporated in the project, or to be 
incorporated therein, whether in storage on or off the site; 

(c) Any personal property of the CONTRACTOR or the CONTRACTOR’s agents; 

(d) Other property at the site or adjacent thereto (both public and private) which is not 
designated for removal, relocation or replacement in the course of construction, 
including trees, shrubs, lawn, walks, pavements, roadways, structures, utilities, 
and underground facilities. 
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7.10.2  The CONTRACTOR shall be responsible for any of the above described damage, 
injury, or loss arising out of the nature of the work, or from the action of the elements, or 
from any unforeseen difficulties or obstructions which may arise or be encountered in the 
prosecution of the work until its acceptance by the AGENCY, except as is otherwise 
provided in California Public Contract Code Section 7105. 

7.10.3  In the event of an occurrence of one of the above described damage, injury, or 
loss to public property or other property to be incorporated into the project, the 
CONTRACTOR shall repair or replace the damage, injury, or loss at the CONTRACTOR’s 
cost, and to the satisfaction of the Engineer.  Repairs and replacements shall be at least 
equal in quality to existing improvements, and shall match them in finish and dimension. 

7.10.4  The CONTRACTOR shall give reasonable notice to occupants or owners of 
adjacent property with improvements (including trees, plants, fences, irrigation, and other 
improvements) which may be adversely impacted by the CONTRACTOR’s work.  The 
CONTRACTOR shall repair or replace any damage, injury, or loss to private 
improvements on adjacent property at the CONTRACTOR’s expense and to the 
satisfaction of the property owner and occupant as well as the Engineer. 

7.10.5  Safety Orders.  The CONTRACTOR shall have at the worksite, copies of:  
Construction Safety Orders, Tunnel Safety Orders, and General Industry Safety Orders 
issued by the State Division of Industrial Safety.  The CONTRACTOR shall comply with 
provisions of these and all other applicable laws, ordinances, and regulations. 

Before excavating any trench five feet (5’) or more in depth, the CONTRACTOR shall 
submit to the AGENCY a detailed plan showing the design of shoring, bracing, sloping or 
other provisions to be made for the workers’ protection from the hazard of caving ground 
during the excavation of such trench.  If the plan varies from the shoring system 
standards, the plan shall be prepared by a registered Civil Engineer.  No excavation shall 
start until the Engineer has accepted the plan, the CONTRACTOR has obtained a permit 
from the State Division of Industrial Safety, and a copy of the permit has been received 
by the Engineer.  Nothing in this section shall be construed to impose forth liability on the 
AGENCY or any of its employees. 

7.10.6  Use of Explosives.  Explosives may be used only when authorized in writing by 
the Engineer, or as otherwise stated in the Specifications.  Explosives shall be handled, 
used, and stored in accordance with all applicable regulations.  The Engineer’s approval 
of the use of explosives shall not relieve the CONTRACTOR from liability for claims 
caused by blasting operations. 

7.10.7  Special Hazardous Substances and Processes.  Materials that contain 
hazardous substances or mixtures may be required on the Work.  A Material Safety Data 
Sheet as described in Section 5194 of the California Administrative Code shall be 
requested by the CONTRACTOR from the manufacturer of any hazardous product used. 
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Material usage shall be accomplished with strict adherence to California Division of 
Industrial Safety requirements and all manufacturers’ warnings and application 
instructions listed on the Material Safety Data Sheet and on the product container label. 

The CONTRACTOR shall notify the Engineer if a specified product cannot be used under 
safe conditions. 

7.11 TRAFFIC CONTROL. 

7.11.1  Vehicular and Pedestrian Access.  The CONTRACTOR’s operations shall 
cause no unnecessary inconvenience to the public, including trash, mail, and other 
services provided to the public over AGENCY rights-of-way.  The access rights of the 
public shall be considered at all times, and vehicular and pedestrian traffic shall be 
permitted to pass on public rights-of-way through the Work at all times, unless the 
CONTRACTOR receives prior written approval of a detour plan from the Engineer.  The 
CONTRACTOR shall provide at least seventy-two (72) hours written notice to the 
Engineer requesting approval of a detour plan, prior to the performance of any work or 
the establishment of any detour or closure in the public right-of-way.  The CONTRACTOR 
shall notify the occupants or owners of all affected properties at least forty-eight (48) hours 
prior to any temporary obstruction of access. 

Safe and adequate pedestrian and vehicular access shall be provided and maintained to 
fire hydrants, commercial and industrial establishments, churches, schools, parking lots, 
service stations, motels, fire and police stations, hospitals, and establishments of similar 
nature.  Access to these facilities shall be continuous and unobstructed unless prior 
approval of a detour plan is received from the Engineer. 

Safe and adequate pedestrian zones and public transportation stops, as well as 
pedestrian crossings of the Work at intervals not exceeding 300 feet (90m), also shall be 
maintained unless prior approval of a detour plan is received from the Engineer. 

Vehicular access to residential driveways shall be maintained to the property line unless 
prior approval of a detour plan is received from the Engineer. 

The CONTRACTOR shall cooperate with owners and occupants of affected properties as 
well as other parties involved in providing services to the public (trash collection, mail 
delivery, etc.), in order to maintain existing schedules for these services. 

Grading operations, roadway excavation and fill construction shall be conducted by the 
CONTRACTOR in a manner to provide a reasonably satisfactory surface for traffic.  When 
rough grading is completed, the roadbed surface shall be brought to a smooth, even 
condition satisfactory for traffic. 

Unless otherwise authorized, work shall be performed in only one-half of the roadway at 
one time.  One-half shall be kept open and unobstructed until the opposite side is ready 
for use.  If one-half of a street is being improved, the other half shall be conditioned and 
maintained as a detour. 
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7.11.2  Detour Plans.  In the event that the CONTRACTOR submits a detour plan and 
receives approval from the Engineer, the CONTRACTOR shall perform in accordance 
with the approved detour plan, which shall include, at a minimum the following 
requirements: 

At least one twelve-foot (12’) wide traffic lane shall be provided for each direction of travel 
on all streets at all times.  The traffic lanes shall be maintained on pavement, and shall 
remain unobstructed.  Lane transitions shall not be sharper than a taper of thirty to one 
(30:1). 

Clearances from traffic lanes shall be five feet (5’) to the edge of any excavation and two 
feet (2’) to the face of any curb, pole, barricade, delineator, or other vertical obstruction. 

One four foot (4’) wide paved pedestrian walkway shall be maintained in the parkway 
area on each side of all streets.  The clearance from the pedestrian walkway to any traffic 
lane shall be five feet (5’). 

Traffic control warning signs, lights, and devices shall conform to the California 
Department of Transportation, Caltrans 1990 Traffic Control Manual. 

The CONTRACTOR shall provide barriers, guards, lights, signs, temporary bridges, 
flagpersons and watchpersons, advising the public of detours and construction hazards.  
The CONTRACTOR shall also be responsible for compliance with additional public safety 
requirements which may arise during construction.  The CONTRACTOR shall furnish and 
install, and upon completion of the Work, promptly remove all signs and warning devices. 

At least forty-eight (48) hours in advance of closing, or partially closing, or of reopening, 
any street, alley, or other public thoroughfare, the CONTRACTOR shall notify the Police, 
Fire, Traffic and Engineering Departments of jurisdictional agencies involved, and comply 
with their requirements.  Deviations must first be approved in writing by the Engineer. 

The CONTRACTOR shall secure approval, in advance, from authorities concerned, for 
the use of any bridges proposed by it for public use.  Temporary bridges shall be clearly 
posted as to load limit, with signs and posting conforming to current requirements set forth 
in the Traffic Manual published by the California Department of Transportation, covering 
“signs.”  This manual shall also apply to the street closures, barricades, detours, lights, 
and other safety devices required. 

Temporary traffic channelization shall be accomplished with barricades or delineators.  
Temporary striping will not be allowed unless specifically permitted by the Engineer.  The 
CONTRACTOR shall prepare any plans that may be required for temporary striping to 
the satisfaction of the Engineer.  In no event will temporary striping on pavement surfaces 
by allowed to remain. 

7.11.3  Storage of Equipment and Materials in Public Streets.  Construction 
equipment and materials (including excavated materials) shall not be stored in streets, 
roads, or highways without the prior written approval of the Engineer. 
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7.11.4  Haul Route.  The CONTRACTOR shall receive written approval of its haul route 
from the Engineer, prior to hauling any dirt, construction materials, or construction waste 
over AGENCY rights-of-way. 

7.12  CONTROL OF MATERIALS.  The CONTRACTOR shall ensure that all materials, 
parts and equipment furnished for the project shall be new, high grade, and free from 
defects.  Used or secondhand materials, parts, and equipment may be used only if 
specifically permitted in the Special Provisions.  Quality of work shall be in accord with 
the generally accepted standards unless otherwise specifically set forth in the Contract 
Documents.  Materials and work quality shall be subject to the Engineer’s approval. 

Before ordering any materials or performing any work, the CONTRACTOR shall verify all 
measurements, dimensions, elevations, and quantities. 

Materials and work quality not conforming to the requirements of the Contract Documents 
shall be considered defective and will be subject to rejection.  Defective work or material, 
whether in place or not, shall be removed immediately from the site by the 
CONTRACTOR, at its expense, when so directed by the Engineer. 

If the CONTRACTOR fails to replace, repair, or restore any defective or damaged work 
or material within ten (10) working days after the date of the Engineer’s written notice, the 
Engineer may, but shall not be obligated to, cause such work or materials to be replaced 
at the CONTRACTOR’s expense.  The replacement expense shall be deducted from the 
amount to be paid to the CONTRACTOR.  If payments then or thereafter due the 
CONTRACTOR are not sufficient to cover such expenses, the CONTRACTOR shall pay 
the difference to the AGENCY. 

Materials and equipment shall be stored so as to ensure the preservation of their quality 
and fitness for the project.  Stored materials and equipment to be incorporated in the 
project shall be located so as to facilitate prompt inspection. 

The CONTRACTOR shall be responsible for taking any and all actions necessary to 
protect supplies, materials, equipment, and personal property of CONTRACTOR and 
CONTRACTOR’s agents from loss, damage, or theft. 

7.13  INSPECTION OF MATERIALS AND EQUIPMENT. 

7.13.1  General.  Unless otherwise specified, inspection is required at the source for such 
typical materials and fabricated items as bituminous paving mixtures, structural concrete, 
metal fabrication, metal casting, welding, concrete pipe manufacture, protective coating 
application, and similar shop or plant operations.  Steel pipe in sizes less than eighteen 
(18”) inches vitrified clay, asbestos-cement and cast iron pipe in all sizes are acceptable 
upon certification as to compliance with the Specifications, subject to sampling and testing 
by the AGENCY.  Standard items of equipment such as electric motors, conveyors, 
elevators, plumbing fixtures, etc., are subject to inspection at the jobsite only.  Special 
items of equipment such as designed electrical panel boards, large pumps, sewage plant 
equipment, etc., are subject to inspection at the source, normally only for performance 
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testing.  The Specifications may require inspection at the source for other items not typical 
of those listed in this subsection. 

7.13.2  Inspection of Materials Not Locally Produced.  When the CONTRACTOR 
intends to purchase materials, fabricated products, or equipment from sources located 
more than fifty (50) miles outside the geographical limits of the AGENCY, an inspector or 
accredited testing laboratory, approved by the Engineer, shall be engaged by the 
CONTRACTOR at its expense, to inspect the materials, equipment or process.  This 
approval shall be obtained before producing any material or equipment.  The inspector or 
representative of the testing laboratory shall judge the materials by the requirements of 
the Plans and Specifications.  The CONTRACTOR shall forward reports required by the 
Engineer.  No materials or equipment shall be shipped nor shall any processing, 
fabrication or treatment of such materials be done without proper inspection by the 
approved inspector.  Approval by said inspector shall not relieve the CONTRACTOR of 
responsibility for complying with the Contract documents. 

7.13.3  Inspection by the AGENCY.  The AGENCY will provide all inspection and testing 
laboratory services within fifty (50) miles of the geographical limits of the AGENCY. 

7.13.4  Test of Materials.  Before incorporation in the Work, the CONTRACTOR shall 
submit samples of materials, as the Engineer may require, at no cost to the AGENCY.  
The CONTRACTOR, at its expense, shall deliver the materials for testing to the place 
and at the time designated by the Engineer.  Unless otherwise provided, all initial testing 
and a reasonable amount of retesting shall be performed under the direction of the 
Engineer, and at no expense to the CONTRACTOR.  If the CONTRACTOR is to provide 
and pay for testing, the Specifications will so state. 

The CONTRACTOR shall notify the Engineer in writing, at least fifteen (15) days in 
advance, of its intention to use materials for which tests are specified, to allow sufficient 
time to perform the tests.  The notice shall name the proposed supplier and source of 
material. 

If the notice of intent to use is sent before the materials are available for testing or 
inspection, or is sent so far in advance that the materials on hand at the time will not last 
but will be replaced by a new lot prior to use on the Work, it will be the CONTRACTOR’s 
responsibility to renotify the Engineer when samples which are representative may be 
obtained. 

7.13.5  Certification.  The Engineer may waive materials testing requirements of the 
Specifications and accept the manufacturer’s written certification that the materials to be 
supplied meet those requirements.  Materials test data may be required as part of the 
certification. 

7.13.6  Weighing Equipment.  All scales used for proportioning materials shall be 
inspected for accuracy and certified within the past twelve (12) months by the State of 
California Bureau of Weights and Measures, by the County Director or Sealer of Weights 
and Measures, or by a scale mechanic registered with or licensed by the County. 
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The accuracy of the work of a scale service agency, except as stated herein, shall meet 
the standards of the California Business and Professions Code and the California 
Administrative Code pertaining to weighing devices.  A certificate of compliance shall be 
presented, prior to operation, to the Engineer for approval and shall be renewed whenever 
required by the Engineer at no cost to the AGENCY. 

All scales shall be so arranged that they may be read easily from the operator’s platform 
or area.  They shall indicate the true net weight without the application of any factor.  The 
figures of the scales shall be clearly legible.  Scales shall be accurate to within one 
percent (1%) when tested with the plant shut down.  Weighing equipment shall be so 
insulated against vibration or moving of other operating equipment in the plant area that 
the error in weighing with the entire plant running will not exceed two percent (2%) for any 
setting nor one and a half percent (1½%) for any batch. 

7.13.7  Calibration of Testing Equipment.  Testing equipment, such as, but not limited 
to pressure gages, metering devices, hydraulic systems, force (load)-measuring 
instruments, and strain measuring devices shall be calibrated by a testing agency 
acceptable to the Engineer at intervals not to exceed twelve (12) months and following 
repairs, modification, or relocation of the equipment.  Calibration certificates shall be 
provided when requested by the Engineer. 

7.14  INSPECTION.  The Work is subject to inspection and approval by the Engineer.  The 
CONTRACTOR shall notify the Engineer before 12:00 p.m. of the working day before 
inspection is required.  Unless otherwise authorized, work shall be done only in the 
presence of the Engineer or an authorized representative.  Any work done without proper 
inspection will be subject to rejection.  The Engineer and any authorized representatives 
shall at all times have access to the work during its construction at shops and yards as well 
as the project site.  The CONTRACTOR shall provide every reasonable facility for 
ascertaining that the materials and workmanship are in accordance with these 
specifications.  Inspection of the work shall not relieve the CONTRACTOR of the obligation 
to fulfill all conditions of the Contract. 

The CONTRACTOR shall be responsible for cutting, fitting, or patching required to 
complete the work or to make its parts fit together properly. 

If inspections indicate that any portion of the work does not meet the requirements 
specified in the Contract Documents, the CONTRACTOR shall rework that portion until 
the requirements are attained to the satisfaction of the Engineer.  Inspection of areas 
which have not met the requirements will be performed by the Engineer at the 
CONTRACTOR’s expense.  

7.15  MONTHLY PROGRESS REPORTS.  The CONTRACTOR shall submit monthly 
Progress Reports to the Engineer on or before the monthly submittal date.  The monthly 
submittal date shall be established at the preconstruction meeting.  The report shall 
include an updated Construction Schedule.  Any deviations from the original schedule 
shall be explained.  Progress payments may be withheld pending receipt of any 
outstanding reports. 
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If the CONTRACTOR desires to make a major change in the method of operations after 
commencing construction, or if the schedule fails to reflect the actual progress, the 
CONTRACTOR shall submit to the Engineer a revised construction schedule in advance 
of beginning revised operations. 

7.16  MEASUREMENT OF WORK. 

7.16.1  General.  Unless otherwise specified, quantities of work shall be determined from 
measurements or dimensions in horizontal planes, however, linear quantities of pipe, 
piling, fencing, and timber shall be considered as being the true length measured along 
the longitudinal axis. 

Unless otherwise provided in the Specifications, volumetric quantities shall be the product 
of the mean area of vertical or horizontal sections and the intervening horizontal or vertical 
dimension.  The planimeter shall be considered as the instrument of precision adapted to 
the measurement of all areas. 

Materials and equipment delivered but not incorporated into the Work shall be included 
in the estimate for progress payment. 

7.16.2  Methods of Measurement.  Materials and items of work which are to be paid for 
on the basis of measurement shall be measured in accordance with the methods 
stipulated in the particular sections involved. 

7.16.3  Certified Weights.  When payment is to be made on the basis of weight, the 
weighing shall be done on certified platform scales or, when approved by the Engineer, 
on a completely automated weighing and recording system.  The CONTRACTOR shall 
furnish the Engineer with duplicate licensed weighmaster’s certificates showing the actual 
net weights.  The AGENCY will accept the certificates as evidence of the weights 
delivered. 

7.16.4  Units of Measurements.  Measurements shall be in accordance with U.S. 
Standard Measures.  A pound is an avoirdupois pound.  A ton is 2,000 pounds 
avoirdupois.  The unit of liquid measure is the U.S. gallon. 

7.16.5  Lump Sum Work.  Items for which quantities are indicated as “lump sum”, L.S. or 
“Job” shall be paid for at the price indicated in the Bid Schedule.  Such payment shall be 
full compensation for the items of work and all work appurtenant thereto.  When required 
by the Specifications or requested by the Engineer, the CONTRACTOR shall submit to the 
Engineer within fifteen (15) days after award of contract, a detailed schedule in triplicate, to 
be used only as a basis for determining progress payments on a lump sum contract or any 
designated lump sum bid item.  This schedule shall equal in total the lump sum bid and 
shall be in such form and sufficiently detailed as to satisfy the Engineer that it correctly 
represents a reasonable apportionment of the lump sum. 

7.16.6  Mobilization.  When a bid item is included in the Proposal form for mobilization 
and subject to the conditions and limitations in the Specifications, the costs of work in 
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advance of construction operations and not directly attributable to any specific bid item 
will be included in the progress estimate.  When no such bid item is provided, payment 
for such costs will be considered to be included in the other items of work. 

7.17  PROGRESS PAYMENTS. 

7.17.1  Requests for Payment.  The CONTRACTOR shall submit written requests for 
monthly progress payments to the Engineer on or before the monthly submittal date.  The 
monthly submittal date shall be established at the preconstruction meeting. 

Each month, the CONTRACTOR shall make an approximate measurement of the work 
performed as of the monthly submittal date, as a basis for making the monthly request for 
progress payments.  The City Engineer will then review the request for payment to ensure 
its conformance with the Measurement of Work Section 7.16, the Contract Unit Prices, 
and other Contract requirements. 

From the amount of the request for payment which is approved by the Engineer, five 
percent (5%) shall be deducted and retained by the AGENCY, and the remainder less the 
amount of all previous payments, and less the amount of all valid setoffs, shall be paid to 
the CONTRACTOR. 

Valid setoff shall include: 

(a) The cost to correct defective work which has not been remedied by the 
CONTRACTOR; and 

(b) Claims against the CONTRACTOR or any of its subcontractors for labor and 
materials furnished; and 

(c) Failure of CONTRACTOR to make proper payments to any subcontractors, 
employees, or suppliers; and 

(d) Costs resulting from default by the CONTRACTOR on any other term or condition 
of this Contract; and 

(e) Liquidated damages. 

Progress payments will be provided within thirty (30) days of the submittal date for which 
payment was requested and approved as outlined above.  If the CONTRACTOR fails to 
meet the monthly submittal date, progress payments will not be issued for that month. 

7.17.2  Retention Substitutes.  In accordance with the Public Contract Code Section 
22300, securities shall be permitted in substitution of money withheld by the AGENCY to 
ensure performance under this contract. 

At the request and expense of the CONTRACTOR, securities equivalent to the amount 
withheld shall be deposited with the AGENCY, or with a state or federal chartered bank 
as the escrow agent, who shall then pay such moneys to the CONTRACTOR.  Upon 
satisfactory completion of the contract, the securities shall be returned to the 
CONTRACTOR.  Securities eligible for investment under this Subsection shall include 
those listed in Government Code Section 16430, bank or savings and loan certificates of 
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deposit, interest bearing demand deposit accounts, standby letters of credit, or any other 
security mutually agreed to by the CONTRACTOR and the AGENCY.  The 
CONTRACTOR shall be the beneficial owner of any securities substituted for moneys 
withheld and shall receive any interest thereon. 

If an escrow agreement is used as security, it shall be null, void, and unenforceable unless 
it is substantially similar to the form stated in Public Contract Code Section 22300. 

7.17.3 Other Remedies.  No progress payment made to the CONTRACTOR or its 
sureties will constitute an acceptance of the work, a waiver of the liquidated damages or 
a waiver of any other remedies available at law. 

7.18  USE OF IMPROVEMENTS PRIOR TO ACCEPTANCE.  The AGENCY reserves 
the right to take over and utilize all or part of any completed work.  The CONTRACTOR 
will be notified in writing in advance of such action.  Such action by the AGENCY will 
relieve the CONTRACTOR of responsibility for injury or damage to said completed 
portions of the improvement resulting from use by public traffic or from the action of the 
elements or from any other cause, except injury or damage resulting from the 
CONTRACTOR’s operations or negligence.  The CONTRACTOR will not be required to 
reclean such portions of the improvement before field acceptance, except for cleanup 
made necessary by its operations.  Nothing in this section shall be construed as relieving 
the CONTRACTOR from full responsibility for correcting defective work or materials, nor 
from completing all work under the contract. 

In the event the AGENCY exercises its right to place into service and utilize all or part of 
any completed work, the AGENCY shall assume the responsibility and liability for injury 
to persons or property arising out of or resulting from the utilization of the facility or 
appurtenance so placed into service, except for any such injury to persons or property 
caused by any willful or negligent act or omission by the CONTRACTOR, subcontractor, 
their officers, employees, or agents. 

7.19  ACCEPTANCE OF WORK; FINAL PAYMENT.  When the CONTRACTOR is 
satisfied that the Work at the Project Site is finished, the CONTRACTOR shall request a 
punch list and final inspection from the Engineer.  The CONTRACTOR shall continue to 
make corrections to the Work at the Project Site upon receiving direction from the 
Engineer.  The Work at the Project Site shall not be considered complete until the 
CONTRACTOR receives a notice from the Engineer requesting submittal of “as-built” 
plans and any other required final reports or documents. 

All work under the Agreement, pursuant to the requirement of the Notice to Proceed, shall 
not be considered complete until after the CONTRACTOR has completed all Work in the 
field, submitted copies of the “as-built” plans, and submitted any other final reports and 
documents, all to the satisfaction of the Engineer.  The “as-built” plans shall show in red, 
in detail, all construction changes, particularly the location and depth of conduit runs, and 
crossings, and the locations of standards, pull boxes, and other substructures. 
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Upon completion of all work under the Agreement, as defined above, the Engineer shall 
accept the Work on behalf of the AGENCY, and request that a Notice of Completion be 
filed in the offices of the County Recorder.  The Board delegates to the Engineer authority 
to accept public projects.  

The five percent (5%) retention shall be paid to the CONTRACTOR thirty-five (35) days 
after the date of the recording of the Notice of Completion.  The AGENCY reserves the 
right to withhold the five percent (5%) retention to the extent that: 

(a) there is defective work not remedied by the CONTRACTOR, or, 

(b) there are claims against the CONTRACTOR or any of its subcontractors for labor 
or materials furnished; or, 

(c) the CONTRACTOR has not made proper payments to subcontractors, employees, 
or materialmen; or, 

(d) the CONTRACTOR has defaulted on any other term or condition of this Contract. 

Payment of the final progress payment shall be contingent upon the CONTRACTOR 
furnishing the AGENCY with a release of all claims against the AGENCY by the 
CONTRACTOR and its subcontractors and suppliers arising by virtue of the Contract 
related to those amounts.  Disputed contract claims in stated amounts may be specifically 
excluded by the CONTRACTOR from the operation of the release. 

The acceptance by the CONTRACTOR of the final progress payment shall constitute a 
waiver of all claims by the CONTRACTOR except those previously made in writing and 
still unsettled. 

7.20  CONTRACTOR’S ASSIGNMENT OF TITLE.  Section 7103.5 of the Public Contract 
Code provides: 

“in entering into a public works contract or a subcontract to supply goods, services, or 
materials pursuant to a public works contract, the contractor or subcontractor offers 
and agrees to assign to the awarding body all rights, title, and interest in and to all 
causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) 
or under the Cartwright Act (Chapter 2 [commencing with Section 16700] of Part 2 of 
Division 7 of the Business and Professions Code), arising from purchases of goods, 
services, or materials pursuant to the public works contract or the subcontract.  This 
assignment shall be made and become effective at the time the awarding body 
tenders final payment to the contractor, without further acknowledgement by the 
parties.” 

The CONTRACTOR further warrants that all goods, services, and materials provided to 
the AGENCY in accordance with this Contract are free and clear of all liens and 
encumbrances. 
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7.21 CHANGES IN WORK. 

7.21.1 Contents of Change Proposals, Change Orders, and Claims.  Any Change 
Proposal or Claim submitted by the CONTRACTOR shall be signed by the authorized 
representative of the CONTRACTOR as defined in Subsection 2.5, and shall include the 
information set forth in this subsection 7.21.1 below.  A Change Order issued by the 
AGENCY shall be signed by the Engineer and contain the information set forth in this 
subsection 7.21.1 below: 

(a) the project name and number; and, 

(b) detailed description of the change or claim; and, 

(c) the reason for the change or claim; and, 

(d) the increase or decrease in dollar value of the Contract price resulting from the 
change or claim, or the method of determining compensation for the change or 
claim; and, 

(e) the number of work days which will be added or subtracted from the date of 
completion of all work under the Agreement by virtue of the change or claim. 

7.21.2 Contractor Initiated Changes.  The CONTRACTOR may request changes in 
specific methods of construction, or changes in the Plans and Special Provisions, by 
submitting written Contract Change Proposals to the Engineer. 

The Change Proposal shall be reviewed by the Engineer, and may be approved by the 
Engineer if the change does not materially affect the Work, the change is not detrimental 
to the Work or the interests of the AGENCY, and the request is received by the Engineer 
within ten (10) working days of the start of the condition which caused the change.  
Nothing herein shall be construed as granting a right to the CONTRACTOR to demand 
approval of Change Proposals. 

7.21.3 Agency Initiated Changes.  The AGENCY may order a change to the Work, if the 
change is within the scope of work, by written Change Order signed by the Engineer.  The 
Change Order shall include the information set forth in Section 7.21.1 above. 

The CONTRACTOR shall promptly and diligently perform in accordance with the Contract 
Documents as amended by the Engineer. 

The CONTRACTOR shall, within ten (10) working days of a written request by the 
Engineer, submit a proposed change (in accordance with Section 7.21.1 above) in 
Contract Price and Contract Time which the CONTRACTOR certifies and justifies are 
resulting from the Change Order.  This proposed change may be negotiated by the 
AGENCY and CONTRACTOR in order to reach an agreement as to the impact of the 
Change Order upon the Contract Price and the Contract Time.  The process of submitting 
the proposed change and negotiating an agreement, or any failure to reach an agreement 
as to any resulting change of Contract Price or Contract Time, shall not relieve the 
CONTRACTOR of its obligation to perform in accordance with the Contract Documents. 
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7.21.4 Change of Contract Price. 

(a) If a change to the Work is covered by Contract Unit Prices set forth in the Bid, or 
any other “Stipulated Unit Prices” set forth in the Contract Documents, then the 
applicable Contract Unit Prices or Stipulated Unit Prices shall govern the increase 
or decrease to the Contract Price. 

(b) If a change to the Work is not covered by Contract Unit Prices set forth in the Bid, 
or any other “Stipulated Unit Prices” set forth in the Contract Documents, then the 
increase or decrease to the Contract Price shall be the Cost of Work to the 
CONTRACTOR calculated in accordance with Section 7.21.5 below, unless 
otherwise agreed to in writing between the AGENCY and CONTRACTOR. 

7.21.5 Cost of the Work. 

(a) Daily Reports.  In order to be entitled to an adjustment to Contract Price due to extra 
work for which the CONTRACTOR is not already being compensated in accordance 
with this “Cost of the Work” section, the CONTRACTOR shall submit a daily report to 
the Engineer in a form subject to the review and approval of the Engineer.  The daily 
report shall include copies of supporting documents to substantiate all costs listed 
therein.  Supporting documents shall include payroll sheets, delivery tickets, purchase 
orders, and invoices.  The CONTRACTOR shall submit the daily report to the 
Engineer by 4:00 p.m. of the next work day.  The CONTRACTOR and the Engineer 
shall both make a reasonable effort to come to an agreement as to the description of 
the extra work performed, and shall make written notations appended to the daily 
report to note any points of disagreement.  The daily report shall describe only that 
extra work performed by the CONTRACTOR for which the CONTRACTOR wishes to 
be compensated in accordance with this section.  The daily report shall include, at a 
minimum, the following: 

1) The names, classifications, and hours of all laborers, 

2) The quantities and types of materials used, 

3) The type of equipment, size, identification number, and hours of operation, 
including loading and transportation if applicable, 

4) Any other costs for services and expenditures allowable under this Section 
7.21.5. 

(b) Labor.  Labor costs shall include only the actual direct costs of workers and 
foremen (including payroll taxes, workers compensation insurance, liability 
insurance, pension, and other assessments or benefits required by law) to the 
extent they performed extra work.  Labor costs shall not include the cost of 
supervisors or office staff, or any other indirect costs which are covered by the 
markup. 

(c) Materials.  Material costs shall include only the actual direct costs of materials 
delivered and installed in the extra work. 

(d) Equipment Rental.  Equipment rental shall include the actual direct costs of 
equipment used on the extra work. 
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(e) Other items.  The AGENCY may, in its discretion, authorize the direct costs of 
other items required for the extra work, to the extent those other items are not 
covered under markup or Subcontractor work. 

(f) Markup.  The CONTRACTOR shall be entitled to a markup of fifteen percent 
(15%) of the actual net increase in the above direct costs which are substantiated 
in accordance with this section 7.21.5.  The markup shall cover all indirect costs 
including but not limited to bond and insurance premiums, office overhead, profit, 
and the purchasing or renting of small tools and equipment. 

(g) Subcontractor’s Work.  In order for the CONTRACTOR to be entitled to an 
adjustment in the Contract Price based upon the work of a subcontractor, the 
CONTRACTOR shall submit documentation in accordance with section 7.21.5(a) 
through 7.21.5(f) above for the subcontractor’s work.  The CONTRACTOR shall 
be entitled to a markup on the subcontractor’s costs (direct and markup) equal to 
ten percent (10%) on the first two-thousand ($2,000) dollars of the subcontractor’s 
costs, and five percent (5%) on work in excess of two-thousand ($2,000) dollars of 
the subcontractor’s costs. 

7.22 CLAIMS AND DISPUTES. 

7.22.1  Claims for Additional Compensation.  If the CONTRACTOR wishes to make a 
Claim for additional compensation, the CONTRACTOR shall submit a written claim to the 
Engineer within ten (10) working days of the start of the condition which caused the 
purported increase in Contract price.  The Claim shall include all the information required 
by Section 7.21.1 In order to substantiate the Claim, the CONTRACTOR shall, at a 
minimum, submit daily reports in accordance with Section 7.21.5. 

The Engineer shall review the CONTRACTOR’s claim and may authorize additional 
compensation in accordance with the criteria set forth in Sections 7.21.4 and 7.21.5. 

7.22.2  Claims for Additional Time.  If the CONTRACTOR wishes to make a Claim for 
an increase in Contract Time, the CONTRACTOR shall submit a written Claim to the 
Engineer within ten (10) working days of the start of the condition which purportedly 
caused the increase in Contract Time.  The Claim shall include all the information required 
by Section 7.21.1.  In order to substantiate the Claim, the CONTRACTOR shall, at a 
minimum, submit a specific description of the manner in which the condition impacts the 
CONTRACTOR’s construction schedule. 

The Engineer shall review the CONTRACTOR’s claim and may authorize extensions of 
time in accordance with the criteria set forth in this section only when a delay is caused 
to the entire Work for the Project.  Extensions of time shall not be granted for 
noncontrolling delays to portions of the Work unless the CONTRACTOR demonstrates 
that such delays also delay the progress of the entire Work. 

If delays are caused by events which are reasonably foreseeable to and within the control 
of the CONTRACTOR, the CONTRACTOR shall be entitled to no extension of time.  Such 
events shall include, but are not limited to, the AGENCY’s suspension of work due to the 
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CONTRACTOR’s failure to maintain required insurance, and failure to provide adequate 
safety measures at the site. 

If delays are caused by unforeseen events beyond the control of both the CONTRACTOR 
and the AGENCY, the CONTRACTOR shall be entitled to an extension of time, but the 
CONTRACTOR shall not be entitled to any additional compensation due to the delay.  
Such unforeseen events include war, government regulations, labor disputes, strikes, 
fires, floods, adverse weather necessitating cessation of work, other similar action of the 
elements, and other causes substantially equal in gravity. 

If delays are caused solely by the AGENCY, the CONTRACTOR shall be entitled to an 
extension of time, and may be entitled to additional compensation in accordance with 
Section 7.22.1 only if the delays are unreasonable under the circumstances and not within 
the reasonable contemplation of the CONTRACTOR at the time the project was bid. 

7.22.3  Disputed Work.  In the event that a dispute arises between the AGENCY and the 
CONTRACTOR as to the interpretation of Contract Documents, including change orders, 
or the compensation for Work, or the time for completion of the Work, the CONTRACTOR 
shall not be excused from any scheduled completion date provided for by the Contract 
Documents, but shall diligently proceed with all work to be performed under the Contract 
Documents.  No work shall be delayed or postponed by the CONTRACTOR pending 
resolution of any disputes or disagreements with the AGENCY unless otherwise agreed 
upon in writing.  The AGENCY shall compensate the CONTRACTOR based on the City 
Attorney’s interpretation of the AGENCY’s obligation to pay, or on a subsequent written 
agreement of the parties, or as determined by arbitration, or as fixed in a court of law. 

7.22.4 Claim Resolution Process.  A “claim” means a separate demand by the 
CONTRACTOR sent by registered or certified mail with return receipt requested, for (A) 
a time extension, including, without limitation, for relief from damages or penalties for 
delay assessed by the AGENCY; (B) payment of money or damages arising from work 
done by, or on behalf of, the CONTRACTOR pursuant to the contract for a public work 
and payment for which is not otherwise expressly provided or to which the 
CONTRACTOR is not otherwise entitled; or (C)payment of an amount that is disputed by 
the AGENCY. 

Claims shall be evaluated and resolved according to the requirements of California Public 
Contract Code section 9204, the text of which is set forth in EXHIBIT 6: CLAIM 
RESOLUTION PROCESS. 

7.23 SUSPENSION OF WORK. 

7.23.1  General.  The Work may be suspended in whole or in part when determined by 
the Engineer that the suspension is necessary in the interest of the AGENCY.  The 
CONTRACTOR shall comply immediately with any written order of the Engineer 
suspending Work. 
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7.23.2  Archaeological and Paleontological Discoveries.  If discovery is made of items 
of archaeological or paleontological interest, the CONTRACTOR shall immediately cease 
excavation in the area of discovery and shall not continue until ordered by the Engineer.  
When resumed, excavation operations within the area of discovery shall be as directed 
by the Engineer. 

Discoveries which may be encountered may include, but not be limited to, dwelling sites, 
stone implements or other artifacts, animal bones, human bones and fossils. 

The CONTRACTOR may be entitled to an extension of time and compensation for 
suspension of Work in accordance with the provisions of Section 7.22.2. 

7.24  LIQUIDATED DAMAGES.  Failure of the CONTRACTOR to complete the Work 
within the Contract Time set forth in the Notice to Proceed will result in damages being 
sustained by the AGENCY.  Such damages are, and will continue to be, impracticable 
and extremely difficult to determine.  For each consecutive calendar day in excess of the 
Contract Time specified, as adjusted in accordance with Section 7.22, for which all work 
is not completed, the CONTRACTOR shall pay to the AGENCY, or have withheld from 
monies due it, the sum of seven hundred fifty dollars ($750). 

Execution of the Contract shall constitute agreement by the AGENCY and 
CONTRACTOR that seven hundred fifty dollars ($750) per day is the reasonable estimate 
of the value of the costs and actual damage caused by failure of the CONTRACTOR to 
complete the Work within the allotted Contract Time, that such sum is liquidated damages 
and shall not be construed as a penalty, and that such sum may be deducted from 
payments due the CONTRACTOR if such delay occurs. 

7.25  DEFAULT BY CONTRACTOR.  If, in the opinion of the Engineer, there is a 
reasonable doubt as to the CONTRACTOR’s ability to complete performance under the 
Contract Documents or the CONTRACTOR is not complying in good faith with the terms 
of the Contract Documents, or in the event of a breach of a material requirement of the 
Contract Documents, the CONTRACTOR shall be in default of the Contract. 

Upon default, the City Attorney shall give written notice to the CONTRACTOR and the 
Surety of the Faithful Performance Bond to cure the default within five (5) working days of 
the notice or, if more than five (5) working days are reasonably required to cure the default, 
the notice shall require adequate assurance of due performance within five (5) working 
days.  At a minimum, adequate assurance shall consist of the CONTRACTOR’s actual 
performance in accordance with the Contract Documents, and written documentation of the 
CONTRACTOR’s demands for performance to subcontractors and suppliers, and the 
subcontractor’s and supplier’s written acknowledgement thereof.   

If the CONTRACTOR complies with the notice, the Contract Documents shall remain in full 
force and effect. 

If the Surety gives the AGENCY written notice that the Surety will assume control and 
perform the work as successor to the CONTRACTOR, the Surety shall be responsible for 
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completion of all the CONTRACTOR’s obligations under the Contract, and the Surety 
shall be entitled to all compensation owed to the CONTRACTOR under the Contract. 

If the CONTRACTOR or its Surety does not comply with the notice within five (5) working 
days, or after starting to comply, fails to continue to diligently perform, the AGENCY may 
exclude both the CONTRACTOR and its Surety from the premises and take possession 
of all materials and equipment, and complete the Work by any means allowable under 
the law. 

AGENCY may also terminate this Agreement upon written notice to CONTRACTOR in 
the event that: 

(a) CONTRACTOR shall voluntarily file or have involuntarily filed against it any 
protection under bankruptcy or insolvency act or law; or, 

(b) CONTRACTOR shall be adjudicated a bankruptcy; or,  

(c) CONTRACTOR shall make a general assignment for the benefit of creditors. 

In the event of an exclusion of the CONTRACTOR and the Surety from the premises, the 
CONTRACTOR shall not be entitled to receive any further payment until the Work is 
completed.  The CONTRACTOR shall be paid the actual amount due in accordance with 
the Contract Documents for the amount of work performed at the time of exclusion, less 
damages caused to the AGENCY by the CONTRACTOR’s default. 

The cost to the AGENCY of completing the Work, including any administrative costs and 
attorney’s fees, shall be called “Completion Costs.”  Completion Costs shall be deducted 
from any money due or becoming due to the CONTRACTOR under the Contract.  If the 
sums under the Contract are insufficient for the AGENCY to pay Completion Costs, the 
CONTRACTOR shall pay the AGENCY the amount of such unpaid Completion Costs 
within ten (10) working days of receipt of written certification by the City Attorney of the 
amount owed. 

The provisions of this section shall be in addition to all other rights and remedies available 
to the AGENCY under law. 

7.26  TERMINATION OF THE CONTRACT.  The Board may terminate the Contract at 
its own discretion or when conditions encountered during the Work make it impossible or 
impracticable to proceed, or when the AGENCY is prevented from proceeding with the 
Contract by an act of God, national emergency, proclamation of the President of the 
United States, order of any federal authority, by law, or by official action of a public 
authority, upon receipt of written notice by the Engineer, of the Board’s termination. 

In the event of such a termination, the CONTRACTOR shall be entitled to compensation 
only for the reasonable value of the work done. 
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CITY OF OCEANSIDE CONTRACT DOCUMENTS 
 

SECTION 8:  SPECIAL PROVISIONS 
 
PROJECT: Laurel Elementary Safe Routes to School Improvements 
  CIP22-00003 
 
8.1 GENERAL   

All construction shall conform to the 2021 edition of the Standard Specifications for 
Public Works Construction (GREENBOOK) except as specifically amended by these 
Contract Documents. The quantities listed in the bid schedule will not govern final 
payment. Payment to the CONTRACTOR will be made only for actual quantities of 
contract items constructed in accordance with the plans and specifications. Upon 
completion of the construction, if the actual quantities show either an increase or 
decrease less than twenty-five (25) percent of the total cost of the item, the contract unit 
prices shall prevail. 

The CONTRACTOR shall perform, with its own organization, Contract work amounting to 
at least fifty (50) percent of the Contract Price except that any designated “Specialty 
Items” may be performed by subcontract and the amount of any such “Specialty Items” 
so performed may be deducted from the Contract Price before computing the amount 
required to be performed by the Contractor with its own organization.  Following is a list 
of “Specialty Items” for this project:  None. 
 
8.1.1 Progress Meetings. A progress meeting shall be conducted on a weekly basis at 
mutually agreeable times attended by the AGENCY and the CONTRACTOR.  The 
meeting shall be held at the project site or other agreed upon location.  This meeting will 
generally include discussion and documentation of the following: 

a) Review of schedule and work progress since previous meeting 

b) Field observations, problems, and conflicts 

c) Maintenance of quality standards 

d) Housekeeping, job-site safety 

 

8.1.2 Site Maintenance and Cleanup. In addition to conforming to the Standard 
Specifications for Public Works Construction (GREENBOOK), the CONTRACTOR 
shall be responsible for the following: 
 

• The CONTRACTOR shall clean any dirt, spills, debris, and remove and lawfully 
dispose of all waste resulting from actions related to the work scope. 

• The CONTRACTOR shall leave no boxes, crates, packing materials, or other 

moving material or equipment at the installation site. 
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• The CONTRACTOR shall keep all work zones clean and free of trip hazards. 

• The CONTRACTOR shall restore any damaged landscaping or sidewalk. 

• The CONTRACTOR shall restore any landscaping that is disturbed during 

construction. 

 

8.1.3 Project Information Signage. The Contractor shall be responsible for picking up, 
mounting and maintaining two (3) AGENCY provided movable construction information 
signs at the project location and as directed in these Special Provisions and the City 
Engineer. 
 
The informational construction signs shall be installed prior to any construction taking 
place, and no later than the 1st working day of the project. 
 
AGENCY provided project information signs are typically made of ‘Coroplast’ material and 
are approximately 2’ x 3’ in size. Informational signs shall be mounted by and on 
Contractor provided moveable Type 3 barricades (or approved equivalent). The Engineer 
will direct the contractor to pick up the project information signs from a printer located in 
the City of Oceanside. 
 
The sign shall be mounted on skids by the CONTRACTOR.  It is the Contractor’s 
responsibility to maintain and secure the signs.  Stolen, damaged, and/or misplaced signs 
will be replaced at the Contractor’s expense. 
 
Payment for installing and maintaining the construction information sign shall be included in 
the various other Bid Items in the Bid Schedule and no additional payment will be made for 
this work. 
 

8.1.4 Protection of Utilities and Appurtenances. The CONTRACTOR shall protect in 
place all existing utilities and appurtenances (such as manholes and valve cans.) in 
accordance with Section 400 and Section 402 of the Greenbook and these Special 
Provisions. Any damage caused by the contractor to any utility or appurtenance shall be 
immediately repaired by the contractor to the satisfaction of the owner of the utility. 
 
Payment for the protection and repair of existing utilities and appurtenances shall be 
included in the various other Bid Items in the Bid Schedule and no additional payment will 
be made for this work. 
 

8.1.5 Submittals. Prior to the issuance of the “Notice to Proceed”, the Contractor shall, at 
his own expense, furnish for review and obtain approval by the Engineer three (3) copies 
each of detailed submittals for materials, installation drawings, and construction procedures 
for the following: 

• Right-of-Way Permit with Traffic Control Plan(s) 
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• Public Notification Flyer 

• Truncated Domes 

• Asphalt Concrete Pavement design mix  

• Aggregate base material 

• Portland Cement Concrete design mix  

• Rectangular Rapid Flashing Beacon System 

• Signage (with size/dimensions) 

• Signposts 

• Traffic striping and pavement markings 

• Pedestrian Push Button Post System 

• Mulch 

• Pipe Handrail System 

• Landscaping Plants 

In addition, the Engineer may, at their discretion, require shop drawings on other equipment 
or construction activities not included in the above list.  The Engineer shall have ten (10) 
calendar days to review and return the shop drawings.   

8.1.6 Permits. The permits, licenses, and other authorizations which the 
CONTRACTOR shall obtain include, but are not necessarily limited to the following: Right-
of-Way Permit with Traffic Control Plan(s). 

A Right-of-Way Permit with appropriate Traffic Control Plan(s) from the Engineering 
Department will be required to perform the work as called for by the plans, special 
provisions, and/ or standard drawings.   

The contractor shall be responsible for obtaining a haul route permit prior to any hauling of 
import/export of material. All demolished materials are to be removed and disposed of 
offsite, in accordance with local regulations and local environmental health requirements. 
The contractor shall protect existing trees and vegetation surrounding the work. Any 
vegetation or existing hardscape that is disturbed during construction shall be restored prior 
to final completion in accordance with Section 800 of the Greenbook. 
 
8.1.7 Order of Work. The Contractor shall schedule the work so as to minimize 
disruptive services, including but not limited to, mail delivery, street sweeping, North 
County Transit District buses, school buses, trash pickup, and resident and business 
access. Work must also be performed in such a manner that pedestrian access is 
maintained at all times when feasibly possible. 
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8.1.8 Public Convenience/Notifications. The CONTRACTOR is responsible for 
coordinating, notifying, and making necessary arrangements with the following agencies 
prior to construction taking place: 

Agency or Department Name  Contact Info 

Traffic Control Approvals and Permits Teala Cotter  760-435-3538 

Traffic Signals, Loops and Pull Boxes Jeff Freetly 760-435-5323 

Water Department, Oceanside Mabel Uyeda 760-435-5819  

Sewer Department, Oceanside Jeremy Kemp 
(760) 435-5842 or 
(760) 535-0040 

Fire Department, Oceanside  760-435-4100 

Police Department, Oceanside  760-435-4900 

Parking Enforcement, Oceanside  760-435-5194 

Waste Management Waste Services  866-967-3292  
or 760-439-2824 

Post Offices, Oceanside  Varies 

North County Transit District  760-966-6500 

Oceanside School District  760-966-4000 
 

CONTRACTOR shall be responsible for Temporary “No Parking Tow Away Zone” signs. 

1. Temporary “No Parking Tow Away Zone” signs shall be as follows: 

a. Signs shall be placed a minimum of forty-eight (48) hours in 

advance of any construction activities taking place.   

b. Signs shall be placed at intervals of not more than fifty (50) feet 

apart, with at least one sign at the beginning and one sign at the 

end of the construction area.    

c. Signs shall clearly state the dates and hours of closure and/or 

restricted access.   

d. Signs shall have exact dates and times marked in a dark, black, 

non-erasable marker.  

1. CONTRACTOR shall not indicate periods of “Monday-

Friday”.   

e. Signs shall reference the Oceanside Traffic Code (O.T.C) Section 

3.8.C. 

f. All such signing shall be subject to the approval of the Engineer 

prior to placement and may be modified by the Engineer at his sole 

discretion. 
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g. Signs shall be discarded and disposed of after a one-time use at 

the Contractor’s expense. 

2. The CONTRACTOR shall install, maintain, and dispose of the signs as 

needed.  The CONTRACTOR shall be responsible for maintaining 

notification signing in a serviceable manner. 

There is no separate bid item for this work. Payment for this item shall be included in the 
other various bid items in the Bid Schedule and shall include full compensation for all 
labor, equipment, materials, maintenance, and other incidentals required to complete this 
item in its entirety and no additional payment will be made thereafter. 
 
8.2 MOBILIZATION (Bid Item No. 1)  
 
Mobilization shall consist of preparatory work and operations, including, but not limited to 
those necessary for the move-on and move-off of personnel, labor, equipment, supplies, 
and incidentals to the project site; for the establishment of all offices, storage yards, 
buildings, hook-up and disconnects for utility services and other facilities necessary for work 
on the project; for maintaining a critical path construction schedule, and for all other work 
and operations which must be performed or costs incurred prior to beginning work on the 
project site. Staging and stockpiling of equipment and materials shall be within an area 
approved by the AGENCY. 
 
Payment - Payment for Mobilization shall be on a lump sum basis in accordance with 
Section 7.16.5 of the General Provisions and no additional compensation will be allowed 
therefor. Mobilization in excess of 3% of the Contract Amount shall be paid in the FINAL 
Progress Payment. 

8.3 TRAFFIC CONTROL (Bid Item No. 2) 

Traffic Control shall conform to Section 7.11 of the General Provisions and the most 
current editions of the California Manual on Uniform Traffic Control Devices for Temporary 
Traffic Control and San Diego Regional Standards for Traffic Control.  All traffic control 
devices shall meet the requirements for daytime and nighttime vehicular and pedestrian 
traffic control. 

The CONTRACTOR must submit to the Engineering Division for review and approval, a 
24/7 (if necessary) traffic control plan that illustrations detours, designated work areas, 
transitions, temporary traffic control devices, and signage a minimum of ten (10) working 
days prior to starting any work.  Traffic control plans must have an Engineering Stamp or 
be professionally drawn by an authorized traffic control company. 

Traffic control plans shall be in operation from 9:00 a.m. – 3:00 p.m. unless approved 
otherwise and shown on the approved Traffic Control Plan.  For each 15-minute interval, 
or fraction thereof past the time specified to completely reopen the roadway, the 
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AGENCY will deduct $200.00 per interval from moneys due the CONTRACTOR 
under the contract. 

At least one twelve-foot (12’) wide traffic lane shall be provided for each direction of travel 
on all streets at all times.  If a bike lane is closed, then at least one fourteen-foot (14’) 
wide traffic lane shall be provided.   

The CONTRACTOR shall provide the Engineer a contingency plan for reopening closed 
lanes to public traffic in the event of an equipment breakdown, shortage of materials, lack 
of production of materials or other production failures.  The CONTRACTOR shall submit 
the contingency plan within one working day as requested by the Engineer. 

Payment - Payment for Traffic Control is a Lump Sum (LS) Item and shall be made in 
accordance with Section 7.16.5 of the General Provisions. 

8.4 STORMWATER CONTROL, SWPPP & BMP IMPLEMENTATION (Bid Item No. 3) 

Stormwater Control, SWPPP & BMP Implementation shall conform to Section 3-12.6 of 
the Standard Specifications and these Special Provisions. 

Payment - Payment for Stormwater Control, SWPPP & BMP Implementation is a Lump 
Sum (LS) Item and shall be made in accordance with Section 7.16.5 of the General 
Provisions. This bid item shall include but is not limited to furnishing all labor, material, tools, 
and equipment and performing all work required for developing a project-specific SWPPP, 
implementing and maintaining erosion control measures, and providing all reporting for a 
complete site erosion control and storm water pollution prevention plan throughout 
construction.  This includes but is not necessarily limited to preparation of all required 
regulatory agency submittals, the operation and protection of the site drainage systems, 
sampling, monitoring, and reporting, fiber rolls, erosion control blankets, silt fences, gravel 
bags, berms, stabilized construction entrances, and other measures as described in the 
project-specific storm water pollution prevention plan to be developed by the Contractor, 
and as necessary to provide a complete erosion control program in complete compliance 
with all applicable Regional Water Quality Control Board (RWQCB) and other jurisdictional 
requirements. 

8.5 CONSTRUCTION SURVEY & STAKING (Bid Item No. 4) 

Construction Survey and Staking shall conform to Section 3-10 of the Standard 
Specifications and these Special Provisions. The contractor is to engage a Licensed 
Surveyor in the State of California to provide construction stakes for limits of construction, 
and one offset stake for line, station and grade all angle points, beginning and ending of 
curves, and points along centerline. 

Payment - Payment for Construction Survey and Staking is a Lump Sum (LS) Item and 
shall be made in accordance with Section 7.16.5 of the General Provisions. This bid item 
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shall include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals and for doing all the working involved in any surveying and/or staking as shown 
on the Plans and as specified in the Specifications herein. 

8.6 CLEARING AND GRUBBING (Bid Item No. 5) 

Clearing and Grubbing shall conform to Section 300-1 of the Standard Specifications and 
these Special Provisions. 

Payment - Payment for Clearing and Grubbing is a Lump Sum (LS) Item and shall be made 
in accordance with Section 7.16.5 of the General Provisions. This bid item shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for 
doing all the working involved in any layout, clearing, and grubbing as shown on the Plans 
and as specified in the Specifications herein. 

8.7 UNCLASSIFIED EXCAVATION (Bid Item No. 6) 

Unclassified Excavation shall conform to Section 300-2 and Section 300-4 of the 
Standard Specifications and these Special Provisions.   

ADD the following to Section 300-2 & 300-4 of the Standard Specifications: 

The work to be done under this section shall consist of the removal of existing concrete, 
asphalt, irrigation, and any other material necessary for the construction of the various 
items of work, except as otherwise noted in the Special Provisions as a separate Bid Item 
in the Bid Schedule. 

Asphalt concrete adjacent to the curb and gutter and the driveway approaches shall be 
neatly saw cut and removed two (2) feet from the gutter lip prior to demolition. The 
adjacent road section (existing asphalt and base material) shall also be removed to a 
depth of nine (9) inches. 

During concrete demolition the CONTRACTOR shall exercise caution not to cause 
additional damage to the existing asphalt, concrete, curb and gutter, or any other 
surrounding structures.  Breaking up concrete, dumping it on the asphalt, and scraping it 
up with a bobcat or loader is not permitted.  Any damage caused by these practices will 
result in the CONTRACTOR replacing the section of asphalt or damaged concrete. 

There are areas within the limits of work where private landscaping features may 
encroach into the public right-of-way. These, and other items to be removed that are 
considered private and reusable, shall be removed in a manner so as to not damage the 
decorative item and salvaged.  During surface clearing operations, the CONTRACTOR 
shall not cover or bury any plant growth or other objectionable materials on public or 
private property. 



Laurel Elementary Safe Routes to School Improvements            Special Provisions 
CIP22-00003 
 
 

76  

Payment - Payment for Unclassified Excavation is a Lump Sum (LS) Item and shall be 
made in accordance with Section 7.16.5 of the General Provisions. This bid item shall 
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals 
and for doing all the working involved in any excavation as shown on the Plans and as 
specified in the Specifications herein, including all work involved in sawcutting, excavating, 
removing and transporting PCC and AC materials to recycling facility, obtaining recycling 
weight tickets, preparing and submitting monthly solid waste reports, removing and dispose 
excess AC and base and subgrade soils 

8.8 AC PAVEMENT (Bid Item No. 7) 

Asphalt Concrete (AC) Pavement shall conform to Sections 203, 302, and 400 of the 
Standard Specifications and to these Special Provisions.  The work shall consist of 
furnishing, placing, and compacting the AC Pavement (including the reconstruction of AC 
Pavement transitions). 

All AC Pavement shall be Type III B2, PG 64-10 and shall conform to Section 203-6 and 
302-5 of the Standard Specifications. The Asphalt tack coat shall conform to Section 203-
3 and Section 302-5.4 of the Standard Specifications. 

The voids left after gutter replacement shall be backfilled with full depth ½” medium PG 
64-10 asphalt concrete and compacted to a minimum ninety-five percent (95%) relative 
compaction.  When replacing asphalt, the CONTRACTOR shall follow City of Oceanside 
Standard Drawings M-3A and M-3C, Trench Backfill and Resurfacing. Prepared soil 
subgrade should be non-yielding when proof-rolled by a full loaded water truck or 
equipment of similar weight. 

Payment - Payment for AC Pavement shall be based on the actual quantity, TONS, and 
shall include full compensation for furnishing all labor, materials, tools, equipment, 
placement of material, rock dust blotter, sweeping and incidentals for doing all work involved 
in constructing a pavement structural AC over base, preparing, scarifying and compacting 
the subgrade soil at a depth per plan and compacted at 95% relative density in accordance 
with these contract documents. No additional compensation shall be made thereafter. 

8.9 CLASS II AGGREGATE BASE (Bid Item No. 8) 

Class II Aggregate Base shall be in conformance with Sections 200-2 and 301 of the 
Standard Specifications. Crushed Aggregate Base shall be a minimum of 6” thick with 
subgrade areas located beneath AC pavement compacted to a relative compaction of 95 
percent. Crushed Aggregate Base shall be constructed to the line, grades and design 
shown on the plans and under the proposed pavement or concrete improvements. 

Payment - Payment for Class II Aggregate Base shall be based on the actual quantity, 
Cubic Yard (CY), and shall include full compensation for furnishing all labor, materials, tools, 
equipment, backfilling, grading, compacting, finishing, hauling, disposing, and incidentals 
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and for doing all the work involved complete in place and no additional compensation will 
be allowed therefor.    

8.10 ADA PEDESTRIAN CURB RAMP (Bid Item No. 9) 

ADA Pedestrian Curb Ramp shall be in conformance with the Americans with Disabilities 
Act (ADA), Caltrans Standard Plan A88A and A88B, and Section 201 and 303 of the 
Standard Specifications for Public Works Construction, 2021 Edition. 

ADA Pedestrian Curb Ramp shall be 4” thick and shall be Class 520-C-2500 as specified 
in Section 201-1.1.2 of the Standard Specifications. Concrete shall be from an approved 
ready-mix distributor and not manufactured onsite.  

ADA Pedestrian Curb Ramp work shall include a detectable warning surface, all Portland 
Cement Concrete residing between the Beginning of Curb Return and End of Curb 
Return, and all native base material 6” thick. The native base material shall be scarified 
to a depth of 6”, moisture conditioned, and compacted to a minimum relative compaction 
of 95%.  

Curb ramps shall be constructed to the line, grades and design shown on the plans or as 
ordered by the Engineer.  Existing surfaces to be joined shall be sawcut on a neat, straight 
line at the join location.  The Contractor shall remove and replace any new concrete work 
with graffiti markings and blemishes at no additional cost to the City. 
 
Root Pruning: 
 
• Any root of significant size (2” or larger) shall be inspected by the City’s Arborist prior 

to pruning. 

• Prior to pruning, all trees that would be severely affected by root pruning shall be 
inspected by the City’s Arborist. 

• Any tree roots encountered within 2” below the subgrade plane of the sidewalk, drive 
apron or curb and gutter shall be completely severed with a clean cut by a method 
approved by the City’s Arborist and removed from the replacement area. 

• Roots below 2” subgrade plane shall be pruned to provide 4” clearance below 
subgrade.   

 
Any water meter, traffic or cable TV boxes encountered shall be adjusted to finished grade 
prior to placing concrete.  At locations where mailboxes or benches exist, their anchorage 
into new sidewalk shall be considered as incidental work. 
 
After forms are removed, the area on either side of the sidewalk shall be immediately 
backfilled with clean fill dirt and hand-raked smooth and flush to match the surrounding 
grade. Areas adjacent to the curb & gutter shall be immediately filled with a temporary 
cold mix asphalt or filled with permanent hot asphalt cement, per Section 8.8. 
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Detectable Warning Surface 
 
Detectable warning surface work shall consist of furnishing and installing a cast-in-place 
tactile tile module with new concrete curb ramps. 
 
Detectable warning surface shall be Vitrified Polymer Composite (VPC) Cast-In-Place 
Tactile Armor-Tile manufactured by Engineered Plastics Inc. (800.682.2525) or approved 
equal.  The tile shall be homogeneous yellow in color throughout the tile and shall be per 
the size and dimension shown on the plans. 
 
During all concrete pouring and file installation procedures, ensure adequate safety 
guidelines are in place and that they are in accordance with the applicable industry and 
government standards. The physical characteristics of the concrete shall be consistent 
with the contract specifications while maintaining a slump range of 4” - 7” to permit solid 
placement of the Cast-In-Place Tile System.  An overly wet mix will 
cause the Cast-In-Place System to float, therefore under these conditions suitable 
weights, such as 2 concrete blocks or sandbags (25 lbs) shall be placed on each tile. 
 
The concrete pouring and finishing operations require typical mason’s tools, however, a 
4’ long level with electronic slope readout, 25 lb weights, vibrator and small sledge 
hammer with 2” x 6” x 20” wood tamping plate are specific to the installation of the Cast-
In-Place System. 
The concrete shall be poured and finished, true and smooth to the required dimensions 
and slope prior to tile placement. Immediately after finishing the concrete, the electronic 
level should be used to check that the slope is achieved.  The tile shall be placed true 
and square to the curb edge in accordance with the contract drawings.  The Cast-In-place 
Tiles shall be tamped or vibrated into the fresh concrete to ensure that the field level of 
tile is flush to the adjacent concrete surface. 

While concrete is workable a steel trowel shall be used to trowel the concrete around the 
tile perimeter of the field level of the tile. 

During and after the tile installation and the concrete curing stage, it is imperative that 
there is no walking, leaning or external force placed on the tile to rock the tile, causing a 
void between the underside of the tile and concrete. 

Following the curing of the concrete, the protective plastic wrap is to be removed from the 
tile face by cutting the plastic with a sharp knife tight to the concrete/tile interface.  If 
concrete bleeding occurs, a wire brush will clean the residue without damage to the tile 
surface. 

Payment - Payment for ADA Pedestrian Curb Ramp shall be based on the actual quantity 
of each installation (EA), and shall include full compensation for labor, materials, equipment, 
and tools required for doing all work involved in replacing access ramps at the designated 
locations in accordance with the plans, ADA requirements, and these Special Provisions 
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complete in place, including all work involved in setting up formwork, pouring and finishing 
of PCC ramps, landing areas, adjacent sidewalks, curbs and gutters from BCR to ECR limits 
as shown in the specified Details shown on plans and Caltrans Standard Plans A88A and 
A88B and installing detectable warning surface.  Additionally, repairing damaged irrigation 
and utilities resulted by the access ramp work, restoring landscape to match existing, and 
all incidentals, and no other additional compensation will be allowed. Lastly, payment for 
utility box adjustment work shall be considered included in the unit prices for items that 
include removal and replacement of portland cement concrete. 

8.11 CURB (Bid Item No. 10) 

Curb shall conform to 303-5 of the Standard Specifications; Drawing No. G-06, Type B-1 
of the San Diego Regional Standard Drawings, 2021 Edition; and these Special 
Provisions. Monolithic curb, gutter, and sidewalk IS NOT allowed.. Monolithic curb, gutter, 
and sidewalk IS NOT allowed. 

Curb shall be 4” thick Class 520-C-2500 as specified in Section 201-1.1.2 of the Standard 
Specifications. Concrete shall be from an approved ready-mix distributor and not be 
manufactured onsite. Subgrade preparation shall be per Section 301 and compacted to 
a minimum 95% relative compaction. 

Curb transitions/tapers may occur when tying into existing curb and gutter.  There shall 
be no change in contract price for varying curb face heights.  The CONTRACTOR is 
responsible for field verifying all locations and conditions prior to bidding this project. The 
Contractor shall remove and replace any new concrete work with graffiti markings and 
blemishes at no additional cost to the City. 

Payment - Payment for Curb shall be based on the actual quantity, Linear Foot (LF), and 
shall include full compensation for all labor, materials, equipment, and tools required for 
doing all work involved in forming and constructing Curb, and as shown on the Plans, 
complete in place, including all work involved in setting up formwork, pouring and finishing 
of Curb as shown, disposing of PCC liquid residues and mixer wash out, all incidentals, 
restoring landscape to match existing, and no other additional compensation will be allowed 
therefor. 

8.12 CURB AND GUTTER (Bid Item No. 11) 

Curb and Gutter shall conform to 303-5 of the Standard Specifications; Drawing No. G-2, 
G-10, and G-11 of the San Diego Regional Standard Drawings, 2021 Edition; and these 
Special Provisions. Monolithic curb, gutter, and sidewalk IS NOT allowed. 

Curb and Gutter shall be 4” thick Class 520-C-2500 as specified in Section 201-1.1.2 of 
the Standard Specifications. Concrete shall be from an approved ready-mix distributor 
and not be manufactured onsite. Subgrade preparation shall be per Section 301 and 
compacted to a minimum 95% relative compaction. 
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Curb and gutter transitions/tapers may occur when tying into existing curb and gutter.  
There shall be no change in contract price for varying curb face heights. The 
CONTRACTOR is responsible for field verifying all locations and conditions prior to 
bidding this project. 

Payment - Payment for Curb and Gutter shall be based on the actual quantity, Linear Foot 
(LF), and shall include full compensation for all labor, materials, equipment, and tools 
required for doing all work involved in forming and constructing Curb and Gutter, and as 
shown on the Plans, complete in place, including all work involved in setting up formwork, 
pouring and finishing of Curb and Gutter as shown, disposing of PCC liquid residues and 
mixer wash out, all incidentals, restoring landscape to match existing, and no other 
additional compensation will be allowed therefor. 

8.13 SAN DIEGO STREET RAISED MEDIAN (Bid Item No. 12) 

San Diego Street Median Curb shall conform to Section 303-5 from the Standard 
Specifications and G-07, G-09, G-10, and G-11 from the San Diego Regional Standard 
Drawings, 2021 Edition. 

Median curb shall be 4” thick Class 520-C-2500 as specified in Section 201-1.1.2 of the 
Standard Specifications. Concrete shall be from an approved ready-mix distributor and 
not be manufactured onsite. Subgrade preparation shall be per Section 301 and 
compacted to a minimum 95% relative compaction. 

Payment - Payment for San Diego Street Median Curb shall be based on the actual 
quantity, Square Feet (SF), and shall include all costs for furnishing all labor, materials, 
equipment, and tools required for doing all work involved in removing sidewalk; at the 
designated locations in accordance with the plans to the nearest sidewalk joint, ADA 
requirements, and these Special Provisions complete in place.  In addition, all work 
involved in setting up formwork, pouring and finishing of PCC sidewalk, disposing of PCC 
liquid residues and mixer wash out, repairing damaged irrigation and utilities resulted by 
the work, restoring landscape to match existing, and all incidentals, and no other 
additional compensation will be allowed therefor. 

8.14 CROSS GUTTER (Bid Item No. 13) 

Cross Gutter shall conform to 303-5 of the Standard Specifications; Drawing No. G-12 of 
the San Diego Regional Standard Drawings, 2021 Edition; and these Special Provisions. 

Cross Gutter shall be 4” thick Class 520-C-2500 as specified in Section 201-1.1.2 of the 
Standard Specifications. Concrete shall be from an approved ready-mix distributor and 
not be manufactured onsite. Subgrade preparation shall be per Section 301 and 
compacted to a minimum 95% relative compaction. 
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Payment - Payment for Cross Gutter shall be based on the actual quantity, Square Foot 
(SF), and shall include full compensation for all labor, materials, equipment, and tools 
required for doing all work involved in forming and constructing Cross Gutter, and as shown 
on the Plans, complete in place, including all work involved in setting up formwork, pouring 
and finishing of Cross Gutter as shown, disposing of PCC liquid residues and mixer wash 
out, all incidentals, restoring landscape to match existing, and no other additional 
compensation will be allowed therefor. 
 
8.15 4” PCC SIDEWALK (Bid Item No. 14) 
 
4” PCC Sidewalk shall conform to Section 303-5 from the Standard Specifications and G-
07, G-09, G-10, and G-11 from the San Diego Regional Standard Drawings, 2021 Edition. 

PCC Sidewalk shall be 4” thick Class 520-C-2500 as specified in Section 201-1.1.2 of the 
Standard Specifications. Concrete shall be from an approved ready-mix distributor and 
not be manufactured onsite. Subgrade preparation shall be per Section 301 and 
compacted to a minimum 95% relative compaction. 

Sidewalk shall be constructed to the line, grades and designs shown on the plans or as 
ordered by the Engineer.  Existing surfaces to be joined shall be sawcut on a neat, straight 
line at the join location.  The Contractor shall remove and replace any new concrete work 
with graffiti markings and blemishes at no additional cost to the City. 

Payment - Payment for 4” PCC Sidewalk shall be based on the actual quantity, Square Feet 
(SF), and shall include all costs for furnishing all labor, materials, equipment, and tools 
required for doing all work involved in removing sidewalk; at the designated locations in 
accordance with the plans to the nearest sidewalk joint, ADA requirements, and these 
Special Provisions complete in place.  In addition, all work involved in setting up formwork, 
pouring and finishing of PCC sidewalk, disposing of PCC liquid residues and mixer wash 
out, repairing damaged irrigation and utilities resulted by the sidewalk work, restoring 
landscape to match existing, and all incidentals, and no other additional compensation will 
be allowed therefor. 

8.16 PARKWAY MULCH (Bid Item No. 15) 

Parkway Mulch shall conform to Section 800 and 801 of the Standard Specifications. 
Provide parkway landscaping and all landscaping work as indicated in the plans. Handle 
and pack parkway carefully to avoid damage. 

Payment - Payment for Parkway Mulch shall be based on the actual quantity, Square Foot 
(SF), and shall include all costs for furnishing and installing mulch. 
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8.17 PIPE HANDRAIL SYSTEM (Bid Item No. 16) 

Pipe Handrail System shall conform to Section 304-2 of the Standard Specifications. 

CONTRACTOR shall protect all metal handrail from vandalism and graffiti at no additional 
cost to the AGENCY.  In the event that metal handrail is vandalized and/or contains 
graffiti, the CONTRACTOR shall remove and replace the effected section at no additional 
cost to the AGENCY. 

Payment - Payment for Pipe Handrail System shall be based on the actual quantity, Linear 
Foot (LF), from end to end along the face of railing and shall include full compensation for 
furnishing all labor, materials, tools, equipment and other incidentals required for completion 
of this bid item in its entirety. There shall be no further compensation for this Bid Item. 

8.18 HOLLY STREET TRAFFIC CIRCLE WITH MEDIANS (Bid Item No. 17) 

Holly Street Traffic Circle with Medians shall conform to Section 303-5 from the Standard 
Specifications and G-04A Type A, G-06 Type B-1, G-07, G-09, G-10, and G-11 from the 
San Diego Regional Standard Drawings, 2021 Edition; and these Special Provisions. 

Holly Street Traffic Circle with Medians shall include all landscaping, concrete hardscape, 
rolled curb, asphalt concrete pavement within the sawcut areas, and the three medians 
in the intersection of Holly Street and Laurel Street. 

Payment - Payment for Holly Street Traffic Circle with Medians shall be based on a lump 
sum (LS) basis and shall include full compensation for furnishing all labor, materials, tools, 
equipment, placement of material, rock dust blotter, sweeping and incidentals for doing 
all work involved in constructing a concrete traffic circle and the surrounding three 
concrete medians, preparing, scarifying and compacting the subgrade soil at a depth per 
plan and compacted at 95% relative density in accordance with these contract 
documents. No additional compensation shall be made thereafter. 

8.19 LAUREL STREET CUL-DE-SAC TRAFFIC CIRCLE (Bid Item No. 18) 

Laurel Street Cul-De-Sac Traffic Circle shall conform to Section 303-5 from the Standard 
Specifications and G-04A Type A, G-06 Type B-1, G-07, G-09, G-10, and G-11 from the 
San Diego Regional Standard Drawings, 2021 Edition; and these Special Provisions. 

Laurel Street Cul-De-Sac Traffic Circle shall include all landscaping, curb, concrete 
hardscape, rolled curb, and asphalt concrete pavement within the sawcut areas. 

Payment - Payment for Laurel Street Cul-De-Sac Traffic Circle shall be based on a lump 
sum (LS) basis and shall include full compensation for furnishing all labor, materials, tools, 
equipment, placement of material, rock dust blotter, sweeping and incidentals for doing 
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all work involved in constructing a concrete traffic circle and the surrounding three 
concrete medians, preparing, scarifying and compacting the subgrade soil at a depth per 
plan and compacted at 95% relative density in accordance with these contract 
documents. No additional compensation shall be made thereafter. 

8.20 ADJUST MANHOLE, FIRE HYDRANT, VALVE, WATER METER, AND PULL BOX 
TO GRADE (Bid Items No. 19, 20 & 21) 

Adjustments to manholes, fire hydrants, water valves, water meters and pull boxes shall 
conform to Section 402 & 403 of the Standard Specifications. 

The adjustment of existing manholes, fire hydrants, water valves, water meters and pull 
boxes shall be to grade and lowered or raised prior to the completion of the surrounding 
finished surface grade. 

The removal or addition of grade rings shall be required to facilitate adjustment.  Frame 
and covers shall be thoroughly cleaned and reset to finished grade by cutting pavement 
one foot outside the limits of the frame and cover.  Said cut shall be neat and uniform. 

Payment - Payment for Adjust of Manhole, Fire Hydrants, Valve, Water Meters, and Pull 
boxes shall be based on Each (EA) Unit Price basis and shall be considered full 
compensation of all costs associated with their adjustment including labor, materials, 
equipment, tools, traffic control and incidentals needed to complete the work. 
 
8.21 TRAFFIC SIGNS (Bid Items No. 22, 31 & 32)   
 
Traffic sign installation shall conform to the Plan details, 2014 CA MUTCD, 2014 California 
Sign Specifications, and the Federal Highway Administration (FHWA) publication “Standard 
Highway Signs and Markings” and to these Special Provisions. 
 
Signage shall be installed on galvanized steel U-channel breakaway posts unless otherwise 
specified in the special provisions.  CONTRACTOR must provide all necessary mounting 
bands, brackets, and bolts for signage installed on existing U-channel posts and/or 
concrete poles.  Sign installations in new concrete shall be sleeved.  There shall be 
minimum seven-foot (7’) clearance from the bottom of sign to the sidewalk/top of parkway.  
 
Signs shall meet high intensity prismatic sheeting standards.  
 
Location of traffic signage shall be field verified and approved by the City prior to installation.  
 
Existing signs that may need to be relocated or moved around in order to perform any 
work shall be done so at no additional cost. Payment for them shall be included in the 
various bid items.  
 
Any salvaged material shall be delivered to City Operations Center at 4925 Oceanside 
Boulevard, Oceanside, CA  92054 
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Payment - Payment for New Sign and Post, and New Sign, shall be at the unit price per 
each installed, relocated or removed as shown on the Bid Schedule.  Full compensation 
for the furnishing of all labor, equipment, and materials for performing the work shown on 
the plans or specified in the special provisions shall be considered to be included in the 
per unit price of each item and therefore no additional compensation will be provided. 

8.22 RECTANGULAR RAPID FLASHING BEACON (RRFB) (Bid Item No. 23) 

Work shall conform to the Plan details, Standard Specifications, the 2022 Caltrans 
Standard Plans and Specifications, the 2014 CA MUTCD and to these Special Provisions. 

Each RRFB system shall consist of a cabinet-based solar engine.  The industry-standard 
cabinet will house the charge controller, flash controller, on-board user interface, wireless 
communications, and battery.  The solar panel will be mounted separately from the 
cabinet and shall be available in top-of-pole and side-of-pole options.  Each RRFB shall 
include from one to four light bars.  The RRFB shall conform to all provisions of the 
MUTCD, Interim Approval IA-21 including flash pattern. 

Payment - Payment for Rectangular Rapid Flashing Beacon (RRFB) shall be made at the 
unit price per each as shown on the Bid Schedule.  Full compensation for the furnishing of 
all labor, equipment, and materials for performing the work shown on the plans or specified 
in the special provisions shall be considered to be included in the unit price and therefore 
no additional compensation will be provided. 

8.23 REMOVE AND INSTALL TRAFFIC STRIPING AND PAINT AND PAVEMENT 
MARKINGS (Bid Items No. 24, 25, 26, 27, 28, 29, 30, 33, 34, 35, 36, 37) 

Traffic striping and pavement markings shall conform to Section 84 of the California 
Department of Transportation Standard Specifications, dated 2021, and to these Special 
Provisions. 

Except where noted, all traffic striping and markings shall be rapid dry water borne paint 
per Caltrans Specification 8010-42L-30. 

Contractor's attention is directed to Section 84-2.03C, "Application of Stripes and 
Markings" for water-based paint. 

Layout, Alignment and Spotting.  The Contractor shall replace all striping in kind, unless 
otherwise directed in these specifications or as directed by the Engineer. 

The Contractor will provide control points to reinstall new striping. 

The Contractor shall also provide detailed field layout of new striping according to the 
control points. 
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No layout of traffic striping shall be performed by the Contractor before establishment of 
the necessary control points.  The Contractor shall establish all traffic striping between 
these points by string line or other method to provide striping that will vary less than 80 
millimeters (mm) per 100 meters (m) (1/2 inch in 50 feet) from the specified alignment. 
Straight stripes deviating more than 9-mm per 100mm (1/2 inch in 50 feet) shall be 
obliterated by grinding, and the markings corrected.   

Application of Paint.  Seven days shall elapse between the application of a bituminous 
seal coat and the permanent traffic striping and markings.  All new striping shall have two 
(2) coats of paint.  The first coat of paint shall be done immediately upon approval of 
striping layout by the Engineer.  The second coat shall be applied seven (7) days after 
the first coat is applied.  The paint shall not bleed, curl or discolor when applied to 
bituminous surfaces.  If bleeding or discoloring occurs, the unsatisfactory areas shall be 
given an additional 3rd coat of paint.  Payment shall be initiated for the individual bid items 
when the second coat of paint is applied.  No additional payment shall be made if a 3rd 
coat of paint is required due to bleeding or discoloring. 

All new Stop Bars, Bike Lane Legends, Crosswalks, and Turn Arrows shall be 
Thermoplastic, and shall conform to Section 210-1.6.2 of the Standard Specifications for 
Public Works Construction 2021 Edition. 

The Agency shall approve the striping layout prior to installation by the Contractor.  All 
striping and pavement markings are subject to removal and replacement, at the 
Contractors expense, to the satisfaction of the Agency if the layout is not approved 
prior to installation. 

Temporary Pavement Markers (Tabs).  Contractor shall install traffic tabs immediately 
every 25 feet when any permanent striping is removed, destroyed or covered due to 
construction activities.  Temporary traffic tabs shall also be installed at locations where a 
stop bar or crosswalk is removed, destroyed or covered due to the construction activities.  
The Contractor shall also maintain all tabs until permanent striping is installed and/or 
replaced.  The Contractor shall remove all temporary traffic tabs, so as not to disturb or 
destroy the asphalt concrete after permanent striping and legends are installed. 

Temporary pavement markers shall be placed in accordance with the manufacturer’s 
instructions.  Temporary pavement markers shall be cemented to the surfacing with the 
adhesive recommended by the manufacturer, except epoxy adhesive shall not be used 
to place temporary pavement markers in areas where removal of the markers will be 
required. 

The removable-type pavement markers shall conform to the section entitled “Temporary 
Pavement Markers” of these Special Provisions, except the 14-day waiting period before 
placing the pavement markers on new asphalt concrete surfacing as specified in the 
Caltrans Standard Specifications shall not apply; and epoxy adhesive shall not be used 
to place pavement markers in areas where removal of the markers will be required.  
Temporary pavement markers shall not be placed without the approval of the Engineer. 
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Preparation of Existing Surfaces.  If it is determined that the new striping conflicts with 
existing striping, the Contractor shall provide a wet grinding machine with sufficient 
capacity to completely remove all existing or temporary traffic striping or markings within 
the area as indicated by the Engineer. The conflict can be due to the striping plan been 
contrary to the Traffic Manual or that it may be confusing to the public.   

Pavement striping, legends and markers which conflict with any traffic pattern shall be 
removed by grinding as determined by the Engineer and payment for this shall be 
included and the pavement and striping bid items, no additional payment shall be made 
for this.   

The surface produced by grinding the existing or temporary traffic striping or markings on 
pavement shall not exceed variations from a uniform plane more than 3 mm (1/8”) in 3 m 
(10’) when measured parallel to the centerline of the street or more than 6 mm (1/4”) in 3 
m (10’) when measured perpendicular to the centerline of the street.  The use of any 
equipment that leaves ridges, indentations or other objectionable marks in the pavement 
shall be discontinued, and the Contractor shall furnish equipment capable of providing 
acceptable surface.   

This equipment shall meet all requirements of the air pollution district having jurisdiction.  
Removal of striping by high velocity water jet may be permitted when there is neither 
potential of the water and loose material from the high velocity water jetting to damage 
vehicles or private property nor to flow from the street into any storm drain or water course 
and when approved by the Engineer.  All water from high velocity water jet striping 
removal shall be vacuumed from the pavement immediately after the water jetting and 
shall not be allowed to flow in the gutter, enter the storm drain system or to leave the 
pavement surface.  Surface variation limitations for high velocity water jet striping removal 
shall be the same as for grinding. 

There shall be no individual payment for labor, materials, tools, equipment, incidentals, 
layout, removals and for doing all work involved in the temporary striping and tabbing.  
The Contractor shall include temporary striping, maintenance and removal in the other 
various striping bid items.  No additional compensation shall be made thereafter.  There 
is no individual bid item for temporary striping and tabbing. 

Payment - Payment for Traffic Striping shall be at the unit price per lineal foot and payment 
for Pavement Markings shall be made at the unit price of square feet as shown on the bid 
schedule. Full compensation for the furnishing of all labor, equipment, and materials for 
performing the work shown on the plans or specified in the special provisions shall be 
considered to be included in the price and therefore no additional compensation will be 
provided. The removal of any existing traffic striping and/or pavement marking shall be 
included in the unit price. 
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8.24 PEDESTRIAN PUSH BUTTON POST (PPBP) ASSEMBLY AND FOUNDATION 
WITH 1” CONDUIT (Bid Item No. 38) 

The Pedestrian Push Button Post (PPBP) Assembly and Foundation with 1” Conduit shall 
be in accordance with the latest Caltrans Standard Plans and Specifications, California 
Manual on Uniform Traffic Control Devices (California MUTCD), Americans with 
Disabilities Act (ADA), Institute of Transportation Engineers, and these special 
provisions. The pedestrian push button post (PPBP) shall consist of all equipment, 
mounting hardware, push buttons, signs, cable and Infrared Programming Device needed 
to provide a complete fully functional system. The system shall provide a push button with 
a raised vibrating tactile arrow on the button. The pedestrian push button shall contain 
dustproof and water-resistant switch, adjustable pole mounting brackets, tamper-resistant 
screws, and require ADA compliant activation force. Substantiating documentation for 
meeting ISO, NEMA, IEC, and FCC requirements must be supplied from an outside 
Testing Services Laboratory.  

Payment - Payment for Pedestrian Push Button Post (PPBP) Assembly and Foundation 
with 1” Conduit shall be at the Contract Unit Price or lump sum prices in the Bid for each 
size and type. This shall include all labor, materials, tools, equipment, incidentals, 
required to install concrete foundation, pedestal, anchor bolts, conduit, grout, pothole 
investigation, abandon existing pole foundation, modify existing conduits and sweeps, 
modify existing sidewalk, attach pole identification numbers, and complete in place, in 
accordance with the Plans and Specifications, and Standard. 
 
8.25 MAINTENANCE OF THE BRAHEA ARMATA TREE – ONE YEAR PERIOD (Bid 
Item No. 39) 
 
This bid item shall include furnishing all labor, materials, tools, equipment and incidentals 
and for doing all the working involved maintaining, establishment, and grow-in of the 
Brahea Armata (commonly known as the Mexican Blue Palm) Tree (tree). 
 
The CONTRACTOR shall be responsible for keeping the tree healthy through its 
establishment period while completing all the necessary maintenance for one (1) year. 
The one-year period for the shall begin upon Acceptance Of Work of Bid Items #1-38. 
The Acceptance Of Work is not contingent on this bid item. 
 
City review and approval of materials is required prior to the planting of the tree. The tree 
shall be planted and maintained per manufacturer instructions and the City of Oceanside 
Landscape Development Manual. 
 
Payment - Payment for the Maintenance of the Brahea Armata Tree – One Year Period 
shall be on a lump sum basis. Such payment shall be compensated 40% during the 1st 
month of the one-year period, and compensated for the remaining 60% upon completion 
of the one-year period, for items of work and all work appurtenant thereto. 
 



 

Exhibit 1, Page 1  

CITY OF OCEANSIDE CONTRACT DOCUMENTS 
 

EXHIBIT 1:  STATE LABOR CODE REQUIREMENTS 
 
 
PROJECT: Laurel Elementary Safe Routes to School Improvements 
  CIP22-00003 
 
Throughout Exhibit 1, the term “Labor Code” shall mean the “California Labor Code.” 
 
E1.1 Prevailing Wages 
 
a. Pursuant to Labor Code Section 1774, the CONTRACTOR, and any subcontractor 
under him, shall pay all workers employed on this project not less than the wages 
specified in the General Prevailing Wage Determination Made By The Director Of 
Industrial Relations in effect on the date of the invitation for bids for this project.  The 
Prevailing Wage Determination is referred to on Exhibit 2.  Additional copies of this 
Prevailing Wage Determination are on file with the Project Manager at the Engineering 
Division of the Development Services Department, 300 North Coast Highway, Oceanside, 
CA 92054, and shall be made available to any interested party on request. 
 
b. Pursuant to Labor Code Section 1775, the CONTRACTOR shall, as a penalty to 
the AGENCY, forfeit not more than fifty dollars ($50.00) for each calendar day, or portion 
thereof, for each worker paid less than the prevailing rates as determined by the Director 
of Industrial Relations for such work or craft in which such worker is employed, for any 
public work done under the contract by him or her or by any subcontractor under him or 
her.  The amount of this forfeiture shall be determined by the Labor Commissioner and 
shall be based on consideration of the CONTRACTOR’s mistake, inadvertence, or 
neglect in failing to pay the correct rate of prevailing wages, or the previous record of the 
CONTRACTOR in meeting his or her prevailing wage obligations, or the 
CONTRACTOR’s willful failure to pay the correct rate of prevailing wages.  A mistake, 
inadvertence, or neglect in failing to pay the correct rate of prevailing wages is not 
excusable if the CONTRACTOR had knowledge of his or her obligations under the Labor 
Code.  The difference between such prevailing wage rates and the amount paid to each 
worker for each calendar day or portion thereof for which each worker was paid less than 
the prevailing rate shall be paid to each worker by the CONTRACTOR. 
 
c. To the extent that there is insufficient money due to a CONTRACTOR to cover 
penalties forfeited and amounts due, the AGENCY shall notify the Division of Labor 
Standards Enforcement of the violation.  The Division of Labor Standards Enforcement, 
if necessary with the assistance of the AGENCY, may maintain an action in any court of 
competent jurisdiction to recover the penalties and the amounts due provided for herein.  
Such action shall be commenced not later than ninety (90) days after the filing of a valid 
notice of completion in the office of
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the county recorder in each county in which the public work or some part thereof was 
performed, or not later than ninety (90) days after acceptance of the public work, 
whichever last occurs.  No issue other than that of the liability of the CONTRACTOR for 
the penalties allegedly forfeited and amounts due shall be determined in the action, and 
the burden shall be upon the CONTRACTOR to establish that the penalties and amounts 
demanded in such action are not due. 
 
d. Out of any money withheld, recovered, or both, there shall first be paid the amount 
due each worker, and if insufficient funds are withheld, recovered, or both to pay each 
worker in full, the money shall be prorated among all workers. 
 
E1.2 Legal Day’s Work 
 
a. Pursuant to Labor Code Section 1810 et seq., eight (8) hours labor on this project 
shall constitute a legal day’s work. 
 
b. Work performed by employees of CONTRACTORs in excess of eight (8) hours 
during any one (1) calendar day, and forty (40) hours during any one (1) calendar week, 
shall be permitted on this project only upon compensation for all hours worked in excess 
of eight (8) hours per day at not less than one and one half (1½) times the basic rate of 
pay, and upon prior written consent of the Engineer. 
 
c. The CONTRACTOR shall, as a penalty to the AGENCY, forfeit twenty-five dollars 
($25) for each worker employed in the execution of the contract by the CONTRACTOR 
or by any subcontractor for each calendar day during which such worker is required or 
permitted to work more than eight (8) hours in any one (1) calendar day and forty (40) 
hours in any one (1) calendar week in violation of the Legal Day’s Work requirements of 
Labor Code Section 1810 et seq. 
 
d. To the extent that there is insufficient money due to a CONTRACTOR to cover 
penalties forfeited and amounts due, the AGENCY shall notify the Division of Labor 
Standards Enforcement of such violation.  In the case of a worker claiming the difference 
between the prevailing wage rate and the amount paid him, the AGENCY shall first give 
the notice mentioned in Section 1190.1 of the Code of Civil Procedure.  The Division of 
Labor Standards Enforcement, if necessary with the assistance of the AGENCY, may 
maintain an action in any court of competent jurisdiction to recover the penalties and the 
amount due provided for herein.  Such action shall be commenced not later than ninety 
(90) days after the filing of a valid notice of completion in the office of the county recorder 
in each county in which the public work or some part thereof was performed, or not later 
than ninety (90) days after acceptance of such public work, whichever last occurs.  No 
issue other than that of the liability of the CONTRACTOR for the penalties allegedly 
forfeited and amounts due shall be determined in such action, and the burden shall be 
upon the CONTRACTOR to establish that the penalties and amounts demanded in such 
action are not due. 
 
e. Out of any money withheld or recovered or both, there shall first be paid the amount 
due each worker and if insufficient funds are withheld or recovered or both to pay each 
worker in full the money shall be prorated among all such workers. 
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E1.3 Payroll Records 
 
Pursuant to Labor Code Section 1776, the CONTRACTOR shall be responsible for 
compliance with the following requirements: 
 
a. The CONTRACTOR and each subcontractor shall keep an accurate payroll record, 
showing the name, address, social security number, work classification, straight time and 
overtime hours worked each day and week, and the actual per diem wages paid to each 
journeyman, apprentice, worker, or other employee employed by him or her in connection 
with the public work. 
b. The payroll records enumerated under subdivision (a) above, shall be certified and 
shall be available for inspection at all reasonable hours at the principal office of the 
CONTRACTOR on the following basis: 
 

(1) A certified copy of an employee’s payroll record shall be made 
available for inspection or furnished to the employee or his or 
her authorized representative on request. 

 
(2) A certified copy of all payroll records enumerated in 

subdivision (a) shall be made available for inspection or 
furnished upon request to a representative of the AGENCY, 
the Division of Labor Standards Enforcement, and the 
Division of Apprenticeship Standards of the Department of 
Industrial Relations. 

 
(3) A certified copy of all payroll records enumerated in 

subdivision (a) shall be made available upon request by the 
public for inspection or copies thereof made; provided, 
however, that a request by the public shall be made through 
either the AGENCY, the Division of Apprenticeship 
Standards, or the Division of Labor Standards Enforcement.  
If the requested payroll records have not been provided 
pursuant to paragraph (2), the requesting party shall, prior to 
being provided the records, reimburse the costs or 
preparation by the Division of Labor Standards Enforcement, 
subcontractors, and the entity through which the request was 
made.  The public shall not be given access to the records at 
the principal office of the CONTRACTOR. 

 
c. Each CONTRACTOR shall file a certified copy of the records enumerated in 
subdivision (a) with the entity that requested the records within ten (10) days after receipt 
of a written request. 
d. Any copy of records made available for inspection as copies and furnished upon 
request to the public or any public agency by the AGENCY, the Division of Apprenticeship 
Standards, or the Division of Labor Standards Enforcement shall be marked or obliterated 
in such a manner as to prevent disclosure of an individual’s name, address, and social 
security number.  The name and address of the CONTRACTOR awarded the contract or 
performing the contract shall not be marked or obliterated. 
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e. The CONTRACTOR shall inform the AGENCY of the location of the 
CONTRACTOR’s principal office for the location of the records enumerated under 
subdivision (a), including the street address, city and county, and shall, within five (5) 
working days, provide a notice of a change of location and address. 
 
 As of the date of this contract, the CONTRACTOR’s principal office is that which 
is set forth on the Public Works Agreement. 
 
f. The Director of Industrial Relations shall adopt rules consistent with the California 
Public Records Act (California Government Code Section 6250 et seq.) and the 
Information Practice Act of 1977 (California Civil Code Section 1798 et seq.) governing 
the release of these records, including the establishment of reasonable fees to be 
charged for reproducing copies of records required by this section. 
 
g. Pursuant to Labor Code Section 1777, any CONTRACTOR, or subcontractor, or 
agent or representative thereof, doing public work who neglects to comply with any 
provision of the requirements of the Payroll Records section is guilty of a misdemeanor. 
 
Additionally, any officer, agent, or representative of the AGENCY who willfully violates 
any provision of this article is guilty of a misdemeanor. 
 
h. In the event that the CONTRACTOR does not comply with the Payroll Record 
requirements stated above, the CONTRACTOR shall have ten (10) days in which to 
comply subsequent to receipt of written notice specifying in which respects the 
CONTRACTOR must comply with the Payroll Requirements.  Should noncompliance still 
be evident after the twenty (20) day period, the CONTRACTOR shall, as a penalty to the 
AGENCY, forfeit twenty-five dollars ($25) for each calendar day, or portion thereof, for 
each worker, until strict compliance is effectuated.  Upon the request of the Division of 
Apprenticeship Standards or the Division of Labor Standards Enforcement, these 
penalties shall be withheld from progress payments then due. 
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E1.4 Travel and Subsistence Pay 
 

a. The CONTRACTOR shall be responsible for compliance 
with the requirements of Labor Code Section 1773.8. 

 
b. Pursuant to Labor Code Section 1773.8, each 

CONTRACTOR and any subcontractor under him, shall 
pay all workers employed on this project such travel and 
subsistence payments as are defined in the applicable 
collective bargaining agreements executed by the 
representative of any craft, classification or type of worker 
needed to perform this Contract. 

 
c. The CONTRACTOR shall be responsible for contacting the Department of 
Industrial Relations in order to obtain copies of all applicable collective bargaining 
agreements which have been filed at least thirty (30) days prior to the call for bids on this 
project. 
 
E1.5 Apprentices 
 

a. Pursuant to Labor Code Section 1777.5, the CONTRACTOR 
shall be responsible for compliance with all requirements in 
this “Apprentices” section. 

 
b. Nothing in this section shall prevent the employment of 

properly registered apprentices upon public works. 
 

c. Every such apprentice shall be paid the standard wage to 
apprentices under the regulations of the craft or trade at which 
he or she is employed only at the work of the craft or trade to 
which he or she is registered. 

 
d. Only apprentices, as defined in Labor Code Section 3077, 

who are in training under apprenticeship standards and 
written apprentice agreements under Chapter 4 (commencing 
with Section 3070) of Division 3 of the Labor Code are eligible 
to be employed on public works.  The employment and 
training of each apprentice shall be in accordance with the 
apprenticeship standards and apprentice agreements under 
which he or she is training. 

 
e. When the CONTRACTOR or any subcontractor under him or 

her, in performing any of the work under the contract or 
subcontract, employs workers in any apprenticeable craft or 
trade, the CONTRACTOR and subcontractor shall apply to 
the joint apprenticeship committee administering the 
apprenticeship standards of the craft or trade in the area of 
the site of the public work for a certificate approving the 
CONTRACTOR or subcontractor under the apprenticeship 
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standards for the employment and training of apprentices in 
the area of industry affected.  However, approval as 
established by the joint apprenticeship committee or 
committees shall be subject to the approval of the 
Administrator of Apprenticeship.  The joint apprenticeship 
committee or committees, subsequent to approving the 
subject CONTRACTOR or subcontractor, shall arrange for the 
dispatch of apprentices to the CONTRACTOR or 
subcontractor in order to comply with this section.  Every 
CONTRACTOR and subcontractor shall submit contract 
award information to the applicable joint apprenticeship 
committee which shall include an estimate of journeyman 
hours to be performed under the contract, the number of 
apprentices to be employed, and the approximate dates the 
apprentices will be employed.  There shall be an affirmative 
duty upon the joint apprenticeship committee or committees 
administering the apprenticeship standards of the craft or 
trade in the area of the site of the public work to ensure equal 
employment and affirmative action in apprenticeship for 
women and minorities.  CONTRACTORs or subcontractors 
shall not be required to submit individual applications for 
approval to local joint apprenticeship committees provided 
they are already covered by the local apprenticeship 
standards.  The ratio of work performed by apprentices to 
journeymen who shall be employed in the craft or trade on the 
public work may be the ratio stipulated in the apprenticeship 
standards under which the joint apprenticeship committee 
operates, but, except as otherwise provided in this section, in 
no case shall the ratio be less than one (1) hour of apprentices 
work for every five (5) hours of labor performed by a 
journeyman.  However, the minimum ratio for the Land 
Surveyor classification shall not be less than one (1) 
apprentice for each five (5) journeymen. 

 
f. Any ratio shall apply during any day or portion of a day when 

any journeyman, or the higher standard stipulated by the joint 
apprenticeship committee, is employed at the job site and 
shall be computed on the basis of the hours worked during the 
day by journeymen so employed, except for the Land 
Surveyor classification.  The CONTRACTOR shall employ 
apprentices for the number of hours computed as above 
before the end of the contract.  However, the CONTRACTOR 
shall endeavor, to the greatest extent possible, to employee 
apprentices during the same time period that the journeymen 
in the same craft or trade are employed at the job site.  Where 
an hourly apprenticeship ratio is not feasible for a particular 
craft or trade, the Division of Apprenticeship Standards, upon 
application of a joint apprenticeship committee, may order a 
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minimum ratio of not less than one (1) apprentice for each five 
(5) journeymen in a craft or trade classification. 

 
g. The CONTRACTOR or subcontractor, if he or she is covered 

by this section, upon the issuance of the approval certificate, 
or if he or she has been previously approved in the craft or 
trade, shall employ the number of apprentices or the ratio of 
apprentices to journeymen stipulated in the apprenticeship 
standards.  Upon proper showing by the CONTRACTOR that 
he or she employs apprentices in such craft or trade in the 
state on all of his or her contracts on an annual average of 
one (1) hour of apprentice work for every five (5) journeymen, 
the Division of Apprenticeship Standards may grant a 
certificate exempting the contractor from the 1 to 5 hourly ratio 
as set forth in this section.  This section shall not apply to 
contracts of general contractors or to contracts of specialty 
contractors not bidding for work through a general or prime 
contractor, when the contracts of general contractors or those 
specialty contractors involve less than thirty thousand dollars 
($30,000) or twenty (20) working days.  Any work performed 
by a journeyman in excess of eight (8) hours per day or forty 
(40) hours per week, shall not be used to calculate the hourly 
ratio required by this section. 

h. “Apprenticeable craft or trade,” as used in the section, means a craft or trade 
determined as an apprenticeable occupation in accordance with rules and regulations 
prescribed by the Apprenticeship Council.  The joint apprenticeship committee shall have 
the discretion to grant a certificate, which shall be subject to the approval of the 
Administrator of Apprenticeship, exempting a contractor from the 1 to 5 ratio set forth in 
this section when it finds that any one (1) of the following conditions is met: 
 

(1) Unemployment for the previous three (3) month period 
in the area that exceeds an average of fifteen percent 
(15%). 

 
(2) The number of apprentices in training in such area 

exceeds a ratio of 1 to 5 (1:5). 
 

(3) There is a showing that the apprenticeable craft or 
trade is replacing at least one-thirtieth of its 
journeymen annually through apprenticeship training, 
either on a statewide basis, or on a local basis. 

 
(4) Assignment of an apprentice to any work performed 

under a public works contract would create a condition 
which would jeopardize his or her life or the life, safety, 
or property of fellow employees or the public at large or 
if the specific task to which the apprentice is to be 
assigned is of such a nature that, training cannot be 
provided by a journeyman. 
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i. When exemptions are granted to an organization which represents contractors in 
a specific trade from the 1 to 5 ratio on a local or statewide basis, the member contractors 
will not be required to submit individual applications for approval to local joint 
apprenticeship committees, if they are already covered by the local apprenticeship 
standards. 
 
j. The CONTRACTOR, or any subcontractor under him or her, who, in performing 
any of the work under the contract, employs journeymen or apprentices in any 
apprenticeable craft or trade and who is not contributing to a fund or funds to administer 
and conduct the apprenticeship program in any craft or trade in the area of the site of the 
public work, to which fund or funds other contractors in the area of the site of the public 
work are contributing, shall contribute to the fund or funds in each craft or trade in which 
he or she employs journeymen or apprentices on the public work in the same amount or 
upon the same basis and in the same manner as the other contractors do, but where the 
trust fund administrators are unable to accept the funds, contactors not signatory to the 
trust agreement shall pay a like amount to the California Apprenticeship Council.  The 
CONTRACTOR or subcontractor may add the amount of such contributions in computing 
his or her bid for the contract.  The Division of Labor Standards Enforcement is authorized 
to enforce the payment of the contributions to the fund or funds as set forth in Labor Code 
Section 227. 
 
k. All decisions of the joint apprenticeship committee under this section are subject 
to the provisions of Labor Code Section 3081. 
 

l. Pursuant to Labor Code Section 1777.7, in the event that a CONTRACTOR 
willfully fails to comply with the apprenticeship requirements of Labor Code 
Section 1777.5, such CONTRACTOR, both individually and in the name of the 
business entity under which the CONTRACTOR or subcontractor is doing 
business, shall: 

 
(1) Be denied the right to bid on any public works contract for a period of one (1) year 
from the date the determination of noncompliance is made by the Administrator of 
Apprenticeship, and; 
 
(2) Forfeit as a civil penalty in the sum of fifty dollars ($50.00) for each calendar day 
of noncompliance.  Notwithstanding the provision of Labor Code Section 1727, upon 
receipt of such a determination the AGENCY shall withhold from contract progress 
payments then due or to become due such sum. 
 
m. Any such determination shall be issued after a full investigation, a fair and impartial 
hearing, and reasonable notice thereof in accordance with reasonable rules and 
procedures prescribed by the California Apprenticeship Council. 
 

n. Any funds withheld by the AGENCY pursuant to this section shall be deposited in 
the AGENCY General Fund. 
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o. The interpretation and enforcement of Labor Code Sections 1777.5 and 1777.7 
shall be in accordance with the rules and procedures of the California 
Apprenticeship Council. 

 
E1.6 Discrimination Prohibited 
 
Pursuant to Labor Code Sections 1735 and 1777.6, the CONTRACTOR shall not 
discriminate in the employment of persons upon public works because of the race, 
religious creed, color, national origin, ancestry, physical disability, mental disability, 
medical condition, marital status, sex, age, or sexual orientation of such persons, except 
as provided in Labor Code Section 3077 and California Government Code Section 12940. 
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CITY OF OCEANSIDE CONTRACT DOCUMENTS 
 
 
EXHIBIT 2:  STATE PREVAILING WAGE RATES  
 
 
PROJECT: 
Laurel Elementary Safe Routes to School Improvements 
CIP22-00003 
 
 
STATE PREVAILING WAGE RATES 
 
 
GENERAL PREVAILING WAGE DETERMINATION 
 
 
MADE BY THE DIRECTOR OF INDUSTRIAL RELATIONS 
 
 
THAT IS IN EFFECT ON THE DATE THAT THE  
 
 
INVITATION FOR BIDS IS FIRST PUBLISHED 
 
 
 
Copies of this determination are available at www.dir.ca.gov/dlsr and are on file with the 
AGENCY staff, and shall be made available for the review of any interested party upon 
request. 
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CITY OF OCEANSIDE CONTRACT DOCUMENTS 
 
EXHIBIT 3:  FAIR EMPLOYMENT PRACTICES PROVISIONS 
 
 
PROJECT: Laurel Elementary Safe Routes to School Improvements 
  CIP22-00003 
 
Under the terms of the Contract Documents for the above stated project, the 
CONTRACTOR, and all subcontractors, suppliers, and vendors, shall comply with all 
AGENCY, State and Federal laws, ordinances, codes, executive orders, or regulations, 
including amendments, and any other requirements regarding equal employment 
opportunities and fair employment practices, including the following provisions. 
 
The CONTRACTOR in executing the Bid Documents, certifies that it shall meet and fully 
comply with these Fair Employment Practices Provisions. 
 
The CONTRACTOR agrees to provide written evidence of compliance with these 
provisions upon request by the AGENCY. 
 
1. The CONTRACTOR will not discriminate against any employee or applicant for 
employment because of race, religious creed, color, national origin, ancestry, physical 
disability, mental disability, medical condition, marital status, sex, age, or sexual 
orientation of such person.  The CONTRACTOR will take affirmative action to ensure that 
applicants are employed, and that employees are treated during employment without 
regard to their race, religious creed, color, national origin, ancestry, physical disability, 
mental disability, medical condition, marital status, sex, age, or sexual orientation.  Such 
action shall include, but not be limited to, the following:  employment, upgrading, demotion 
or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or 
other forms of compensation; and selection for training, including apprenticeship. 
 
2. CONTRACTOR certifies that affirmative action has been taken to seek out minority 
and women business enterprises to the maximum extent feasible.  The AGENCY’s 
Minority Business Enterprise Plan and additional information is available from the DBE 
Liaison Officer, Development Services Department, 300 North Coast Highway, 
Oceanside, CA   92054. 
 
3. The CONTRACTOR shall post a copy of EXHIBIT 4 of the Contract Documents, 
the “Notice of Equal Employment Opportunities”, in conspicuous places available to 
employees or applicants for employment. 
 
4. The CONTRACTOR shall notify in writing each labor union or representative of 
workers with which the CONTRACTOR has a collective bargaining agreement or other 
contract or understanding, of the content of these Fair Employment Practices Provisions. 
5. The CONTRACTOR will permit access to its records of employment, employment 
advertisements, application forms, and other pertinent data and records by the Fair 
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Employment and Housing Commission, AGENCY, or any other appropriate agency of the 
County of San Diego, or the State of California, designated by the awarding authority, for 
the purpose of investigation to ascertain compliance with the Fair Employment Practices 
Provisions of this Contract. 
 
6. The CONTRACTOR shall notify in writing all supervisors, foremen and other 
personnel officers, of the content of these Fair Employment Practices Provisions. 
 
7. The CONTRACTOR shall notify in writing all sources of employee referrals 
(including unions, employment agencies, advertisements, California Employment 
Development) of the content of these Fair Employment Practices Provisions. 
 
8. Personally, or through its representatives, the CONTRACTOR shall, through 
negotiations with the unions with whom the CONTRACTOR has agreements, attempt to 
develop an agreement which will: 
 

a) Spell out responsibilities for non-discrimination in hiring, 
referral, upgrading and training. 

 
b) Otherwise implement an affirmative anti-discrimination 

program in terms of the union’s specific areas of skill and 
geography, to the end that qualified minority workers will be 
available and given an equal opportunity for employment. 

 
9. The CONTRACTOR shall notify the awarding authority of opposition to the anti-
discrimination clause by individuals, firms or organizations during the period of its 
prequalification. 
 
10. If the CONTRACTOR or any subcontractor is in violation of these provisions, the 
AGENCY will serve written notice on the CONTRACTOR setting forth the nature of the 
violation.  The CONTRACTOR shall meet promptly with the AGENCY to determine the 
manner and time for correcting the violations.  If the CONTRACTOR fails or refuses to so 
correct the violation, the AGENCY will pursue all remedies which may be required under 
the law. 
 
11. A finding of willful violation of any of the Fair Employment Practices Provisions of 
this Contract or of the California Fair Employment and Housing Act shall be regarded by 
the awarding authority as a basis for determining the CONTRACTOR to be not a 
“responsible bidder” as to future contracts for which such CONTRACTOR may submit 
bids. 
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12. The AGENCY shall deem a finding of willful violation of the California Fair 
Employment and Housing Act to have occurred upon receipt of written notice from the 
Fair Employment and Housing Commission that it has investigated and determined that 
the CONTRACTOR has violated the California Fair Employment and Housing Act and 
has issued an order under Government Code Section 12970 or obtained an injunction 
under Government Code Section 12973. 
 
a) Nothing contained in the Fair Employment Practices Provisions shall be construed 
in any manner or fashion so as to prevent the AGENCY as awarding authority from 
pursuing any other remedies that may be available at law. 
 
b) Nothing contained in the Fair Employment Practices Provisions shall be construed 
in any manner or fashion so as to require or permit the hiring of an employee not permitted 
by the National labor Relations Act. 
 
13. The CONTRACTOR shall include these Fair Employment Practices Provisions in 
every first tier subcontract or purchase order, and shall require each subcontractor, 
supplier, or vendor to similarly bind each further subordinate agreement. 
 
14. The CONTRACTOR shall take action with respect to any subcontractor, supplier, 
or vendor as may be directed by the AGENCY or any other governing body to ensure 
enforcement of these provisions. 
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CITY OF OCEANSIDE CONTRACT DOCUMENTS 
 
EXHIBIT 4:  NOTICE OF EQUAL EMPLOYMENT OPPORTUNITIES 
 
 
PROJECT: Laurel Elementary Safe Routes to School Improvements 
  CIP22-00003 
 
TO:               
 
You are hereby notified as a union, labor representative, or other source of employee 
referrals that _______________________, as CONTRACTOR, as under contract with, 
___________________________, as AGENCY for the performance of the above-stated 
project.  Under the terms of said contract, and in compliance with all AGENCY, State, and 
Federal orders regarding equal employment opportunities and fair employment practices, 
the CONTRACTOR will affirmatively ensure that no employee or applicant for 
employment is discriminated against on the basis of race, religious creed, color, national 
origin, ancestry, physical disability, mental disability, medical condition, marital status, 
sex, age, or sexual orientation during the course of said contract.  This obligation for 
affirmative action includes recruiting, advertising, or soliciting for employment; hiring, 
placing, training, upgrading, transferring, or demoting; selection for training or 
apprenticeship; rates of pay or other forms of compensation; and layoff or termination. 
 
Specific requirements for affirmative action under said contract are included on the 
AGENCY’s Fair Employment Practices Provisions and Minority Business Enterprise plan.  
Copies of the AGENCY’s Fair Employment Practices Provisions are available at the 
Personnel Division’s office of Administrative Services Department, 300 North Coast 
Highway, Oceanside, CA   92054.  Copies of the Minority Business Enterprise Plan are 
available at the DBE Liaison Officer’s Office, Development Services Department, 300 
North Coast Highway, Oceanside, CA   92054.  The cooperation of all sources of 
employee referrals is essential to the performance of obligations under said provisions.  
Any comments or questions regarding said provisions should be submitted promptly in 
writing to the CONTRACTOR. 
 
Copies of this notice will be posted by the CONTRACTOR in conspicuous places 
available to employees or applicants for employment. 
              
Contractor 
 
By:         Date:         
 
              
Address 
 
       
Telephone
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CITY OF OCEANSIDE CONTRACT DOCUMENTS 
 
EXHIBIT 5: CONSTRUCTION & DEMOLITION DEBRIS RECYCLING 
 
The Contractor is required to recycle ALL construction and demolition (C&D) debris 
generated as a result of the project and as identified in paragraph three.  This section 
provides the information needed to comply with this requirement. 
 
The Contractor shall submit a San Diego Regional Construction and Demolition Debris 
Materials Check-Off List, Exhibit A, to the Engineer not less than 10 days prior to 
beginning any work that will generate C&D (Construction & Demolition) debris.  Within 5 
days of receipt of Exhibit A from the Engineer, the City’s Solid Waste Program Manager 
will review Exhibit A, indicate whether Exhibit A is approved or not approved and return 
it to the Engineer.  Until Exhibit A is approved, Contractor shall not arrange for any 
containers from a recycling or disposal facility to be delivered to the project site, nor 
remove any C&D debris from the project site. 
 
Accumulating clean loads of separated concrete, asphalt, dirt, metals, wood, etc. should 
be evaluated as the preferred processing method since fees for recycling separated 
materials are generally cheaper than recycling loads of mixed C&D debris (e.g., 
commingled wood, roofing, metals, green waste, etc.)  However, space and time 
constraints may not allow for optimum source separation of materials and it may be 
necessary to removed mixed loads of C&D debris. 
 
At the end of the project, the Contractor is also required to submit a San Diego Regional 
Waste Management Plan Recycling Summary Report, Exhibit B, with weight tags, to the 
Engineer to document compliance with this requirement.  The project name, number and 
tonnage or cubic yards shall be shown on all weight tags.  Exhibit B must be approved 
by the Engineer before the Final Construction Report can be written and the retention 
release process can be started.  The Contractor shall keep a copy of all weight tags for 
records.  Exhibits A and B are included at the end of these Special Provisions. 
 
Authorized Recycling Facilities for C&D Debris: 
 
ORGANIC PROCESSING FACILITIES 
 
Agri Service (El Corazon) 
Composting Facility - SWIS 37-AA-0907  
3210 Oceanside Blvd. 
Oceanside, CA 92056, 
(760) 439-9920 
 
Enniss Enterprise Materials Division 
12421 Vigilante Road, 
Lakeside, CA  99040 
(619) 443-9024 



Construction & Demolition Debris Recycling 

Exhibit 5, Page 2  

Evergreen Nursery – SWIS 37-AA-0946 
3231 Oceanside Blvd. 
Oceanside, CA  92056 
(760) 754-0340 
 
Evergreen Nursery – SWIS 37-AB0005 
(and) 7150 Black Mountain Road 
San Diego, CA 
(619) 670-1007 
 
Hanson Aggregates A-1 Soils – SWIS 27-AA-0949 
12560 Slaughter House Canyon Road 
Lakeside, CA  92163 
 
Miramar Greenery – SWIS 37-AB-0003 
5180 Convoy St 
San Diego, CA  92111 
(858) 573-1418 
 
Organic Recycling West (ORW) – SWIS 37-AA-0905 
1202 La Media Road 
San Diego, CA  92173 
(619) 661-6712 
 
 CONSTRUCTION AND DEMOLITION FACILITIES 
 
California Commercial Asphalt 
9235 Camino Santa Fe 
San Diego, CA  92121 
(619) 586-0611 
Asphalt (and)  
387 Hollister 
San Diego,  CA 
(619) 429-3301 
Asphalt 
 
EDCO Construction/Demolition Debris Recycling -  SWIS 37-AA-9953 
224 S. Las Posas Road 
San Marcos, CA 92069 
Recycling facility that processes source-separated CDI materials.  Open Mondays 
through Saturdays from 5:30 a.m. to 11:30 p.m. 
(760) 744-2700 



Construction & Demolition Debris Recycling 

Exhibit 5, Page 3  

Emery Materials & Recycling 
1021 W. Washington Ave. 
Escondido, CA  92025 
(760) 738-8100 
Clean fill, concrete or asphalt 
 
Enniss Enterprise Materials Division 
12421 Vigilante Road, 
Lakeside, CA  92040 
(619) 443-9024 
 
Escondido Sand and Gravel 
500 N. Tulip 
Escondido, CA  92025 
(760) 432-4690 
Clean concrete and asphalt 
 
Hanson Aggregates 
3701 Haymar Drive 
Carlsbad, CA  92008 
(760) 729-2090 
Clean concrete, asphalt and fill. 
9229 Harris Plant Road 
San Diego, CA  92145 
(858) 715-5609 
12560 Highway 67 
Lakeside, CA  92040 
Clean concrete and asphalt 
 
Hester’s Granite Company 
2094 Willow Glen Drive 
El Cajon, CA  92019 
(619) 593-9020 
Clean concrete and asphalt 
 
IMS Recycling 
2697 Main Street 
San Diego, CA  92019 
(619) 231-2521 
All types of metals, electronics, computers 
 
J. Cloud, Inc. 
2094 Willow Glen Drive 
El Cajon, CA  92019 
(619) 593-9020 
Clean concrete/asphalt, mixed concrete and asphalt, mixed loads, clean dirt 
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L.E. Morrison Sand and Gravel 
332 Elkelton Place 
Spring Valley, CA  91977 
(619) 479-5888 
Fill dirt, sand, concrete, clean green 
 
Moody’s Construction 
3210 Oceanside Blvd. 
Oceanside, CA  92056 
(760) 433-3316 
 
Romero Recycling Yard 
8354 Nelson Way 
Escondido, CA  92026 
(760) 489-8412 
Concrete, asphalt, rock 
 
Vulcan Materials Company 
10051 Black Mountain Road 
San Diego, CA  92126 
(858) 536-9684 
Clean dirt, broken concrete, asphalt, brick, block and rock 
 
WARE, Inc. (Madison Materials) – SWIS 30-AB-0386 
1035 E. Fourth Street 
Santa Ana,  CA 
(714) 836-4694 
Concrete, wood, green waste, plastics, aluminum, paper, etc. 
 
WyRock 
2847 N. Twin Oaks 
San Marcos, CA  92069 
(760) 727-0878 
Mobile crusher of concrete and asphalt 
 
Merit Recycling Center 
32102 Highway 94 
Campo, CA  91906 
(619) 478-9549 
Newspaper, mixed paper, cardboard, phone books, white ledger, plastic bags, CRV #1-
7 plastics, PET and HDPE plastics, tin/steel cans, glass, aluminum and non-ferrous 
material. 
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Ranchita/San Felipe Recycling Center 
37560-A Montezuma Valley Road 
Ranchita, CA  92066 
(760) 782-0608 
Open:  7 days/week, 24 hours 
Newspaper, cardboard, CRV #1-7 plastics, PET and HDPE plastics, glass and aluminum. 
 
Warner Community Recycling Center 
30951 Highway 79 
Warner Springs, CA  92086 
(760) 782-3517 
Newspaper, CRV #1-7 plastics, HDPE and PET plastics, glass and aluminum.   
 
Full compensation for the recycling implementation shall be considered as included in the 
various contract items requiring recycling implementation as specified in these special 
provisions and directed by the Engineer and no additional compensation will be allowed 
therefore. 
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Exhibit A 
 
Submit to Development Services Department, 300 North Coast Highway, Oceanside, CA 
92054 
 
Project Name:              
 
Project Number:              
 
Prepared By:           Phone:     
  
 
Signature:            Date:      
 
Contractor must identify all materials expected to be generated as a result of the building 
or demolition project at the time of the permit application 
 
At the conclusion of the project, the permitee must report all tons recycled and disposed 
by material type and file a “Construction and Demolition Debris Recycling Report” with 
the Development Services Department. 
 
Check all materials expected to be generated as a result of this project. 
 
  Mixed Materials 
  Asphalt 
  Brick 
  Cardboard 
  Concrete 
  Dirt/clean fill 
  Lumber 
  Plastic 
  Roofing Materials 
  Metals 
  Yard Trimmings 
  Sheetrock 
  Salvaged Items (e.g., fixtures, lumber) 
              
              

A. Inerts            
B. Construction Debris          
C. Demolition Debris         

  
A + B + C = Estimated Total Tons         
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Exhibit B 
 
Submit to Development Services Department, 300 North Coast Highway, Oceanside, CA 
92054 
 
Project Name:             
  
 
Project Number:              
 
Prepared By:           Phone:     
  
 
Signature:            Date:     
  
 

Material Type 
Quantity 
(in tons) 

Total 
Recycle
d 

Total 
Dispose
d Facility Used 

Method of 
Transport 

Mixed Materials      
Clean Loads      
Asphalt      
Brick      
Cardboard      
Concrete      
Dirt/Clean Fill      
Lumber      
Plastic      
Roofing Materials      
Metals      
Yard Trimmings      
Sheetrock      
Salvaged items 
(e.g., fixtures, 
lumber) 

     

Other Materials 
(list) 

 `    

      
      
Total Tons      

 
Recycling Rate       
 
Please submit copies of all facility weight tickets or receipts with this report.  Originals 
must be maintained on file for three years.  If the facility does not provide weights, please 
use the conversion factors bellow. 
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Material Type Pounds per cubic yard Tons per cubic  yard 
Mixed Materials 500 0.25 
Asphalt 1,380 0.69 
Brick 3,024 1.512 
Cardboard 100 0.05 
Concrete 1,855 0.9275 
Dirt/Clean Fill 2,000 1 
Lumber 300 0.165 
Plastic 341 0.175 
Roofing Materials 418 0.209 
Metals 906 0.453 
Yard Trimmings 108 0.054 
Sheetrock 394 0.197 
Salvaged Items Please estimate in pounds 

8
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CITY OF OCEANSIDE CONTRACT DOCUMENTS 
 
EXHIBIT 6:  CLAIM RESOLUTION PROCESS 
 
California Public Contract Code § 9204 
 
PROJECT: Laurel Elementary Safe Routes to School Improvements 
  CIP22-00003 
 
§ 9204. (Repealed January 1, 2020) Claim resolution process for claim by contractor in 
connection with public works project 
(a) The Legislature finds and declares that it is in the best interests of the state and its 
citizens to ensure that all construction business performed on a public works project in 
the state that is complete and not in dispute is paid in full and in a timely manner. 
(b) Notwithstanding any other law, including, but not limited to, Article 7.1 
(commencing with Section 10240) of Chapter 1 of Part 2, Chapter 10 (commencing with 
Section 19100) of Part 2, and Article 1.5 (commencing with Section 20104) of Chapter 1 
of Part 3, this section shall apply to any claim by a contractor in connection with a public 
works project. 
(c) For purposes of this section: 
(1) "Claim" means a separate demand by a contractor sent by registered mail or 
certified mail with return receipt requested, for one or more of the following: 
(A) A time extension, including, without limitation, for relief from damages or penalties 
for delay assessed by a public entity under a contract for a public works project. 
(B) Payment by the public entity of money or damages arising from work done by, or 
on behalf of, the contractor pursuant to the contract for a public works project and 
payment for which is not otherwise expressly provided or to which the claimant is not 
otherwise entitled. 
(C) Payment of an amount that is disputed by the public entity. 
(2) "Contractor" means any type of contractor within the meaning of Chapter 9 
(commencing with Section 7000) of Division 3 of the Business and Professions Code who 
has entered into a direct contract with a public entity for a public works project. 
(3) (A) "Public entity" means, without limitation, except as provided in 
subparagraph (B), a state agency, department, office, division, bureau, board, or 
commission, the California State University, the University of California, a city, including 
a charter city, county, including a charter county, city and county, including a charter city 
and county, district, special district, public authority, political subdivision, public 
corporation, or nonprofit transit corporation wholly owned by a public agency and formed 
to carry out the purposes of the public agency. 
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(B) "Public entity" shall not include the following: 
(i) The Department of Water Resources as to any project under the jurisdiction of that 
department. 
(ii) The Department of Transportation as to any project under the jurisdiction of that 
department. 
(iii) The Department of Parks and Recreation as to any project under the jurisdiction 
of that department. 
(iv) The Department of Corrections and Rehabilitation with respect to any project under 
its jurisdiction pursuant to Chapter 11 (commencing with Section 7000) of Title 7 of Part 
3 of the Penal Code. 
(v) The Military Department as to any project under the jurisdiction of that department. 
(vi) The Department of General Services as to all other projects. 
(vii) The High-Speed Rail Authority. 
(4) "Public works project" means the erection, construction, alteration, repair, or 
improvement of any public structure, building, road, or other public improvement of any 
kind. 
(5) "Subcontractor" means any type of contractor within the meaning of Chapter 9 
(commencing with Section 7000) of Division 3 of the Business and Professions Code who 
either is in direct contract with a contractor or is a lower tier subcontractor. 
(d) (1) (A) Upon receipt of a claim pursuant to this section, the public entity to 
which the claim applies shall conduct a reasonable review of the claim and, within a period 
not to exceed 45 days, shall provide the claimant a written statement identifying what 
portion of the claim is disputed and what portion is undisputed. Upon receipt of a claim, a 
public entity and a contractor may, by mutual agreement, extend the time period provided 
in this subdivision. 
(B) The claimant shall furnish reasonable documentation to support the claim. 
(C) If the public entity needs approval from its governing body to provide the claimant 
a written statement identifying the disputed portion and the undisputed portion of the 
claim, and the governing body does not meet within the 45 days or within the mutually 
agreed to extension of time following receipt of a claim sent by registered mail or certified 
mail, return receipt requested, the public entity shall have up to three days following the 
next duly publicly noticed meeting of the governing body after the 45-day period, or 
extension, expires to provide the claimant a written statement identifying the disputed 
portion and the undisputed portion. 
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(D) Any payment due on an undisputed portion of the claim shall be processed and 
made within 60 days after the public entity issues its written statement. If the public entity 
fails to issue a written statement, paragraph (3) shall apply. 
(2) (A) If the claimant disputes the public entity's written response, or if the public 
entity fails to respond to a claim issued pursuant to this section within the time prescribed, 
the claimant may demand in writing an informal conference to meet and confer for 
settlement of the issues in dispute. Upon receipt of a demand in writing sent by registered 
mail or certified mail, return receipt requested, the public entity shall schedule a meet and 
confer conference within 30 days for settlement of the dispute. 
(B) Within 10 business days following the conclusion of the meet and confer 
conference, if the claim or any portion of the claim remains in dispute, the public entity 
shall provide the claimant a written statement identifying the portion of the claim that 
remains in dispute and the portion that is undisputed. Any payment due on an undisputed 
portion of the claim shall be processed and made within 60 days after the public entity 
issues its written statement. Any disputed portion of the claim, as identified by the 
contractor in writing, shall be submitted to nonbinding mediation, with the public entity 
and the claimant sharing the associated costs equally. The public entity and claimant shall 
mutually agree to a mediator within 10 business days after the disputed portion of the 
claim has been identified in writing. If the parties cannot agree upon a mediator, each 
party shall select a mediator and those mediators shall select a qualified neutral third 
party to mediate with regard to the disputed portion of the claim. Each party shall bear the 
fees and costs charged by its respective mediator in connection with the selection of the 
neutral mediator. If mediation is unsuccessful, the parts of the claim remaining in dispute 
shall be subject to applicable procedures outside this section. 
(C) For purposes of this section, mediation includes any nonbinding process, 
including, but not limited to, neutral evaluation or a dispute review board, in which an 
independent third party or board assists the parties in dispute resolution through 
negotiation or by issuance of an evaluation. Any mediation utilized shall conform to the 
timeframes in this section. 
(D) Unless otherwise agreed to by the public entity and the contractor in writing, the 
mediation conducted pursuant to this section shall excuse any further obligation under 
Section 20104.4 to mediate after litigation has been commenced. 
(E) This section does not preclude a public entity from requiring arbitration of disputes 
under private arbitration or the Public Works Contract Arbitration Program, if mediation 
under this section does not resolve the parties' dispute. 
(3) Failure by the public entity to respond to a claim from a contractor within the time 
periods described in this subdivision or to otherwise meet the time requirements of this 
section shall result in the claim being deemed rejected in its entirety. A claim that is denied 
by reason of the public entity's failure to have responded to a claim, or its failure to 
otherwise meet the time requirements of this section, shall not constitute an adverse 
finding with regard to the merits of the claim or the responsibility or qualifications of the 
claimant. 
(4) Amounts not paid in a timely manner as required by this section shall bear interest 
at 7 percent per annum. 
(5) If a subcontractor or a lower tier subcontractor lacks legal standing to assert a 
claim against a public entity because privity of contract does not exist, the contractor may 
present to the public entity a claim on behalf of a subcontractor or lower tier subcontractor. 
A subcontractor may request in writing, either on his or her own behalf or on behalf of a 
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lower tier subcontractor, that the contractor present a claim for work which was performed 
by the subcontractor or by a lower tier subcontractor on behalf of the subcontractor. The 
subcontractor requesting that the claim be presented to the public entity shall furnish 
reasonable documentation to support the claim. Within 45 days of receipt of this written 
request, the contractor shall notify the subcontractor in writing as to whether the 
contractor presented the claim to the public entity and, if the original contractor did not 
present the claim, provide the subcontractor with a statement of the reasons for not having 
done so. 
(e) The text of this section or a summary of it shall be set forth in the plans or 
specifications for any public works project that may give rise to a claim under this section. 
(f) A waiver of the rights granted by this section is void and contrary to public policy, 
provided, however, that (1) upon receipt of a claim, the parties may mutually agree to 
waive, in writing, mediation and proceed directly to the commencement of a civil action or 
binding arbitration, as applicable; and (2) a public entity may prescribe reasonable change 
order, claim, and dispute resolution procedures and requirements in addition to the 
provisions of this section, so long as the contractual provisions do not conflict with or 
otherwise impair the timeframes and procedures set forth in this section. 
(g) This section applies to contracts entered into on or after January 1, 2017. 
(h) Nothing in this section shall impose liability upon a public entity that makes loans 
or grants available through a competitive application process, for the failure of an awardee 
to meet its contractual obligations. 
(i) This section shall remain in effect only until January 1, 2020, and as of that date is 
repealed, unless a later enacted statute, that is enacted before January 1, 2020, deletes 
or extends that date. 
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